
Municipal Center, Council Chambers
50 East Civic Center Drive
Gilbert, Arizona

AGENDA ITEMS MAY BE DISCUSSED IN A DIFFERENT SEQUENCE.
ITEMS WILL NOT BE DISCUSSED PRIOR TO POSTED MEETING TIME.

AGENDA ITEM

CALL TO ORDER

PRESENTATION OF STUDENT CITIZEN OF THE MONTH AWARD
 
INVOCATION AND PLEDGE OF ALLEGIANCE

The invocation may be offered by a person of any religion, faith, belief or non-belief, as well as 
Councilmembers. A list of volunteers is maintained by the Town Clerk and interested persons 
should contact the Clerk for further information.

Mayor invites all scouts present to the front of the Council Chambers.

Pledge of Allegiance and introduction and recognition of scouts.

Invocation by Rolf Trainor, Mission Community Church.

ROLL CALL

PRESENTATIONS; PROCLAMATIONS

1.  Pillar of the Month - Caring.

2.  Proclamation declaring May 16, 2015 as Kids to Parks Day.

COUNCIL MEETING AGENDA
May 14, 2015

Members may attend in person or by telephone.

Eddie Cook
Victor Petersen

Jared Taylor

Jenn Daniels
Brigette Peterson

John W. Lewis, Mayor
Jordan Ray, Vice Mayor

Regular Meeting
6:30 PM

lisam
Sticky Note
Item 33: Updated CIP Section Summary Detail Funding Sources Ranks, 5/12/2015



3.  Recognition of current and former Gilbert high school students for their outstanding 
accomplishments.

4.  Recognition of Peyton Mahony for being named the recipient of the 2015 Mayor’s Youth 
Leadership Award.

5.  Recognition of Knights of Columbus – St. Anne Council #10540 for their donations to 
Chandler/Gilbert Arc and Gilbert High School.

6.  Presentation on the upcoming Copper State Classic at AZ ICE on May 16-17, 2015.

7.  Presentation of Sports Field Needs Assessment Report and acceptance of the report by 
the Council.

8.  Presentation of Town Cemetery Feasibility Study, acceptance of the study by Council, 
and direction to staff.

COMMUNICATIONS FROM CITIZENS

At this time, members of the public may comment on matters within the jurisdiction of the Town 
but not on the agenda. The Council’s response is limited to responding to criticism, asking staff 
to review a matter commented upon, or asking that a matter be put on a future agenda.

CONSENT CALENDAR

All items listed below are considered consent calendar items and may be approved by a single 
motion unless removed at the request of Council for further discussion/action.  Other items on 
the agenda may be added to the consent calendar and approved under a single motion.

9.  ANNEXATION A15-04 – consider adoption of an Ordinance for right-of-way along 
Baseline Road at the Consolidated Canal contingent upon approval by the Maricopa County 
Board of Supervisors.

10.  DEVELOPMENT AGREEMENT – consider adoption of a Resolution approving the 
second amendment to the Development Agreement with NRI-Rivulon, LLC to extend the 
timeline for the completion of Pecos Road to June 18, 2016 and authorize the Mayor to 
execute the required documents.

11.  DEVELOPMENT AGREEMENT – consider adoption of a Resolution approving a 
Development Reimbursement Agreement with East Valley Institute of Technology (EVIT) 
for partial reimbursement of a traffic signal at the intersection of Power Road and Verona 
Avenue and authorize the Mayor to execute the required documents.

12.  BUDGET/CAPITAL PROJECTS - consider:



a) authorizing a Contingency Transfer in the amount of $270,000 for the material 
procurement and construction of a traffic signal at the Power Road and Verona Avenue 
intersection with the Streets Fund as the designated revenue source; and 

b) approval of Job Order Contract Task Order No. 39 Contract No. 2013-7003-0180 with CS 
Construction in an amount not to exceed $180,737.49 for the construction of the traffic signal 
at the Power Road and Verona Avenue intersection, Project No. TS181, and authorize the 
Mayor to execute the required documents.

13.  GRANT – consider application and acceptance of 12% Gaming Contribution Grant No. 
2015-1002-0718 from the Salt River Pima-Maricopa Indian Community in the amount of 
$20,000 for the Native American Management Internship.

14.  GRANT – consider application and acceptance of a Grant No. 2015-2106-0713 from 
SRP Aesthetics Program Funding for electrical undergrounding project located at Baseline 
Road and the Eastern Canal in the amount of $106,000.

15.  INTERGOVERNMENTAL AGREEMENT – consider approval of the renewal of 
Intergovernmental Agreement No. 2014-3002-0304 with the Town of Queen Creek for fire 
support services for a term of one year and authorize the Mayor to execute the required 
documents.

16.  INTERGOVERNMENTAL AGREEMENT – consider approval of first amendment to 
the Intergovernmental Agreement No. 2013-5007-0352 with Maricopa County Library 
District for the Library Assistance Program and authorize the Town Manager to execute the 
required documents.

17.  CONTRACT – consider approval of Engineering Services Contract No. 2015-7009-0719 
with Black & Veatch for Phase 2 of the Santan Vista Water Treatment Plant, with the initial 
authorization for not to exceed  $600,000, effective upon award and terminating June 30, 
2018, Project No. WA070, and authorize the Mayor to execute the required documents.

18.  CONTRACT – consider authorizing an expenditure utilizing Contract No. 2015-1105-
0447 with Motorola Solutions in an amount not to exceed $163,495 for Public Safety two-
way radios and authorize the Mayor to execute the required documents.

19.  CONTRACT – consider approval of renewal of Purchase Contract No. 2013-3002-0133 
with United Fire Equipment Company for a term of one year in an amount not to exceed 
$150,000 for department uniforms and authorize the Mayor to execute the required 
documents.

20.  CHANGE ORDER – consider approval of Change Order No. 1 to Contract No. 2015-
7003-0477 with Blucor Contracting increasing the contract amount by $482,330.50 for 
Germann Road –Val Vista to Higley Improvement Project, Project No. ST058.

21.  PURCHASE - consider a motion to:



a) authorize the purchase of one Peterbilt 348 with Brutus Rear Loader pursuant to 
Cooperative Purchase Agreement No. 2015-1103-0426 with Rush Truck Center Phoenix in 
an amount not to exceed $179,930 including taxes; and

b) authorize an Environmental Services Residential Contingency Fund transfer in the amount 
of $4,930.

22.  BUDGET - consider approval of a Contingency Transfer in the amount of $804,951 to 
reimburse Taylor Morrison for an overpayment per the terms of Resolution No. 3011.

23.  BUDGET - consider approval of Contingency Transfer in the amount of $132,039 for 
the Claim Settlements incurred for the period January 1, 2015 to March 31, 2015.

24.  BUDGET / ENVIRONMENTAL SERVICES - consider authirizing the use of 
Environmental Services Commercial contingency in the amount of $100,000.

25.  PARKWAY IMPROVEMENT DISTRICT - consider publicly declaring bids for 
Parkway Improvement Districts for FY2016; reject all bids but the bid of the lowest and best 
responsible bidder; waive clerical errors; and award contracts for the work and authorize the 
Mayor to execute the required documents as follows: 

a) Contract No. 2015-8003-0673 with Somerset Contracting in the amount of $189,938.10 
for work in PK No. 07-03, rejecting the bid alternate in the amount of $12,189.72;

b) Contract No. 2015-8003-0674 with Somerset Contracting in the amount of $42,023.80 for 
work in PK No. 07-04;

c) Contract No. 2015-8003-0675 with Somerset Contracting in the amount of $31,281.32 for 
work in PK No. 07-09; and

d) Contract No. 2015-8003-0676 with Somerset Contracting in the amount of $15,435.60 for 
work in PK No. 07-11.

26.  HUMAN RESOURCES - consider approval of the purchase of Public Entity Insurance 
from Travelers Insurance Company for FY2015-16 and authorize the staff to execute the 
necessary documents.

27.  HUMAN RESOURCES - consider approval of Workers' Compensation Insurance Policy 
from Travelers Insurance Company for FY2015-16 with and authorize the staff to execute 
the necessary documents.

28.  FINAL PLAT SP1434 - consider approval of the final plat for Commerce Property 
located at the northeast corner of the Union Pacific Railroad spur line and the Western Canal.



29.  FINAL PLAT SP1437 - consider approval of a replat of "The Bridges East Parcel 2-5" 
located on the southwest corner of Recker Road and Azalea Drive.

30.  MINUTES – consider approval of the minutes of the 4-28-15 Study Session, 4-28-15 
Special Meeting, 4-30-15 Executive Session, and 4-30-15 Regular Meeting.

PUBLIC HEARING

Items will be heard at one Public Hearing; at which time anyone wishing to comment on a Public 
Hearing Item may do so. Comments will be heard from those in support of or in opposition to an 
item. Hearings are noticed for 7:00 p.m. 

In order to comment on a Public Hearing Item, you must fill out a public comment form, 
indicating the Item Number on which you wish to be heard. Once the hearing is closed, there will 
be no further public comment unless requested by a member of the Council. After the Public 
Hearing, the Council may act on all items not requiring additional staff, public, or 
Councilmember comment with a single vote.

31.  LIQUOR LICENSE – conduct hearing and consider approval of a Series 6 Bar Liquor 
License for Fat Cats Entertainment Center located at 4321 East Baseline Road.

32.  LIQUOR LICENSE – conduct hearing and consider approval of a Series 12 Restaurant 
Liquor License for House of Brews Sports Grill located at 825 South Cooper Road #B-5 and 
#B-6.

33.  CAPITAL IMPROVEMENT PLAN - conduct hearing, consider accepting the draft 
Capital Improvement Plan 2016-2020 Gilbert's Infrastructure Improvement Plan, and declare 
it as a public document.

34.  ZONING Z14-15-E - conduct hearing and consider adoption of an Ordinance amending 
the Town of Gilbert Land Development Code, Chapter 1 Zoning Regulations, Division 5 
Administration, Article 5.1 Planning Administration, Section 5.108 Design Review Board 
related to board membership requirements; and Article 5.6 Design Review, Section 5.602 
Procedures and Responsibilities related to administrative design review for building 
expansions and subdivision open space plans.  The effect of these amendments will be to add 
membership categories to the Design Review Board, to add administrative design review for 
building expansions in Employment zoning districts, and to clarify administrative design 
review for subdivision open space plans.

35.  PROPERTY ACQUISITION – conduct hearing and consider adoption of a Resolution 
approving the acquisition of right-of-way and easements on Parcel Nos. 304-27-013N and 
304-27-016S (Johnston Farms) for the Higley and Agritopia Loop Improvement Project, CIP 
Project No. TS179.

RECESS REGULAR MEETING AND CONVENE SPECIAL MEETING



36.  BUDGET - conduct hearing and consider adoption of the preliminary budget of 
$621,134,250 for the period of July 1, 2015 to June 30, 2016 and establish June 4, 2015 as 
the date of public hearing and adoption of the final budget.

ADJOURN SPECIAL MEETING AND RECONVENE REGULAR MEETING

ADMINISTRATIVE ITEMS

Administrative Items are for Council discussion and action.  It is to the discretion of the majority 
of the Council regarding public input requests on any Administrative Item.  Persons wishing to 
speak on an Administrative Item should complete a Request to Speak Form and indicate the Item 
they wish to address.  Council may or may not accept public comment.

37.  BOARDS AND COMMISSIONS – consider appointment of three regular members to 
the Parks, Recreation and Library Services Advisory Board with a term beginning May 15, 
2015 and ending May 12, 2018.

38.  BOARDS AND COMMISSIONS – consider appointment to the Planning Commission 
of:

a) three regular members with terms beginning June 2, 2015 and ending June 1, 2019; and

b) one alternate member with a term beginning June 2, 2015 ending June 1, 2016.

39.  BOARDS, COMMISSIONS, AND COMMITTEES - reports from Council Liaisons for 
the:
a) Subcommittee on Board and Commission Application Screening, Interview, and 
Selection
b) Other Council Subcommittees
c) Design Review Board
d) Environmental and Energy Conservation Advisory Board
e) Gilbert Educational Cable Access Governing Board
f) Arts, Culture and Tourism Board
g) Human Relations Commission
h) Industrial Development Authority
i) Mayor’s Youth Advisory Committee
j) Parks, Recreation and Library Services Advisory Board
k) Planning Commission
l) Redevelopment Commission
m) Gilbert Public Facilities MPC
n) Gilbert Water Resources MPC
o) Gilbert Self-Insured Trust Fund
p) Regional Meetings
q) Utility Board

POLICY ITEMS



40.  POLICY NO. 2015-03 - consider approval of Council Policy No. 2015-03 regarding 
Advertising, Sponsorship and Naming Rights, which amends Policy No. 2015-02 to require 
all net advertising revenue, except revenue generated by Parks or event sponsorship, be used 
to fund social services through the Town’s “Neighbor 2 Neighbor” program.

FUTURE MEETINGS

There may be a discussion of whether to place an item on a future agenda and the date, but not 
the merits of the item.

COMMUNICATIONS

Report from the TOWN MANAGER on current events.

Report from the COUNCIL on current events.

Report from the MAYOR on current events.

ADJOURN
 

NOTICE TO PARENTS: Parents and legal guardians have the right to consent before the 
Town of Gilbert makes a video or voice recording of a minor child. A.R.S. 1-602.A.9. Gilbert 
Council Meetings are recorded and maybe viewed on Channel 11 and the Gilbert website. If you 
permit your child to participate in the Council Meeting, a recording will be made. If your child is 
seated in the audience your child may be recorded, but you may request that your child be seated 
in a designated area to avoid recording. Please submit your request to the Town Clerk.



Character Counts!

Pillar of the Month for May

This month’s highlighted pillar is

“Caring”

As Councilmembers and Town Staff, we truly care 

about each customer that our organization relates 

to, both internally and externally.  We are 

committed to building lasting relationships.  We 

are sincerely concerned about those we serve by 

expressing gratitude and helping people in need.
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Rod Buchanan, Parks and Recreation Director, 503-6280

MEETING DATE: May 14, 2015

SUBJECT: Presentation of Sports Field Needs Assessment Report

STRATEGIC INITIATIVE: Community Livability

The Sports Field Needs Assessment will contribute to Community Liveability by 
providing information on the needs for sports fields in Gilbert to assist with decision-
making on future development.

RECOMMENDED MOTION

Motion to accept the field needs assessment report.

BACKGROUND/DISCUSSION

The sports field needs assessment was developed over a 5 month period beginning in December 
2014. The intent of the assessment is to provide a guiding document that is comprehensive, 
strategic and proactive relative to current and future sports field development.

The assessment process was designed to be inclusive, transparent, fact-based, and responsive to 
the needs of Gilbert.  Outreach for the plan included a series of interviews, meetings, sports 
organization questionnaires, and a public open house meeting.  The assessment included 
verifying the field inventory, a condition assessment, usage, access and availability of relevant 
alternative providers within the Town of Gilbert (schools, private, HOA's, etc.) to provide 
analysis of field count, duplication of services and opportunities for collaboration. 

The report notes that Gilbert places a high value on the availability of sports activities and 
facilities, as evidenced in the inventory of sports league participation and as supported in the 
high level of maintenance care found in the review of existing sports facilities.  The report states 
that based upon the high participation rate of the community, the existing field quantities fall 
somewhat short of meeting demand.  Game fields are also usable for practice, and because a 
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shortage of game fields exists, there is a shortage of space for practices.  As Gilbert continues to 
be developed for residential expansion, more game fields should be considered to meet the 
increased demand for additional players and teams.  

The report identifies a current game field need for 1 youth baseball, 3 adult softball fields, 1 
soccer field and 1 football field.  The minimum land required to construct these 6 fields and 
associated parking totals 19 acres.  The future game field needs, for the build-out of Gilbert, is 
predicted to create additional  game field demand (beyond current needs) for 6 youth baseball 
fields, 3 youth softball fields, 2 adult softball fields, 12 soccer fields,  7 football fields and 1 
cricket field. The minimum land acreage needed for the 31 future game sports fields is 88.5 
acres.  

The total cumulative minimum need for future sports fields in Gilbert per the report is 107.5 
acres (existing needs plus future needs).  To allow for other utilitarian park functions that may be 
planned in a typical sports complex such as drainage features, park and recreation amenities like 
ramadas and picnic areas, park open spaces, spectator areas, informal warm-up/practice areas 
and buffer zones, the total land that would be needed to accommodate all the current and future 
37 game sports fields needs is approximately 172 acres.  

The recommendation of the study is for the town to consider establishing a level of service in 
long range planning for a sports complex in relationship to the 172 acres to meet the current and 
projected needs of the community.  

Specific policy decisions or financial decisions related to the plan are not being requested at this 
time. 

FINANCIAL IMPACT

The sports field needs assessment is a guiding document relative to current and future sports 
field service delivery.  Projects will be brought forward on a case by case basis with the financial 
impact of the project detailed.  

No financial or budgetary commitments are being requested related to the acceptance of the 
sports field needs assessment report at this time.  

STAFF RECOMMENDATION

Staff recommends acceptance of the sports field needs assessment report.

Respectfully submitted,

Rod Buchanan
Parks and Recreation Director
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Approved By Approval Date

Rod Buchanan 5/4/2015 9:51 AM
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PREFACE 

This document is organized into the following sections: 

 

Executive Summary 
 
This section provides a summation of the key findings of the report for a quick reference. 

 
Chapter One:  Introduction 
 
This section provides an overview of the purpose of the Sports Fields Needs Assessment, the process 
utilized, and an analysis of the Town demographics. 

 
Chapter Two: Sports Fields Needs Assessment 
 
Understanding the existing conditions  in the community  is an essential step  in the Sports Fields Needs 
Assessment process.    The Needs Assessment provides  an  inventory of  the  existing  sports  fields,  and 
includes  review and evaluation of potential public  school  facilities, private  recreation  facilities, and a 
listing of other publicly‐owned or available lands (opportunity sites) within the limits of Gilbert. 

 
The Needs Assessment  further provides a detailed assessment of  the  recreation  facility needs of  the 
Gilbert community. Data from the community was obtained to develop an understanding of the demand 
for a variety of facilities.  The assessment utilized the following needs identification tools: 
 

Community Outreach:  Information gathered  from  the community  through a series of  interviews, 
meetings, sports organization questionnaires, and a public open house meeting.  
 
Recreation Demand and Needs Analysis:   An evaluation of current and future sports fields needs 
was  developed  using  results  from  the  sports  organization  questionnaires,  staff  input,  facility 
inventory, and relevant demographic projections. 
 
Service Area Analysis: An evaluation of how sports fields are utilized throughout Gilbert. 

 
Acreage  Analysis:  An  evaluation  of  park  land  acreage  needs  in  Gilbert  based  on  established 
standards and on identified need for specific recreation, practice and competition sports fields. 

 

Chapter Three:  Recommendations 
Chapter Three provides recommendations with respect to existing and future sport fields and joint‐use 
collaborative or partnering opportunities.  Recommendations are intended to address the facility needs 
identified in Chapter Two and are the result of existing inventory, analysis of demand, community input, 
and consideration of the proposed service goal of the 2014 Parks, Recreation and Trails Master Plan to 
provide a range of facilities that meet recreation needs of Town residents. 
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EXECUTIVE SUMMARY 
 
Gilbert places a high value on the availability of sports activities and facilities, as evidenced in the inventory 
of sports  league participation found on Exhibit 2.1 of this report and as evidenced  in the high  level of 
maintenance care found in the review of existing sports facilities.  This report found that based upon the 
high participation rate of the community, the existing field quantities fall somewhat short of meeting the 
demand.  Game fields are also usable for practices, and because a shortage of game fields exists, there is 
a shortage of space for practices.  As Gilbert continues to be developed for residential expansion, more 
game fields would be needed to meet the increased demands for additional players and teams.   
 
The current needs are for 1 additional youth baseball, 3 additional adult softball fields, 1 additional soccer 
fields and 1 football field.  The land required to construct these fields and associated parking areas totals 
19 acres.  The future needs, looking forward to the eventual build‐out of Gilbert, will create an additional  
demand (beyond current needs) for 6 more youth baseball fields, 3 more youth softball fields, 2 adult 
softball fields, 12 more soccer fields,  7 more football fields and 1 cricket field. The land acreage needed 
for the future sports fields is 88.5 acres.   
 
The  total cumulative need  for  future  sports  fields  in Gilbert  is 107.5 acres  (existing needs plus  future 
needs).  Utilizing industry standards for park development, a multiplier of 1.6 times this figure is used to 
allow  for other utilitarian park  functions  that  should be planned  in  a  typical  sports  complex  such  as 
drainage  features,  park  and  recreation  features  such  as  ramadas  and  picnic  areas,  open  spaces, 
trails/pathways, spectator areas, informal warm‐up/practice areas and buffer zones.  Therefore, the total 
land that would be needed to accommodate all the current and future sports fields needs is 172 acres.  
The recommendation of this plan is for the town to consider a level of service in long range planning for 
a  sports  complex  in  relationship  to  the  172  acres  to meet  the  current  and  projected  needs  of  the 
community. 
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1.0 INTRODUCTION 
 

The methodology  for assessing Gilbert’s sports  fields needs  is based on  the guiding principle  that  the 
quality of life in Gilbert depends in part upon the availability and quality of sports fields, parks, recreation 
facilities, and places in which to operate athletic programs.  Across the nation, organizations such as the 
National Recreation and Park Association describe  the many  important ways  recreation  facilities and 
programming can help in creating healthy lifestyles and livable communities, including: 
 

 Strengthen community image and sense of place  

 Support economic development 

 Strengthen safety and security 

 Promote health and wellness 

 Foster human development 

 Increase cultural unity 

 Facilitate community problem solving 

 Provide competition and recreational experiences 

 

 

1.1  Purpose of the Needs Assessment 
 

The purpose of this Needs Assessment is to provide a realistic and visionary guide for the creative, orderly 
development and management of  sports  fields now and  into  the  future. This Needs Assessment  is a 
planning and implementation tool for the Town Council, the Gilbert Parks, Recreation and Library Services 
Advisory Board, and staff.    It provides defensible  information  for addressing Gilbert’s vision based on 
current analysis and community and professional staff input. 
 
Key questions discussed in this Sports Fields Needs Assessment included:  What forecasted changes in 
growth, demographic and utilization patterns will affect the Town’s sports fields needs? What usage 
conditions, additions, trends or modifications of sports fields have occurred over time?    What changes 
should be made to existing sports fields now and into the future? 
 
In February of 2014, Gilbert adopted a Parks, Recreation and Trails Master Plan that built upon many 
previous planning efforts and obtained new community and staff guidelines for park amenities in general.  
This Needs Assessment builds upon the Master Plan by providing detailed and specific analysis for the 
active  sports  fields  components  of  the  recreation  system  in  Gilbert,  and  provides  an  up‐to‐date 
understanding of current and future sports fields utilization, needs and opportunities specific to Gilbert.   
 
 
 
 
 
 

 
“Local parks and recreation are 
the gateways to healthy, 
prosperous and connected 
communities” 

‐National Recreation and 
Park Association  
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1.2  Context 
 

 
Historical Population Growth 
 
Exhibit 1.1, Population Growth Over Time  in Gilbert presents a  twenty‐five year history of population 
growth within Gilbert,  and  a  projection  for  twenty  years  into  the  future.    As  Exhibit  1.1  illustrates, 
population growth in Gilbert almost tripled from 1990 to 2000, and almost doubled from the 2000 Census 
to the 2010 Census.  In the past five years of recession economy, it has slowed to a still impressive 10.3% 
increase.  The pace of future development is estimated by the Economic Development Department of the 
Gilbert to maintain a pace of 2.05% per year. 
 
 
 

EXHIBIT 1.1:  Population Growth Over Time in Gilbert 
  

YEAR  POPULATION  % CHANGE/DECADE  ANNUAL % CHANGE 

1990  29,000     
2000  110,000  276%  27.67%/year 
2010  208,500  90%  9.0%/year 
CURRENT (2015)  230,000  20.6%  2.06%/year 
2035 (PROJECTED EST.)  325,000  20.5%  2.05%/year 
 
 

EXHIBIT 1.2:  MEDIAN AGE OVER TIME 
 
YEAR  POPULATION  MEDIAN AGE  NATIONAL  MEDIAN 

AGE 

1990  29,000     
2000  110,000  30.1 years  35.3 years 
2010  208,500  31.9 years  37.2 years 
CURRENT (2015)  230,000  32.4 years  37.6 years 
2035 (PROJECTED EST.)  325,000  36.0 years  39.0 years 
 
 
Exhibit 1.2 shows a demographic trend in Gilbert that will have an impact on sports field usage.  The trend 
indicates a lower median age than the national average.  This is likely due to Gilbert’s high growth rate of 
new housing starts  in the past, resulting in attracting many families that have young children.   The net 
effect of this demographic characteristic is that Gilbert has a growing participation rate in sports activities, 
especially  for youth.   The next exhibit shows an even clearer picture of the youthful characteristics of 
Gilbert versus national and Arizona age demographics. 
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EXHIBIT 1.3:  AGE CHARACTERISTICS OF GILBERT COMPARED TO NATIONAL AVERAGES 
 

AGE IN 2010 CENSUS  GILBERT % OF 
POPULATION 

US % OF 
POPULATION 

ARIZONA % OF 
POPULATION 

UNDER 5  8.5%  6.5%  7.4% 
AGE 5 TO 17  22.7%  17.5%  17.2% 
AGE 18 TO 24  8.8  9.9  11.1% 
AGE 25 TO 44  31.9%  26.6%  27% 
AGE 45 TO 64  22.1  26.5  24.1% 
AGE 65 AND OVER  6%  13%  13.3% 

 
 
The presence of higher averages than national and Arizona age categories  in the under 5 and 5 to 17 
groups shows a clear reason why youth sports should be a priority for Gilbert.  Future growth in Gilbert is 
anticipated to be steady as shown on Exhibit 1.1, and while the demographic profile  indicates a slight 
percentage  increase  in the median age, the number of persons  in the 5‐18 age group  is anticipated to 
continue to grow steadily.  This age group has the highest participation rates in youth sports activities in 
Gilbert.  The inventories in the following chapter reinforce this data, indicating that Gilbert has a higher 
utilization of sports fields as compared to other communities in Arizona, which is taken into account in 
the planning of future facilities. 
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2.0  NEEDS ASSESSMENT 
 

This portion of the report provides an overview of existing sports fields, an analysis of the existing usage 
patterns, community input on the analysis, and calculations that form the basis for establishing a baseline 
for current and projections of future sports fields needs in Gilbert.  
 

2.1  Existing Participation in Sports Leagues 
 

To assess the demand for sports fields, an outreach effort was utilized to gather data on the accurate size, 
game and practice usage patterns, and growth estimates for the users of Gilbert’s sports fields.  Gilbert 
has  a  very high  rate of participants  in  sports, due  in  large part  to  the  relatively  young demographic 
makeup, as shown in Chapter One, as well as a very favorable year‐round climate for outdoor activity in 
all but the hottest months of summer.   This high usage pattern almost year‐round  limits the ability of 
maintenance staff to provide rotation for resting and rehabilitation of the Bermuda turf grass.   
 
Every sports league in Gilbert was provided the opportunity to complete a Sports League Questionnaire 
that asked questions about the league’s characteristics, such as; primary season of competition, size of 
league and teams, fields utilized for practice and competitions, growth expectations, and other relative 
data.   A  series of meetings,  follow‐up discussions, and  teleconferences were provided with all of  the 
league’s representatives to discuss the questionnaire, verify data and gather other pertinent information 
for  the  Needs  Assessment.   Most  league  representatives  expressed  Gilbert  and  school  fields  were 
available for use, but universally their desire was to first utilize Gilbert sports fields and school fields only 
if necessary, due to the higher costs and somewhat unpredictable schedule for school fields.  Exhibit 2‐1 
on the following page provides an inventory of the data collected from the Sports League Questionnaires, 
and provides the current level of participation of the organized sports leagues in Gilbert.   
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EXHIBIT 2.1:  INVENTORY OF SPORTS LEAGUES, PARTICIPANTS, AND TEAMS 

 

 
 
 

 

2.2  Existing Sports Fields 
 
Well‐maintained sports  fields are available  throughout Gilbert  facilities.   Each park was visited by  the 
consultant team to assess the  level of service, condition, and quantity of fields.   A description on each 
park  site and  school  site  is  included at  the end of  this chapter.   Upon detailed  review of  the existing 
facilities, a diverse combination of good quality Town fields were observed.  With the community’s high 
participation in sports, the current quantity of fields is challenged to meet the game and practice needs 
and usage patterns of the community.  The projected growth of the community and corresponding growth 

FACILITY 
PEAK SEASON 

START 
PEAK SEASON 

END 
NUMBER OF 
PARTICPANTS 

NUMBER OF 
TEAMS 

BASEBALL  February  May       
    GALL  Feb  May  540  41 
    GNLL  Feb  May  481  37 
    SEDLL  Feb  May  385  26 
    Town  March  May  336  24 
    NYS  March  May  303  23 
    TOTAL        2045  151 
SOFTBALL  Feb  June       
  YOUTH:        
     GSLL  Feb  June  550  50 
     NYS  Feb  June  60  5 
     Town Girls League  March  May  182  13 
  ADULT:             
     Town League   Feb  June  1667  113 
  TOTAL        2459  181 
SOCCER  Sept  Dec       
   GYSA  Sept  Dec  3125  291 
   AYSO  Sept  Nov  1080  102 
   ASC  Sept  Dec  1200  130 
   NYS     412  37 
  TOTAL        5817  560 
FOOTBALL  Aug  Nov       
   GYFL  Aug  Nov  750  60 
   CTC  March  May  1200  110 
   OTZ  Sept  Nov  290  29 
   GCPW  Sept  Dec  649  26 
TOTAL        2889  225 
LACROSSE  Dec  May       
   EVSL  Dec  May  95  5 
   GTL  Dec  May  105  6 
  TOTAL        200  11 
RUGBY  Nov  Apr  105  7 
CRICKET  Oct  May  40  2 

GRAND TOTAL        13555  1137 

 

LEGEND:  
 
GALL‐ Gilbert 
American Little 
League, GNLL – 
Gilbert National 
Little League, 
SEDLL – Southeast 
Diamondbacks 
Little League, NYS 
– National Youth 
Sports, GSLL‐
Gilbert Softball 
Little League 
(Girls), GYSA‐
Gilbert Youth 
Soccer 
Association, 
AYSO‐Arizona 
Youth Soccer 
Organization, 
ASC‐Arizona 
Soccer Club, GYFL‐
Gilbert Youth 
Football League, 
CTC‐Coast to 
Coast, OTZ‐Own 
the Zone, GCPW‐
Gilbert Chandler 
Pop Warner, 
EVSL‐East Valley 
Scorpions 
Lacrosse, GTL‐
Gilbert Tigers 
Lacrosse
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in teams and new sports organizations will increase the requests for fields, creating a need to find time 
slots outside of the premium times or fit into existing schedules on Gilbert fields or on fields in neighboring 
communities.   This has a  limiting effect on growth of  league play and practice opportunities.   The high 
participation use rate results in a shortage of fields for baseball, softball, soccer and football, as will be 
shown in detail in the exhibits and paragraphs that follow.     
 
Field distribution around Gilbert has generally occurred in a well‐planned pattern, resulting in an adequate 
accessibility  for most  of  the  residential  areas.    The  only  identified  area  of  Gilbert  which  could  be 
considered a long distance from sports fields occurs south of Queen Creek Road.  As illustrated on Exhibit 
2‐2 on  the  following page,  the area map  shows  the  location of each existing park  that  currently has 
competition quality sports fields available for public use.  Significant school sites that are utilized by groups 
listed are also shown.  
 
Exhibit 2‐3 provides a matrix that describes the existing inventory of sports field available to residents of 
Gilbert either at Gilbert‐owned parks or at school properties that are available for community use.  The 
total available fields are calculated in this exhibit.  School District owned fields are given partial credit in 
the final  inventory calculation on Exhibit 2‐5 due to the fact that they not available  in most cases until 
6pm weekdays.   School  fields are prioritized  for school team practice and competition usage  first and 
community groups are a secondary priority, and many are not lighted, thereby restricting use to daylight 
hours.  This results in a 60% average availability for sports activities, as compared to full availability for a 
GIlbert‐owned field.  It is also known that sometimes last minute cancellations occur if a school sponsored 
event or game goes long or is unexpectedly overbooked over a non‐school rental.   
 
Private homeowner association park sites were considered in this calculation, but due to the very small 
number of competition quality fields  in these park sites, and the  limited availability for scheduling, the 
private park sites do not meet the demands for league needs.    
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EXHIBIT 2‐2:  MAP OF EXISTING SPORTS FIELDS AT PARKS AND SCHOOLS IN GILBERT 
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EXHIBIT 2‐3: SPORTS FIELDS INVENTORY 
 

FACILITY    BASEBALL  SOFTBALL  SOCCER  MULTI‐USE (FOOTBALL, SOCCER,  
LACROSSE, RUGBY,  CRICKET) 

TOWN‐OWNED FIELDS         

CROSSROADS DISTRICT PARK  3‐L  1‐L  3‐L  2‐L   
1‐NL 

DISCOVERY DISTRICT PARK        3‐L  
2‐NL 

FREESTONE DISTRICT PARK    4‐L    2‐NL 
GYSA (HETCHLER NORTH PARK)      10‐L, 4‐NL   
MCQUEEN DISTRICT PARK  5‐L  3‐L    2‐NL 
NICHOLS BASIN PARK        1‐NL 

SUBTOTAL LIGHTED  8‐L  8‐L  13‐L  5‐L 
SUBTOTAL NON‐LIGHTED      4‐NL  8‐NL 
SUBTOTAL‐TOWN SPORTS 
FIELDS 

8  8  17  13 

SCHOOL DISTRICT FIELDS 

CAMPO VERDE HS 

 
1‐L* 

 
1‐L 

 
1‐L* 
2‐NL 

 
1‐LS 

COOLEY MIDDLE SCHOOL  1‐L  1‐L  1‐L  1‐NL 
DESERT RIDGE HS  1‐L*  1‐L  1‐L*, 1‐L  1‐L*, 1‐NL 
DESERT RIDGE JUNIOR HIGH  1‐NL  1‐NL  1‐NL  1‐NL 
GILBERT CHRISTIAN HIGH       1‐L   
GILBERT CHRISTIAN JR HIGH      1‐L   
GILBERT HIGH SCHOOL  1‐L*  1‐L    1‐L* 
HIGHLAND HS  1‐NL  1‐NL  1‐L*, 2‐L  1‐L* 
HIGHLAND JUNIOR HIGH  1‐L  1‐L  1‐L  1‐L, 1‐NL 
HIGLEY HIGH SCHOOL  1‐L*  1‐L  1‐NL  1‐L, 1‐NL 
MESQUITE HS  1‐L    1‐L*, 2‐L,  

1‐NL 
1‐L*, 1‐NL 

MESQUITE JUNIOR HIGH  2‐NL  1‐L  2‐L, 1‐NL   
SOSSAMAN MIDDLE SCHOOL  2‐L    1‐L   
SOUTH VALLEY JR HIGH  2‐L  1‐L  2‐L   

SUBTOTAL LIGHTED  7‐L  8‐L  14‐L  3‐L 
SUBTOTAL NON‐LIGHTED  4‐NL  2‐NL  6‐NL  6‐NL 
CREDIT RATIO  .60  .60  .60  .60 
FIELD EQUIVALENTS (AVAILABLE 
FOR COMMUNITY USE) 

7  6 youth  12  5 

ELLIOT DISTRICT PARK (BIG 
LEAGUE DREAMS FACILITY) 

  8‐L  1‐L indoor   

ABBREVIATION LEGEND:  L=LIGHTED  NL=NON‐LIGHTED 
NOTES:   FIELDS AT THE BIG LEAGUE DREAMS FACILITY ARE NOT COUNTED BECAUSE THE PLAYERS AND TEAMS THAT UTILIZE THESE 
FIELDS ARE NOT INCLUDED IN THE INVENTORY OF SPORTS LEAGUES, PARTICIPANTS AND TEAMS.  ADDITIONALLY, SOME TOWN LEAGUES 
ARE UNABLE TO PLAY AT THIS FACILITY BECAUSE OF LEAGUE REGULATION CONFLICTS WITH BLD POLICIES (ALCOHOL POLICY). 
*FIELDS WITH AN ASTERISK ARE NOT AVAILABLE FOR USE BY COMMUNITY BECAUSE OF HIGH RATES OF USE BY SCHOOL TEAMS/GROUPS.
CREDIT RATIOS ARE CACLUATED BASED ON LACK OF FIELD LIGHTING AND THE TIMES THE FIELDS ARE RESERVED FOR SCHOOL USE ONLY. 
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2.3  Recreation Facility Needs Assessment 
 
The purpose of the Sports Fields Needs Assessment is to identify the current and future field needs within 
Gilbert,  and  to  suggest  the  relative  priority  of  each  identified  need.    Community  outreach  was  an 
important factor in gathering data and feedback during the analysis process.  Below the tools utilized are 
described in further detail. 
 

2.3.1  Community Outreach 
 
Sports User Groups Interviews 
Meetings were scheduled individually with every league that utilizes fields in Gilbert on Saturday, January 
24th and Monday, January 26th.  Almost all leagues either met in person or participated in conference calls 
so that Gilbert staff and consultants could discuss the specific characteristics, use patterns, tournament 
play,  and  projections  with  each  user  group.    The meetings  were  very  important  in  developing  an 
understanding of the unique character of sports within Gilbert, local seasonality considerations, and field 
conditions.   
   
Open House Public Meeting 
 
A 2.5 hour Open House Public Meeting was advertised 
broadly and held on March 25th from 6:00 to 8:30pm at the 
Southeast Regional Library assembly room.  Approximately 
twenty‐five community members attended the event.  The 
preliminary findings of the Sports Fields Needs Assessment 
were presented, and exhibits were printed in poster format 
and displayed for public viewing.  Overall, reactions to the 
presentation were affirmative and positive.  Public input was 
gathered and recorded, with the following list on Exhibit 2.4 
showing the comments from the attendees at the meeting: 
 

EXHIBIT 2.4: OPEN HOUSE PUBLIC MEETING 
COMMENTS 

Comment #  Comment 

1  Good analysis, looks thorough 

2  Poor soil conditions exist at Hetchler Park (GYSA soccer facilities) 

3  Be wary of neighbors and existing trail on the east side of Hetchler Park 

4  Light field at Nichols Park and make it more useful (expand field, add restrooms & storage) 

5  Access road at Nichols needs renovation 

6  Concerned about funding the improvements and long‐term maintenance costs 

7  How long will the process take before improvements start to happen? 

8  Worried about heavy reliance on school fields to meet Town needs 

9  Town has maintained good level of service with limited funding 

10  What about possibility of synthetic fields? 
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2.3.2  Recreation Demand and Needs Analysis 
 

This section summarizes the evaluation of demand values for the sports field user groups based upon 
actual participation rates.  These rates were determined utilizing the statistics of team and league sizes as 
provided by the sports organizations and verified through Gilbert reservations, bookings, and agreements 
and professional consultant analysis and research.   
 

The following Exhibit 2.5 provides the calculations for determining the peak demand quantities of fields 
needed to meet the usage patterns in Gilbert.  The table utilizes existing participants (column 4), divides 
that by  the number of participants  in each  competition on  the  field  (column 5),  then divides by  the 
turnover rate in column 7 (number of time slots at peak days the sport is played).  That value is multiplied 
by  the number of games  the  sport  is played per week  (column 9).   The  resulting value  in column 10 
provides the number of fields needed for each sport to accommodate the number of players for games.  
The facility need ratio is the resulting number of fields needed per 1,000 population, a ratio used to project 
field needs into the future for increased population numbers used in Exhibit 2.7.   
 
EXHIBIT 2.5:  TOWN OF GILBERT SPORTS FIELDS DEMAND CALCULATION – CURRENT 2015 FIELD USAGE 
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Exhibit 2.6 provides the current field needs compared to the existing inventory of fields.  Town fields and 
school fields are included, with adjustments to the school fields because of times of the day they are not 
available.  Exhibit 2.7 utilizes the facility need ratio to project needs into the future, based upon population 
growth.  This table projects the number of fields that will be needed in the future. 

 

EXHIBIT 2.6: TOWN OF GILBERT SPORTS FIELDS NEEDS – CURRENT 

Facility  Peak 
Season 
Player 

Quantities 

Current 
2015 

Number of 
Fields 
Needed 

Existing 
Town 

Facilities 

School 
Facilities* 

Total 
Fields 

Available 

Total 
Surplus / 
(Deficit) 

Baseball Fields, 
Youth 

2045  16  8  7  15  (1) 

Softball Fields, Youth  792  9  4  6  10  1 
Softball Fields, Adult  1667  7  4  0  4  (3) 

Soccer Fields  5817  30  17  12  29  (1) 
 Football  2889  19  13  5  18  (1) 
Lacrosse  200  2  0  2  2  0 
Rugby  105  1  0  1  1  0 
Cricket  40  1  1  0  1  0 

Notes:  *School facilities are counted at 60% percent for baseball/softball to allow for time not available to the public.  
               Unlighted fields are given partial credit due to two unavailable time slots after dark per each field. 
Note:  Demand based upon current Gilbert population estimate of 230,000             
Source:  RJM Design Group, Inc.  
 

EXHIBIT 2.7: TOWN OF GILBERT SPORTS FIELDS NEEDS – CUMULATIVE FUTURE 

Facility  Facility Need 
Ratio for 
Gilbert 

2035 
Fields 
Needed 

Existing 
Town 

Facilities 

School 
Facilities* 

Total 
Fields 

Available 

Total 
Cumulative 
Surplus / 
(Deficit) 

Baseball Fields, Youth  1/14,839 pop.  22  8  7  15  (7) 
Softball Fields, Youth  1/25,556 pop.  13  4  6  10  (3) 
Softball Fields, Adult  1/36,508 pop.  9  4  0  4  (5) 

Soccer Fields  1/7,667 pop.  42  17  12  29  (13) 
 Football  1/16,547 pop.  26  13  5  18  (8) 
Lacrosse  1/153,333 

pop. 
2  0  2  2  0 

Rugby  1/287,500 
pop. 

1  0  1  1  0 

Cricket  1/230,000 
pop. 

1.4  1  0  1  (.4) 

Notes: 
The above Total Surplus / (Deficit) column indicates cumulative quantities (current plus future needs) 
Notes:  *School facilities are counted at 60% percent to allow for time not available to the public.  
               Unlighted school fields are given partial credit due to two unavailable time slots after dark per each field. 
 

Note:  Demand based upon 2035 projected Gilbert population estimate of 325,000         
Source:  RJM Design Group, Inc., Town of Gilbert Economic Development Department 
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2.3.4  Acreage Analysis  
 
 

Parkland Acreage Needed to Accommodate Identified Current Facility Needs 
 

Based upon  the analysis  it  is projected  that Gilbert will have  future needs  for baseball  fields, softball 
fields, soccer  fields,  football  fields and a cricket  field.   The  future acreage  requirement  just  for  these 
recreational activities is summarized in Exhibit 2.8 and includes parking and service requirements. 
 
 
 
 
 

EXHIBIT 2.8:  TOWN OF GILBERT FIELD ACREAGE DEMAND – CURRENT AND FUTURE 
Sport  Current 

Needs  
Future 
Needs 

Land 
Space 
Required 
Standard 

Current 
Acreage 
Needed 

Future Acreage 
Needed (in 
addition  to 
Current Needs) 

TOTALS 

Baseball Fields 
(Youth) 

1  2  3.5  3.5 ac  21 ac  24.5 ac 

Softball Fields 
(Youth) 

0  4  3.0  0 ac  9 ac  9 ac 

Softball Fields 
(Adult) 

3  1  3.5  10.5 ac  7 ac  17.5 ac 

Soccer Fields  1  12  2.5  2.5 ac  30 ac  32.5 
Football Fields  1  7  2.5  2.5 ac  17.5 ac  20 ac 
Lacrosse Fields  0  0  3.0  0 ac  0 ac  0 ac 
Rugby Fields  0  0  2.5  0 ac  0 ac  0 ac 
Cricket Fields  0  1  4.0  0 ac  4 ac  4 ac 
TOTAL         6        31    19 ac  88.5 ac  107.5 ac 

 
The sum of 37 fields totaling 107.5 acres is an approximate figure representing a need to add fields and 
acreage  in order  to satisfy known sports  field needs.   The standard acreage  figures above  include  the 
regulation footprint for a full‐sized sport field plus the required safety zone around each field, parking 
area  for each  field, and  related  required  facilities  such as  restrooms and  storage areas.   The parking 
needed to satisfy peak parking demand is based upon the period of time when competition games are 
being played on a peak day of the season, and at a time when one game  is concluding and the teams 
scheduled for the next game are present and warming up.  An objective would be to plan enough parking 
stalls to accommodate the teams arriving for the next game before the end of the previous game (real‐
life conditions).   
 
It is important to note that the above acreage figures do not include other items that may be desired in a 
District or Special Use Park, such as playgrounds, plazas, meeting rooms, open space, trails,  landscape 
features, general park features, and similar types of amenities that would likely be desired.  This figure 
also does not include allowances for sloping land (i.e., if the fields were in a basin).  Industry standards 
show a general rule of thumb for making allowances for additional  land to budget for these additional 
items is 1.6 times the total field acreage figure.  The overall park land needed to accommodate the future 
field needs in Gilbert is approximately 172 acres. 

19 of 51



 
 

 
17 

TOWN OF GILBERT   Sports Fields Needs Assessment  2015 

 
 
 
 
Practice Fields Needs 
 
Sports activities require training and practice for players to develop skills and abilities, and for teams to 
develop teamwork and sportsmanship.  Practice patterns vary depending on the sport, and change as the 
season moves  from preseason  training  into midseason  and post  season play.    Practices  are  typically 
scheduled on  the  same  fields  as  games, plus  additional  acreage  to  accommodate  the  frequency  and 
pattern of practice for each sport.  The presence of lights on the fields increases the potential for longer 
and more frequent practices.  Research the consultants have prepared for other communities indicates a 
practice field demand ratio of 1.3 times the quantity of game fields.  The additional practice fields beyond 
game field space can be in open lawn areas of District parks, in neighborhood parks and on school fields. 
Younger  age  group  teams  could  utilize  greenbelts  and drainage basins  grass  areas  for practice.    The 
standard ratio of 1.3 times the competition demand applied to Gilbert indicates a current need for 6 acres 
beyond the sports field acreage, and future needs for practice increase to a further demand of 27 acres.  
It  is beyond  the  scope of  this  study  to  analyze  the open  grass  areas of Gilbert parks  and  schools  to 
determine whether there is sufficient space to meet the practice needs, but the input gathered through 
the sports organization questionnaires shows the leagues practice needs are not sufficiently being met, 
and that a combination of building more fields and/or adding lights to some existing fields would enable 
more time for the practice needs as well as enabling field rotation to rehabilitate the turf.  
 

2.3.5  Existing Parks with Sports Fields  
 
The following site assessment sheets provide an  inventory and analysis of the park and school sites  in 
Town that currently provide sports fields for use by the sports leagues and residents of Gilbert. 
 

Crossroads Park 
2155 E. Knox Road 
 
Park Type:  District Park   
Acreage:  93 Acres 
 
Sports Field Elements 

 (5) Soccer/Multi‐Purpose 

Fields‐‐Lighted 

 (3) Baseball Fields‐‐Lighted 

 Softball Field‐‐Lighted 

 
Current Sports Field Users 

 Arizona Youth Soccer 

Organization 
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 Mexcal Soccer 

 Arizona Soccer Club 

 Gilbert Youth Football 

League 

 Coast to Coast Football 

 Gilbert Pop Warner 

 Gilbert American Little 

League 

 Gilbert Softball Little 

League 

 

Support Elements 
 (3) Medium Ramada 

 (2) Picnic Areas 

 ½ Basketball Court 

 Volleyball Court 

 Amphitheater 

 Play Area 

 Off‐Lead Dog Park 

 Indoor Ice Skating Rink 

 Restroom 

 

Overall Park Condition   
 Good to Excellent – heavy 

use has impacted turf 

quality in some areas 

 

Pedestrian and Vehicular 
Circulation 

 Parking and concrete 

walkways to sports fields. 

 Approximately 820 parking 

stalls 
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Discovery Park 
2214 East Pecos Road 
 

Park Type:  District Park   
Acreage:  48 Acres 
 

Sports Field Elements 
 (3) Soccer/Multi‐Purpose 

Fields—Lighted 

 (2) Soccer/Multi‐Purpose 

Fields—Non‐Lighted 
 

Current Sports Field Users 
 Arizona Youth Soccer 

Organization 

 Arizona Soccer Club 

 Gilbert Youth Football 

League 

 Coast to Coast 

 Gilbert Pop Warner 

 Gilbert Youth Baseball—

T‐Ball 
 

Support Elements 
 (5) Small Ramada 

 (3) Large Ramada 

 (2) Basketball Courts 

 Playground with Climbing Rock 

 (2) Volleyball Courts 

 Fishing Lake 

 Restroom 
 

Overall Park Condition   
 Excellent 

 

Pedestrian and Vehicular Circulation 
 Parking and concrete walkways to sports fields.  Nearly 400 parking spaces serving the park. 
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Elliot District Park 
4536 East Elliot Road 
 
Park Type:  Special Use Park 
Acreage:  65 Acres 
 
Sports Field Elements 

 (8) Replica Baseball 

Fields 

 Indoor Soccer 

Facility—20,000 

Square Feet 

 
Current Sports Field Users 

 Operated under 

contract by Big League 

Dreams which 

schedules organized 

play for Men’s and Co‐

ed slow pitch. 

 Youth club baseball and softball practice and games. 

 By agreement, paid admission is required for entry to facility except for before 4:00pm 

weekdays for practice or “pick up” games when park is supposed to be available to the public.  

Reports indicate the facility is frequently “under maintenance” at these times, thereby reducing 

the availability. 

 

Support Elements 
 (2) Restaurants/Concessions 

 Restroom 

 Playground 

 

Overall Park Condition   
 Fair—significant infrastructure renovations and upgrades needed. 

 

Pedestrian and Vehicular Circulation 
 Parking and concrete walkways to soccer complex.  Approximately 510 parking spaces serving 

the complex plus overflow area for approximately 200 additional spaces  
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Freestone Park 
1045 E. Juniper Road  
 

Park Type:  District Park   
Acreage:  88 Acres (developed acreage only) 
 
Sports Field Elements 

 (4) Softball Fields—lighted 

 (2) Soccer Fields—non‐lighted 

 

Current Sports Field Users 
 Arizona Youth Soccer 

Organization 

 Arizona Soccer Club 

 Mexcal Soccer 

 Mesa Soccer 

 Gilbert Youth Football League 

 Gilbert Adult Softball (women, 

men, co‐ed) 

 Gilbert Youth Softball  

 

Support Elements 
 (3) Medium Ramada 

 (13) Picnic Areas 

 (2) Volleyball Courts 

 (4) Basketball Courts 

 (4) Tennis Courts 

 (3) Restrooms 

 Skate Park 

 Amphitheater 

 (3) Playgrounds 

 Freestone Recreation Center 

 Batting Cages 

 Disc Golf 

 

Overall Park Condition   
 Good 
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Pedestrian and Vehicular Circulation 
 Parking and concrete walkways 

to softball complex. 

 Parking and sloping grass hillside 

to soccer fields located within 

drainage basis. 

 Approximately 368 parking stalls 

at softball fields, 75 stalls at 

soccer fields, 50 stalls at tennis 

courts, 215 parking stalls at 

Freestone Community Center 
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Hetchler North  
Youth Soccer Complex 
 
Park Type:  Special Use Park   
Acreage:  122 Acres 
 
Sports Field Elements 

 (10) Soccer/Multi‐

Purpose Fields—

Lighted 

 (4) Soccer/Multi‐

Purpose Fields—

Non‐Lighted 

 
Current Sports Field Users 

 Gilbert Youth Soccer 

Association—

Agreement with 

Town for the use of 

fields. 

 

Support Elements 
 Restroom 

 

Overall Park Condition   
 Good—Turf needs improvement in areas. 

 

Pedestrian and Vehicular Circulation 
 Parking and concrete walkways to soccer 

complex.  Nearly 500 parking spaces 

serving the complex 

 Adjacent overflow parking on dirt field 
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McQueen Park 
510 N Horne Road 
 

Park Type:  District Park Acreage:  41 Acres 
 

Sports Field Elements 
 (5) Baseball Fields—Lighted 

 (3) Softball Fields—Lighted 

 (2) Soccer/Multi‐Purpose 

Fields—Non‐Lighted 

Current Sports Field Users 
 Gilbert Pop Warner 

 Gilbert National Little 

League 

 Gilbert Youth Baseball 

 Gilbert Girls Softball Little 

League 

Support Elements 
 (12) Small Ramadas 

 (2) Volleyball Courts 

 (2) Tennis Courts 

 (2) Basketball Courts 

 (2) Playgrounds 

 (2) Restrooms 

 2 Acre Fishing Lake 

 Horseshoe Pit 

 Multi‐Use Trail 

Overall Park Condition   
 Good 

Pedestrian and Vehicular Circulation 
 Parking and concrete walkways 

to sports fields. Approximately 

627 parking stalls. 

   

27 of 51



 
 

 
25 

TOWN OF GILBERT   Sports Fields Needs Assessment  2015 

Nichols Park 
700 North Higley Road 
 
Park Type:  Special Use Park   
Acreage:  34 Acres 
 
Sports Field Elements 

 Multi‐Use Cricket/ 

Football Field—Non‐

Lighted 

 
Current Sports Field Users 

 Arizona Cricket Club 

 Own the Zone 

Football 

 

Support Elements 
 Small Ramada 

 Portable Toilet 

 

Overall Park Condition
   

 Good 

 

Pedestrian and Vehicular Circulation 
 Dirt parking lot and asphalt walkway 

down to fields.  Walkway access 

slope has erosion and is in need of 

repair.  

 Space for approximately 300 parking 

stalls 
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2.3.6  Existing Schools with Sports Fields  
 

The following pages inventory existing of selected schools available for rental by user groups 
 

Campo Verde High School 
Gilbert School District 
 
 
Sports Field Elements 

 Soccer/Multi‐Purpose Field—Lighted  

 (2) Soccer/Multi‐Purpose Fields—Non‐

Lighted 

 Football/Multi‐Purpose 

Field/Stadium—Lighted and Synthetic 

Turf (can be rented) 

 
Current Sports Field Users 

 East Valley Scorpions Lacrosse Club 

 GYFL Football 

 Gilbert Coyotes Football 

 NYS & Gary Zauner Pro Fooball 

Combines 

 Random bookings for all sports 

 

Support Elements 
 None 

 

Overall Condition   
 Good 

 

Pedestrian and Vehicular Circulation 
 Parking is available adjacent to sports fields. 

 Student parking 304 stalls, visitor parking 398, administration 65 stalls 
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Desert Ridge High 
Gilbert School District 
 
 
Sports Field Elements 

 Softball Field—Lighted 

 Baseball Field‐ lighted  

 (2) Soccer/Football ‐ Lighted 

 
Current Sports Field Users 

 National Youth Sports 

 Pop Warner Football 

 Random bookings for all sports 

 
Immediately adjacent to Desert Ridge 
Junior High School.  This site is not in 
the Town limits of Gilbert, but is within 
the Gilbert School District  
 
Support Elements 

 Restrooms (required to be 

available for field rentals) 

 

Overall Condition   
 Good 

 

Pedestrian and Vehicular Circulation 
 Parking is available adjacent to sports fields. 

 Student parking 887 stalls, visitor parking 51 stalls, administration 285 stalls 
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Desert Ridge Junior High 
Gilbert School District 
 
 
Sports Field Elements 

 Soccer/Multi‐Purpose Field ‐

unlighted 

 Softball Field ‐ unlighted 

 Baseball Field ‐ unlighted 

 Stadium ‐ unlighted 

 
Current Sports Field Users 

 NYS Football 

 Random bookings for all 

sports 

 
Immediately adjacent to Desert 

Ridge High School.  Campus location 

is in the City of Mesa, but it is a 

Gilbert School District property 

Support Elements 
 None 

 

Overall Condition   
 Good 

 

Pedestrian and Vehicular Circulation 
 Parking is available adjacent to sports fields, approximately 360 stalls 
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Highland High School 
Gilbert School District 
 
 
Sports Field Elements 

 (3) Soccer/Multi‐Purpose 

Fields—Lighted 

 Softball Field—Non‐Lighted 

 Baseball Field—Non‐Lighted 

 

 

Current Sports Field Users 
 GFA Dawgs Football 

 Arizona Soccer Club 

 Random bookings for all 

sports 

 

Support Elements 
 None 

 
Overall Park Condition   

 Good 

 

Pedestrian and Vehicular 
Circulation 

 Parking is available adjacent 

to the sports fields. 

 Student parking 678 stalls, 

visitor parking 22 stalls  
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Highland Junior High 
Gilbert School District (school location is in the City of Mesa) 
 
 
Sports Field Elements 

 Baseball Field—Lighted 

 Baseball Field 

 (2) Softball Fields—Lighted 

 Practice Field 

 Stadium—Lighted 

 
Overall Condition 

 Good 

 
Support Elements 

 Restrooms 

 
Current Sports Field Users 

 GFL Dawgs Football 

 AZ Future Stars Baseball 

 Desert Ridge Little League 

 Random bookings for all 

sports 

 

Pedestrian and Vehicular Circulation 
 Parking is available, approximately 250 stalls 
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Mesquite High 
Gilbert School District 
 
The Town funded the field lights on the varsity softball field by separate IGA. 
 
Sports Field Elements 

 Baseball Field 

 (2) Soccer/Multi‐Purpose Fields—

Lighted 

 (1) Soccer/Multi‐Use Field 

 
Current Sports Field Users 

 Pop Warner Football 

 Alliance Football 

 East Valley Scorpions Lacrosse 

Club 

 Random bookings for all sports 

 

Overall Condition 
 Good 

 
Support Elements 

 Restrooms 

 
Pedestrian and Vehicular Circulation 

 Parking available, 780 student stalls and 20 visitor stalls 
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Mesquite Junior High 
Gilbert School District 
 
 
Sports Field Elements 

 (2) Baseball Fields 

 Softball Field‐‐Lighted 

 (2) Softball Fields 

 Soccer Field—Lighted 

 Soccer Field 

 Stadium 

 
Current Sports Field Users 

 Gilbert National Little 

League 

 East Valley Scorpions 

Lacrosse Club 

 NYS Football 

 Random bookings for all 

sports 

 
Overall Condition 

 Good 

 
Support Elements 

 Restrooms 

 
Pedestrian and Vehicular Circulation 

 Parking available, 267 parking stalls 
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South Valley Junior High 
Gilbert School District 
 
   
 
Sports Field Elements 

 (2) Soccer/Multi‐

Purpose Fields—

Lighted 

 (2) Softball Fields—

Lighted 

 Baseball Field—

Lighted 

 
Current Sports Field Users 

 AYSO Soccer Camps 

 East Valley Scorpions 

Lacrosse Club 

 Gilbert Youth 

Football League 

 Arsenal Soccer 

 Pop Warner Football 

 Gilbert Coyotes Football  

 Random bookings for all sports 

 

Support Elements 
 Portable Restroom 

 Lighted fields installed by Town of 

Gilbert. 

 
Overall Park Condition   

 Fair 

 
Pedestrian and Vehicular Circulation 

 School parking lot adjacent to fields. 

 Approximately 281 parking stalls  
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3.0 RECOMMENDATIONS 
 

This portion of the report provides analysis of opportunity sites around Town, and recommended actions 
for consideration to be reviewed and discussed at subsequent planning milestones. 
 

3.1  Opportunity Sites 
 

The previous chapter provided analysis  for  the needs of Gilbert  for development of approximately 19 
acres of sports fields to meet current game needs and an additional 88.5 acres to meet future sports field 
game demands over the next twenty to thirty years.  The primary recommendation of this study is to take 
steps to set aside a minimum of 172 acres to construct 37 fields for this purpose.  As stated earlier, this 
value represents the land needed for the sports fields, plus additional acreage for other support facilities, 
aesthetic buffers and open space, a trail network, and allowances for drainage features, and slopes for 
basin structures.   
 
A single site of 172 acres would be  ideal for the concentrated  location of a major sports complex  in a 
single location, and for maximum maintenance and operational efficiency.  This would address the local 
community  needs  for  competitions  and  practice,  and  would  also  provide  some  potential  positive 
economic impact to Gilbert because of the possibility for rentals, local tournament hosting and regional 
tournament opportunities for leagues.  Policies and procedures would need to be developed to prevent 
regional tournament opportunities from significantly displacing local team scheduling and utilization.  The 
following exhibit provides a matrix for comparing the positive or negative characteristics for the known 
open properties of Gilbert that are currently candidates for development as a sports facility.  
 
EXHIBIT 3.1:  OPPORTUNITY SITE EVALUATION MATRIX 
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  Size in Acres  258  80  165  28  20  60  80  8  32  30 

1  Good Access  +1  +1  +1  +1  +1  +1  +1  +1  +1  ‐1 

2  Adequate Size  +1  ‐1  +1  ‐1  ‐1  ‐1  ‐1  ‐1  ‐1  ‐1 

3  Developable  as 
Sports Facility 

+1  +1  +1  +1  +1  +1  +1  +1  ‐1  +1 

4  Potential 
Neighbor  Issues 
(Noise or Sound) 

+1  +1  +1  ‐1  +1  +1  +1  +1  +1  +1 

5  Location  +1  +1  ‐1  +1  +1  +1  +1  ‐1  +1  +1 

  TOTALS  5  3  3  1  3  3  3  1  1  1 

 
Each site in its current condition and location has positive and potential negative attributes in terms of 
evaluating the appropriateness, location, access and challenges.  As shown above, Chandler Heights Basin 
provides the highest ranking score in the matrix. 
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3.2  Opportunity Sites Inventory Sheets 
The map and evaluation pages that follow provide more detailed information for review of each of the 
above opportunity sites.   
 
EXHIBIT 3.2:  OPPORTUNITY SITE MAP 
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Chandler Heights Basin 
 
Acreage:  47 Acres Town of Gilbert Owned/211 Acres Flood Control District 
Owned 
 

Property Attributes and Concerns 
 Large continuous parcel located in the ideal southern section of Gilbert. 

 Town is working towards transfer of property from Flood control. 

 Major portions of property are within flood basins. 

 Property may be divided by the extension of Ocotillo Road, although a bridge is proposed 
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Vacant Property,  
Greenfield and Chandler Heights 
 
Acreage:  80 Acres Town Owned 
 

Property Attributes and Concerns 
 Just south of the acreage at   

             Chandler Basin. 

 Currently in agricultural use. 

 Highly developable parcel for  

              commercial purposes.  

  Several new subdivisions in the   

               area. 
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Rittenhouse Basin 
 
Acreage:  165 Acres Town Owned 
 

 

Property Attributes and Concerns   
 Town owned parcel. 

 Majority of property is located within  

            the flood basin. 

 Located on the eastern border of  

            Gilbert, closer to Mesa population area 

 May have difficult access issues. 
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Nichols Park 

 
Acreage:  28 Acres Town Owned/16 Undeveloped 

 
Property Attributes and 
Concerns 
 Park currently utilized for       

         cricket and football. 

 Support facilities would  

         enhance user experience. 

   

N
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GYSA Complex  
 
 

 
Acreage:  20 Acres Currently Undeveloped 
 

Property Attributes and Concerns 
 Adjacent to current soccer  

          complex. 

 Reported potential soil issues,  

          would require testing and may  

          have potential soil amendment  

          costs 
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Hetchler North 
GYSA Complex 

 
 
Acreage:  60 Acres Town Owned 

 
Property Attributes and Concerns 
 Just north of the GYSA soccer complex. 

 Currently in agricultural uses. 

 Very developable property. 

 Some new subdivisions in the area. 

   
G

reenfield 
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Hetchler South 
GYSA Complex 

 
 
Acreage:  80 Acres Undeveloped/Town Owns Portion 

 
Property Attributes and Concerns 
 Adjacent to the GYSA Soccer Complex 

and the waste water treatment plant. 

 Eastern portion of property open 

space with trails and small drainage 

basin. 

 Remaining portions of property have 

difficult access. 
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Elliot District Park 
(Big League Dreams Sports Park) 
 
Acreage:  8 Acres Town Owned and Undeveloped 
 

Property Attributes and Concerns 
 Smaller sized parcel with 

irregular shape. 

 

   

E. Elliot Road 
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Freestone Park 
 
Acreage:  19 Undeveloped Acres on East and South Side of Facility/Town Owned 
13 Undeveloped Acres West of Facility/Town Owned 
1.5 Undeveloped Acres Site (just west of Facility/Town owned) 
 

Property Attributes and Concerns 
 Heavily used park with limited parking. 

 Eastern undeveloped area often utilized for  
   special event overflow parking. 

 Land adjacent to Freestone Recreation Center is  
    currently being developed for a Disc Golf  

    Course. 

 Small 1.5 acres site is currently master planned  

    for a pool. 

 

   

E. Guadalupe Rd 

E. Guadalupe Rd 

E. Guadalupe Rd 
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Crossroads Park 
 
Acreage:  4 Acres Undeveloped at the Northeastern Corner/Town Owned 
14 Acres Undeveloped at the Southeastern Corner/Town Owned 
6 Acres Undeveloped at the Southern End of Crossroads Park 
 

Property Attributes and Concerns 
 4 acre parcel currently utilized for overflow  

         parking and special event support. 

 14 acre parcel is physically separated by Santan  

          Village Parkway. 

 6 Acres parcel is physically separated by active  

         train tracks with very difficult access from either  

         Santan Village Parkway or East Ray Road. 

 Adjacent existing residential properties to the  

         east, potential constraint for field lighting 
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3.3  Specific Recommendations 
 
The recommendations of the Sports Fields Needs Assessment are summarized in the following list: 
 

1. The Town should consider continuing negotiations with the Flood Control District to procure the 
remainder of  the property at Chandler Heights Basin, enabling development of a  large  sports 
complex of approximately 172 acres of the basin.  This would be a long‐term project that would 
require special financing and commitments to concentrate the development effort in a single site 
that would have  significant positive economic development  impacts on Gilbert.   This  solution 
would take a number of years to go through a planning, funding, and engineering process before 
the first phase could be ready for use.   A combination of natural grass and synthetic turf fields 
could be considered in the planning of this complex, as there are long‐term advantages to having 
some of the fields in synthetic turf.  Synthetic fields have lower long‐term maintenance costs than 
natural  turf  when mowing,  turf management  and  water  use  costs  are  included,  as  well  as 
providing multiple sport overlay opportunities for constant scheduling and field rotation/resting 
opportunities for the natural turf fields. 
 

2. Depending on timing and return on investment, Gilbert could consider a number of short term 
measures that would make more sports fields available while the development process continues 
for Chandler Heights Basin.  The following list would provide availability upon completion: 

a. Consider converting a currently unlighted field at Freestone Park (the west field adjacent 
to N. Lindsay Road) to a synthetic, lighted field and adding more parking to the west of 
the existing parking lot at the soccer fields.  This would enhance the football and soccer 
leagues’ ability to schedule games and practices.  This field is a sufficient distance from 
residential  neighbors  and  has  a  natural  buffer  that would make  it  ideal  for  lighting.  
Neighborhood  outreach would  still  be  recommended.    The  renovated  field  could  be 
utilized for soccer, football, lacrosse, and rugby games and practices.  The increased field 
availability resulting in constructing this potential project would equate to the equivalent 
of ½ of an additional field added into the game field supply.  It would also greatly improve 
the ability to rotate and rehabilitate other natural turf fields, because a synthetic field 
should not need rehabilitation until about 8 to 10 years after installation.  

b. Consider  converting  two  grass  fields  at  Discovery  Park  to  synthetic,  lighted  fields.  
Additional parking demands could be mitigated through schedule management by Parks 
and Recreation staff, and the additional field usage time would mostly occur when day‐
users  have  left  the  park.    The  renovated  fields  could  be  utilized  for  soccer,  football, 
lacrosse, and rugby games and practices.  If implemented, these two potential synthetic 
fields would result  in the  increased availability of one additional field in the game field 
supply. 

c. Consider construction of a three‐field lighted multi‐use baseball/softball/soccer complex 
with associated parking in the vacant land on the east side of Freestone Park.  There is 
sufficient space  to create multiple  field overlays,  thereby providing additional practice 
and game space for multiple sports.  This land is currently utilized by Gilbert for special 
event parking, so alternative arrangements would need to be coordinated.  The increase 
to the field supply would result in three baseball/softball and three soccer/football fields. 

49 of 51



 
 

 
47 

TOWN OF GILBERT   Sports Fields Needs Assessment  2015 

d. Consider adding lights to Nichols Park to extend the hours of use for football and cricket.  
Soccer matches  could also be played at Nichols  if  lights were  installed.   This addition 
would add the equivalent of .5 fields to the football field supply, due to the size of the 
field (double sized field) and the added time in the evening the park is currently closed. 

 
3. Bermuda grass is the primary turf grass choice for use on athletic fields in the Southern Arizona 

region. Its superior heat and drought tolerance, as well as its excellent recuperative capacity, 
allow it to withstand many of the stresses often associated with recreational turf.  However, if 
Bermuda grass athletic fields are subjected to excessive amounts of traffic, over time they can 
eventually produce unacceptable and even unsafe playing conditions.  

 
These excessive levels of play can cause a field to become over compacted, resulting in a worn 
and dusty condition, especially in high‐wear areas such as the mouths of soccer goals and 
between the hash marks on football fields. In situations such as these, the crown of the 
Bermuda turf plant, which is where growth originates, will become damaged. This can result in 
overall death of the plant and resulting “dirt” areas within the playing field. 
 
When this occurs, partial or complete renovation is often necessary to revitalize the turf, 
resulting in field closures for up to six months at a time.  The intent of preventative maintenance 
is to protect the rhizomes.  Rhizomes are lateral stems that grow beneath the soil surface, 
allowing the plant to spread.  Even though the aboveground parts of the plant may appear dead 
or damaged there could be enough rhizomes present to fill in any bare areas. 
 
The Town could consider a number of permanent policy measures and maintenance practices 
that would ensure sports fields, primarily soccer, football, and lacrosse would be available for 
play and not subject to complete renovation every two to three years. 
 
These recommendations are: 
 

 Each soccer, football, or lacrosse field could be closed to all use for a minimum of two 
weeks during both the spring and fall seasons.  The spring season is most important, 
because of the natural resting the fields get during the hot summer months when game 
and practice use diminish significantly.   

 The two week closure will rotate, so that each field is allowed to refresh during both the 
spring and fall seasons. 

 Major maintenance on the fields should be programmed and scheduled during the two 
week closure period. 

 
The net result of this recommendation is an approximate increase of 15% in the number of fields 
needed.  The Town currently has 30 soccer fields in the inventory.  To close each field for two 
weeks during each season will result in 60 weeks of field closure.  For an approximately 12 week 
season this results in an additional 5 fields to accommodate current level of play. 
 

4. An optional consideration to number 3 above, could include the following: 

 Consider overseeding the Bermuda with a perennial Ryegrass in October at a rate of 450 
to 800 lbs pure live seed per acre, after a slowdown of the Bermuda has been achieved 
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by stopping  the nitrogen fertilization and increasing potash application for about 30 days 
prior to seeding.  Watering should be decreased to half usual amount for 7 days prior to 
seeding.  This recommendation is not inexpensive, but would result in significant 
improvements in the level of service and playability on the fields.  It would also help to 
protect and preserve the rhizomes of the Bermuda turf plants, by providing a temporary 
Ryegrass upper wearing area that would protect the Bermuda crown below.  The heavy 
use patterns of sports groups in Gilbert in the winter, fall and spring indicate that this 
approach would be beneficial for games and practices for all sports.  

 
5. Gilbert could consider adopting a higher level of service standard to accommodate practice field 

demands and  field  rotation/resting  solutions.   The  figure of 1.3  times  the game  field demand 
calculation is provided in Section 2.3.4.  Adopting this standard would increase the total acreage 
figure by 33 acres, from 172 acres to 205 acres of total need by build‐out. 

 
6. Funding and financing improvement projects on a large scale is a challenge for any municipality.  

There have been a few successful funding efforts in neighboring communities over the past few 
years.  The Town could review efforts of other Phoenix area cities to secure new funding for the 
development and maintenance of park and  recreation  facilities.   Examples  include  the City of 
Scottsdale successful voter approved sales tax increase and the City of Mesa voter approved bond 
measure. 
 

7. The Town could evaluate opportunities  to secure  funding  for development and operation and 
maintenance of new sports facilities.  Potential funding measures could include selling unneeded 
vacant park parcels, voter approved bonds, sales tax increase, certificates of participation, user 
fees,  naming  rights,  grants,  public/private  partnerships,  and  co‐development  of  commercial 
businesses. 
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Rod Buchanan, Parks and Recreation Director, 503-6280

MEETING DATE: May 14, 2015

SUBJECT: Presentation of Town Cemetery Feasibility Study

STRATEGIC INITIATIVE: Community Livability

The Cemetery Feasibility Study will provide information and analysis for policymakers 
on options for a cemetery in Gilbert.

RECOMMENDED MOTION

Motion to accept the Cemetery Feasibility Study and provide direction to staff.

BACKGROUND/DISCUSSION

Throughout its history, the Town of Gilbert has never had a municipal cemetery. Gilbert engaged 
RJM Design Group, Inc. to prepare a Cemetery Feasibility Study to assist with obtaining relevant 
information about the possibility of establishing a cemetery in Gilbert.  

The study provides information on the ideal cemetery size for Gilbert, density, interment product 
line, services that could be rendered, projected build out estimate, endowment care estimate for 
perpetual maintenance and the estimated replacement reserve for future land acquisition and 
relocation of cemetery services to future locations.

In addition, a feasibility analysis of death-care facilities is provided that identifies the pros and 
cons of Gilbert providing and/or partnering with established nearby providers of funeral care 
services consisting of mortuary, crematory, funerary/memorialization services.

If council would like to pursue cemetery options; the next steps would be to initiate the physical 
planning related to determining preferred options and a site analysis.  

888
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Specific policy decisions or financial decisions related to the study are not being requested at this 
time, only direction on next steps and acceptance of the report.

FINANCIAL IMPACT

No financial or budgetary commitments are being requested related to the acceptance of the 
Cemetery Feasibility Study.  

STAFF RECOMMENDATION

Staff recommends acceptance of the Cemetery Feasibility Study and to provide staff with 
direction.  

Respectfully submitted,

Rod Buchanan
Parks and Recreation Director
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Approved By Approval Date

Rod Buchanan 5/4/2015 10:03 AM
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 2

Objective of the study/introduction 
 

Throughout its history, the Town of Gilbert has never had a municipal cemetery.  The Town is 
now studying the feasibility of establishing a cemetery to provide a local choice for its citizens.  To 
assist with the research and analysis the Town engaged RJM Design Group, Inc. to prepare this 
Cemetery Feasibility Study. 
 
The methodology for studying the feasibility of a Town owned and operated cemetery involves a 
study of demographics and preferences, calculations for projecting a burial rate, calculations and 
projections for land utilization, and development of a basic conceptual capital and operational 
scenario to test the feasibility. 
 
This study does not begin with the assumption that a Town-owned and operated cemetery is a 
foregone conclusion; rather, it is a feasibility study that will analyze the potential for a cemetery 
and provide options for consideration by the Town Council.   
 
The basic assumed objective of this study is that feasibility is measured in terms of fiscal 
sustainability for the Town of Gilbert.  For a cemetery to reach the threshold of feasibility it should 
achieve fiscal sustainability in a reasonable time frame, and it should not have a permanent 
negative impact to the general fund of the Town. 
 
Municipal cemeteries are common throughout the United States and in many Arizona 
communities.  Possible reasons for a community desiring a public cemetery include at least the 
following:  to preserve history, to memorialize the lives and families of residents of the community, 
to increase civic pride in community public spaces, and to preserve a permanent place for military, 
service and locally significant memorials.  
 
DEFINITIONS OF UNIQUE TERMS 
 
Terms used in this report that may not be commonly known outside of the cemetery industry are defined 
below for convenience: 
 
Burial Vault – a precast concrete rectangular box with a lid, and in the case of a companion grave (see 
below), manufactured with a removable floor between the first and second layers.  Most cemeteries require 
burial vaults that can either be installed all at once (as in pre-installation), or installed one at a time as the 
need arises. 
 
Columbarium (plural Columbaria) -  a wall or structure containing cremation niches (see definition below) 
for the cremated remains, usually constructed of precast concrete and finished with stone veneer on the 
outside.  Can be stacked and arranged in free standing walls, retaining walls or building walls.  Can also 
be placed in the ground, and is usually referred to a cremains vault in this case.  
 
Companion Grave (or Plot) – a double-depth or “stacked” grave that is commonly used in the industry to 
save space, and is usually sold together to a customer for burial of a married couple. 
 
Cremation Niche – a small (usually 12” X 12”) permanent repository for placement of an urn containing 
cremated human remains, usually constructed of precast concrete and encased with a decorative veneer 
of granite or marble.  Usually placed in multiple units, commonly referred to as a columbarium (see definition 
above). 
 
Interment – the burial of human remains in earthen graves. 
 
Inurnment – the disposition of ashen, cremated human remains in permanent vault structures. 
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Opening/Closing – the act of labor required to remove the minimum depth of earth required by law from the 
top of a grave, the placement and/or opening of the burial vault, the placement of human remains in 
containers into the grave vault, and the placement of cover over the vault and grave. 
 
Mortuary– a funeral home, funeral parlor or morgue, where arrangements are made and ceremonies take 
place for final disposition of human remains after death. 
 
 
Executive Summary 
 
The Executive Summary is provided as a convenience to those who wish to see a quick 
summation of the analysis and recommendations.  
 
The Consultants:  RJM Design Group, Inc. – The cemetery planning consultant firm RJM Design 
Group, has seventeen years of experience in planning and designing cemeteries and cemetery 
facilities.   
 
Methodology – The RJM Group first met with representatives of multiple departments of the Town 
in order to determine the City’s goals and interests.  Considerable review of the Town’s current 
demographics, local burial preferences, cemetery industry standards, and operational strategies 
served as the foundation of the study.  The study then investigated various options for a cemetery 
within the Town. The detailed analysis is provided to explore the options, and the reader is 
encouraged to review that information for an understanding of the report. 
 
Given the population size of the town, the presence of religious preferences that favor burial and 
memorialization, the distance from town for cemetery choices and affordability, and the fact that 
there is no local choice for family burial areas, the research and calculations provide a favorable 
scenario for a sustainable cemetery operation in Gilbert.   
 
In undertaking this project, RJM Design Group determined that there are, essentially, four options 
for the Town’s regarding cemetery operations:  (1) Status quo (do nothing); (2) Contract with a 
private operator to develop, maintain and operate cemetery; (3) Plan, design, develop/construct, 
maintain, and operate a Town property for cemetery function; or (4) Offer Town-owned surplus 
land for sale to private cemetery developer/owner for the express purpose of developing and 
operating a private business entity doing cemetery services.   
 
The analysis provided in this report provides a methodology for determining if there would be a 
current and/or future demand for a cemetery inside the boundary limits of Gilbert.  The data 
indicates that there is an existing demand and that it is currently not being met by any entity in 
Gilbert.  The Town appears to have at least the following options, which will be explored in this 
report on page 16: 
 

  1) Status quo – The Town may chose the option to do nothing regarding cemetery functions 
at this time. 

 
  2) Contract with a private cemetery operator – In this scenario, Gilbert would enter into a 

long term agreement and land lease with a private cemetery operator, through a formal 
Requests for Proposals (RFP) process.  This is a realistic option that would not add 
operational responsibilities to the town, but could result in a reduction in the degree of 
control over the aesthetics and operational plan.  There is a small risk that the private 
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operator could fail to maintain the property adequately or default on the agreement, and 
if so, the responsibility for the property would likely fall back on the Town. 

 
  3) Plan, design, develop and operate a cemetery – In this option the Town would have full 

responsibility to execute a development and operations plan to provide cemetery 
services.  This option would have short term and long investment requirements and would 
require additional operational staff, but could eventually operate at a sustainable level 
and retire the investment cost.  

 
4) Property sale.  This option could achieve the objective of offering a local choice, and 

would remove the responsibilities of developing and managing a lease agreement and 
RFP, but would have to follow State of Arizona laws in terms of fair market value, land 
use designations, lists of permitted operations and conditions, and other legal 
requirements.   

 
It should be noted that it is possible in options (2) through (4) for an expanded cemetery 
operation to include full-service mortuary facilities and services, but there is only one other 
example of a municipally owned mortuary in the United States, with only two years of 
operational data, so there is inconclusive evidence to support the efficacy of this scenario for 
Option (3).   
 

These four options are compared in a matrix provided in Exhibit 1, below with green indicating 
favorable conditions and yellow indicating less favorable conditions. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The RJM Group investigation revealed that the local burial options available for the citizens of 
Gilbert and other residents of the valley are limited to the cemeteries outside of the Town limits.  
The map on page 8 reveals that residents must find options more than 20 minutes’ drive outside 
of the center of Town for cemeteries, in the neighboring Cities of Mesa, Phoenix, Tempe, Queen 
Creek, Chandler, and Scottsdale. 
 
For the purpose of the feasibility study, Scenario 3 was used to develop a conceptual analysis to 
determine the feasibility, knowing that there might be other scenarios available to the Town.  
 
The cost/revenue projections for the feasibility study represent a considerable sum of capital 
investment, but it also represents a reasonable time frame for a balanced operations budget and 
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Cemetery Purpose 

potential, 
immediate 

low low 
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a favorable long term return on investment potential. By its very nature, cemetery operations are 
extremely long term and eventually permanent. The Town would eventually achieve the goal of 
retiring the initial investment “debt”.  Further, the eventual return on the investment would achieve 
a fully funded endowment account that will remove the permanent maintenance burden from the 
general fund budget. 
 
Included in this study is a demand calculation for estimating the number of potential burials per 
year that could happen in Gilbert, and a cost study on a potential initial phase of a “what if the 
Town built a cemetery” scenario.  In summary, the demand calculation estimates a need for 
investment of approximately 30 acres of real property and construction on roughly 5 acres of the 
site with approximately $5.1 million of capital to provide burial space and operations for a period 
of approximately 200 years for approximately 104,000 burials. Approximately twenty-eight years 
after construction started, according to the projections, the revenue from ongoing cemetery 
operations would retire the debt incurred for construction.  Thereafter, the cemetery could create 
funds that could be used to pay for expansion and completion of components of the overall 
cemetery site (for example, mausoleum structures, etc.), administrative costs, permanent care 
costs (endowment), and the eventual acquisition of more real property for continuation of 
cemetery operations in other locations in the very distant future. 
 
The facilities proposed to be constructed in this feasibility study could be supported by the 
community, and for the purpose of estimating the costs, are assumed to be very attractive, with 
appropriately priced products that would be competitive to similar choices in other communities. 
The construction of an office, maintenance and committal chapel is included in the programming 
and would be permanent significant civic buildings for use by the public. An advertising program 
is suggested to provide awareness of the project locally and regionally. With the baby boom 
generation aging and eventually creating an increased annual demand for burial sites, along with 
the current availability of land, the time is right for developing a cemetery, and developing 
standards to ensure the proper maintenance, care and operational future of such a potentially 
important cultural and historical resource. 
 
The next steps for consideration, depending upon the option selected, may include the following 
general order: 
 

1. identification and evaluation of a specific parcel of property 
2. preparation of a master plan for the property, including appropriate levels of analysis for 

variables such as traffic study, land use designations, construction cost estimating, 
development of architectural program and character studies, preliminary siting of parking 
areas, burial areas and site features 

3. preparation of environmental studies to determine any potential impacts to existing 
services 

4. preparation of capital financing plan and detailed operations/maintenance budget or 
preparation of formal RFP for soliciting proposals from developer/operators 

5. preparation of construction documents  
6. preparation of bid documents 
7. construction of cemetery 

 
The timeframe for the above process could be achieved in a two to three year period, depending 
on variables such as specific site issues that could be encountered. 
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Existing Conditions Analysis         
 
Incorporated as a Town on July 6, 1920, Gilbert is a relatively young municipality but has had 
strong growth, affluent population demographics, a pro-business and high quality of living 
environment standards1.   
 
The Town has never had a cemetery, and families have to travel outside of town to neighboring 
communities to purchase plots and make arrangements for the burial and visitation of burial sites. 
 

DEMOGRAPHICS 
 
A study of the makeup of the population is important when assessing the feasiblity of cemetery 
facilities.  As shown in Table 1 below, the Town of Gilbert has experieced a very rapid rate of 
growth over the past thirty years.  The pace of growth has slowed over the past decade because 
of the economic recession, but is anticipated to increase to a more steady rate of approximately 
2% per year, until buildout is anticipated to be reached at approximately year 2035 (twenty years 
into the future).   
 
The mortality rate must be considered in preparation of a study for cemetery services.  The figures 
available are compiled by the State of Arizona’s Vital Statistics department and are shown in 
Table 2, along with projections of the death rate in Gilbert based upon population figures current 
and into the future. 
 
 
Table 1: Population Demographics 
 
YEAR  POPULATION  % CHANGE/DECADE  ANNUAL % CHANGE 

1990  29,000     
2000  110,000  276%  27.67%/year 
2010  208,500  90%  9.0%/year 
CURRENT (2015)  230,000  20.6%  2.06%/year 
2035 (PROJECTED EST.)  325,000  20.5%  2.05%/year 

 
 
Table 2: Mortality Rate, Maricopa County and Gilbert 
 
MORTALITY RATE    ANTICIPATED 

MORTALITY 

MORTALITY RATE   1,317.8 residents per 100,000 pop.   
GILBERT CURRENT 
POPULATION (2015) 

230,000  3,031 / year 

GILBERT FUTURE 
POPULATION (2035) 

325,000  4,283 / year 

 
 
 

                                                 
1 References:  Town of Gilbert website www.gilbertaz.gov/about-us/history and Gilbert Historical Society 
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BURIAL PREFERENCES 
 

A study of religiosity and ethnicity can be an indicator of preferences for disposition of remains 
and for preferences in types of burials, because of cultural or religious traditions for population 
groups or subsets.  Table 3 below provides an inventory of the religious preferences of residents 
of Gilbert, and Table 4 provides the percentages of ethnic diversity for the Town population. Table 
5 shows the average household income for Gilbert and surrounding communities.  
 

Table 4: Religiosity in Gilbert2 
RELIGION  PERCENTAGE OF TOTAL POPULATION

PERCENT RELIGIOUS  39.08% 
ROMAN CATHOLIC  13.99% 
CHURCH OF JESUS CHRIST OF LATTER‐DAY SAINTS  6.38% 
BAPTIST  3.56% 
EPISCOPALIAN  .35% 
PENTECOSTAL  3.12% 
LUTHERAN  1.75% 
METHODIST  .99% 
PRESBYTERIAN  .64% 
OTHER CHRISTIAN  6.65% 
JEWISH  .36% 
EASTERN  1.11% 
ISLAM  .18% 

 
Table 4: Racial / Ethnic Diversity of Gilbert3 

 
 
 
 
 
 
 
 
 
 

Table 5: Average Household Income (2012 Values)4 
MUNICIPALITY MEDIAN INCOME 
GILBERT  $76,574 
MESA  $50,173 
TEMPE  $47,694 
CHANDLER  $66,615 
GLENDALE  $53,023 
PHOENIX  $52,678 
SCOTTSDALE  $76,124 
ARIZONA  $49,480 

                                                 
2 Sperling’s Best Places, www.bestplaces.net/religion/city/arizona/gilbert 
3 2010 U.S. Census 
4 ESRI Resources 

RACE  POPULATION 

WHITE  66.9% 
HISPANIC OR LATINO  14.9% 
ASIAN  5.8% 
BLACK OR AFRICAN AMERICAN  3.4% 
AMERICAN INDIAN OR ALASKA NATIVE  .8% 
NATIVE HAWAIIAN AND OTHER PACIFIC ISLANDER  .2% 
SOME OTHER RACE  4.5% 
TWO OR MORE RACES  3.5% 

10 of 19



 8

 
 
Cemeteries provide burial options for all population groups in the composition for a given 
municipality, and the choices are one of the two following methods: 
 

1. Traditional embalmment & full body burial (interment) 
2. Cremation (inurnment) 

 
Within these two categories are other sub-categories that may be planned for in a cemetery: 
 
    Full body burial: 

1. Full body burial outdoors into in-ground vaults (most common) 
2. Full body burial in a mausoleum (indoors) or above ground crypt (outdoors), (most 

expensive) 
3. Green burial in which the remains are typically wrapped in a shroud and placed directly 

in the earth. (less common) 
 
    Cremated remains: 

1. Cremation and disposition of the ashen remains in a small vault that is placed in the ground  
2. Cremated remains placed or in a wall vault commonly referred to as a columbarium or 

niche wall 
3. Scatter gardens where ashes can be placed into planting areas or features 
4. Cremated remains placed in a common underground vault, known as an ossuary, usually 

the least expensive option in a cemetery. 
 
There are other options in which a cemetery is not involved such as burial at sea, scattering of 
ashes, and other less common dispositions, but these are sometimes illegal or require special 
permission, and are not within the control of most cemetery operators.  Keeping ashes in a family 
urn is also another legal option, although at some point families that choose this option often end 
up changing their minds or scattering the ashes.  Table 6 provides a breakdown of the estimated 
preferences for disposition of human remains in Arizona, as reported by the Arizona State Board 
of Funeral Directors and Embalmers.   
 
The actual cremation rate in the state of Arizona is quite high at 74%, but because many families 
take ashes home and scatter them in places other than cemeteries, the figures for use in planning 
a cemetery shown in Table 6 is appropriate to be used for this study.  This is important in cemetery 
planning because the size requirement for each method of burial is very different, and the 
construction costs associated with providing space for each is also different.  According to the 
Arizona State Board of Funeral Directors and Embalmers, the reported rate below is anticipated 
to trend higher towards cremation in the future, but due to the religious makeup and thus the 
traditional burial preferences for Gilbert, it is recommended to utilize the figures below in this 
feasibility study. 
 
Table 6: Burial Preferences in the Phoenix Area5 
 
CATEGORY 
FULL BODY INTERMENT  40 % 
CREMATED REMAINS INURNMENT  60 % 

 

                                                 
5 As reported by the Arizona State Board of Funeral Directors and Embalmers 
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COMPETITORS FOR SIMILAR SERVICES 
 
A study of the vicinity around Gilbert has shown a few other cemetery properties that could 
potentially be competitors for customers of a cemetery in Gilbert.  Some are private and/or 
religious cemeteries and two are public cemetery properties.  The following is a description of 
these properties.  A map of the vicinity is shown on Figure 1 on the following page, and is keyed 
to the letters A through G below for convenience. 
 

A. City of Mesa Public Cemetery is a well-established and almost built-out cemetery started 
in 1891.  It is located at 1212 N. Center Street, a 30-minute drive from the center of Gilbert.  
This property is fairly well maintained with irrigated lawns, mature trees and a combination 
of mostly in-ground burials with some cremated remains columbaria.  This property is 
approximately 60 acres in size and is about 90% full.  It does not have much room to grow 
because of existing adjacent land uses.  The distance to drive to this property makes it 
less of a competitor for similar services.  Prices are $2,100 to $3,300 per grave with 
opening / closing cost from $895 to $1,155 each burial with a $300 perpetual care fee. 

 
B. San Tan Memorial Park 22425 E. Cloud Road Queen Creek, 25 minute drive from Gilbert.  

This is a new, 3-acre developed cemetery built on Schnepf Farms property.  It is a 
handsome site that has plenty of room to grow, and the cemetery was developed with the 
help of another local private cemetery operator.  Plots range from $1,440 to $3,220 per 
double but most of the plots are at least $2,870 per double plus $1,150 each 
opening/closing, and a $350 endowment care fee.  These prices are competitive to nearby 
existing public cemetery fees.  This property is the closest competitor in terms of distance 
to the center of Gilbert. 

 
C. Mountain View Funeral Home and Cemetery at 7900 E. Main Street, 25 minute drive.  This 

property is a nicely designed private mortuary, funeral home and cemetery offering full 
services and has a cemetery of approximately 30 acres and about half of it undeveloped.  
Prices were not published. 

 
D. Valley of the Sun Mortuary & Cemetery 21 minute drive to 10940 East Chandler Heights 

Road in Chandler.  The site is approximately 30 acres with about 5 remaining 
undeveloped.  This property is all irrigated lawn with a mausoleum, full cemetery and 
funeral home services on site and is part of the Dignity Memorial family of mortuary/funeral 
home services.  Prices are only available on request. 

 
E. Greenwood Memory Lawn Mortuary (off the map to the west) is a 40+ minute drive to 719 

North 27th Ave, Phoenix.  Greenwood is a Dignity Memorial branded facility, providing a 
very nice property of irrigated lawn in about 190 acres, and has approximately 15 acres 
left undeveloped.  Prices are available only on request.  The distance to this facility makes 
it less significant as a competitor. 

 
F. Double Butte Cemetery 2505 W. Broadway Rd 25 minute drive.  This public cemetery 

does not have an office on site, and sales are through the City offices.  It has about 3 
acres of irrigated lawn and about 5 acres of unirrigated pioneer-type cemetery grounds, 
as well as a nice cremation garden area with in-ground cremation vaults and adobe walls.  
Prices are the lowest of the listed cemeteries and range from $2,025 per single to $3,750 
per double, with opening / closing costs totaling $1,600 for both burials.   

G. Queen of Heaven Cemetery & Mortuary in Mesa is the closest facility to Gilbert, about a 
10 minute drive from the center of Town to 1562 E. Baseline Road, Mesa.  This Catholic 
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Cemetery has nice facilities and a full range of services, and the prices are somewhat 
higher than other cemeteries, at $3,250 for a companion plot and $1,450 per opening / 
closing plus $1,450 each for burial vaults.  
 

H. Guadalupe Cemetery in Tempe is a historic pioneer cemetery that is filled to capacity. 
 

FIGURE 1:  MAP OF THE GILBERT VICINITY AND ADJACENT CEMETERY PROPERTIES 
 
 
DEMAND FOR CEMETERY SERVICES 
 
Demand is a metric that takes into account the mortality rate, burial preferences, family traditions, 
availability of resources and choices, and existing competitors for burial services in a given 
location.  As was demonstrated above, there is currently no cemetery in Gilbert, so families have 
had to go elsewhere to choose a cemetery.  The Anticipated Capture Rate is the estimated 
percentage of all potential burials that will occur in the potential Gilbert cemetery.  If Gilbert were 
to provide a local choice, some families may choose to not be buried in Gilbert for the following 
possible reasons:  
 

1. An existing family plot in another town is has already been pre-purchased. 
2. Family members prefer to be buried adjacent to existing family plots or in the same 

cemetery. 
3. Personal preference such as design or aesthetic considerations. 
4.  Religious or cultural tradition reasons (for example, there are some private cemeteries of 

only one religion or cultural background where individuals may prefer to associate). 
5. Family of origin is in another community. 

 

C 
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H 
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G 
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E (off map to the west) 
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6. Cost of services. 
7. Presence of free plots for certain population subsets (for example, veterans of foreign wars 

and their spouses are eligible for free plots in most federal or state Veteran’s 
Administration Cemeteries). 

8. Presence of a burial ground on private residential property or sovereign lands (less 
common). 

9. Choosing to keep cremated remains in a family urn or scattering them in other locations. 
 
Some of the above items are within the control of the municipality but most are not.  The Town 
can control the cost of services to some degree, although a goal would be to maintain costs above 
a minimum level in order to assure fiscal sustainability of the cemetery.  The Town can control 
the aesthetics of the initial construction and could use higher quality materials, finishes and locally 
significant architectural design criteria in order to have a visually superior cemetery and better 
sales opportunities.  Gilbert can control the level of maintenance so that the cemetery is always 
in excellent condition.  It is also possible that if Gilbert builds and maintains a very nice cemetery, 
other non-Town residents may take notice and want to be buried in the Gilbert cemetery.  
However, the objective of this study is to provide realistic expectations and conservative 
assumptions.  The variables above result in an Anticipated Capture Rate that is far less than 
100%.  For example, the City of Mesa’s public cemetery Capture Rate is 9.4% (400 burials per 
year in a City of 457,587 pop.), and the City of Tempe’s Capture Rate is also 9.4% (200 burials 
per year in a City of 161,719 pop.).  Based upon the demographics of Gilbert which result in higher 
incomes and larger family sizes combined with the higher than average religiosity of Gilbert, which 
results in more traditional choices for burial, this study utilizes a graduated Anticipated Capture 
Rate starting at 10%, and gradually increasing to an average of 12% per year thereafter.   
 
The following demand calculation in Table 7 provides the data needed for planning the space 
requirement for a cemetery to meet the long term needs of the residents of Gilbert.  The horizon 
for planning purposes is 200 years.  This timeframe is realistic because the boundary of the Town 
is not anticipated to change dramatically over the same time span, and a built out condition is 
anticipated to occur within approximately 20 years.  Therefore additional contiguous land will likely 
be difficult to acquire after about 100 years, and cemetery operation facilities would have to be 
reconstructed at a remote location in an earlier time frame if the cemetery fills up before the 
horizon timeframe.   
 
 
Table 7: DEMAND CALCULATION 

Mortality Rate 
in Maricopa 
County per 
100,000 pop. 

Population 
of Gilbert 
in 
100,000’s 

Current 
Mortality 
in Gilbert 

Anticipated 
Capture 
Rate 

Interments 
per Year 

Horizon Anticipated 
Burials 

1,318  X 2.3 3,031 
deaths/ yr 

10% 303  20 years 8,500 

1,318 X 3.25 4,284 
deaths/ yr 

12% 514 180 
years 

92,520 

TOTAL     200 
years 

101,120 

 
Taking the next step in Table 8, the total anticipated burials are divided between cremated 
remains and in-ground burials, then the space requirement calculator is used to determine the 
amount of land that will need to be budgeted for the cemetery. 
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Table 8: LAND DEMAND CALCULATION 

Total Anticipated 
Burials for Horizon 

Ratio of Cremation 
to Ground Burial 

Total 
Anticipated 
Burials for 
Horizon

Land Requirement by 
category 

Minimum Land 
Requirement 

101,120 60% cremations 60,612 29,620 cremations/acre   2.05 ac 
 40% ground burials 40,508 1,500  burials/acre 27.01 ac 
 100% 101,120 Figures include roadways, 

buildings, buffers, walkways, 
features, shelters, landscape, 
walls, and maintenance shop.  
Figures assume double depth 
burials and 5’-6” tall 
columbarium walls 

 

TOTALS    29.06 AC* 
 
* If other features such as mausoleum buildings or ponds, etc. are desired, additional land should be 
budgeted at approximately additional 10% 
 

 
feasibility study 
 
 
 
BUDGETING FOR AN APPROPRIATE CEMETERY 
 
The following Table 9 provides a conceptual capital cost estimate for a proposed first phase of 
implementation for budgeting purposes.  This estimate assumes nice finishes, beautiful irrigated 
lawn with native desert landscape feature areas, locally significant architectural styles, shade 
structures and trees throughout the property to provide a cooling effect.  
 
This estimate should be updated periodically over time to bring it up to current cost data.  The first 
phase of construction would have to include most of the infrastructure for cemetery operations so 
that a fully functional site with all support structures are in place for the first day of business.  For 
maximum efficiency, it is recommended and assumed that the burial vaults will be preinstalled, 
thereby increasing the yield by 25% over digging graves on an as-needed basis.  The estimate 
includes the purchase and installation of the vaults. 
 
Ideal land for cemetery use would be relatively flat (less than 6% average gradient), and 
conveniently located for the population area to be served.  It would, however, not need to be in a 
central location, because usually land values are higher in the most convenient parts of a locale.  
Municipal services nearby such as water, sewer, power, and street access would save off-site 
costs, and because of the nature of burying human remains, the land would have to be above the 
100 year floodplain and not have any sensitive biological or botanical species present. For long 
term sustainability it is suggested that irrigation water for cemetery use be reclaimed water, as 
long as the chemical properties of the water are suitable for growing turf grass and desert 
ornamental plant material species.  Solar photo voltaic arrays could also be considered to create 
modest cost energy for cemetery and general use. 
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Table 9: CONCEPTUAL CAPITAL COST OF CONSTRUCTION, FIRST PHASE 
 
EARTHWORK, GRADING & DRAINAGE

Mobilization LS 30,000$               
Construction Staking LS 20,000$               
Demolition, Clear & Grub LS 5,000$                  

Earthwork 20,000 CY $5.00 100,000$             

Erosion Control LS 10,000$               

Drainage Allow 40,000$               
UTILITIES

LS 30,000$               

LS 60,000$               

LS 25,000$               

BUILDINGS & OVERHEAD STRUCTURES

2,500 SF $250.00 625,000$             

1,300 SF $100.00 130,000$             
Allow 120,000$             

Veteran's Memorial Area Allow 80,000$               
Entry Gates/ Walls / Steel Fencing Allow 100,000$             

HARDSCAPE

A/C Paving, Conc. Edge 35,000 SF $5.75 201,250$             

Concrete Walkways
   plain grey concrete 4,000 SF $7.50 30,000$               

NICHES & VAULTS

1,452 EA $660.00 958,320$             
Cremains Niches at Veteran's Memorial 2,184 EA $350.00 764,400$             

LANDSCAPE

135,540 SF $3.00 406,620$          

Trees 125 EA $140.00 17,500$              
SUB-TOTAL 3,753,090$         

Contingency (Incl. Fees, permitting) 15% 562,964$             

Design/Engineering Fees 12% 450,371$             

Intial Marketing Budget Allowance 20,000$               

Equipment Purchase 350,000$             

Total Construction Cost Estimate** 5,136,424$         

Landscaping (includes irrigation, 
soil amendments, turf, 
groundcover  and shrub planting)

Electrical (hook-up, transformer, 
panel & underground - Phase 1 
only)Domestic & Irrigation Water 
(well, pump, pressure tank)

Septic system & leachfield

Sales Office and Chapel Bldg

Shelters, Arbors, Site Structures

Double-depth Full-body In-
ground Vaults w/Headstone 
Footings

Maintenance Bldg

 
** The total does not include land acquisition costs or any off-site improvements (such as road 
widening, utility extensions, etc.) 
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CONCEPTUAL OPERATIONAL BUDGET 
 

The above Conceptual Capital Cost Estimate was created to develop a first phase that would 
provide approximately 8 years of burial products with full support and administrative space 
needed to operate a cemetery.  The following Table calculates the annual operational costs to 
anticipate for the cemetery.  Based upon industry standards, the conceptual first phase cemetery 
of approximately 5 acres would be operated and maintained by a staff of four full-time Town 
employees.   
 

The following calculations show that the revenue from operations would exceed the annual 
operational costs by an amount that would be used to repay a theoretical debt (capital costs), that 
would be repaid by approximately year 28 of operations, due to population increases anticipated 
by the growth of the Town.  An operational reserve would be set aside to be used to replenish the 
supply of vaults and cremation niches so that the next phase would be fully funded and thereafter 
the operational costs would be covered, and larger infrastructure projects such as a mausoleum 
could be considered.  Table 10 provides the calculations. 
 

Table 10:  Annual Operational Budget 
ANNUAL EXPENSES

Labor

Staff Member Wages & Benefits

Manager 100,000$                   

Maintenance Leader 85,000$                      

Maintenance II x 2 140,000$                   

Administrative OH 20,000$                      

Equipment/Supplies/ 

Marketing Allowance 100,000$                   

Utilities 85,000$                      

Subtotal 530,000$                   

(Special (special 

REVENUES  Account) account)

Plot Cost (per burial) 1,500$                         Niche cost (per sale) 1,200$        

Opening / Closing 750$                             open/close 400$            

Vault Charge 400$                             vault charge 100$            

Endowment 350$         endowment 200$        

2,650$                         1,700$        

Interments/ 

Inurnments per year 121 182

Annual Revenue 320,650$                    309,400$   

REVENUE SUBTOTAL 630,050$                     

MINUS OPERATIONAL COSTS 530,000$                     

OPERATIONAL SURPLUS 100,050$                     

DEBT SERVICE (50%) 50,025$                        

OPERATIONAL RESERVE (50%) 50,025$                        

CAPITAL COST 5,136,424

APPROXIMATE YEARS TO SERVICE DEBT*** 28  
*** Debt service includes capital only; does not include cost of borrowing (interest, etc.)  Annual debt service and operational 
reserve amounts are anticipated to increase commensurate with population growth and burial sales increases over time. 
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OPTIONS FOR A PROVIDING CEMETERY OR CONTRACTING ALL OR PART OF OPERATIONS 
 

Option 1: Do nothing (status quo) 
 
Option one of this report is to do nothing at this time with respect to cemetery services.  This 
option is viable, but would result in the absence of a local choice for burials within Gilbert for the 
near term, until such point in the future that a private entity may pursue a cemetery business start 
in Gilbert. 
 
Option 2: Contracting with a private cemetery operator 
 
The second option open to the Town is the negotiation of a long term lease agreement with an 
independent private cemetery development and operations business.  Within this option are some 
alternative methods of project delivery that would need to be further studied prior to a Request for 
Proposals to be issued.  The following lists some approaches: 
 

a. the Town could require the private developer/operator to design, engineer, finance, 
construct, operate and maintain the entire cemetery property; or  

b. the Town could preparing a Scoping Design Package that sets forth a preliminary concept 
and character for the project for the purpose of issuing a Request for Proposals from the 
private cemetery industry.  The long term lease agreement would be for the private entity 
to engineer the project and to finance and construct the facility, then operate and maintain 
it; or 

c. The Town could design and engineer the project, finance it and construct it, and contract 
with the private operator for the operation and maintenance of the facility through the long 
term lease agreement. 

 
All of these approaches present varying possibilities for the project to be a potential revenue 
stream, structured as a real property lease agreement. 
 
Option 3:  Gilbert planned, designed, developed and operated cemetery 
 
In this scenario, the Town could design, construct, operate and maintain the cemetery to provide 
a local choice on its own terms.  This would require the Town to establish a division within an 
existing department to manage the operations and maintenance of the property.  Gilbert would 
have autonomous operations but would also have full responsibility for operating a cemetery in 
perpetuity.   
 
Operating and maintaining public cemeteries is much like operating park sites in terms of day to 
day field operations.  A cemetery requires turf grass maintenance, irrigation system monitoring, 
and tree and shrub pruning, in addition to building, site, pavements and improvements 
maintenance.  The opening and closing of graves can be made much easier if the operator pre-
installs concrete burial vaults, which would result in the utilization of much smaller day-to-day 
operational equipment and quicker operations.  Cemetery buildings usually get less wear and tear 
than most other public building spaces because the frequency and intensity of usage is much 
lower.  Some sales skills are required of the cemetery manager, who must interact with the public 
for a large percentage of each day. Pre-need sales are very important for a cemetery to maintain 
a consistent revenue stream, and the manager would be responsible for developing and 
maintaining a marketing campaign to drive pre-need sales.  The estimate on page 14 for the first 
phase provides an allowance for the initial marketing campaign, which should be replenished 
yearly in order to maintain the presence in the marketplace. 
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Municipally owned cemeteries are usually best operated and maintained by agency staff, not 
contracted out to third parties or operated by contractor/vendor.  It is possible to contract 
maintenance services through a third party vendor, but it is unlikely to result in significant reduction 
in overhead because of the efficiency of having Town employees operate and maintain the 
property.  Again, it may serve well to issue an RFP for contract maintenance services to see if 
there would be a cost savings to the Town to contract out the maintenance of the facility. 
 

Option 4:  Offer land for sale for the purpose of a privately developed cemetery 
 
The Town has the authority to zone property for an express use, and then offer that land for sale 
to private entities.  This option could create an initial lump sum payment, or phased payment 
depending on the structure of the sale agreement.  It is assumed that fair market value of the 
property would be utilized, requiring real estate appraisals for a specific use of the property.  This 
scenario would provide a local choice for cemetery services for Gilbert, with relatively low risk, 
and would not require that the Town be a cemetery owner and operator.   
 
Expanded cemetery services: 
 
The operational, management, and regulatory requirements of operating expanded death care 
services (mortuary, embalming, funeral arranging, cremation services, etc.) is not recommended 
to be handled by Town Staff, because it requires specialized training, monitoring, insurance 
requirements, risk management, legal oversight, facilities and licensing.  It may be possible to 
engage a private contractor to perform these specialized services in a concessionaire agreement, 
but public agencies typically have concerns about providing subsidized services that could conflict 
with local private industry, so it would probably be advisable for the Town to prepare a competitive 
concessionaire RFP for any services and facilities beyond basic cemetery operations.   
 

There is only one example of a municipally operated mortuary facility in the United States upon 
which to draw comparisons.  The City of Santa Monica6 wholly owns and operates a historic 1897 
cemetery, mortuary and in 1972 purchased a mausoleum.  In 2011 the City constructed the 
mortuary/funeral home on the 26-acre site and now provides full death care services.  The only 
facilities they do not have are a retort for doing cremations and a facility for embalming, which 
they contract out to a private partner.  There is a distinct advantage for the customers to be able 
to come to a single point of contact to take care of all the needs for a family at the end of a loved 
one’s life, but the complexities of funding, building and operating a mortuary would be very 
challenging.  If the Town of Gilbert is interested in pursuing this avenue further, a series of 
conference calls and/or tours of this site would be suggested to learn more about the process 
utilized to achieve completion of the project.  It appears that the cost for constructing the mortuary 
was approximately $.5 million to renovate an existing building on the site. 
 

                                                 
6 http://www.smgov.net/departments/cemetery/ 
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Tom Condit, PE, Development Engineer, 503-6815

MEETING DATE: May 14, 2015

SUBJECT: A15-04: Approval of an Ordinance annexing approximately 0.06 acres of 
right-of-way along Baseline Road at the Consolidated Canal, contingent 
upon deannexation by the City of Mesa and approval by the Maricopa 
County Board of Supervisors.

STRATEGIC INITIATIVE: Infrastructure

This action supports Gilbert's Infrastructure Strategic Initiative as it establishes clear 
corporate boundaries for the Town, assisting Town departments including Police, Fire, 
and Public Works in better defining the jurisdictional responsibilities along this 
roadway corridor.

RECOMMENDED MOTION

A motion to adopt an Ordinance annexing approximately 0.06 acres of right-of-way along 
Baseline Road at the Consolidated Canal, contingent upon deannexation by the City of Mesa and 
approval by the Maricopa County Board of Supervisors.

BACKGROUND/DISCUSSION

This annexation impacts approximately 120 feet of right-of-way along Baseline Road which 
forms a common boundary with the City of Mesa (see Figure 1).  The Ordinance under 
consideration impacts only right-of-way and does not include the annexation of private property.

A 2003 Intergovernmental Agreement between the Town of Gilbert and the City of Mesa assigns 
the responsibility for this segment of Baseline Road to the Town.  Currently two strips of land 
along the north and south sides of the Consolidated Canal bridge are within the City of Mesa.  
Staff is recommending the annexation of this portion of Baseline Road at this time.  This will 
simplify the review, approval, and permitting responsibilities for Baseline Road in this area to 
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one agency, the Town of Gilbert.  This will also identify Gilbert as the agency responsible for 
future maintenance and public safety on this segment of Baseline Road.
   
This action has been coordinated between Town of Gilbert, City of Mesa, and Maricopa County 
staff.  City of Mesa and Maricopa County staff have reviewed the legal description of the 
proposed annexation.

The Ordinance was reviewed for form by Attorney Jack Vincent.

FINANCIAL IMPACT

There is a minor increase in roadway inventory for the Town along Baseline Road at the 
Consolidated Canal under this proposed action.  This will slightly increase Gilbert’s maintenance 
responsibility; however, these jurisdictional boundaries were defined in 2003 via the 
Intergovernmental Agreement with Mesa and the associated maintenance costs are included in 
the Streets current operating budget.    

The financial impact has been reviewed by Cris Parisot, Office of Management & Budget.

STAFF RECOMMENDATION

The Planning and Engineering Divisions have reviewed this action and the associated legal 
descriptions, and recommend the adoption of this Ordinance.

Respectfully submitted,

Tom Condit, PE
Development Engineer

Attachments: Figure 1
Ordinance with Exhibits
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Approved By Approval Date

Kenneth Morgan 5/5/2015 9:29 AM
Jack Vincent 5/5/2015 10:57 AM
Cris Parisot 5/5/2015 11:06 AM
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FIGURE 1: 
 AREA TO BE ANNEXED



Portions of the Northwest quarter of Section 5, T1S, R6E and of the Southwest quarter of Section 32, T1S, R6E of 
the Gila and Salt River Base and Meridian Maricopa County, Arizona.

I, John W. Lewis, Mayor of the Town of Gilbert, Arizona do hereby certify the foregoing map is a true and correct
map of the territory annexed under and by the virtue of the petition of the real and personal property owners in the said
territory and by Ordinance No.______, annexing the territory described in Ordinance No.______ and as shown on
said map as part of the corporate limits of the Town of Gilbert, Arizona.

________________________________
John W. Lewis, Mayor

_______________________________
Catherine A. Templeton, Town Clerk

A
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ORDINANCE NO.  _________ 

 

 

AN ORDINANCE OF THE MAYOR AND COMMON COUNCIL 

OF THE TOWN OF GILBERT, MARICOPA COUNTY, ARIZONA 

ANNEXING CERTAIN TERRITORY CONSISTING OF 

APPROXIMATELY 0.06 ACRES OF BASELINE ROAD RIGHT-

OF-WAY, GENERALLY LOCATED AT THE CONSOLIDATED 

CANAL BRIDGE CROSSING, FROM THE CITY OF MESA 

CONTINGENT UPON DEANNEXATION OF SAID TERRITORY 

BY THE CITY OF MESA PURSUANT TO THE PROVISIONS OF 

A.R.S. § 9-471.02; PROVIDING FOR REPEAL OF CONFLICTING 

ORDINANCES; AND PROVIDING FOR SEVERABILITY. 

 

 WHEREAS, A.R.S. § 9-471.02 provides a method for deannexation of land from 

one municipality and the annexation to another municipality; and  

 

 WHEREAS, it is the desire of the Town of Gilbert to annex into the Town certain 

territory now within the corporate limits of the City of Mesa; and  

 

 WHEREAS, the territory proposed to be annexed into the Town of Gilbert is 

adjacent to the corporate limits of the Town of Gilbert. 

 

 NOW, THEREFORE, BE IT ORDAINED by the Common Council of the Town 

of Gilbert, Arizona, as follows: 

 

  Section I.  In General. 

 

  A. That portion of Baseline Road right-of-way generally located between at 

the Consolidated Canal Bridge Crossing, consisting of approximately 0.06 acres, as legally 

described in Exhibits 1A and 1B attached hereto and depicted in the accurate maps attached 

hereto as Exhibits 2A and 2B are hereby annexed into the corporate limits of the Town of 

Gilbert, contingent upon deannexation by the City of Mesa and fulfillment of the provisions and 

requirements set forth in A.R.S. § 9-471.02. 

 

  B. A copy of this ordinance shall be filed with the Maricopa County Board of 

Supervisors with a request that the Board of Supervisors set a hearing date as set forth in A.R.S. 

§ 9-471.02 (D). 

 

  Section II.  Providing for Repeal of Conflicting Ordinances. 

 

  All ordinances and parts of ordinances in conflict with the provisions of this 

Ordinance or any part of the Code adopted herein by reference, are hereby repealed. 
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Section III.  Providing for Severability. 

 

  If any section, subsection, sentence, clause, phrase or portion of this Ordinance or 

any part of the Code adopted herein unconstitutional by the decision of any court of competent 

jurisdiction, such decision shall not affect the validity of the remaining portions thereof. 

  

PASSED AND ADOPTED by the Common Council of the Town of Gilbert, 

Arizona, this 14
th

 day of May, 2015. 

 

 

AYES: ________________________________________________________________ 

 

NAYES: ________________________ ABSENT: __________________________ 

 

EXCUSED: ______________________ ABSTAINED: ______________________ 

 

 

      ___________________________________  

      John W. Lewis, Mayor  

ATTEST: 

 

______________________________ 

Catherine A. Templeton, Town Clerk 

 

APPROVED AS TO FORM: 

 

____________________________________________ 

L. Michael Hamblin, Town Attorney 

 

I, CATHERINE A. TEMPLETON, TOWN CLERK, DO HEREBY CERTIFY THAT A TRUE 

AND CORRECT COPY OF THE ORDINANCE NO. _______ ADOPTED BY THE 

COMMON COUNCIL OF THE TOWN OF GILBERT ON THE 14
th

 DAY OF MAY, 2015, 

WAS POSTED IN FOUR PLACES ON THE _____ DAY OF ______________, 2015. 

 

______________________________ 

Catherine A. Templeton, Town Clerk 

         

 

The following exhibits are attached hereto and incorporated herein: 

1.   Exhibits 1A and 1B - Legal Descriptions 

2.   Exhibits 2A and 2B - Maps 
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RIGHT-OF-WAY ACQUISITION AT  
SRP CONSOLIDATED CANAL & BASELINE ROAD 

 

THAT PORTION OF THE NORTHWEST QUARTER OF SECTION 5, TOWNSHIP 1 SOUTH, RANGE 6
EAST OF THE GILA AND SALT RIVER MERIDIAN, MARICOPA COUNTY, ARIZONA; 

COMMENCING AT THE NORTH QUARTER CORNER OF SAID SECTION 5, BEING MARKED BY A 
MARICOPA COUNTY BRASS CAP IN HAND HOLE, FROM WHICH THE SOUTHWEST CORNER OF 
SECTION 32, TOWNSHIP 1 NORTH RANGE 6 EAST BEING MARKED BY A MARICOPA COUNTY 
BRASS CAP IN HAND HOLE, BEARS SOUTH 89 DEGREES 37 MINUTES 02 SECONDS WEST,
1762.04 FEET; 

THENCE ALONG THE NORTH LINE OF SAID NORTHWEST QUARTER, SOUTH 89 DEGREES 37 
MINUTES 02 SECONDS WEST, 539.52 FEET;

THENCE DEPARTING SAID NORTH LINE, SOUTH 03 DEGREES 01 MINUTES 53 SECONDS EAST,
55.06 FEET TO A LINE 55.00 FEET SOUTH OF AND PARALLEL WITH SAID NORTH LINE;

THENCE RUNNING ALONG SAID PARALLEL LINE, NORTH 89 DEGREES 37 MINUTES 02 SECONDS 
EAST, 121.76 FEET; 

THENCE DEPARTING SAID PARALLEL LINE, SOUTH 03 DEGREES 07 DEGREES 43 SECONDS 
EAST, 10.01 FEET TO A LINE 65.00 FEET SOUTH OF AND PARALLEL WITH SAID NORTH LINE; 

THENCE ALONG SAID PARALLEL LINE, SOUTH 89 DEGREES 37 DEGREES 02 SECONDS WEST,
121.78 FEET; 

THENCE DEPARTING SAID PARALLEL LINE, NORTH 03 DEGREES 01 MINUTES 53 SECONDS 
WEST, 10.01 FEET TO THE POINT OF BEGINNING. 

SAID PARCEL CONTAINS 1,218 SQUARE FEET OR 0.0280 ACRES MORE OR LESS. 

 

02/06/15
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RIGHT-OF-WAY ACQUISITION AT  
SRP CONSOLIDATED CANAL & BASELINE ROAD 

THAT PORTION OF THE SOUTHWEST QUARTER OF SECTION 32, TOWNSHIP 1 NORTH, RANGE 6
EAST OF THE GILA AND SALT RIVER MERIDIAN, MARICOPA COUNTY, ARIZONA; 

COMMENCING AT THE SOUTHWEST CORNER OF SAID SECTION 32, BEING MARKED BY A 
MARICOPA COUNTY BRASS CAP IN HAND HOLE, FROM WHICH THE SOUTH QUARTER CORNER 
OF SAID SECTION 32, BEING MARKED BY A MARICOPA BRASS CAP IN HAND HOLE, BEARS 
NORTH 89 DEGREES 37 MINUTES 02 SECONDS EAST, 2630.08 FEET; 

THENCE ALONG THE SOUTH LINE OF SAID SOUTHWEST QUARTER, NORTH 89 DEGREES 37 
MINUTES 02 SECONDS EAST, 1222.34 FEET;

THENCE DEPARTING SAID SOUTH LINE, NORTH 03 DEGREES 01 MINUTES 53 SECONDS WEST,
55.06 FEET TO A LINE 55.00 FEET NORTH OF AND PARALLEL WITH SAID SOUTH LINE;

THENCE CONTINUING NORTH 03 DEGREES 01 MINUTES 53 SECONDS WEST, 10.01 FEET TO A 
LINE 65.00 FEET NORTH OF AND PARALLEL WITH SAID SOUTH LINE; 

THENCE ALONG SAID PARALLEL LINE, NORTH 89 DEGREES 37 DEGREES 02 SECONDS EAST, 
120.32; 

THENCE DEPARTING SAID PARALLEL LINE, SOUTH 02 DEGREES 53 DEGREES 23 SECONDS 
EAST, 10.01 FEET TO A LINE 55.00 FEET SOUTH OF AND PARALLEL WITH SAID SOUTH LINE; 

THENCE ALONG SAID PARALLEL LINE, SOUTH 89 DEGREES 37 MINUTES 02 SECONDS WEST,
120.30 FEET TO THE POINT OF BEGINNING. 

SAID PARCEL CONTAINS 1,203 SQUARE FEET OR 0.0276 ACRES MORE OR LESS. 

 

02/06/15
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Kyle Mieras, AICP, Development Services Director, 503-6705

MEETING DATE: May 14, 2015

SUBJECT: Approve amendment to the Development Agreement between Gilbert and 
NRI-Rivulon, LLC.

STRATEGIC INITIATIVE: Economic Development

Agreement allows for on-going partnership between Gilbert and NRI-Rivulon, LLC. as 
construction continues on development.

RECOMMENDED MOTION

Motion to approve the Second Amendment to the Development Agreement between Gilbert and 
NRI-Rivulon, LLC.

BACKGROUND/DISCUSSION

The Town of Gilbert and NRI-Rivulon, LLC. (NRI) first entered into a development agreement 
in December 2012, and amended the agreement in June 2014.  The first amendment largely dealt 
with right-of-way for Gilbert and Pecos Roads and the addition of a second building to the 
agreement.

In that amended agreement, the initial public improvements were to be completed by June 20, 
2015.  The initial public improvements include Gilbert Road and Pecos Road to S. Allen 
Avenue.  

Construction is continuing on the full improvements to Gilbert Road.  Pecos Road is being 
extended east toward S. Allen Avenue and will be tapered back to the existing condition prior to 
the S. Allen Avenue intersection.  The next phase of construction will be the Pecos and S. Allen 
Avenue intersection and the extension of S. Allen Avenue to the south.  As construction has 
continued and designs have been generated for the next phase, it became evident that with the 
amount of SRP irrigation ditch, SRP transmission line and SRP distribution line relocations and 
the design of S. Allen Avenue intersection, the June 20, 2015 date for extending Pecos to S. 
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Allen Avenue was unrealistic.  In addition, NRI is proposing to relocate the utilities the entire 
length of Pecos Road, from Gilbert Road to Lindsay Road, at this time, instead of incremental 
construction as Pecos Road is constructed in the future to the east of S. Allen Avenue.  

NRI has provided a project timeline outlining the phases for the construction.  The plan identifies 
Pecos Road being completed from Gilbert Road to S. Allen Avenue in May 2016, including the 
S. Allen Avenue improvements to the south discussed in the First Amendment.  Discussions with 
NRI’s civil engineer have confirmed the timeline.

The intent of this amendment is to extend the timeline for the completion of Pecos Road to S. 
Allen Avenue to June 30, 2016 to coincide with the intersection construction and construction of 
S. Allen Avenue to the south into the site.  This date also coincides with the dates in the First 
Amendment for the buildings.  The timing of the construction of the buildings is not impacted.  
Reimbursements to NRI will not occur until the initial public improvements are completed.

The resolution was reviewed for form by Attorney Jack Vincent.   

FINANCIAL IMPACT

The financial impact was reviewed by Cris Parisot, Management and Budget Analyst. 

STAFF RECOMMENDATION

Staff recommends approval of the second amendment to the development agreement between 
Gilbert and NRI-Rivulon, LLC.

Respectfully submitted,

Kyle Mieras, AICP
Development Services Director
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Approved By Approval Date

Kyle Mieras 5/4/2015 11:54 AM
Jack Vincent 5/4/2015 1:04 PM
Cris Parisot 5/4/2015 12:02 PM
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WHEN RECORDED RETURN TO: 

Town of Gilbert
Attn: Town Clerk 
50 East Civic Center Drive
Gilbert, Arizona 85296

SECOND AMENDMENT TO
DEVELOPMENT AGREEMENT

(RIVULON)

This Second Amendment to Development Agreement is made to that certain 
Development Agreement dated December 20, 2012, entered into between the Town of Gilbert, 
an Arizona municipal corporation, and NRI – Rivulon, LLC, an Ohio limited liability company, 
which is recorded record on January 24, 2013, as Document No. 20130073647, records of 
Maricopa County, Arizona (the “Development Agreement”), and to that certain First Amended 
Development Agreement recorded on July 8, 2014, as Document No. 20140444356, records of 
Maricopa County, Arizona (the “First Amendment”). Terms defined in the Development 
Agreement are intended to have the same meanings herein unless otherwise expressly provided.

This Second Amendment to Development Agreement (“Second Amendment”) hereby 
amends the Development Agreement and the First Amendment in the following respects:

1. Section 4.4 is amended and restated to read in its entirety as follows:

Following approval of the final plans and specifications for the Initial Public 
Improvements, Owner shall promptly commence and diligently pursue 
construction of the Initial Public Improvements and shall complete the Initial 
Public Improvements in accordance with the applicable plans and specifications, 
the Applicable Rules (including any applicable public bidding or procurement 
policies) and all other requirements of this Agreement on or before June 18, 2016, 
subject to delays caused by Force Majeure.

Except as expressly provided in this Second Amendment, all other provisions of the 
Development Agreement and First Amendment shall remain in full force and effect according to 
its terms. 
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IN WITNESS WHEREOF, the Parties have executed this Agreement to be effective on 
the date and at the time an ordinance approving and adopting this Agreement is approved by the 
Gilbert Town Council. 

GILBERT:

TOWN OF GILBERT, ARIZONA,
an Arizona municipal corporation

By :  ________________________
Its:   ________________________

OWNER:

NRI-RIVULON, LLC,
an Ohio limited liability company

By Nationwide Realty Investors, Ltd.,
an Ohio limited liability company,
Its  Sole Member and Manager

By: _________________________
Its: _________________________
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STATE OF ARIZONA ) 
   ) ss. 

COUNTY OF MARICOPA ) 

The foregoing instrument was acknowledged before me this _____ day of ______, 2014, 
by ___________________________, Town ______________ of the Town of Gilbert, Arizona, 
an Arizona municipal corporation, who acknowledged that he/she signed the foregoing 
instrument on behalf of the Town. 

____________________________________
Notary Public 

My commission expires: 
_____________________

=====================================================================

STATE OF _____________ ) 
   ) ss. 

COUNTY OF ____________) 

The foregoing instrument was acknowledged before me this _____ day of ______, 2014, 
by ________________________________________________, the _________________ of NRI 
– Rivulon, LLC, an Ohio limited liability company,. 

____________________________________
Notary Public 

My commission expires: 
____________________
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RESOLUTION NO. _______

A RESOLUTION OF THE MAYOR AND COMMON 
COUNCIL OF THE TOWN OF GILBERT, ARIZONA, 
APPROVING THE SECOND AMENDMENT TO THE 
DEVELOPMENT AGREEMENT DATED DECEMBER 
20, 2012, BETWEEN THE TOWN OF GILBERT, AN 
ARIZONA MUNICIPAL CORPORATION, and NRI 0 
RIVULON, LLC, AN OHIO LIMITED LIABILITY 
COMPANY, RELATED TO THE DEVELOPMENT OF 
CERTAIN PROPERTY LOCATED IN THE TOWN; 
AND PROVIDING FOR REPEAL OF CONFLICTING 
RESOLUTIONS.                  

WHEREAS, A.R.S. § 9-500.05 authorizes the Town of Gilbert to enter into        
development agreements related to the development of property in the Town and to 
amend such development agreements; and                  

WHEREAS, the Town of Gilbert and NRI – Rivulon, LLC entered into a 
development agreement dated December 20, 2012, and recorded on January 24, 2013, as 
Instrument No. 20130073647, records of Maricopa County, Arizona (the “Development 
Agreement”); and

WHEREAS, the Town of Gilbert and NRI – Rivulon, LLC amended the 
Development Agreement via  that certain First Amendment to Development Agreement 
(“First Amendment”) dated July 3, 2014, and recorded on July 8, 2014, as Instrument No. 
20140444356, records of Maricopa County, Arizona (“First Amendment”), and desire to 
amend the Development Agreement once more, as set forth in the attached Second 
Amendment to Development Agreement (“Second Amendment”).                  

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COMMON        
COUNCIL OF THE TOWN OF GILBERT, ARIZONA, that the Second Amendment  
between the Town and NRI - Rivulon, attached hereto as Exhibit A, be and is hereby 
approved and the Mayor is authorized and directed to execute said Second Amendment; 
and                  

FURTHER RESOLVED, that the Town Clerk be and she is hereby authorized        
and directed to record a copy of the Second Amendment with the Maricopa County        
Recorder not later than ten days from the date of the Agreement.                  

FURTHER RESOLVED, that all resolutions and parts of resolutions in conflict        
with this Resolution are hereby repealed.                  

PASSED AND ADOPTED by the Common Council of the Town of Gilbert, 
Arizona this _____ day of ____________ 2015.
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Resolution No. _____
Page 2 of 2

_________________________
John W. Lewis, Mayor

ATTEST:

___________________________________ 
Catherine A. Templeton, CMC, Town Clerk
APPROVED AS TO FORM:

___________________________________ 
L. Michael Hamblin, Town Attorney

I hereby certify that the above foregoing Resolution No. ____ was duly passed by the 
Common Council of the Town of Gilbert, Arizona at a regular meeting held on 
__________, 2015, and that a quorum was present thereat and that the vote thereon was 
___ayes and __nayes and __abstentions.  ____Councilmembers were absent or excused.

___________________________________ 
Catherine A. Templeton, CMC, Town Clerk
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WHEN RECORDED RETURN TO: 

Town of Gilbert
Attn: Town Clerk 
50 East Civic Center Drive
Gilbert, Arizona 85296

SECOND AMENDMENT TO
DEVELOPMENT AGREEMENT

(RIVULON)

This Second Amendment to Development Agreement is made to that certain 
Development Agreement dated December 20, 2012, entered into between the Town of Gilbert, 
an Arizona municipal corporation, and NRI – Rivulon, LLC, an Ohio limited liability company, 
and recorded on January 24, 2013, as Document No. 20130073647, records of Maricopa County, 
Arizona (the “Original Agreement”), as previously amended by that certain First Amendment to 
Development Agreement recorded on July 8, 2014, as Document No. 20140444356, records of 
Maricopa County, Arizona (the “First Amendment”)  The Original Agreement as amended by 
the First Amendment is referred to herein as the “Development Agreement”. Terms defined in 
the Development Agreement are intended to have the same meanings as set forth herein unless 
otherwise expressly provided.

The Development Agreement is hereby amended in the following respects:

1. Section 4.4 is amended and restated to read in its entirety as follows:

Following approval of the final plans and specifications for the Initial Public 
Improvements, Owner shall promptly commence and diligently pursue 
construction of the Initial Public Improvements and shall complete the Initial 
Public Improvements in accordance with the applicable plans and specifications, 
the Applicable Rules (including any applicable public bidding or procurement 
policies) and all other requirements of this Agreement on or before June 17, 2016, 
subject to delays caused by Force Majeure.

2. References in the Development Agreement to “completion” of Public 
Improvements, including the Initial Public Improvements in Sections 4.4, 4.5 and 
4.7.1  and the Additional Public Improvements in Sections 4.7.2.1 and 4.7.2.2 of 
the First Amendment, shall mean that the Town of Gilbert has inspected the 
improvements and has determined that, in accordance with the Owner’s civil 
engineer selected in compliance with Section 4.2, if applicable, having delivered 
to Gilbert a certificate of substantial completion certifying that such Public 
Improvements or applicable portion thereof have been substantially completed 
substantially in accordance with the applicable plans and specifications.  
References in the First Amendment to “completion” of the Additional Building 
shall have the same meaning as is set forth in Section 3.3.1 of the Original 
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Agreement with respect to the Initial Building, i.e., “upon the issuance of a 
certificate of occupancy” therefor. 

3. Any provision of the Development Agreement which refers to Gilbert in 
connection with submissions to, approval or acceptance by, satisfaction of, dedication to 
or responsibility for the Initial Public Improvements shall be deemed to mean and refer to 
the City of Chandler (“Chandler”) with respect to the portion of the Initial Public 
Improvements which (even though they are located within the boundaries of Gilbert) are 
subject to the jurisdiction of the Chandler pursuant to the Intergovernmental Agreement 
between Gilbert and Chandler. 

Except as expressly provided in this Second Amendment, all provisions of the 
Development Agreement shall remain in full force and effect according to its terms. 

IN WITNESS WHEREOF, the Parties have executed this Agreement to be effective on 
the date and at the time an ordinance approving and adopting this Agreement is approved by the 
Gilbert Town Council. 

GILBERT:

TOWN OF GILBERT, ARIZONA,
an Arizona municipal corporation

By :  ________________________
Its:   ________________________

OWNER:

NRI-RIVULON, LLC,
an Ohio limited liability company

By Nationwide Realty Investors, Ltd.,
an Ohio limited liability company,
Its  Sole Member and Manager

By: _________________________
Its: _________________________
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STATE OF ARIZONA ) 
   ) ss. 

COUNTY OF MARICOPA ) 

The foregoing instrument was acknowledged before me this _____ day of ______, 2015, 
by ___________________________, Town ______________ of the Town of Gilbert, Arizona, 
an Arizona municipal corporation, who acknowledged that he/she signed the foregoing 
instrument on behalf of the Town. 

____________________________________
Notary Public 

My commission expires: 
_____________________

=====================================================================

STATE OF _____________ ) 
   ) ss. 

COUNTY OF ____________) 

The foregoing instrument was acknowledged before me this _____ day of ______, 2015, 
by ________________________________________________, the _________________ of NRI 
– Rivulon, LLC, an Ohio limited liability company,. 

____________________________________
Notary Public 

My commission expires: 
____________________
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: L. Michael Hamblin, Town Attorney, 503-6027

MEETING DATE: May 14, 2015

SUBJECT: Development Reimbursement Agreement with EVIT for partial 
reimbursement of a Traffic Signal at the Intersection of Power Road and 
Verona Avenue

STRATEGIC INITIATIVE: Infrastructure

This project supports Gilbert’s Infrastructure Strategic Initiative as it expands and 
improves the transportation system to meet the needs of Gilbert's citizen.

RECOMMENDED MOTION

A motion to adopt a resolution authorizing Gilbert to enter into a Development Reimbursement 
Agreement with East Valley Institute of Technology (EVIT) for partial reimbursement of a 
traffic signal at the intersection of Power Road and Verona Avenue.

BACKGROUND/DISCUSSION

The East Valley Institute of Technology (EVIT) located at 6625 S. Power Road in Mesa has 
sought a traffic signal at Verona Avenue to facilitate traffic access to their campus.  EVIT has 
agreed to participate financially in the construction of the traffic signal.

The Town of Gilbert will act as the lead and front the costs of design and construction of the 
traffic signal and will be reimbursed from EVIT in the amount of $75,000.  The current 
programming amount for a stand-alone traffic signal is approximately $300,000.

The Development Reimbursement Agreement was reviewed by L. Michael Hamblin, Town 
Attorney.

11111111
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FINANCIAL IMPACT

The contingency budget request to cover the initial design and construction of the traffic signal at 
Power Road and Verona Avenue has been requested by Development Services as a separate item 
on this Council agenda.  The Town of Gilbert is the lead on the construction project and will 
front the cost of design, purchase and installation.  The Town of Gilbert will receive $75,000 
from EVIT as a result of this Development Reimbursement.

Financial impact reviewed by Laura Lorenzen, Management and Budget Analyst.

STAFF RECOMMENDATION

Staff recommends approval of a resolution authorizing Gilbert to enter into a Development 
Reimbursement Agreement with East Valley Institute of Technology (EVIT) for partial 
reimbursement of a traffic signal at the intersection of Power Road and Verona Avenue.

Respectfully submitted,

L. Michael Hamblin
Town Attorney

Attachments and Enclosures:

Resolution and Development Reimbursement Agreement with East Valley Institute of 
Technology (EVIT)
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Approved By Approval Date

Michael Hamblin 5/4/2015 3:20 PM
Michael Hamblin 5/4/2015 3:20 PM
Laura Lorenzen 5/4/2015 4:31 PM
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RESOLUTION NO. ________

A RESOLUTION OF THE COMMON COUNCIL OF THE 
TOWN OF GILBERT, ARIZONA, APPROVING A 
DEVELOPMENT REIMBURSEMENT AGREEMENT WITH 
EAST VALLEY INSTITUTE OF TECHNOLOGY (“EVIT”), A 
POLITICAL SUBDIVISION OF THE STATE, RELATED TO 
THE DEVELOPMENT OF CERTAIN PROPERTY LOCATED 
IN THE TOWN; AND PROVIDING FOR REPEAL OF 
CONFLICTING RESOLUTIONS.

WHEREAS, A.R.S. § 9-500.05 authorizes the Town of Gilbert to enter into 
development agreements related to the development of property in the Town; and

WHEREAS, all the property subject to the Development Reimbursement 
Agreement attached as part of Exhibit A is located within the Town of Gilbert or is immediately 
adjacent or is part of an Intergovernmental Agreement (“Property”); and

WHEREAS, the Town and EAST VALLEY INSTITUTE OF TECHNOLOGY 
(“EVIT”) desire to enter into a Development Reimbursement Agreement for the reimbursement 
by EVIT to the Town of the cost of construction of certain roadway signalization improvements 
otherwise requested to be constructed by EVIT; and

WHEREAS, the Town Council of the Town of Gilbert finds that entering into this 
Development Reimbursement Agreement is in the best interest of the Town.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COMMON 
COUNCIL OF THE TOWN OF GILBERT, ARIZONA, that the Development Reimbursement 
Agreement between the Town and EVIT, attached hereto as Exhibit A, be and is hereby 
approved and the Mayor is authorized and directed to execute said Development Reimbursement 
Agreement; and

FURTHER RESOLVED, that the Town Clerk be and she is hereby authorized 
and directed to record a copy of the Development Reimbursement Agreement with the Maricopa 
County Recorder within ten days after the date of its execution by the parties in accordance with 
the terms of the Agreement.

FURTHER RESOLVED, that all resolutions and parts of resolutions in conflict 
with this Resolution are hereby repealed.
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PASSED AND ADOPTED BY THE COMMON COUNCIL OF THE TOWN OF 
GILBERT, ARIZONA THIS ______ DAY OF _______________, 20__

AYES: __________________________________________________________

NAYES: ____________________________ ABSENT: ____________________

EXCUSED: __________________________ ABSTAINED: _________________

APPROVED this ____ day of ___________________, 20__

__________________________________
John W. Lewis, Mayor

ATTEST:

____________________________________
Catherine A. Templeton, Town Clerk 

APPROVED AS TO FORM:

______________________________________
L. Michael Hamblin
Town Attorney
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Brian Border, P.E., Project Coordinator, 480-503-6937

MEETING DATE: May 14, 2015

SUBJECT: Contingency Request for the Power Road and Verona Avenue Traffic 
Signal Project, CIP Project No. TS181 and Approval of a Job Order 
Contract (JOC) Task Order No. 39 with CS Construction, Inc. for the 
Construction of the Traffic Signal.

STRATEGIC INITIATIVE: Infrastructure

This project supports Gilbert's strategic initiative for Infrastructure as it improves the 
traffic signal system and traffic control to meet the needs of Gilbert's citizens.

RECOMMENDED MOTION

A motion to authorize a Streets Fund Contingency Transfer in the amount of $270,000 for the 
material procurement and construction of a traffic signal at the Power Road and Verona Avenue 
intersection with the Streets Fund as the designated revenue source, and approval of the Job 
Order Contract (JOC) Task Order No. 39 with CS Construction, Inc. for the construction of the 
traffic signal, Contract No. 2013-7003-0180, in an amount not to exceed $180,737.49 and 
authorize the Mayor to execute the required documents.

BACKGROUND/DISCUSSION

The East Valley Institute of Technology (EVIT) East Campus is located at the southeast corner 
of Power Road and Verona Avenue.  The intersection of Power Road and Verona Avenue has 
previously been identified as an intersection meeting traffic signal warrants. Recent discussions 
between Gilbert staff and EVIT have resulted in an agreement to design and construct a new 
traffic signal with EVIT participating financially in the construction of the traffic signal. A 
separate agreement, the EVIT Traffic Signal Development Agreement, is also on the 5/14/2015 
Council Agenda and discusses the details of each party’s responsibilities and financial 
participation. In summary, EVIT and Gilbert have agreed that Gilbert will front the costs of 
design and construction of the traffic signal and Gilbert will be reimbursed by EVIT in the 
amount of $75,000 paid over a 5 year period.
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In accordance with the proposed agreement with EVIT, the Town of Gilbert will act as the lead 
for design, purchase and installation of the traffic signal. Design of the traffic signal began in 
March 2015 with a Town Manager authorized contingency request in the amount of $35,000 to 
begin engineering design of the signal. An additional $6,100 request was recently approved to 
allow SRP to begin electrical power design. Therefore, the total project costs to date are $41,100.

Traffic signal construction and material procurement is estimated at $270,000 and is planned to 
begin in late May or early June 2015. Once the traffic signal is completed, the Town of Gilbert 
will receive reimbursements from EVIT. 

Upon review of the level of scope associated with this type of infrastructure installation, it was 
determined that Job Order Contracting (JOC) delivery method will be utilized for this project.

At the August 1, 2013 Council Meeting, the Master Job Order Contract with CS Construction 
was approved, which authorizes staff to execute individual Task Orders pursuant to the scope of 
services and unit prices set forth in the master contract.

The scope for this JOC Task Order No. 39 includes construction of a complete traffic signal at 
the intersection of Power Road and Verona Avenue.

This request was reviewed for form by Michael Hamblin, Town Attorney.

FINANCIAL IMPACT

If authorized, the Streets Fund contingency transfer of $270,000 from the Streets Fund will cover 
the costs of material procurement and construction of the traffic signal at Power Road and 
Verona Avenue.  The Town of Gilbert is the lead on the construction project and will front the 
cost of design, purchase and installation.  The Town of Gilbert will receive $75,000 from EVIT 
over five years based on the separate development agreement.  

The proposed Task Order No. 39 in the amount of $180,737.49 is within the total requested 
material and construction budget of $270,000.

The financial impact was reviewed by Cris Parisot, Management & Budget Analyst.

STAFF RECOMMENDATION

Staff recommends approval of the requested Streets Fund Contingency Transfer. Staff has also 
reviewed the cost associated with construction and finds that they meet Gilbert’s expectations for 
the services, and recommends approval of the JOC Task Order No. 39.

Respectfully submitted,
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Brian Border, P.E.
Project Coordinator

Attachments: JOC Task Order No. 39
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Approved By Approval Date

Eliana Hayes 4/28/2015 8:28 AM
Kenneth Morgan 5/5/2015 9:31 AM
Cris Parisot 5/5/2015 1:04 PM
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Leah Hubbard Rhineheimer, Director, Intergovernmental Relations,      
480-503-6773

MEETING DATE: May 14, 2015

SUBJECT: Grant Application for Funding for Town of Gilbert Native American 
Management Internship

STRATEGIC INITIATIVE: High Performing Government

This agreement aligns with the strategic initiative of High Performaning Government by 
supporting and augmenting strategic regional partnerships.

RECOMMENDED MOTION

A motion to authorize application and acceptance of a 2015-2016 12% gaming contributions 
grant from the Salt River Pima-Maricopa Indian Community (SRP-MIC) in the amount of 
$20,000 and authorize the Mayor to execute the required documents for contract.  

BACKGROUND/DISCUSSION

The passage of Proposition 202 by Arizona voters in November 2002 allowed for new gaming 
compacts between the State and the tribes and the sharing of gaming revenues between those 
entities.  A portion of that shared revenue can be retained by an Indian tribe and distributed to 
local governments.  Proposition 202 permits an Indian tribe to make twelve percent (12%) of its 
total annual contribution in the following form: “Distributions to cities, towns, or counties for 
government services that benefit the general public, including public safety, mitigation of the 
impacts of gaming or promotion of commerce and economic development.”  Priority areas for 
funding are typically concentrated on public safety, transportation, health care services, 
economic development and education.

In the Fall of 2013, the Town of Gilbert created a Native American Management Internship for 
students pursuing a Master’s or Bachelor’s in Public Administration, Public Policy, American 
Indian studies or a related field and who are also interested in a career in public service to Native 
American communities, governments or organizations after graduation. The internship provides 
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a rigorous learning experience and exposes the student to a broad range of services, activities, 
and issues relevant to the Town Council and Manager’s Office while simultaneously enriching 
and supporting Town initiatives.  

The Intergovernmental Agreement was reviewed for form by Town Attorney Michael Hamblin.

The Town of Gilbert Grant Application was reviewed by Town Attorney Michael Hamblin.

FINANCIAL IMPACT

If approved, the Town will accept $20,000 from the SPR-MIC for the operation of the Town of 
Gilbert Native American Management Internship.  This grant is authorized for one-year (2015-
2016) and is not a multi-year grant.

Grant Funds accepted would cover all costs of the program including stipend pay and limited 
benefits (Social Security, Medicare, Life Insurance, Accidental Death & Dismemberment, Short-
Term Disability), as well as IT hardware and software costs and support.

There are no recurring reporting requirements with this grant, though a preliminary mid-year 
report is required by the Salt River Pima-Maricopa Indian Community.

The financial impact was reviewed by Laura Lorenzen, Management and Budget Analyst.

STAFF RECOMMENDATION

Staff recommends application and acceptance of the 2015-16 12% Grant application process 
monies from the Salt River Pima-Maricopa Indian Community; if awarded; funds will be 
available and applied during the Town’s FY 2016 budget year.

Respectfully submitted,

Leah Hubbard Rhineheimer
Director, Intergovernmental Relations

Attachments and Enclosures: Town of Gilbert 12% Grant Application 
Grant Application Budget Detail
IGA between Town of Gilbert & SRP-MIC

2 of 12



Approved By Approval Date

Kurt Sharp 5/4/2015 2:47 PM
Michael Hamblin 5/4/2015 3:20 PM
Laura Lorenzen 5/4/2015 4:29 PM
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SALT RIVER PIMA-MARICOPA 
INDIAN COMMUNITY

10005 E. Osborn Road, Scottsdale, Arizona  85256 I Phone 480-362-7520 I Fax 480-362-7593

12% Gaming Contributions Application

Date of Application: May 14, 2015

Organization Name: Town of Gilbert

Organization/Municipal Government Street & Mailing Address:
50 E. Civic Center Dr., Gilbert, AZ 85296

Contact Person and Project Manager if different from Contact Person:

Title: Leah Hubbard Rhineheimer Address: 50 E. Civic Center Dr., Gilbert, AZ 85296 

Phone: 480.503.6773 Fax: Email Address: leah.hubbard@gilbertaz.gov

Project Name: Town of Gilbert Native American Management Internship

In 200 words or less, please provide a brief description of the project submitted to the 12% SRPMIC Grant 
program. 

In 2013, the Town of Gilbert created the Native American Management Internship for students pursuing
a Bachelor’s or Master's in Public Administration/Public Policy, American Indian studies or a related  
field.  The program is designed for students who are interested in a career in public service to Native 
American communities, governments or organizations upon graduation.

The internship provides a rigorous learning experience, exposing students to a broad range of services, 
activities, and issues relevant to managing government operations while simultaneously enriching and 
supporting Gilbert initiatives. Students are provided with an opportunity to gain exposure to innovative 
practices by providing direct service to the community, attending town-related events, Council, senior 
staff and internal and external professional meetings.  Additionally, selected candidates interact directly 
with the Town Council and government officials, including the Town Manager and Executive Team. 
Imparting skills related to strategic thinking, problem-solving, diplomacy, innovation and efficiency is a 
key desired outcome of the program.

Early recruitment of eligible students for the 2015 Fall, 2016 Spring and 2016 Summer semesters is 
critical to the continued success of the Native American Management Internship program. Funding is 
requested at this time in order to commit to offering the internship in these upcoming semesters.

Beginning Date of Project: July 1, 2015                     End Date of Project: May, 2016

Geographic Area to be served: Gilbert, AZ
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** Attach Detailed Budget**

Amount of Total Project: $20,000 Amount of 12% Request: $20,000
(No Multi-Year Request will be accepted)

If the Amount of funding received is less than the amount needed for the project, do you have other funds 
to complete the project? (Please Explain):  

If a full award is not granted, every effort would be made to explore other revenue sources in order 
to continue the program and/or we would reduce the number of candidates awarded from three to 
two per year.

If you receive SRPMIC 12 % funding, will it be spent (Check One):

Monthly

List of SRPMIC 12% funds you have received in the past and a list of other 12 % grants funding you are 
seeking from other Tribal Governments for the 2015-2016 12% cycle.

Gilbert was awarded funds for the Native American Management Program from SRPMIC during the 
2014-2015 cycle.  We have not applied to any other tribal governments for 12% grants associated with 
this program.

List any other funds you have received from the SRPMIC and identify the source: 

In 2013, the Town of Gilbert received $6500 as a donation from SRPMIC to the Native American 
Management Internship.

Funding for project/programs may be based on available funding. As such, if funding were not available 
for the full the amount of request how would you prioritize funding.

1) $15,000 for stipend (we could reduce to $10,000 and offer to two students-only)
2) $4,500 for hardware, software and phone

Which municipal governmental entity will serve as your pass through or accept 12% funds on your behalf?
The Town of Gilbert

By execution of the 12% Gaming Contribution Grant Application the undersigned agrees that the 
information contained in the Application is true to the best of the Applicants knowledge. The Applicant 
shall notify the SRPMIC if any information in this Application changes.

John W. Lewis, Mayor Date

The Application shall be signed by the senior elected official of the local government, or in the case of a 
non-profit entity, the Chief Executive Officer authorizes to commit the non-profit entity to apply for, 
accept, and implement an award from the SRPMIC utilizing 12% Gaming Contributions.
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Budget  Detail for Town of Gilbert Native American Management  Internship Program

Internship Student 1 Internship Student 2 Internship Student 3 TOTAL
Operating  Expenses 2250.00 2250.00 $4,500.00

Stipend  Pay 5000.00 5000.00 5000.00 $15,000.00

Other 166.00 166.00 166.00 $498.00

TOTAL $19,998.00

Definitions

Operating Expenses:

Telephone, laptop computer and mandatory software licenses. **The Town has a licensing agreement with
Microsoft which requires the purchase of certain licenses for computers purchased and added to the existing

fleet.  Includes: 14.1" laptop, 20" LCD Monitor, docking station, 4GB RAM, integrated video card, DVD
burner, USB keyboard and mouse and licensing agreements.  Operating costs  are provided for only two
students as it is anticipated no more than two students would participate in the internship program at the

same time.  

4500.00

Stipend Pay

It is anticipated we could attract three qualified candidates to the Native American Management Internship
Program for the full calendar year.  Each student would receive a stipend of $15/hour in exchange for learning

and service at an average of 19 hours per week.  The regular spring and fall semesters average 17 weeks.
Thus, the anticipated stipend cost per student would equal approximately $5,000.  Summer fellowships and

other work-learning opportunities/arrangements for Native American students may also be considered in order
to fulfill the objectives of the program.

15000.00

Other

Students learning and working in this executive level environment will most likely have the opportunity to
attend and/or participate in numerous events relevant to serving in an upper management position in

government, including luncheons, receptions, seminars and conferences.  We have estimated the minimum
cost,  including travel and registrations, to be approximately $166 per student.

500.00
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INTERGOVERNMENTAL   AGREEMENT 
BETWEEN

THE SALT RIVER PIMA MARICOPA INDIAN COMMUNITY 
AND

THE TOWN OF GILBERT

This Intergovernmental Agreement ("Agreement”) is entered into by and 
between the Salt River Pima-Maricopa Indian Community ("SRPMIC"), a Federally-
Recognized Indian Tribe, and the Town of Gilbert ("Gilbert" or "Town of Gilbert"), 
an Arizona municipal corporation, pursuant to Section 12 Payment of Regulatory Costs; 
Tribal Contributions ("Section 12") of the SRPMIC and State of Arizona Gaming 
Compact 2002 ("Compact") and Article VII, § l(h) of the SRPMIC Constitution and 
A.R.S. §5- 601.02.

RECITALS
1. The SRPMIC and the Town of Gilbert may enter into an agreement with one another

for the distribution of a portion of 12% of the SRPMIC annual contribution 
("Contribution") under Section 12 of the Compact to cities, towns, or counties that 
benefit the general public or promote commerce and economic development and 
pursuant to A.R.S. §5-601.02.

2. The SRPMIC is authorized by Article VII, Section 1(h) of the Constitution of 
SRPMIC to consult, negotiate, contract and conclude and perform agreements with 
Federal, state, local governments and Indian Tribes, as well as any person, 
association, partnership, corporation, government or other private entity.

3. The Town of Gilbert is authorized by A.R.S. § 11-951 through § 11-954, to enter 
into agreements for the purpose of accepting distributions to cities for governmental 
services that benefit the general public.

4. The SRPMIC desires to convey to the Town of Gilbert a portion of its annual 12% 
local revenue-sharing contribution ("Contribution") required to be paid to local 
governments.

NOW THEREFORE, in consideration of the foregoing recitals, which are 
incorporated herein, and the covenants and promises set forth below, the SRPMIC and 
the Town of Gilbert hereby mutually agree as follows:

AGREEMENT

1. Purpose. The purpose of this Agreement is to set forth the rights and 
responsibilities of the parties with respect to the payment and distribution of the 
Contribution(s), as hereinafter defined.
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2. Contribution:

$ 20,000.00 to the Town of Gilbert Native American Management Internship

3. Payment and Use of Funds.

a. Use of Funds for Purposes Other Than to Fulfill Agreement and Funding 
Agreement. The Town of Gilbert shall use the Contribution only for the 
express purpose contained herein.

b. Inspection and Audit. To ensure compliance with this Agreement, the 
SRPMIC hereby reserves the right to inspect any and all records 
maintained by the Town of Gilbert with respect to this transaction upon 
seven (7) days prior, written notice to the Town of Gilbert. The Town of 
Gilbert shall allow the SRPMIC reasonable access to the records 
pertaining thereto. This section shall survive termination, cancellation, or 
revocations, whether whole or in part, of this Agreement for a period of 
one (1) year following the date of such termination, cancellation, or 
revocation.

4. Management of the Project.

a. Disbursing Contributions and Recordkeeping.   The Town of Gilbert shall have 
responsibility for disbursing the Contributions to the recipients in amounts 
consistent with this Agreement.  Within a reasonable time following receipt of 
the Contributions from the SRPMIC, the Town of Gilbert shall distribute the 
Contributions in accordance with applicable Town of Gilbert policies and 
procedures governing the disbursement of funds.  The Town of Gilbert shall 
keep and maintain records relating to the disbursements and this Agreement.

b. Responsibilities of the Town of Gilbert Following Disbursement of 
Contributions.  The parties agree that the Town of Gilbert is merely acting as a 
conduit for distribution of funds to the recipients that are not departments, 
agencies or offices of the Town of Gilbert ("non-Town recipients").   Upon 
distribution of the Contributions to the non-Town recipients as specified in 
Section 2 of this Agreement, the Town of Gilbert shall have no further 
responsibility to the SRPMIC with respect to such funds or the use thereof by 
the non-Town recipients.  Therefore, upon the Town of Gilbert's payment of 
the Contributions to the non-Town recipients as provided in Section 2, the 
SRPMIC shall release the Town of Gilbert from any and all claims, demands, 
debts, liabilities, or obligations that may arise in the event that the non-Town 
recipients fail for any reason to expend the Contributions in accordance with 
Section 2.  The SRPMIC further agrees that the Town of Gilbert shall have no 
obligation to reimburse the SRPMIC the amount of the Contributions for any

8 of 12



3 of 6

reason after the Town of Gilbert disburses the Contributions to the non-Town 
recipients and that the SRPMIC shall look solely to the non-Town recipients 
for repayment of the Contributions in the event the Contributions are not used 
for the intended purposes.

5. Notices. Any notice, communication or modification shall be given in writing and 
shall be given by registered or certified mail or in person to the following 
individuals. The date of receipt of such notices shall be the date the notice shall be 
deemed to have been given.

For the SRPMIC: 

Delbert Ray, President
Salt River Pima Maricopa Indian Community
10005 E. Osborn Road 
Scottsdale, Arizona 85256

For the Town of Gilbert: 

Patrick Banger
Town of Gilbert
50 E. Civic Center Dr. 
Gilbert, Arizona 85296

6. Transactional Conflict of Interest. All parties hereto acknowledge that this 
Agreement is subject to cancellation by the Town of Gilbert pursuant to the 
provisions of Section 38-511, Arizona Revised Statutes.

7. Term and Termination of Agreement.

a. Effective Date. This Agreement shall be effective on the date it is signed 
by the SRPMIC authorized representative.

b. Term. This Agreement shall commence upon the Effective Date and shall 
terminate when the Contribution has been received and fully disbursed by 
the Town of Gilbert, as specified in Section 2 of this Agreement.

8. Indemnification.

a. Indemnification. Each party (as "Indemnitor") shall indemnify, defend, 
and hold harmless the other party (as "Indemnitee"), its governing body, 
officers, departments, employees and agents from and against any and all 
suits, actions, legal or administrative proceedings,  claims, demands, liens,
losses, fines or penalties, damages, liability, interest, attorneys, consultants
and accountant fees or costs and expenses of whatsoever kind and nature 
(collectively referred to as "Claims"), but only to the extent that such

9 of 12



4 of 6

Claims which result in vicarious/derivative liability to the Indemnitee 
resulting from or arising out of the negligence or willful misconduct of its 
employees or agents in performing the duties set forth in this Agreement.

b. Severability. This section shall survive termination, cancellation, or 
revocation whether whole or in part, of this Agreement for a period of one
(1) year from the date of such termination, cancellation or revocation
unless a timely claim is filed under A.R.S. § 12-821.01, in which case this 
paragraph shall remain in effect for each claim and/or lawsuit filed 
thereafter, but in no event shall this paragraph survive more than five (5) 
years from the date of termination, cancellation or revocation of this 
Agreement.

9. Interpretation of Agreement.

a. Entire Agreement. This Agreement constitutes the entire agreement 
between the parties pertaining to the subject matter contained herein, and 
all prior or contemporaneous agreements and understandings, oral or 
written, are hereby superseded and merged herein.

b. Amendment. This Agreement shall not be modified, amended, altered, or 
changed except by written agreement signed by both parties.

c. Construction and Interpretation.  All provisions of this Agreement shall be 
construed to be consistent with the intention of the parties as expressed in 
the recitals contained herein.

d. Relationship of the Parties. Neither party shall be deemed to be an 
employee or agent of the other party to this Agreement.

e. Days. Days shall mean calendar days.

f. Severability. In the event that any provisions of this Agreement or the 
application thereof is declared invalid or void by statute or judicial 
decision, such action shall have no effect on other provisions and their 
application which can be given effect without the invalid or void provision 
or application, and to this extent the provisions of the Agreement are 
severable. In the event that any provision of this Agreement is declared 
invalid or void, the parties agree to meet promptly upon request of the 
other party in an attempt to reach an agreement on a substitute provision.

10. Non-Waiver of Sovereign Immunity.  Nothing in this Intergovernmental 
Agreement shall be construed to waive the Sovereign Immunity of the SRPMIC.
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IN WITNESS WHEREOF, the Town of Gilbert has caused this Intergovernmental 
Agreement to be approved by the Town of Gilbert Council, executed by its Mayor and 
attested to by its City Clerk, pursuant to the above stated powers and authority, and the 
SRPMIC has caused this Intergovernmental Agreement to be executed by the SRPMIC 
Council and attested to by its President.

This Agreement is effective upon signature of a duly appointed representative of 
the Salt River Pima-Maricopa Indian Community.

IN WITNESS WHEREOF, the Parties have executed this Agreement.

SALT RIVER
PIMA-MARICOPA I N D I A N   
COMMUNITY,
a Federally Recognized Indian Tribe:

TOWN of Gilbert, an Arizona 
Municipal  Corporation:

By: By:                                         

Name: Delbert Ray Name: John W. Lewis

Its: President Its: Mayor

Date: Date:                                       

ATTEST:

                                            

Name
City Clerk
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APPROVAL OF SPRMIC ATTORNEY

The undersigned attorney acknowledges that s/he has reviewed the above 
Agreement on behalf of the Salt River Pima-Maricopa Indian Community, and has 
determined that this Agreement is in proper form and that execution hereof is within the 
powers and authority granted under the Constitution of the Salt River Pima-Maricopa 
Indian Community, Article VII, §1(h). This acknowledgement shall not constitute nor be 
construed as a waiver of the Sovereign Immunity of the Salt River Pima-Maricopa Indian 
Community.

General Counsel Date

APPROVAL OF CITY ATTORNEY

In accordance with the requirements of A.R.S. § ll-952(D), the undersigned 
attorney acknowledges that (i) s/he has reviewed the above Agreement on behalf of the 
Town of Gilbert and (ii) as to the Town of Gilbert only, has determined that this 
Agreement is in proper form and that execution hereof is within the powers and authority 
granted under the laws of the State of Arizona.

By:
      Date
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Tom Condit, PE, Development Engineer, 503-6815

MEETING DATE: May 14, 2015

SUBJECT: Grant - Request to accept SRP Aesthetics Program Funding for an 
electrical undergrounding project located at Baseline Road and the Eastern 
Canal.

STRATEGIC INITIATIVE: Community Livability

This project improves Gilbert's Livability by providing a more attractive and 
aesthetically pleasing environment.

RECOMMENDED MOTION

A motion to accept SRP Aesthetics Program Funding for an electrical undergrounding project 
located at Baseline Road and the Eastern Canal, and authorize the Mayor to sign the associated 
Aesthetic Program Funding Agreement.  Contract Number 2015-2106-0713.

BACKGROUND/DISCUSSION

Gilbert participates in Salt River Project’s (SRP) Municipal Aesthetics Program, which was 
implemented in 1989 and provides Gilbert and other municipalities with an annual funding 
allocation as defined in their Program Guidelines. Numerous facilities in Gilbert ae eligible to 
receive funding through this program, including: 1) the undergrounding of electrical distribution 
lines; 2) the construction of walls, gates, driveways and landscaping around SRP substations and 
other facilities; and 3) the construction of trail projects on SRP-owned canals.

The project requested for approval is Contract Number 2015-2106-0713, SRP Project 1432, The 
Falls Gilbert Conversion (Baseline and Eastern Canal).  This project would be completed by 
SRP in conjunction with the associated “Falls Event Center” private development project, which 
will relocate / underground all of the 12-kV distribution lines adjacent to their property.  Once 
the Falls Event Center is completed, the three (3) remaining overhead poles crossing the Eastern 
Canal will be the only overhead electrical wires on the south side of Baseline Road, between 
Greenfield and Higley.  SCOPE: Remove one (1) span of overhead feeder conductor and feeder 
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tie to underground at the Eastern Canal crossing on the south side of Baseline Road. SRP will 
remove approximately 170 feet of overhead feeder conductor, one (1) overhead switch, two (2) 
feeder risers, three (3) wood poles, and two (2) guy wires.  Estimated cost (subject to revision 
after final design): $106,000.

The Funding Agreement was reviewed for form by Attorney Jack Vincent. 

FINANCIAL IMPACT

As of April 21, 2015, Gilbert has an available Aesthetics Program fund balance of $582,841, 
with their next annual funding allocation to the Town of Gilbert in June, 2015.  Should this 
Funding Agreement be approved by Council this evening, the Aesthetics Allocation required 
would be $106,000, and our Aesthetics Program balance will be reduced to $476,841. The 
project budget and accounting are administered by SRP and therefore this project is not included 
in the current year budget or proposed FY 2016 budget.  

The financial impact was reviewed by Cris Parisot in the Office of Management and Budget.

STAFF RECOMMENDATION

Staff recommends approval of this Funding Agreement.

Respectfully submitted,

Tom Condit, PE
Development Engineer
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Approved By Approval Date

Kenneth Morgan 5/5/2015 9:40 AM
Jack Vincent 5/5/2015 11:13 AM
Cris Parisot 5/5/2015 4:48 PM
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April 27, 2015 
 
 
 
Tom Condit File No.: PSG-103.10.09 
Town of Gilbert Ref. No.: MAPE-1432 
90 E Civic Center Drive 
Gilbert, AZ  85296 
 
 
SUBJECT: THE FALLS GILBERT CONVERSION (BASELINE AND EASTERN CANAL) –  

AESTHETICS CONCEPTUAL COST ESTIMATE 
 
Dear Tom, 
 
Per your email request dated April 9, 2015 SRP has prepared an Aesthetics Conceptual Cost Estimate to bury 
the existing 12kV overhead crossing of the Eastern Canal along the south side of Baseline Road. This work will 
be done in conjunction with a developer project “The Falls Event Center” that will convert the overhead facilities 
west of the canal. 
 
JOB SCOPE: 
 
Underground Conversion: SRP to construct underground approximately 100 feet of standard UTP trench, 
approximately 150 feet encased bore with six (6) 3" conduit racked and encased, approximately 900 feet of 
750A feeder conductor with terminations, one (1) 5'x3' pullbox, three (3) 750A feeder splices at pullbox, cut 
and repair asphalt at bike path Eastern Canal, and two (2) pad mounted Switch cabinets. Cost estimate 
assumes SRP has prior rights on all facilities. 
 
Overhead Removal: Remove one (1) span of overhead feeder conductor and feeder tie to underground at 
Eastern Canal crossing on the south side of East Baseline Road. SRP to remove approximately 170 feet of 
overhead feeder conductor, one (1) overhead switch, two (2) feeder risers, three (3) wood poles, and two (2) 
guy wires. 
 
COSTS:  
 

SRP REF # JOB SCOPE  COSTS

T2074523 Trench/Conduit 38,000$                           

Electrical 52,400$                           

Underground Subtotal 90,400$                           

T2074521 Overhead Removal 15,600$                           

106,000$                         TOTAL COST ESTIMATE
 

 
This Conceptual Cost Estimate is valid through August 25, 2015. Please sign and return the attached 
Aesthetics Funding Agreement to me.  
 
Please contact me at (602) 236-3735 or at Janice.Cacioppo@srpnet.com if you have any questions 
regarding the Aesthetics funding.  
 
  

P. O. Box 52025 
Phoenix, AZ  85072-2025 
(602) 236-5900 
www.srpnet.com 
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Sincerely, 
 
 
 
 
Janice Cacioppo 
Municipal Aesthetics Program Administrator 
 
Sent via email 
 
c: V Silvestro 

D Terry 
File
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 April 27, 2015 
 File No.:  PSG-103.10.09  
 Ref No.:  MAPE-1432 

MUNICIPAL AESTHETICS PROGRAM 
FUNDING AGREEMENT 

 
 CONCEPTUAL ESTIMATE           DEFINITIVE COSTS  REVISED COSTS   

 

PROJECT NAME: THE FALLS GILBERT CONVERSION (BASELINE AND EASTERN CANAL) 

MUNICIPALITY PROJECT #:   

ESTIMATE DATE: 4/27/15 VALID THROUGH: 8/25/15 

SRP REF # JOB SCOPE SRP TRENCH/CONDUIT
MUNICIPALITY 

TRENCH/CONDUIT

T2074523 Trench/Conduit 38,000$                           -$                                  

Electrical 52,400$                           52,400$                           

Underground Subtotal 90,400$                           52,400$                           

T2074521 Overhead Removal 15,600$                           15,600$                           

106,000$                         68,000$                           TOTAL COST ESTIMATE
 

 
CONDITIONS: 
  

 This estimate is valid for 120 days from the date of this agreement after which a revised cost may be determined.  
 A Definitive Cost will be sent to the Municipality upon design completion. 
 SRP reserves the right to adjust the estimate to reflect current costs.  
 The Municipality‘s SRP Municipal Aesthetics allocation exposure for this project will not exceed actual costs incurred by SRP. 
 Any future relocation of the facilities associated with this project will be at the cost of those other than SRP, including use of 

SRP Municipal Aesthetics funds. 
 Construction will be done during normal SRP work hours unless otherwise agreed to. 
 Lane closures that do not impede the normal workflow of traffic will be allowed unless otherwise agreed to.  

 
Power Projects: 
 

 As a condition of the use of SRP Aesthetics funds the Municipality is required to provide SRP with a land right that is 
acceptable to SRP for all relocated and new facilities installed on Aesthetics projects.  

 If the Municipality requires any additional conduits be placed in the trench an agreement must be in place with SRP prior to the 
start of construction.  

 If applicable, Telco and CATV will be offered a joint trench opportunity per existing agreements. Joint trench costs for other 
utilities are not fundable through the SRP Municipal Aesthetics Program. 

 Municipality streetlight requirements, if applicable, will be provided early in the design process. Streetlight pole installation and 
connection costs are the responsibility of the Municipality. 
 

Trench Provider: SRP   Municipality  (please initial choice of provider) 

Municipality: TOWN OF GILBERT 

Print Name:   Title:  

Approved:   Date:   
 Signature    

Declined:   Date:   
 Signature    

 
Please sign and email Funding Agreement to:     Janice.Cacioppo@srpnet.com 
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Ramon Arenas, Deputy Chief, 503-6165

MEETING DATE: May 14, 2015

SUBJECT: Renewal of Intergovernmental Agreement # 2014-3002-0304 with the 
Town of Queen Creek for Fire Support Services.

STRATEGIC INITIATIVE: Community Livability

The Intergovernmental Agreement provides Queen Creek, who also serves Gilbert 
under the Regional Automatic-Aid Agreement, with fire support goods and services.

RECOMMENDED MOTION

A motion to renew Intergovernmental Agreement # 2014-3002-0304 with Town of Queen Creek 
for fire support services for a term of one year, and to authorize the Mayor to execute the 
required documents.

BACKGROUND/DISCUSSION

The Town of Gilbert has been providing fire support services to the Town of Queen Creek Fire 
Department since it was formed in 2008.  The most recent intergovernmental agreement was 
entered into as of July 1, 2014 for a period of one year with the ability to renew annually for a 
period of five years.  The major services provided to Queen Creek are fleet maintenance and 
repairs, personal protective equipment repairs and cleaning, and warehouse distribution services.  
The Queen Creek Fire Department has developed to a point that it has become less dependent on 
personnel services.  The attached renewal agreement represents a continuation of Gilbert’s 
relationship with Queen Creek for fire support services.

FINANCIAL IMPACT
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Exhibit “A” reflects the internal service rates for full cost recovery for goods and services that 
will be provided during fiscal year 2016.

Financial impact section reviewed by Laura Lorenzen, Management and Budget Analyst.

STAFF RECOMMENDATION

Staff recommends renewal of Intergovernmental Agreement # 2014-3002-0304 for Support 
Services with the Town of Queen Creek for a term of one year beginning July 1, 2015.

Respectfully submitted,

Ramon Arenas
Deputy Chief
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Approved By Approval Date

Jim Jobusch 5/4/2015 6:40 AM
Michael Hamblin 5/4/2015 7:32 AM
Laura Lorenzen 5/4/2015 9:29 AM
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Service or On-Going Supplies Contract Renewal
Form No. 1.3.11
Revised: August 12, 2013

RENEWAL OF GILBERT 
CONTRACT 2014-3002-0304

WHEREAS, the Town of Gilbert, a municipal corporation organized and 
existing under and by virtue of the laws of the State of Arizona, hereinafter referred to as 
“Gilbert” and the Town of Queen Creek hereinafter designated as “Queen Creek” entered 
into an Intergovernmental Agreement (IGA) for Support Services between the Town of 
Gilbert and the Town of Queen Creek dated July 1, 2014; and

WHEREAS, Gilbert and Queen Creek have mutually agreed to renew the 
Intergovernmental Agreement (IGA) for a term and fees specified below;

NOW, THEREFORE, the parties agree as follows:

1. The IGA for Support Services between the Town of Gilbert and 
the Town of Queen Creek entered into by Gilbert and Queen Creek on July 1, 2014, is 
renewed for a period of one (1) year(s) commencing July 1, 2015 and continuing through 
June 30, 2016 (“the Renewal Term”).

2. The IGA fees for the Renewal Term shall be the current fees, as set 
forth in Exhibit A. 

3. All other provisions of the Contract shall remain in full force and 
effect.

IN WITNESS WHEREOF, the parties have executed this Agreement as of the 
date first set forth above.

Town of Gilbert, Town of Queen Creek,
An Arizona Municipal Corporation An Arizona Municipal Corporation

John W. Lewis, Mayor Gail Barney, Mayor

ATTEST: ATTEST:

______________________________ ______________________________
Catherine A. Templeton, Jennifer Robinson
Gilbert Town Clerk Queen Creek Town Clerk
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Service or On-Going Supplies Contract Renewal
Form No. 1.3.11
Revised: August 12, 2013

APPROVED AS TO FORM: The undersigned attorneys acknowledge that they have 
reviewed the above agreement on behalf of Gilbert and Queen Creek, and have 
determined that this Agreement is in proper form and is within the powers and authority 
granted to Gilbert and Queen Creek under the laws of the State of Arizona.

______________________________
L. Michael Hamblin
Gilbert Town Attorney Queen Creek Town Attorney
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Service or On-Going Supplies Contract Renewal
Form No. 1.3.11
Revised: August 12, 2013

EXHIBIT A

IGA FEES FOR RENEWAL TERM FY16

Apparatus Maintenance and Repair

 Internal Rate: $79.50 per hour;
 Parts: cost+ 26% handling fee
 Outside vendor: Invoice + 5% to a maximum of $200.00
 Reserve Apparatus Rental $17.63 per hour (4 hour minimum)

Equipment Maintenance and Repair: Radios, Turnouts, SCBA's, In-vehicle 
Mobile Computers Systems and associated hardware.

 Internal Rate: $79.50 per hour
 Parts: cost + 26% handling fee
 Outside vendor: Invoice + 5% to a maximum of $200.00

Supplies/Equipment Purchase

 Internal Rate: $79.50 per hour
 Supplies & Equipment: Cost+ 26% handling fee
 Outside vendor: Invoice + 5% to a maximum of $200.00

Station Delivery

 Internal Rate: $79.50 per hour

Hospital EMS Equipment Retrieval

 16.6% of monthly outside vendor invoice + 5%

Training Services

 Actual Loaded Costs
 Supplies: Cost + 26% handling fee

EMS Coordinator Services

 Actual Loaded Costs
 Supplies: Cost + 26% handling fee

Fire Investigator

 Fire Investigator- Actual Loaded Costs

Administrative Fee

 10.6%
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Melanie Dykstra, Management Support Analyst, 503-6330

MEETING DATE: May 14, 2015

SUBJECT: Maricopa County Library District Library Assistance Program

STRATEGIC INITIATIVE: Community Livability

Providing accessible educational and literary materials to the Gilbert citizens enhances 
Community Livability.

RECOMMENDED MOTION

Motion to approve first amendment to the Intergovernmental Agreement between the Maricopa 
County Library District and the Town of Gilbert for the Library Assistance Program Contract 
#2013-5007-0352 & C-65-14-002-M-00m, and authorize the Town Manager to sign the required 
documents.

BACKGROUND/DISCUSSION

The Maricopa County Library District (MCLD) began the Library Assistance Program (LAP) in 
FY2012.  The LAP program offered by the Maricopa County Library District assists public 
libraries within Maricopa County by purchasing library materials for their collections.  This is 
done by allocating a dollar amount to each eligible system for the purchase of materials.  The 
allocation of funds is based on primary assessed value and gross non-resident cards issued. 

The Library Systems select up to 2 library material vendors for physical and/or electronic 
materials with the County’s vendors and an account is set up in the municipalities name with a 
do not exceed amount (their allocation).  The library systems order the materials and receive 
them.  When they notify the Library District of the receipt of the materials (signed packing slips), 
the District pays the invoices directly.  It is an annual program and all funds must be spent within 
the time frame allotted during the fiscal year; any allocation remaining is retained by the County.
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Under the proposed Library Materials Assistance IGA, the library district will make an allotment 
to the Town based on the percentage of the assessed valuation from the preceding February State 
Abstract and on the percentage of gross cards issued to Non-Residents of the Town per the latest 
completed calendar year.  Due to Prop 117 changing the Library District tax to be calculated on 
the Primary Assessment, the assessed valuations will now be based on the Primary Net assessed 
value as opposed to the secondary net assessed valuation.  The assessed value allocation will be 
40% of the total and the cards issued will be 60% of the total.  

The total budget is estimated at $2,600,000 with $1,040,000 (40% of total budget) allocated by 
assessed valuation percentage and $1,560,000 (60% of total budget) allocated by gross eligible 
non- resident cards issued.  This is approximately the same amount of funding as last year.  The 
budget is determined from net MCLD proceeds, support from general funds by the County and 
negotiations.  

For Gilbert, cards used by non-residents decreased by 2,687 from last year. The resulting 10.99% 
share of the allocation based on cards issued is $171,398, a decrease of $31,511.  The assessed 
valuation, now based on primary assessment not secondary assessment, went up to 6.4662% for 
a share of $67,248 which is an increase of $1,432.  Overall, total RBP cards issued were down 
just over 1% and Gilbert was one of 4 communities with a greater level of decrease. The 
proposed library assistant program fiscal support is estimated at $238,646.

The term will be for three years, from July 1, 2015 through June 30, 2018.  However, the 
allocation amount is subject to change each year based on the total budget available. 

The Contract was reviewed for form by Michael Hamblin, Town Attorney. 

FINANCIAL IMPACT

The total revenue of the Library Assistance Program for 2015-2016 is anticipated to be 
approximately $238,646 based on 40% Assessed and 60% Gross non-resident cards issued.  
These funds will not be received by Gilbert as revenue but will be utilized to purchase library 
materials from a county vendor and have the invoices paid directly by the county from the 
allocated funds.  

If council does not approve, the Town of Gilbert would not be eligible for funds to purchase 
library materials.

The financial impact was reviewed by, Laura Lorenzen, Management and Budget Analyst. 

STAFF RECOMMENDATION
Staff recommends approval of the Library Assistance Program IGA between the Maricopa 
County Library District and the Town of Gilbert and the authorization for the Town Manager to 
sign the required documents. 
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Respectfully submitted,

Melanie Dykstra
Management Support Analyst
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Approved By Approval Date

Rod Buchanan 4/30/2015 6:48 PM
Michael Hamblin 5/4/2015 8:49 AM
Laura Lorenzen 5/1/2015 12:11 PM
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FIRST AMENDMENT TO  
INTERGOVERNMENTAL AGREEMENT 

BETWEEN THE 
MARICOPA COUNTY LIBRARY DISTRICT 

AND THE TOWN OF GILBERT 
FOR 

THE LIBRARY ASSISTANCE PROGRAM 
 
 

Agenda # C-65-14-002-M-01 
 
 

THIS FIRST AMENDMENT (“Amendment”) TO INTERGOVERNMENTAL AGREEMENT C-65-14-002-
M-00, that was effective July 1, 2013, by and between the Town of Gilbert (“Town”) and the 
Maricopa County Library District (“Library District”), with reference to the following facts: 
 

RECITALS 
 

WHEREAS A.R.S. §§ 48-3901 and 11-903 allow a Town to elect to become a part of, or 
participate in a county library district, which is a political taxing subdivision of this state for 
purposes of providing library services to district residents; 
 
WHEREAS the Town is a member of the Library District program and wishes to participate in the 
Library Assistance Program of the Library District; 
 
WHEREAS, pursuant to its charter and A.R.S. § 9-411 et seq., the Town has established and 
provided for a Town library and library facilities and services which are owned and funded by 
the Town and its governing body; 
 
WHEREAS, the Library District has established a Library Assistance Program for the benefit of its 
members in order to expand the availability of Library Services; 
 
WHEREAS, the Town and the Library District are authorized to act and enter into this 
intergovernmental agreement regarding the Library Assistance Program pursuant to A.R.S. § 
11-952; and 
 
WHEREAS the Town wishes to have its municipal library participate and benefit from the Library 
Assistance Program by purchasing library materials in an amount to be determined based on 
the percentage of assessed valuation and the percentage of cards issued for the use of its 
library and library services by Non-Residents of the Town who are entitled to the benefits of the 
Maricopa County Library District. 
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 2 

NOW, THEREFORE, in consideration of the covenants hereinafter set forth, the parties agree as 
follows: 

AMENDMENTS 
 

1.1. The Term for services under this Agreement shall be amended to:   July 1, 2015 to June 
30, 2018. 
 

1.2. Section II, paragraph 3 of the original agreement shall be amended to require the 
assessed valuation allocation to be based on the primary net assessed value for all 
participating municipal libraries as opposed to secondary net assessed valuation. 

 
1.3. All other terms and conditions of the IGA shall remain in full force and effect. 
 
 
IN WITNESS WHEREOF, the TOWN OF GILBERT and the MARICOPA COUNTY LIBRARY DISTRICT 
have executed this Agreement effective on the date first above written. 
 

 

TOWN OF GILBERT        MARICOPA COUNTY LIBRARY DISTRICT 
 
 
By: _________________________________ 

  
 
By: _________________________________ 

Town Manager   Chairman, Board of Directors 
Town of Gilbert  Maricopa County Library District 

 
 
ATTEST: 
 

  
 
ATTEST: 

 
By: _________________________________ 

  
By: _________________________________ 

Town Clerk Date  Clerk of the Board Date 
 
 
The foregoing Agreement has been reviewed by the undersigned counsel who has determined 
that it is in proper form and within the power and authority granted under the laws of the State 
of Arizona. 
 
 
By: _________________________________ 

  
 
By: _________________________________ 

Attorney Date  Attorney Date 
Town of Gilbert  Maricopa County Library District 
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LIBRARY ASSISTANCE  PROGRAM  FISCAL YEAR 2016

FY 2016 Allocation  based on 40% Assessed  Valuation  Share and 60% Gross  Non-Resident  Cards Issued
Calculations  Based  on February  2015 State  Abstract  of Assessed  Valuations  and
Latest  completed  calendar  year  (2014) non-resident  gross  cards  issued

Due to Prop  117 changing  the Library  District tax  to be calculated  on the Primary  Assessment,  
the assessed  valuations  are now  based  on Primary  Net 

40% Assessed 60% Gross
Valuation Cards Issued Total

City  Allocation Allocation Allocation
Avondale 12,287 86,695 98,982
Buckeye 11,668 11,255 22,923
Cave  Creek(Desert  Foothills) 4,501 66,604 71,105
Chandler 86,750 145,967 232,717
Gilbert 67,248 171,398 238,646
Glendale 41,144 115,184 156,328
Mesa 100,505 156,558 257,063
Peoria 42,930 86,846 129,775
Phoenix 385,453 276,931 662,384
Scottsdale 188,106 134,574 322,680
Surprise 32,406 88,099 120,505
Tempe 58,087 187,077 245,164
Tolleson 6,023 24,365 30,388
Wickenburg 2,164 2,808 4,972
Youngtown  729 5,640 6,369
TOTAL:  1,040,000 1,560,000 2,600,000
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Jessica Marlow, Water Manager, 480-503-6470

MEETING DATE: May 14, 2015

SUBJECT: Contract for Engineering Services for  the Santan Vista Water Treatment 
Plant Expansion WA070

STRATEGIC INITIATIVE: Infrastructure

RECOMMENDED MOTION

A motion to approve contract between the Town of Gilbert and Black & Veatch for Engineering 
Services for Phase 2 of the Santan Vista Water Treatment Plant, with the initial authorization for 
not to exceed  $600,000, effective upon award and terminating June 30, 2018, and authorize the 
mayor to execute the required documents.

BACKGROUND/DISCUSSION

Town Council approved the FY 2015-2019 Capital Improvement Plan, which called for the 
expansion of the Santan Vista Water Treatment Plant. Engineering  services work in an initial 
not to exceed amount of $600,000 is authorized to begin in Fiscal Year 2015. Additional fees 
above $600,000 for detailed design will be brought forward to Council for approval at a future 
meeting.

This engineering services contract provides for preliminary work to review and evaluate the 
processes at the existing facility, and to begin work on the Basis of Design Report for the 
expansion project. The following items are included in the 1st phase of work to be completed 
under this contract:

 Major Facilities Review
 On-site raw water pipeline assessment
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 Evaluations of: Microturbine Hydropower, Hydraulics, Computational Fluid Dynamics, 
Finished Water Storage, Chandler Finished Water Pumping Station, Washwater 
Equalization Basin, Solids/Residuals Handling, Electrical Power Systems, Asset 
Management System Integration

 Basis of Design Report Preparation
 Geotechnical Investigation
 Survey and Topographic Drawings
 Other work as needed to facilitate above tasks

A detailed description of the Scope of Work for these Services is attached to the Agreement for 
Engineering Services. The work we are requesting authorization for is covered under Task 100 – 
Project Development and Coordination, Task 200 – Basis of Design, and a portion of Task 500 – 
Project Management. 

Additional funds will be requested for Tasks 300, 400 and allowances, which will cover the 
detailed design of the project, at a future Council meeting in fiscal year 2016, with work being 
completed under the contract presented here tonight.

The Contract was reviewed for form by Special Council Susan Goodwin.  

FINANCIAL IMPACT

The financial impact was reviewed by Cris Parisot, Management & Budget Analyst.

STAFF RECOMMENDATION

Staff recommends approval of motion to approve contract between Gilbert and Black & Veatch 
for Engineering Services for Phase 2 of the Santan Vista Water Treatment Plant in an amount not 
to exceed $600,000, effective upon award and terminating June 30, 2018

Respectfully submitted,

Jessica Marlow
Water Manager
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Approved By Approval Date

Kenneth Morgan 5/4/2015 10:19 AM
Jack Vincent 5/6/2015 7:36 AM
Cris Parisot 5/4/2015 11:46 AM
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Form No. CIP4.2.3
A/E Services Contract for CM@R Project
Revised December 28, 2014

ARCHITECTURAL/ENGINEERING (A/E) SERVICES CONTRACT
FOR CONSTRUCTION MANAGER AT RISK (CM@R) PROJECT

Contract # 2015-7009-0719

THIS CONTRACT is entered into as of this ______ of _____________, 20__, by and between the 
Town of Gilbert, Arizona, a municipal corporation, hereinafter referred to as “GILBERT” and Black & 
Veatch Corporation, hereinafter referred to as the “A/E.”

FOR THE PURPOSE of providing professional architectural or engineering services for the Town of 
Gilbert on the CIP Project WA070 - Santan Vista Water Treatment Plant – Phase II project, hereinafter 
referred to as the “Project,” GILBERT and A/E do hereby mutually agree to the following:

1. SERVICES AND RESPONSIBILITIES

1.1 Retention of the A/E:  In consideration of the mutual promises contained in this Agreement, 
GILBERT engages the A/E to render professional services set forth herein, in accordance with 
all the terms and conditions contained in this Agreement.  

1.2 Scope of Services:  The A/E shall do, perform and carry out in a satisfactory and proper 
manner, as determined by GILBERT, the services set forth in this Agreement, including all 
exhibits (“Services”) as authorized by Paragraph 1.2.1.  The specific scope of work for this 
Project is set forth in Exhibit A.  At a minimum, construction documents shall conform to the 
following standards:  (i) all plans (of the same type) shall be drawn at the same scale, (ii) the 
correct information shall be shown the least number of times, (iii) all plans shall have the same 
orientation, (iv) consistent terminology shall be used between the plans and specifications, (v) 
vague notes (such as “see architectural” or “see structural”) shall be avoided and cross 
references shall be specific, (vi) match line locations shall be consistent in all descriptions, (vii) 
wall sections on the same sheet shall be shown at relative elevations to each other and (viii) 
references to “by others” shall be avoided and specific responsibilities shall be set forth.  
Construction documents shall satisfy all applicable standards of the industry for complete 
documents necessary to construct a fully operational and functional facility. A/E shall take 
measures necessary to comply with this requirement prior to final submittal to GILBERT. 
Incomplete items shall be completed by the A/E at A/E’s cost.

1.2.1 The Services initially authorized are the tasks set forth in Group 100 (Pre-Design Phase) 
and Group 200 (Basis of Design), provided however, that no Services exceeding Six 
Hundred Thousand Dollars ($600,000.00) shall be performed unless funds are 
authorized by the Town Council of the Town of Gilbert.  No additional Services set 
forth in Exhibit A shall be provided by A/E unless authorized in writing by the PM/CM. 
Authorization for such additional Services may be withheld for any reason, including 
but not limited to failure of the Town Council of the Town of Gilbert to authorize funds.

1.2.2 A/E shall be responsible for the professional quality, technical accuracy and the 
coordination of all studies, reports, projections, master plans, designs, drawings, 
specifications and other Services furnished by A/E under this Agreement.  A/E shall, 
without additional compensation, correct any errors or omissions in A/E’S studies, 
reports, projections, master plans, design, drawings, specifications and other Services. 
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Form No. CIP4.2.3
A/E Services Contract for CM@R Project
Revised December 28, 2014

The fact that GILBERT has reviewed or approved A/E’s work shall in no way relieve 
A/E of any of its responsibilities.

1.2.3. This Agreement sets forth the construction budget for the Project.  A/E shall complete 
the Construction Documents, such that construction cost of the Project designed by A/E 
will not exceed the construction budget and shall not proceed from one phase to another 
unless the budget for the phase is in compliance with the construction budget or any 
approved revised construction budget.  If at any time during the design of the Project it 
appears the cost of construction may exceed the construction budget, A/E shall 
immediately notify GILBERT’s representative or PM/CM in writing.  If the 
construction budget is exceeded, A/E shall value A/E the Project with the assistance of 
the PM/CM and CM@R at no additional cost to GILBERT.

1.2.4. A/E shall maintain a log of all meetings, site visits or discussions held in conjunction 
with the Services, with documentation of major discussion points, observations, 
decisions, question or comments.  These shall be furnished to PM/CM for inclusion in 
the overall Project documentation.

1.2.5. All Services performed under this Contract shall be performed by or under the direct 
supervision of persons licensed in the State of Arizona to perform these Services.  The 
name of each such licensed individual shall be listed on the title sheet of the Plans and 
Specifications.

1.2.6. All designs and specifications prepared by A/E shall comply with applicable 
engineering and design standards to include, but not be limited to, MAG Standard 
Details and Specifications (current edition), Town of Gilbert Supplement to the MAG 
Standard Details and Specifications (current edition), and the Americans with 
Disabilities Act, as determined by permitting agencies.

1.2.7. If A/E provides defective, incomplete, unclear, or uncoordinated documents in 
preparing the specifications and Contract Documents, all costs of responding to any 
protest or appeal or of any necessary rebidding will be borne by A/E.

1.3 Responsibility of the A/E

1.3.1 A/E hereby agrees that the specifications and Contract Documents prepared by A/E will 
fulfill the purposes of the Project, shall meet all applicable code requirements and shall 
comply with applicable laws and regulations.  In addition, and not as a limitation on the 
foregoing, such specifications and contract documents and all other documents prepared 
by A/E shall be prepared in accordance with professional architectural or engineering 
standards, as applicable.  Any review or approval of said specifications and Contract 
Documents does not diminish these requirements. 

1.3.2 A/E shall cooperate with Gilberts PM/CM during the design phase in the performance 
of constructability reviews and value engineering studies. A/E shall incorporate 
PM/CM’s comments into the construction documents at no additional cost to 
GILBERT; provided however, that if the A/E believes such comments should not be 
incorporated, A/E shall notify PM/CM of the reason the comments were not 
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incorporated. Nothing in this paragraph shall authorize PM/CM to design the Project 
and A/E shall remain solely responsible for the design of the Project. 

1.3.3 GILBERT’s construction budget for this Project is $71,980,000 per the proposed 2016-
2020 CIP.  A/E shall tour the Project site and become familiar with existing conditions, 
including utilities, prior to commencing the Services and notify GILBERT of any 
constraints associated with the Project site.  During design, A/E shall maintain cost 
controls to deliver the Project within the construction budget.  A/E shall complete the 
Schematic, Design Development, and Construction Documents, such that construction 
cost of the Project designed by A/E will not exceed the construction budget and shall 
not proceed from one phase to another unless the budget for the phase in is compliance 
with the construction budget or any approved revised construction budget.  If at anytime 
during the design of the Project it appears the cost of construction may exceed the 
construction budget, A/E shall immediately notify GILBERT in writing.  If the 
construction budget is exceeded, A/E shall value engineer the Project at no additional 
cost to GILBERT.  As used herein, “cost of construction” shall mean the total cost or 
estimated cost to GILBERT of all elements of the Project designed or specified by A/E, 
but does not include the compensation of the A/E and the A/E’s subcontractor or 
consultants. 

1.3.4 A/E acknowledges that the Project will be constructed under a Construction Manager at 
Risk (CM@R) method of project delivery. GILBERT will enter into a contract with a 
CM@R to provide pre-construction and construction phase services. A/E shall 
cooperate with the CM@R at all times the CM@R is performing its services under its 
contracts with GILBERT, including consideration of CM@R’s recommendations 
regarding design and equipment, provided however that A/E shall maintain sole 
responsibility for the design of the Project. GILBERT will provide A/E with a copy of 
the contracts with CM@R.

1.3.5 A/E shall perform the Services under this Agreement with the assistance of Computer 
Aided Design Drafting (CADD) Technology.  A/E shall deliver to GILBERT, on 
request, the tape and/or his disc format and the name of the supplier of the 
software/hardware necessary to use the design file.  In order to document exactly what 
CADD information was given to GILBERT, A/E and GILBERT shall each sign a 
“hard” copy of reproducible documents that depict this information at that time.  
GILBERT agrees to release A/E from all liability, damages, and/or for claims that arise 
due to any changes made to this information subsequent to it being given to GILBERT.

1.3.6 A/E shall procure and maintain during the course of this Agreement insurance coverage 
required by Paragraph 4 of this Agreement.

1.3.7 A/E shall designate Dan Meyer, PE as Project Manager and all communications shall be 
directed to him.  Key A/E Personnel are set forth in Exhibit B.  “Key Personnel” 
includes the A/E employee who will place his license number and signature on key 
documents and those employees who have significant responsibilities regarding the 
Services and Project.  Prior to changing such designation A/E shall first make a written 
request to and obtain the approval of GILBERT.

1.3.8 A/E's subcontractors are set forth in Exhibit B attached hereto and made a part hereof.  
Any modification to the list of Subcontractors on Exhibit B, either by adding, deleting 
or changing subcontractors, shall require the written consent of GILBERT.
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1.3.9 A/E shall obtain its own legal, insurance and financial advice regarding A/E's legal, 
insurance and financial obligations under this Agreement.

1.3.10 A/E shall provide required reports on the progress of the Services and the design budget 
to GILBERT or, if a separate Construction Manager is retained by GILBERT, then such 
reports shall be provided to the Construction Manager.  A/E shall coordinate its 
activities with GILBERT’s representative and Construction Manager, if any.

1.4 Responsibility of GILBERT

1.4.1 GILBERT shall cooperate with the A/E by placing at his disposal all available 
information concerning the site of the Project, including all previous plans, drawings, 
specifications, and design and construction standards; assistance in obtaining necessary 
access to public and private lands; legal, accounting, and necessary permits and 
approval of governmental authorities or other individuals.  GILBERT agrees to obtain 
its own legal, insurance and financial advice GILBERT may require for the Project.

1.4.2 GILBERT shall provide A/E with the budget for the Project in order that preparation of 
the Contract Documents will be consistent with such budget.

1.4.3 GILBERT shall provide A/E with any technical requirements of GILBERT, which shall 
be incorporated into the specifications and Contract Documents.

1.4.4    All communications to GILBERT shall be through its designated PM/CM.

1.5 Schedule of Services: The Schedule of Services is set forth in Exhibit C.

2. CONTRACT TIME AND CONTRACT SUM

2.1 Contract Time:  The Contract Time and any applicable schedule of services are set forth in 
Exhibit C.

2.2 Contract Sum:  The Basis of Compensation to A/E for Services rendered under this agreement 
is set forth in Exhibit D and as follows:

2.2.1 A fee for all approved project labor not to exceed $Three Million Six Hundred Twenty-
Four Thousand Two Hundred Ten dollars ($3,624,210.00).  The labor hours and fee 
breakdown is indicated in Exhibit D.  This breakdown outlines the various positions, 
billing rates for each position and the estimated hours for each project task for each 
position during the contract duration.

2.2.2 A fee for all approved project expenses not to exceed One Million One Hundred Fifty-
Five Thousand Seven Hundred Fourteen dollars ($1,155,714.00).  Allowable 
reimbursable expenses are indicated in Exhibit D.  A/E will not exceed the reimbursable 
expenses allowance of each line item without prior written authorization.

2.2.3 The total cost to GILBERT for the Services described in this Agreement shall not 
exceed Four Million Seven Hundred Seventy-Nine Thousand, Nine Hundred Twenty-
Four dollars ($4,779,924.00) (sum of labor and expenses) without the written agreement 
of GILBERT.
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2.3 Method of Payment:  Method of payment shall be set forth in Exhibit D.  Payment to be made 
by GILBERT to A/E for the cost of providing services will be based on monthly invoices 
which will set forth the hours actually worked during the billing period.  The billing rates 
indicated in Exhibit D-1 will be applied against the actual hours for each position to arrive at 
the total fee for each month.  Reimbursable expenses incurred during the billing period and 
during previous billing periods and not yet invoiced will be submitted for payment on the 
monthly invoice along with expense receipts and other acceptable back-up. All payment 
requests shall be certified by the A/E’s Project Manager and shall be accompanied by a 
progress report indicating the work completed during the previous month(s), including the 
project progress to date by tasks as a percentage (%) of the total of each individual project task. 
All invoices shall be for services completed.

3. CHANGES TO THE SCOPE OF SERVICES

Change Orders:  GILBERT may, at any time, by written change order, make changes in the 
Scope of Work.  A form of change order is attached hereto as Exhibit E.  If A/E believes a 
change in the Scope of Work has been ordered, A/E shall submit a request for a change order in 
writing within ten (10) days from the date of receipt by A/E of notice of the change.  It is 
distinctly understood and agreed by the parties that no claim for extra services provided or 
materials furnished by A/E will be allowed by GILBERT except as provided herein nor shall 
A/E provide any services or furnish any materials not covered by this Agreement unless 
GILBERT first approves in writing.

4. INSURANCE REPRESENTATIONS AND REQUIREMENTS

4.1 General:  A/E agrees to comply with all GILBERT ordinances and state and federal laws and 
regulations. Without limiting any obligations or liabilities of A/E, A/E shall purchase and 
maintain, at its own expense, hereinafter stipulated minimum insurance with insurance 
companies duly licensed by the State of Arizona (admitted insurer) with an AM Best, Inc. 
rating of A-7 or above or an equivalent qualified unlicensed insurer by the State of Arizona 
(non-admitted insurer) with policies and forms satisfactory to GILBERT.  Failure to maintain 
insurance as specified may result in termination of this Agreement at GILBERT’s option.

4.2 No Representation of Coverage Adequacy:  By requiring insurance herein, GILBERT does not 
represent that coverage and limits will be adequate to protect A/E.  GILBERT reserves the right 
to review any and all of the insurance policies and/or endorsements cited in this Agreement but 
has no obligation to do so.  Failure to demand such evidence of full compliance with the 
insurance requirements set forth in this Agreement or failure to identify any insurance 
deficiency shall not relieve A/E from, nor be construed or deemed a waiver of, its obligation to 
maintain the required insurance at all times during the performance of this Agreement.

4.3 Additional Insured:  All insurance coverage and self-insured retention or deductible portions, 
except Workers Compensation insurance and Professional Liability insurance if applicable, 
shall name, to the fullest extent permitted by law for claims arising out of the performance of 
this Agreement, GILBERT, its agents, representative, officers, directors, officials and 
employees as Additional Insured as specified under the respective coverage sections of this 
Agreement.
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4.4 Coverage Term:  All insurance required herein shall be maintained in full force and effect until 
all Services required to be performed under the terms of this Agreement is satisfactorily 
performed, completed and formally accepted by GILBERT, unless specified otherwise in this 
Agreement.

4.5 Primary Insurance:  A/E’s insurance shall be primary insurance.  All insurance, except 
Workers’ Compensation and Professional Liability, shall provide a protection of GILBERT as 
an Additional Insured.

4.6 Claims Made:  In the event any insurance policies required by this Agreement are written on a 
“claims made” basis, coverage shall extend, either by keeping coverage in force or purchasing 
an extended reporting option, for three (3) years past completion and acceptance of the services 
evidenced by submission of annual Certificates of Insurance citing applicable coverage is in 
force and contains the provisions as required herein for the three year period.

4.7 Waiver:  All policies, except Workers’ Compensation Insurance and Professional Liability, 
shall contain a waiver of rights of recovery (subrogation) against GILBERT, its agents, 
representative, officials, directors, officers, and employees for any claims arising out of the 
Services of A/E.  A/E shall arrange to have such subrogation waivers incorporated into each 
policy via formal written endorsement thereto.

4.8 Policy Deductibles and or Self Insured Retentions:  The policies set forth in these requirements 
may provide coverage, which contain deductibles or self-insured retention amounts.  Such 
deductibles or self-insured retention shall not be applicable with respect to the policy limits 
provided to GILBERT.  A/E shall be solely responsible for any such deductible or self-insured 
retention amount.  GILBERT, at its option, may require A/E to secure payment of such 
deductible or self-insured retention by a surety bond or irrevocable and unconditional Letter of 
Credit.

4.9 Use of Subcontractors:  If any Services under this Agreement are subcontracted in any way, 
A/E shall execute written agreement with Subcontractor containing the same Indemnification 
Clause and Insurance Requirements set forth herein protecting GILBERT and A/E.  A/E shall 
be responsible for executing the agreement with Subcontractor and obtaining Certificates of 
Insurance verifying the insurance requirements.

4.10 Evidence of Insurance:  Prior to commencing any Services under this Agreement, A/E shall 
furnish GILBERT with Certificate(s) of Insurance, or formal endorsements as required by this 
Agreement, issued by A/E’s Insurer(s) as evidence that policies are placed with acceptable 
insurers as specified herein and provide the required coverage’s, conditions, and limits of 
coverage specified in this Agreement and that such coverage and provisions are in full force 
and effect.  Acceptance of and reliance by GILBERT on a Certificate of Insurance shall not 
waive or alter in any way the insurance requirements or obligations of this Agreement.  Such 
Certificate(s) shall identify the Agreement and be sent to the Town Risk Manager.  If any of the 
above cited policies expire during the life of this Agreement, it shall be A/E’s responsibility to 
forward renewal Certificates within ten (10) days after the renewal date containing all the 
aforementioned insurance provisions.  Certificates shall specifically cite the following 
provisions:
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4.10.1 GILBERT, its agents, representatives, officers, directors, officials and employees is an 
Additional Insured as follows:

           
A. Commercial General Liability-Under ISO Form CG 20 10 11 85 or equivalent
B. Auto Liability-Under ISO Form CA 20 48 or equivalent
C. Excess Liability-Follow Form to underlying insurance

4.10.2 A/E’s insurance shall be primary insurance as respects performance of this Agreement.

4.10.3 All policies, except Workers’ Compensation and Professional Liability, waive rights of 
recovery (subrogation) against GILBERT, its agents, representatives, officers, directors, 
officials and employees for any claims arising out of Services performed by A/E under 
this Agreement.

4.10.4 Certificate shall cite a thirty (30) day advance notice cancellation provision.  If ACORD 
Certificate of Insurance form is used, the phrases in the cancellation provision 
“endeavor to” and “but failure to mail such notice shall impose no obligation or liability 
of any kind upon the company, its agents or representatives” shall be deleted.  
Certificate forms other than ACORD form shall have similar restrictive language 
deleted.

4.10.5 Project descriptive information including:

A. Project Name
B. Project Number
C. Contract Number

4.11 Required Coverage

4.11.1 Commercial General Liability:  A/E shall maintain “occurrence” form Commercial 
Liability Insurance with an unimpaired limit of not less than $1,000,000 for each 
occurrence, $2,000,000 Products and Completed Operations Annual Aggregate, and a 
$2,000,000 General Aggregate Limit.  The policy shall cover liability arising from 
premises, operations, independent contractors, products-completed operations, personal 
injury and advertising injury.  Coverage under the policy will be at least as broad as 
Insurance Services Office, Inc. policy form CG 00 010 93 or equivalent thereof, 
including but not limited to, separation of insured clause.  To the fullest extent allowed 
by law, for claims arising out of the performance of this Agreement, GILBERT, its 
agents, representative, officers, directors, officials and employees shall be cited as an 
Additional Insured Endorsement form CG 20 10 11 85 or equivalent, which shall read 
“Who is an Insured (Section II) is amended to include as an insured the person or 
organization shown in the Schedule, but only with respect to liability arising out of 
“your work” for that insured by or for you”.  If any Excess insurance is utilized to fulfill 
the requirements of this paragraph, such Excess insurance shall be “follow form” equal 
or broader in coverage scope than underlying insurance.

4.11.2 Professional Liability:  A/E shall maintain Professional Liability insurance covering 
errors and omissions arising out of the Services performed by A/E, or anyone employed 
by A/E, or anyone for whose acts, mistakes, errors and omissions A/E is legally liable, 
with an unimpaired liability insurance limit of $1,000,000 each claims and $2,000,000 
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all claims.  In the event the Professional Liability insurance policy is written on a 
“claims made” basis, coverage shall extend for three (3) years past completion and 
acceptance of the Services, and A/E shall be required to submit Certificates of Insurance 
evidencing proper coverage is in effect as required above.

4.11.3 Vehicle Liability:  A/E shall maintain Business Automobile Liability Insurance with a 
limit of $1,000,000 each occurrence on A/E’s owned, hired, and non-owned vehicles 
assigned to or used in the performance of the A/E’s Services under this Agreement.  
Coverage will be at least as broad as Insurance Services Office, Inc. coverage code “1” 
any auto policy form CA 00 01 12 93 or equivalent thereof.  To the fullest extent 
allowed by law, for claims arising out of performance of this Agreement, GILBERT, its 
agents, representative, officers, directors, officials and employees shall be cited as an 
Additional Insured under the Insurance Service Offices, Inc. Business Auto Policy 
Designated Insured Endorsement form CA 20 48 or equivalent.  If any Excess insurance 
is utilized to fulfill the requirements of this paragraph, such Excess insurance shall be 
“follow form” equal or broader in coverage scope than underlying insurance.

4.11.4 Workers’ Compensation Insurance:  A/E shall maintain Workers’ Compensation 
insurance to cover obligations imposed by federal and state statutes having jurisdiction 
of A/E’s employees engaged in the performance Services under this Agreement and 
shall also maintain Employer Liability Insurance of not less than $500,000 for each 
accident, $500,000 disease for each employee and $1,000,000 disease policy limit.

5. INDEMNIFICATION

5.1 To the fullest extent permitted by law, A/E, its successors and assigns shall indemnify and hold 
harmless GILBERT, its officers and employees from and against all liabilities, damages, losses 
and costs (including reasonable attorney fees and court costs) to the extent caused by the 
negligence, recklessness or intentional wrongful conduct of A/E or other persons employed or 
used by the A/E in the performance of this Agreement.  A/E’s duty to indemnify and hold 
harmless GILBERT, its officers and employees shall arise in connection with any claim, 
damage, loss or expense that is attributable to bodily injury, sickness, disease, death, or injury 
to, impairment, or destruction of property including loss of use of resulting there from, caused 
by A/E’s negligence, recklessness or intentional wrongful conduct in the performance of this 
Agreement and the negligence, recklessness or intentional wrongful conduct of any person 
employed by A/E or used by A/E in the performance of this Agreement

5.2 Insurance provisions set forth in this Agreement are separate and independent from the 
indemnity provisions of this paragraph and shall not be construed in any way to limit the scope 
and magnitude of the indemnity provisions.  The indemnity provisions of this paragraph shall 
not be construed in any way to limit the scope and magnitude and applicability of the insurance 
provisions.

6. TERMINATION OF THIS AGREEMENT

6.1 Termination:  GILBERT may, by written notice to the A/E, terminate this Agreement in whole 
or in part with seven (7) days notice, either for GILBERT's convenience or because of the 
failure of the A/E to fulfill his contract obligations. Upon receipt of such notice, the A/E shall:  
(1) immediately discontinue all services affected (unless the notice directs otherwise), and (2) 
deliver to GILBERT copies of all data, drawings, reports, estimates, summaries, and such other 
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information and materials as may have been accumulated by the A/E in performing this 
Agreement, whether completed or in process.  This Agreement may be terminated in whole or 
in part by the A/E in the event of substantial failure by GILBERT to fulfill its obligations.

6.2 Payment to A/E Upon Termination:  If the Agreement is terminated, GILBERT shall pay the 
A/E for the services rendered prior thereto in accordance with percent completion at the time 
work is suspended minus previous payments.

7. ASSURANCES

7.1 Solicitations for Subcontractors, Including Procurements of Materials and Equipment:  In all 
solicitations either by competitive bidding or negotiation made by the A/E for Services to be 
performed under a subcontract, including procurements of materials or leases of equipment, 
each potential subcontractor or supplier shall be notified by the A/E of the A/E's obligations 
under this Agreement and any Regulations relative to nondiscrimination on the grounds of race, 
color or national origin.

7.2 Examination of Records:  The A/E agrees that duly authorized representatives of GILBERT 
shall, until the expiration of three (3) years after final payment under this Agreement, have 
access to and the right to examine any directly pertinent books, documents, papers, and records 
of the A/E involving transactions related to this Agreement.

7.3 Ownership of Document and Other Data:  Original documents, such as tracings, plans, 
specifications, maps, basic survey notices and sketches, charts, computations, and other data 
prepared or obtained under the terms of this Agreement or any change order are and will 
remain the property of GILBERT unless otherwise agreed to by both parties.  GILBERT may 
use such documents for other purposes without further compensation to the A/E; however, any 
reuse without written verification or adaptation by A/E for the specific purpose intended will be 
at GILBERT's sole risk and without liability or legal exposure to A/E.  Any verification or 
adaptation of the documents by A/E for other purposes than contemplated herein will entitle 
A/E to further compensation as agreed upon between the parties.

7.4 Litigation:  Should litigation be necessary to enforce any term or provision of this Agreement, 
or to collect any damages claimed or portion of the amount payable under this Agreement, that 
all litigation and collection expenses, witness fees, court costs, and reasonable attorneys' fees 
incurred shall be paid to the prevailing party.

7.5 Independent Contractor:  A/E shall be an independent contractor and not an agent of GILBERT 
and shall direct and supervise the services required by this Agreement and shall be responsible 
for all means, methods, techniques, sequences and proceedings associated with the Services 
and shall be responsible for the acts and omissions of its employees, agents and other persons 
performing any of the Services under a contract with the A/E.

7.6 Exclusive Use of Services – Confidentiality:  The services agreed to be provided by A/E within 
this Agreement are for the exclusive use of GILBERT and A/E shall not engage in conflict of 
interest nor appropriate GILBERT work product or information for the benefit of any third 
parties without GILBERT consent.
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7.7 Sole Agreement:  There are no understandings or agreements except as herein expressly stated.

7.8 Caption:  Paragraph captions are for convenience only and are not to be construed as a part of 
this Agreement; and in no way do they define or limit the Agreement.

7.9 Time is of the Essence:  The timely completion of the Project is of critical importance to the 
economic circumstances of GILBERT.

7.10 Controlling Law:  This Agreement is to be governed by the laws of the State of Arizona.

7.11 Immigration Law Compliance Warranty:
  

7.11.1 As required by A.R.S. § 41-4401, A/E hereby warrants its compliance with all federal 
immigration laws and regulations that relate to its employees and A.R.S. § 23-214(A). 
A/E further warrants that after hiring an employee, A/E verifies the employment 
eligibility of the employee through the E-Verify program.  

7.11.2 If A/E uses any subcontractors in performance of the SERVICES, subcontractors shall 
warrant their compliance with all federal immigration laws and regulations that relate to 
its employees and A.R.S. § 23-214(A), and subcontractors shall further warrant that 
after hiring an employee, such subcontractor verifies the employment eligibility of the 
employee through the E-Verify program.  

7.11.3 A breach of this warranty shall be deemed a material breach of the Contract that is 
subject to penalties up to and including termination of the Contract.  A/E is subject to a 
penalty of $100 per day for the first violation, $500 per day for the second violation, 
and $1,000 per day for the third violation.  GILBERT at its option may terminate the 
Contract after the third violation.  A/E shall not be deemed in material breach of this 
Contract if the A/E and/or subcontractors establish compliance with the employment 
verification provisions of Sections 274A and 274B of the federal Immigration and 
Nationality Act and the E-Verify requirements contained in A.R.S. § 23-214(A).  

7.11.4 GILBERT retains the legal right to inspect the papers of any A/E or subcontractor 
employee who works on the Contract to ensure that the A/E or subcontractor is 
complying with the warranty.   Any inspection will be conducted after reasonable notice 
and at reasonable times.   

7.11.5 If state law is amended, the parties may modify this paragraph consistent with state law.

7.12 Equal Treatment of Workers:  A/E shall keep fully informed of all federal and state laws, 
county and local ordinances, regulations, codes and all orders and decrees of bodies or tribunals 
having any jurisdiction or authority, which in any way affect the conduct of the SERVICES.  
A/E shall at all times observe and comply with all such laws, ordinances, regulations, codes, 
orders and decrees; this includes, but is not limited to laws and regulations ensuring equal 
treatment for all employees and against unfair employment practices, including the 
Occupational Safety and Health Administration (“OSHA”) and the Fair Labor Standards Act 
(“FLSA”).  A/E shall protect and indemnify GILBERT and its representatives against any 
claim or liability arising form or based on the violation of such, whether by A/E or its 
employees.
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7.13 Notices:  Any notice to be given under this Agreement shall be in writing, shall be deemed to 
have been given when personally served or when mailed by certified or registered mail, 
addressed as follows:

TO GILBERT: TO A/E:

Patrick Banger Dan Meyer, PE
Town Manager Project Manager
Town of Gilbert Black & Veatch, Corporation 
50 East Civic Center Drive 3133 East Camelback Road, Suite 210
Gilbert, Arizona 85234 Phoenix, AZ 85016

The address may be changed from time to time by either party by serving notices as provided 
above.

8. SUSPENSION OF WORK

8.1 Order to Suspend:  GILBERT may order the A/E, in writing, to suspend all or any part of the 
Services for such period of time as he may determine to be appropriate for the convenience of 
GILBERT.  

8.2 Adjustment to Contract Sum:  If the performance of all or any part of the Services is, for any 
unreasonable period of time, suspended or delayed by an act of GILBERT in the administration 
of this Agreement, or by its failure to act within the time specified in this Agreement (or if no 
time is specified, within a reasonable time), an adjustment shall be made for any increase in 
cost of performance of this Agreement necessarily caused by such unreasonable suspension or 
modified in writing accordingly.  However, no adjustment shall be made under this clause for 
any suspension or delay to the extent (1) that performance was suspended or delayed for any 
other cause, including the fault or negligence of the A/E, or (2) for which a change order is 
executed.

9. INTERESTS AND BENEFITS

9.1 Conflict of Interest of A/E:  The A/E covenants that he presently has no interest and shall not 
acquire any interest, direct or indirect, which would conflict in any manner or degree with the 
performance of services required to be performed under this Agreement.  The A/E further 
covenants that in the performance of this Agreement, no person having any such interest shall 
be employed.

9.2 Interest of GILBERT Members and Others:  No officer, member or employee of GILBERT and 
no member of its governing body, who exercises any functions or responsibilities in the review or 
approval of the undertaking or carrying out of the services to be performed under this Agreement, 
shall participate in any decision relating to this Agreement which affects his personal interest or 
have any personal or pecuniary interest, direct or indirect, in this Agreement or the process 
thereof.

9.3 Non-Solicitation:  A/E agrees that it has not employed or retained any company or person, 
other than a bona fide employee working for A/E, to solicit or secure this Agreement, and that 
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he has not paid or agreed to pay any company or person, other than a bona fide employee, any 
fee, commission, percentage, brokerage fee, gift, or any other consideration, contingent upon or 
resulting from the award or making of this Agreement.  For breach or violation of this clause, 
GILBERT may terminate this Agreement without liability, or, in its discretion, deduct from the 
Contract Sum, or otherwise recover, the full amount of such fee, commission, percentage, 
brokerage fee, gift or contingency fee.

9.4 Notice Regarding A.R.S. § 38-511:  Under Section 38-511, Arizona Revised Statutes, as 
amended, GILBERT may cancel any Agreement it is a party to within three (3) years after its 
execution and without penalty or further obligation, if any person significantly involved in 
initiating, negotiating, securing, drafting or creating the Agreement on behalf of GILBERT is, at 
any time while the Agreement or any extension thereof is in effect, an employee or agent of any 
other party to the Agreement in any capacity or a consultant to any other party to the Agreement 
with respect to the subject matter of the Agreement.  In the event GILBERT elects to exercise 
its rights under Section 38-511, Arizona Revised Statutes, as amended, GILBERT agrees to 
immediately give notice thereof to the A/E.

10. ASSIGNABILITY

The A/E shall not assign any interest in this Agreement, and shall not transfer any interest in 
the same without the prior written consent of GILBERT thereto; provided, however, that claims 
for money due or to become due to the A/E from GILBERT under this Agreement may be 
assigned to a bank, trust company, or other financial institution without such approval.  Notice 
of any such assignment or transfer shall be furnished promptly to GILBERT.

IN WITNESS WHEREOF, GILBERT and the A/E have executed this Agreement as of the date 
first written.

TOWN OF GILBERT

By: _________________________________
 John Lewis, Mayor

ATTEST:

______________________________
Catherine A. Templeton, CMC
Town Clerk

APPROVED AS TO FORM:

_______________________________

ARCHITECT/ENGINEER

15 of 52



Form No. CIP4.2.3
A/E Services Contract for CM@R Project
Revised December 28, 2014

BLACK & VEATCH, CORPORATION

_________________________________

By:  Dan W. Meyer

Title: Sr. Vice President
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Form No. CIP4.2.3
A/E Services Contract for CM@R Project
Revised December 28, 2014

EXHIBIT A
SCOPE OF WORK
SEE ATTACHED
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A/E Services Contract for CM@R Project
Revised December 28, 2014

EXHIBIT B
KEY PERSONNEL AND SUBCONTRACTORS

ENGINEER KEY PERSONNEL:

Dan W. Meyer, PE
Mike Caruso, PE
Reid Guzy, PE
Lisa Jackson, PE
Chris Morris, PE

SUBCONTRACTORS:

Carollo Engineers
NSB of Gannet Fleming
Ninyo & Moore
Black Mountain

18 of 52



Project Name:
Project No:

Contract No:

Form No. CIP4.2.4                                                                                                       
EXHIBIT C
Engineer Scope and Exhibits for CM@R Projects
Revised August 5, 2011

EXHIBIT C
SCHEDULE OF WORK

Promptly after the execution of this Agreement, the ENGINEER shall prepare and submit to 
GILBERT for approval a Schedule of Work showing the order in which ENGINEER proposes to carry 
our ENGINEER’S work.  The schedule shall apply to the completion of all services listed hereunder 
within the times established by this Agreement.  The Schedule shall be in the form of a progress chart 
clearly delineating all important increments and review dates.  ENGINEER shall update the Schedule 
of Work on a monthly basis and deliver to GILBERT along with the monthly billing.

1. ENGINEER shall complete all work and services required under the Pre-Design Services 
within 206 working days (288 calendar days) after written authorization from GILBERT to 
proceed.

2. ENGINEER shall complete all work and services required under the Design Services Phase 
within 347 working days (485 calendar days) after receipt of a written authorization from 
GILBERT to proceed.

3. ENGINEER shall complete all work and services required under Construction Phase within 
TBD working days after receipt of a written authorization from GILBERT to proceed.  
Excluded from this duration is the time associated with the construction document back-check 
stage.

4. ENGINEER shall proceed with all work and services required under the Post-Construction 
Phase, upon the commencement of construction, and shall continue through completion and 
acceptance of the Project by GILBERT. 

The durations stated above exclude the review periods required by GILBERT and all other regulatory 
agencies.

All times to complete tasks set forth in this Exhibit are of the essence.  If delays in schedules are 
imposed by GILBERT’s inability to comply with requested meeting schedules, ENGINEER shall 
maintain the right to request an adjustment in schedule if deemed necessary to meet the deadlines set 
forth in this Exhibit.  If approved, such extensions shall be authorized in writing by GILBERT.
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Project Name:
Project No:

Contract No:

Form No. CIP4.2.4 EXHIBIT D
Engineer Scope and Exhibits for CM@R Projects
Revised August 5, 2011

EXHIBIT D
PAYMENT SCHEDULE

A. COMPENSATION

1. The consideration of payment to ENGINEER, as provided herein shall be in full 
compensation for all of ENGINEER’S work incurred in the performance hereof, 
including offices, travel, per diem or any other direct or indirect expenses incident to 
providing the services.  

2. Such amount shall be based upon the Schedule attached hereto

B. METHOD OF PAYMENT

1. Invoices shall be on a form and in the format provided by GILBERT and are to be 
submitted to GILBERT via GILBERT’s authorized representative.

2. Upon receipt and approval of ENGINEER’S invoices, GILBERT agrees to make 
payments within thirty days of receipt of the invoice as follows:

Phase Cumulative Amount
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Project Name: 
Project No: 

Contract No:

Form No. CIP4.2.3 1
A/E Services Contract for CM@R Project
Revised December 28, 2014
File: 0578-004-0047-0000; Desc: Black and Veatch Eng Contract 5-5-15; Doc#: 225657v1

EXHIBIT E
CHANGE ORDER NO. __________

PROJECT:
DATE:
OWNER: Town of Gilbert  
PROJECT NO:
CONTRACT NO:
CONTRACT DATED:
A/E: (Name) 
PM/CM: (Name)

CHANGES:  The CONTRACT is changed as follows:  (Insert brief description)
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________

COST/TIME: Original CONTRACT SUM: $_________________

Previously Authorized CHANGE ORDERS: $_________________

CONTRACT sum prior to this CHANGE ORDER: $_________________

CHANGE ORDER #    Amount: $_________________

New CONTRACT SUM: $_________________

CONTRACT TIME will be increased by:

SUBSTANTIAL COMPLETION as of this Change Order:

Approved/Accepted by:

A/E      
(Name)   (Date)

PM/CM      
(Name)   (Date)

GILBERT:               
(Name)  (Date)

Not valid until signed by GILBERT and/or A/E and/or PM/CM.  Signature of A/E 
and/or PM/CM indicates acceptance, including CONTRACT SUM and CONTRACT TIME.
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EXHIBIT A 
 

GILBERT, ARIZONA 
SANTAN VISTA WATER TREATMENT PLANT – PHASE II 
PHASE A – PREDESIGN & DESIGN PHASE SERVICES 

 
SCOPE	OF	WORK	

 

GENERAL	

The  following  Scope  of Work  describes  the  engineering  services  to  be  performed  by 
Black & Veatch  (ENGINEER)  for  the expansion of  the 24 million  gallon per day  (mgd) 
Santan Vista Water Treatment Plant (SVWTP) to 48 mgd located at 3895 Ocotillo Road in 
Gilbert, Arizona.  The SVWTP is a joint facility between Gilbert and the City of Chandler 
(City) hereinafter referred to as Gilbert and Chandler. The Construction Manager at Risk 
(CMAR) project delivery approach will be used for this project. The Santan Vista Water 
Treatment Plant – Phase II project will be performed in two phases as follows: 

PHASE A  –  Predesign & Design Services 

PHASE B  –  Construction Phase Services 

The  current  scope  of work  is  for  the  Phase  A  –  Predesign  &  Design  Services.    It  is 
currently planned that work under Phase A will be completed and accepted by Gilbert 
and Chandler before work on the Phase B is started. 

The  findings  and  recommendations  of  the  pre‐design  activities will  culminate  in  the 
Basis of Design document which will serve as the basis for the design portion of Phase A 
– Pre‐Design & Design Services.  The Basis of Design will be documented in a report that 
presents an executive summary, the findings of the assessments, the recommendations 
for  the SVWTP modifications and  improvements, key maintenance of plant operations 
(MOPOs), the estimated costs of construction, and anticipated construction schedule for 
the project. 

GROUP	100	–	PREDESIGN	PHASE	SERVICES	

The  predesign  services  include  an  evaluation  of  existing  treatment  facilities  for  the 
SVWTP,  including key evaluations of specific plant elements as described herein.   This 
work  is divided  into major work activities  corresponding  to  the  following project  task 
series: 

 100 – Project Strategy Development & Coordination 
 110 – SVWTP Facility Review 
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Task	100	–	Project	Development	&	Coordination	
 
Task 101 – Project Kickoff Meeting 

A kickoff meeting will be held with key Gilbert and Chandler personnel  involved  in the 
project.    The  goal  of  the meeting will  be  to  discuss  the  background  information  and 
issues  affecting  the  project  and  to  develop  a  common  understanding  of  the  project 
goals and objectives between the ENGINEER and Gilbert and Chandler.  The meeting will 
focus on identifying and discussing the specific issues affecting the project design.  Some 
of the issues may include the following: 

 Confirmation of existing plant performance 
 Confirmation of desired improvements 
 Confirmation of project components 
 Budget 
 Change management 
 Schedule 

Task 102 – Data Collection / SVWTP O&M Meeting 

Operational data  from  the  last  five years will be provided by plant  staff  for  review. A 
meeting will be held at the SVWTP with plant operations and maintenance personnel to 
further discuss the information for the plant expansion. The data will include: 

 SVWTP flows 
 Raw water turbidity, TOC 
 SBF influent / effluent water turbidity, TOC 
 Filter influent / effluent turbidity, TOC, DBP 
 Filter run times 
 Chemical feed rates / locations / residual ozone 
 Solids removal 
 Reservoir level / water temperature 
 Chlorine residual  / DBP formation pre‐ and post‐ Reservoir  
 Gilbert  Zone  2  &  3,  and  Chandler  Reservoir  Supply  Distribution  system  DBP 

formation 

Task 103 – Lessons Learned / Constructability Evaluation Meeting 

A meeting will be held with key Gilbert and Chandler personnel  involved  in the project 
to  focus  on  lessons  learned  from  the  original  construction  project  as  well  as  an 
evaluation of construction‐related items for the current Phase II project such as piping, 
electrical, and I&C tie‐ins for the Phase II expansion.  Initial constructability approaches 
to each tie‐in will be discussed. 

Task 104 – Review and Update of Original Plant Goals 

Major  design  criteria  will  be  reviewed  and  presented  to  Gilbert  and  Chandler  for 
concurrence at a monthly meeting. 
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Review Water  Quality  Goals    Anticipated  future  near‐term  changes  in water  quality 
regulations will be reviewed to determine the most  likely regulations that may  impact 
the SVWTP.  The original SVWTP water quality goals will be reviewed jointly with Gilbert 
and Chandler with  respect  to  the current plant process  to meet 1)  the  latest  industry 
expectation of what the future requirements may be, (2) Gilbert and Chandler’s internal 
requirements,  and  3)  meet  the  requirements  of  future  County,  State  and  Federal 
Regulations. 

Regulatory Review  Review previous list of current and anticipated future water quality 
regulations  and document  any  changes  since  the  SVWTP  facilities were put online  to 
meet these regulations. 

Code Review   A  review of  the Gilbert’s  current adopted  codes,  including building and 
fire, will be performed in comparison with the codes utilized at the time of the original 
SVWTP design.   Changes  in applicable  code  requirements will be documented and an 
initial meeting with Gilbert    code  review officials will be  conducted  to determine  the 
impact of those changes on the expansion of the facility. 

Deliverables:  Task 100 – Project Strategy Development 

The  following  summary memoranda will  include  the below  items  and be provided  as 
part of Task 100 – Project Development and distributed to the project team members: 

 Project Development Workshop Minutes 
 Data Collection Review / SVWTP O&M Meeting Minutes 
 Lessons Learned / Constructability Evaluation Meeting Minutes 
 Water Quality Goals / Regulatory / Code Review Meeting Minutes 

Task 110 – SVWTP Facility Pre‐design 

For each task in this series, information on each subject will be presented to Gilbert and 
Chandler at a meeting for discussion.   A draft technical memorandum will be prepared 
and  submitted  to  Gilbert  and  Chandler  for  further  comments.    Comments  will  be 
incorporated and the technical memorandum will be issued as final and integrated into 
the Basis of Design report. 

Task 111 – Major Facilities Review 

Each existing  SVWTP process will be  reviewed  for  the  SVWTP – Phase  II project with 
collected data  in Task 102 used as  the  foundation of  the Basis of Design  report  (Task 
200).   Results of discussions  from Task 100 will be and used as  the  starting point  for 
more  in depth  investigation and discussion with the Gilbert’s SVWTP personnel during 
up  to  four  site  visits  to  further  optimize  SVWTP  operations  and  maintenance  and 
functionality  for  the  current  expansion.    The  major  facilities  review  will  briefly 
summarize the modifications and potential improvements to be included in this project 
via a  table of key  issues associated with each  facility  to develop  the detailed Basis of 
Design  Report  and  Design.  This  review may  result  in  the  identification  of  additional 
items  that  are not  currently  included  in  the  scope of  services  and will be  considered 
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supplemental  services.   The major  facilities  to be discussed will  include  the  following 
items (unless presented in a separate task herein): 

 Site Work 
 Raw Water Metering & Control  
 Raw Water Mixing System 
 Sand Ballasted Flocculation Basins / Trains 
 Ozone Generation & Destruct systems 
 Ozone Pipeline and Contact Basin 
 Filters 
 Backwash System 
 Finished Water Storage (see Task 115A) 
 Finished Water Pumping (Gilbert; see Task 115B for City of Chandler) 
 Wash Water Recovery 
 Washwater Plate Settler Unit 
 Gravity Solids Thickener 
 Chemical Facilities (CO2, Alum, SBF polymer, Gravity Thickener polymer, OSG, NaOH, 

HFS) 
 SCADA/I&C, including fiber optic tie‐in to Gilbert network 

Review of the existing SCADA, instrumentation and control system will include potential 
improvements  and  upgrades  to  the  existing  Allen‐Bradley  ControlLogix  PLC  platform, 
Wonderware System Platform HMI software, operating system software and computer 
system hardware.    The  SCADA  system  review will not  include evaluation of  alternate 
hardware and software platforms.    It  is anticipated that  improvements to existing PLC 
hardware  will  be  limited  to  CPU  and  programming  software  upgrades  and  will  not 
require new control descriptions for existing equipment to be developed. 

Task 112 – On‐Site Raw Water Pipeline Assessment 

An  initial  assessment  of  the  existing  on‐site  SVWTP  48‐,  60‐,  and  72‐inch  concrete 
mortar‐lined  steel  raw  water  pipelines  upstream  and  downstream  of  the  chemical 
injection  and  static  mixer  from  the  downstream  side  of  the  raw  water  control 
equipment to the Rapid Mix basin will be conducted. 

For the  initial assessment, the ENGINEER will develop an Inspection Plan detailing how 
the pipeline assessment work will be executed, including the Step 1 pipeline assessment 
schedule.  The  Step  1  Plan  will  take  into  account  field  conditions,  mobilization 
requirements, discussions with the SVWTP personnel, and provisions for manned entry.  
ENGINEER will meet with Gilbert twice to review the plan and gather comments.   The 
Step  1  pipeline  assessment  plan  will  be  updated  accordingly  based  on  comments 
received. 

The  ENGINEER  will  hire  and  coordinate  a  sub‐consultant  to  perform  the  initial 
assessment will be performed using a remote controlled robotic transport crawler with 
video (CCTV) in dry pipeline.  ENGINEER will review the sub‐consultant inspection report 
and  provide  Gilbert  and  Chandler  with  a  final  report  as  a  part  of  the  technical 
memorandum.  Cost of the sub‐consultant will be paid under allowance A101. 
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On‐site raw water pipeline assessment will  take place during  the  January 2016 annual 
plant shutdown and will assume CMAR support for 42‐inch pipeline and  isolation valve 
removal  and  reinstallation  to  facilitate  Stage 1  inspection.   Because BOD, preliminary 
will have been  completed and detailed design well underway, design will assume  the 
existing pipeline design  is acceptable.   Once  the assessment  is completed,  the  review 
will  include  examining  the  conclusions  and  recommendations  as  they  relate  to  the 
SVWTP  design  regarding  pipeline material  as  well  as  potential  rehabilitation  of  the 
existing  pipeline.    If  additional  inspection  work  (Step  2  and  beyond)  is  required 
dependent  upon  these  assessment  findings,  the  additional  work  and  associated 
modifications to the detailed design will be performed under the same allowance A101. 

Task 113 – Microturbine Hydropower Evaluation 

The off‐site SVWTP raw water pipeline currently requires a reduction in hydraulic grade 
at the Raw Water Control Area.  There is the potential opportunity to utilize this grade 
break  for production of energy.   The ENGINEER will evaluate  the  feasibility  for on‐site 
energy generation using current generating equipment, efficiencies,  lower capital costs 
for  equipment  (microturbine  and  electrical  gear)  coupled with  the  passage  of  recent 
national  legislation reforming / streamlining the small hydropower permitting process.  
If the evaluation shows the feasibility of a microturbine for energy generation, design of 
the associated improvements is considered supplemental services. 

Task 114 – Hydraulic Evaluation / Computational Fluid Dynamic Modeling 

The existing SVWTP hydraulic profile will be reviewed and prepared for the expansion.  
The hydraulic flow split into the ballasted flocculation basins is critical.  An evaluation of 
the hydraulics  in  the existing and  future  sand ballasted  flocculation  train  flow  splitter 
boxes  will  also  be  performed  using  computational  fluid  dynamic  (CFD) modeling  to 
further optimize chemical feed.  Up to two CFD modeling options will be analyzed.  The 
selected option will be used in the design of the new trains’ flow splitter box. 

Task 115A – Finished Water Storage Evaluation 

The  current  expansion  plan  is  to  provide  a  second  finished  water  reservoir.    An 
evaluation  will  review  the  reservoir  layout  and  capacity  required  from  a  plant 
operational perspective  as well  as  to meet  the Gilbert’s distribution  system needs  to 
determine  the  recommended  size  of  the  on‐site  reservoir  under  the  SVWTP  Phase  II 
project. 

Task 115B – Chandler Water Finished Water Pump Station Evaluation 

Since  the  SVWTP  was  placed  into  operation,  recent  growth  in  Chandler’s  industrial 
sector has caused the need to re‐look at the requirements for the existing transmission 
system.    Previous  pressure  and  transient  studies  have  confirmed  the  need  for 
modification of the existing Chandler Finished Water Pump Station pumping (increase in 
both  flow  rate  and  pressure)  into  the  Reservoir  Supply  System  due  to  anticipated 
demands specifically from the Intel Ocotillo facility.  Up to two alternatives to meet the 
requirements of the transient analyses as well as the physical  layout will be evaluated.  
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Required  electrical  improvements  associated  with  the  required  upgrades  associated 
with the Chandler Finished Water Pump Station will be completed under Task 118. 

Task 116 – Washwater Equalization Basin Evaluation 

The  existing washwater  equalization  basin  accumulates  solids  requiring maintenance 
and manual handling of the solids for removal during plant shutdowns.  An evaluation of 
up  to  three washwater equalization basin alternatives  (including additional  floor slope 
and additional redundant washwater basin), including cost estimates, will be performed 
to minimize the buildup of solids. 

Task 117 – Solids/Residuals Handling Evaluation 

The outdoor belt filter press solids process and handling will be summarized for existing 
and additional flows associated with the expansion.  With the additional required solids 
handling  facility operations, up  to  four options will be evaluated with associated  cost 
estimates; keep current configuration, addition of redundant outdoor press, new solids 
handling  building  for  continued  use  of  roll‐off  dumpsters  for  solids,  and  new  solids 
handling building capable of drive through solids unloading.  However, detailed design is 
based on adding an additional belt filter press outdoors under a sunshade similar to the 
current  installation.    An  allowance  (A102)  is  provided  for  detailed  design  of  a  Solids 
Handling Building. 

Task 118 – Electrical Power Systems Review 

Review of existing SVWTP electrical power systems will be discussed including: 

 SWTP Electrical Power Supply and Distribution System 
 Standby Generator Capacity 

Updated power loads required for the SVWTP will be projected, including effects of the 
upgraded Chandler Finished Water Pump Station.  Standby power needs for the SVWTP 
project will be  reviewed.   Up  to  two alternative  strategies  for meeting SVWTP power 
supply and  standby  requirements will be  investigated.   Coordination with  SRP will be 
performed to review SRP power supply options and SRP system requirements. 

Task 119 – Asset Management System Integration 

The ENGINEER will meet with Gilbert and Chandler and Gilbert IT Department to review 
Gilbert’s existing computerized asset management system structure and standard asset 
tagging  system  in  Lucity.    The  ENGINEER  will  evaluate  available  data  structure  for 
Gilbert’s asset tagging system and asset management information associated with each 
new tagged item to be captured during design (Phase A) and during construction (Phase 
B).   Any updates  required  for existing plant assets already  in Lucity will be completed 
during Phase B. 

ENGINEER will develop a project  information management plan document that defines 
the digital attribute fields that are required in the schematic (P&ID) and spatial (Building 
Information Management ‐ BIM) deliverables and how the schematic/3D/BIM platforms 
are exported into Lucity. 
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Based on  the project  information management plan requirements,  the new schematic 
and  spatial  elements will  be  drafted  to  these  standards  and will  populate  up  to  10 
design‐related data fields during Phase A, including the equipment asset tags and basic 
information  (i.e.  pump  or  valve  type).  Additional  open  fields will  be  provided  during 
Phase  A  to  accommodate  information  submitted  during  construction  such  as  service 
manuals will be populated during Phase B. 

ENGINEER  will  also  evaluate  utilizing  the  P&IDs  and/or  BIM model  and/or  Phase  B 
information  (manufacturer  service  manuals  or  conformed  to  construction  record 
drawings,  etc.)  for  integration with  Lucity  to  increase O&M  efficiency.    This  scope of 
work is based on providing Gilbert with a single database for new assets for export into 
Lucity.    If  utilization  of  the  P&IDs  and/or  BIM  model  for  integration  with  Lucity  is 
desired, it will be performed as a supplemental service or included during Phase B. 

Deliverables:  Task 110 – SWTP Facility Concepts 

The following technical memoranda (TMs) will be provided as part of Task 110 – SWTP 
Facility Concepts: 

 TM 111 ‐ Major Process Facilities Review 
 TM 112 ‐ Raw Water Pipeline Assessment 
 TM 113 ‐ Microturbine Hydropower Evaluation 
 TM 114 ‐ Hydraulic Evaluation 
 TM 115A ‐ Gilbert Finished Water Storage Evaluation 
 TM 115B ‐ Chandler Water Finished Water Pump Station Evaluation 
 TM 116 ‐ Washwater Equalization Basin Evaluation 
 TM 117 ‐ Solids/Residuals Handling Evaluation 
 TM 118 ‐ Electrical Power Systems Review 
 TM 119 ‐ Asset Management System Integration 

GROUP	200	–	BASIS	OF	DESIGN	

Task	200	–	Basis	of	Design	

Task 201 – Basis of Design Report 

A Basis of Design Report (BOD) will be prepared for the Santan Vista Water Treatment 
Plant – Phase  II project.   The BOD will summarize the selected alternatives and design 
information developed in the Group 100 tasks.  The BOD will be used to document the 
information needed to prepare the detailed design drawings and specifications.       The 
BOD will generally include the following items.   

 General project scope and background references 

 Process design criteria 

 Applicable codes and standards, including fire and safety codes 

 Equipment tagging / Asset Management information management 

 Local building, planning, and zoning department requirements 

 Site considerations, including subsurface conditions and drainage 
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 Preliminary site plan, building layouts, and architecture 

 Updated hydraulic profile of treatment facilities 

 Treatment facilities criteria 

 Chemical feed and storage criteria 

 Structural design criteria  

 Building mechanical and HVAC system criteria 

 Electrical system criteria 

 Engine generator criteria   

 Operational monitoring  and  control  systems,  including major  P&IDs,  control 
system block diagrams and major process equipment control table 

 Fiber optic tie‐in to Gilbert network 

Also included in the BOD is identification of project elements which are uniquely related 
to either Gilbert or the City of Chandler. 

Task 202 – BOD Review 

The BOD will be submitted to Gilbert and Chandler and MCESD.   Fifteen (15) copies of 
the BOD will be provided to Gilbert and Chandler.   Gilbert and Chandler will pay for all 
permit fees.  An in‐house quality control review of the BOD will also be performed prior 
to submittal. A design review meeting will be held with Gilbert and Chandler to review 
comments.  The BOD will be revised to incorporate the review comments and in‐house 
quality control  review comments as applicable.     Fifteen  (15) hard copies and one  (1) 
electronic copy of the Final BOD will be resubmitted to Gilbert and Chandler. 

Task 203 – Geotechnical Investigation 

Provide,  through  a  subcontract,  geotechnical  engineering  services  and  professional 
guidance  in  tests  to  be  made  at  test  locations  based  on  knows  facility  expansion 
locations  as  well  as  professional  interpretations  of  the  test  data.    Geotechnical 
exploratory  work  will  include  soil  borings,  penetration  tests,  soundings,  subsurface 
explorations,  laboratory  tests  of  soils,  rock  formations,  and  other  geophysical 
phenomena  which  are  required  to  provide  information  for  design.    A  geotechnical 
report will be provided by the geotechnical firm interpreting the data on the exploratory 
work  and  testing  and  setting  out  the  site  conditions,  structural  foundation  loading 
conditions, use, and types of excavations anticipated.  Five (5) draft geotechnical reports 
will be provided to ENGINEER, Gilbert and Chandlerfor review.  Five (5) hard copies and 
one (1) electronic copy of the Final geotechnical report will be provided. 

Task 204 – Surveying and Topographic Drawing 

An aerial  survey and  topography drawing will be prepared using data  from aerial and 
field surveys  to  include  the existing  facilities  to  the  level and  limits  required.   All new 
survey data will use Gilbert’s Datum  for vertical  control.   Field  survey will be used  to 
identify  and/or  confirm horizontal  locations  and  vertical elevations of existing on‐site 
facilities.  Temporary benchmarks using Gilbert’s control will be set for identification of 
aboveground  structures, buildings,  facilities, or  structure.    Staked  geotechnical boring 
locations will be will provided. 
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Task 205 – Architectural Concepts 

Identify exterior architectural aesthetic needs for the facilities for new any buildings or 
structures  to  match  the  existing  aesthetic  with  input  from  Gilbert  and  Chandler.  
Develop  architectural  elevation  sketches  and  incorporate  Gilbert  and 
Chandlercomments.   Final concept  for the Phase  II  facility design will be prepared and 
submitted to the Gilbert Design Review Board for approval as part of Task 206. 

Task 206 – Agency Coordination 

Additional  coordination will be performed with  review agencies  to  confirm  the  scope 
and schedule of the work and the requirements of each agency.  These agencies include 
but are not limited to the following:  

 Maricopa County Environmental Services Department (MCESD) 

 Arizona  Department  of  Environmental  Quality  (ADEQ)  –  The  SVWTP  site 
currently  holds  an  APP  permit with  ADEQ  associated with  current  discharges 
from the plant facilities.  Any additional plant discharges due to this project will 
be assessed  to determine  there will be any discharges not already covered by 
the existing APP.      Scope  and effort  to update  the APP  is not  included  in  this 
current scope of work. 

 Salt River Project (SRP) 

 Gilbert Planning & Development Services 

 Gilbert Fire Marshal 

Required permits will be  identified and  coordinated with  the  respective agency.    It  is 
anticipated that up to 5 separate meetings with the various regulatory agencies will be 
required. 

Task 207 – Early Start‐Up Planning 

The ENGINEER will meet with Gilbert and Chandler and Construction Manager at Risk 
(CMAR) Contractor to discuss the SVWTP start‐up and testing.  The purpose is to preplan 
for  the  needed  water  supplies,  drainage  requirements  and  temporary  recirculation 
requirements.   The outcome of  this planning may  include provisions  for  tees,  interim 
valves,  blind  flanges,  etc.  which  need  to  be  included  in  the  SVWTP  design.    The 
ENGINEER will provide a preliminary draft  startup plan outline document  for  the pre‐
planning meeting.  

Task 208 – Engineer’s Opinion of Probable Total Project Costs 

ENGINEER will prepare an independent opinion of probable construction costs estimate 
to  AACEI  Class  3  level  of  accuracy.    Construction  cost  estimate will  also  include  any 
“below  the  line”  items  to  be  purchased  directly  by  Gilbert  and  Chandler.    The  cost 
estimate  categories  will  be  coordinated  with  the  CMAR  Contractor  cost  model 
categories  to  allow  for  comparison  of  the  two  estimates.    The  opinion  of  probable 
construction cost will also segregate the common elements as well as individual Gilbert 
/ City components. 
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ENGINEER’s  construction  phase  services  will  be  incorporated  as  a  percentage  of 
construction  costs.    In  addition,  Gilbert  will  provide  the  ENGINEER  with  CMAR  pre‐
construction  services  contract  value  and  list  with  costs  of  internal  chargebacks  for 
incorporation into the over project cost model. 

Task 209 – CMAR Contractor Integration 

The ENGINEER’s team will coordinate with the CMAR Contractor  in a kickoff workshop 
and subsequent monthly meetings to identify required Maintenance of Plant Operations 
(MOPO) activities as well as value engineering and constructability  ideas.    In order  to 
facilitate subsequent cost model development comparisons,  the ENGINEER and CMAR 
will meet to agree upon the same framework cost codes used in the ENGINEER’s design 
3D model / drawings for use by ENGINEER and CMAR for quantity take‐offs. 

Deliverables:  Task 200 – Basis of Design 

The following deliverables will be provided as part of Task 200 – Basis of Design: 

 Draft Basis of Design 
 Final Basis of Design 
 Geotechnical Report 
 Topographic survey 
 Architectural elevations 
 Utility and Agency coordination meeting minutes 
 Preliminary Start‐up Plan Outline 
 Engineer’s Opinion of Probable Total Project Costs Estimate 
 CMAR integration value engineering / constructability log creation / maintenance 

Landscape  concepts  are  not  included  as  the  public  facing  portion  of  the  facility will 
remain unchanged.  Placement of decomposed granite to match existing will be placed 
on remaining disturbed areas of the site and documented in the Basis of Design Report. 

GROUP	300	–	DETAILED	DESIGN	

Group 300 includes the final detailed design of the SVWTP. 

As  part  of  the  detailed  design,  the  ENGINEER will  provide  the  following  two  CMAR 
Contractor bidding documents. 

 Guaranteed Maximum Price Package 1 – Early Procurement of long lead items 

 Guaranteed Maximum Price Package 2 – Remaining balance of plant design 

The final deliverable from this phase of the project  is a single complete set of contract 
documents for a CMAR Contractor to bid and construct the facilities.  The drawings will 
be provided on 22 by 34  inch sheets using AutoCAD and assume use of conformed to 
construction  record  base  files  as  starting  point  where  applicable.    The  contract 
documents will include the following: 

 Gilbert’s “boiler plate” front‐end specifications 

 B&V special provisions 
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 B&V standard technical specifications (CSI format) 

 Contract drawings utilizing B&V Drafting Standards on Gilbert and Chandler title 
block 

 Gilbert cover sheet 

 P&IDs  and  Building  Information Management  (BIM) model will  be  set  up  for 
only new assets per Task 119. 

 3D/BIM models will only be created for new civil yard and piping and treatment 
complex (new sand ballasted flocculation trains and new filters). 

The facilities identified in this scope of services as basic components are included in the 
final design of the SVWTP.  ENGINEER’s quality control and design will be in accordance 
with the ENGINEER’s SVWTP Quality Management Plan.  Any changes identified as part 
of  the  Preliminary Design  Phase  that  are  not presented  herein will  be  identified  and 
performed as an amendment  to  this Agreement upon written approval of Gilbert and 
Chandler. 

Task	300	–	Preliminary	Design	

Task 301 – Preliminary (30%) Design 

Preliminary design elements summarized by discipline will include: 

a. Civil / Process 

 Process area equipment and piping layouts and major sections 

 Secondary system P&IDs 

 Chemical feed system P&IDs 

 Site layout with structures, drives, and preliminary grading 

 Primary yard piping layouts 

 Hydraulic profile 
 Equipment control strategies 

 Major process space requirements 

 Major equipment lists and loads 

 Major equipment outline specifications and data sheets 

b. Architectural 

 Preliminary building layouts 

 Identify wall materials and construction 

 Prepare building elevations 
 Prepare architectural renderings 

c. Structural 

 Develop layout of building structural shells 
 Set column row locations 

 Develop preliminary structural design 

 Review 1st draft of geotechnical report 

d. Building Mechanical 

 Establish design concepts for HVAC and plumbing 
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 Layout space requirements for major equipment 

e. Process Mechanical 

 Layout space requirements for ozone generator 

 Layout space requirements for engine generator 

 Chemical feed system P&IDs 

 Major equipment outline specifications and data sheets 

f. Electrical 

 Layout space requirements for major electrical equipment 

 Preliminary power distribution functional diagram 

g. Instrumentation and Control 

 Update major process P&IDs 

 Secondary system P&IDs 

 Chemical feed system P&IDs 

 Preliminary instrumentation device schedules and I/O lists 

 Preliminary control descriptions 

 Update control block diagram 

Task 302 – Agency and Utility Coordination 

Review agencies and utilities will be contacted to discuss and coordinate the design of 
the  project.    The  requirements  of  each  agency  and  utility  will  be  identified  and 
incorporated into the project.  MCESD, Gilbert Planning & Development Services, Gilbert 
Fire  Marshal,  Gilbert  IT,  and  other  interested  agencies  requiring  approval  for 
construction will be contacted. 

Task 303 – 30% Design Review 

The  schematic design documents will be  submitted  to Gilbert  and Chandler  (ten  (10) 
copies) and CMAR Contractor (six (6) copies), including one (1) electronic copy each.  An 
in‐house  quality  control  review  of  the  30%  schematic  design  documents will  also  be 
performed prior to submittal to Gilbert and Chandler / CMAR.  A design review meeting 
will be held with Gilbert and Chandler to review comments.   Review comments will be 
incorporated into the Design Development as applicable. 

Task 304 – Engineer’s Opinion of Probable Total Project Costs 

ENGINEER will prepare an independent opinion of probable construction costs estimate 
to  AACEI  Class  3  level  of  accuracy.    Construction  cost  estimate will  also  include  any 
“below  the  line”  items  to  be  purchased  directly  by  Gilbert  and  Chandler.    The  cost 
estimate categories will be coordinated with the CMAR cost model categories to allow 
for  comparison of  the  two estimates.   The opinion of probable  construction  cost will 
also segregate the common elements as well as individual Gilbert / City components. 
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ENGINEER’s  construction  phase  services  will  be  incorporated  as  a  percentage  of 
construction  costs.    In  addition,  Gilbert  will  provide  the  ENGINEER  with  CMAR  pre‐
construction  services  contract  value  and  list  with  costs  of  internal  chargebacks  for 
incorporation into the over project cost model. 

In addition, ENGINEER will  review and provide a detailed  review of  the CMAR’s  initial 
construction cost model for ultimate GMP 1 and 2 packages and provide comments to 
Gilbert and Chandler. 

Task 305 – GMP 1 Package Identification 

ENGINEER will coordinate a meeting with Gilbert and Chandler and CMAR to identify up 
to  four  specifications  for  design  acceleration  to  facilitate  early  bidding  of  long  lead 
equipment. 

Task 306 – Code Study Update 

Review the existing code classification and compliance study and update  it as required 
based on the anticipated expansion elements.  Applicable codes will be referenced and 
only  code  compliance  issues  will  be  determined.    The  existing  hazardous materials 
inventory  statement  (HMIS) will be  reviewed and updated  as part of  the  code  study.  
Inventory statements and aggregate quantity information will be organized and updated 
by  building  area.    It  is  anticipated  the  laboratory  facility’s  chemicals  remain  below 
exempt  amounts;  the  existing  listing  of  the  laboratory  chemicals  will  be  updated  if 
necessary.    These  general  lists  of  chemicals  will  only  provide  the  name,  Chemical 
Abstract  Service  (CAS)  registry  number,  state  (solid,  liquid  or  gas),  and  the  quantity 
stored.    The  code  study  will  be  submitted  to  Gilbert  for  review  by  applicable 
departments.  A meeting will be held to discuss the study and any required revisions will 
be incorporated. 

Task 307 – Drainage Design Update 

A drainage design update will be prepared for the site to address any current erosion as 
well as on‐site draining impacts resulting from the proposed improvements. 

Task 308 – CMAR Coordination 

The CMAR will  attend  regularly  scheduled design  team meetings with  ENGINEER  and 
Gilbert and Chandler. The CMAR coordination will include: 

 Constructability review meeting with the CMAR. 

 Up to two meetings with the CMAR will be held to clarify preliminary design 
elements and potential value engineering option discussions. 

 Incorporate the agreed upon CMAR’s comments by Gilbert and Chandler and 
ENGINEER into the construction documents. 

 Construction cost estimates will be prepared by the CMAR.   ENGINEER share 
the project 3D model for CMAR’s use in quantity take‐offs (at CMAR’s risk). 

 An overall Project Schedule will be developed by  the CMAR.   ENGINEER will 
provide input into the schedule by identifying key milestones with Gilbert and 
Chandler. 
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Task 309 – 30% Design Value Engineering Evaluations 

Budget has been allocated for the ENGINEER to evaluate a short list of value engineering 
options.    This  includes  two  ½  day  workshops  with  Gilbert  and  Chandler  and  CMAR 
Contractor.   The first workshop will  include a discussion of potential value engineering 
options  based  on  the  30  percent  design  and  developing  consensus  of  those  which 
should  be  evaluated.    Up  to  five  items  are  included  for  further  evaluation.    The 
ENGINEER  will  further  evaluate  the  value  engineering  item(s)  where  it  requires 
additional  information  for evaluation and  identification of other project  impacts.   The 
CMAR Contractor will evaluate constructability and develop  the budgetary costs.   The 
second workshop will be a presentation of  the  short‐listed options, evaluation  results 
and focus on achieving consensus of Gilbert on which one(s) will be carried into the sixty 
percent  design.    The  CMAR  Contractor  will  control  and  manage  the  project  value 
engineering log. 

Deliverables:  Task 300 – Schematic Design 

The following deliverables will be provided to Gilbert and Chandler as part of Task 300 – 
Schematic Design: 
 Preliminary (30%) Design Drawings and Specifications 
 Utility and Agency meeting minutes 
 Engineer’s Opinion of Probable Construction Costs 
 GMP 1 Package of long lead equipment 
 Code Study Update 
 Drainage Study Update 
 Value Engineering Evaluations 

Task	310	–	Design	Development	

Task 311 – Design Comment Resolution 

ENGINEER will  provide  a  Preliminary  Design  comment  resolution  document  and will 
update the design reflecting the comment resolution.  A comment resolution document 
will be provided to Gilbert and Chandler for review and follow up discussions at project 
meetings, if required. 

Task 312 – Construction (90%) Documents (GMP 1) 

The  ENGINEER  will,  for  the  purposes  of  early  bidding  of  GMP  1,  complete  the 
construction specifications up to 90% for the selected long lead equipment items in Task 
305. 

Task 313 – Design (60%) Development (GMP 2) 

Design development elements summarized by discipline will include: 

a. Civil / Process 

 Process and sub process equipment and piping plans 

 Create major process and sub process sections 

 Pre‐final civil site drawings including site piping, and grading 
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 Process / civil details and sections 
 Civil / site specifications 
 Process equipment specifications 

 Create civil / site underground utility drawings and sections 

b. Architectural 

 Complete architectural floor plans 

 Develop wall sections 
 Develop door, window, and louver schedules 
 Develop architectural specifications 
 Complete building elevations 

c. Structural 

 Structural foundation and framing plans 

 Layout sections and details 
 Complete structural framing plans and sections 

 Review 2nd draft of geotechnical report 
 Structural specifications 

d. Building Mechanical 

 Prepare plumbing plans 

 HVAC system design 

 HVAC equipment and duct work layout plans 

 Plumbing schematics and fire sprinkler riser locations 

 HVAC and Plumbing schedules 

 HVAC sequence of operation 
 Building mechanical equipment schedules 

e. Process Mechanical 

 Chemical feed plans and details 

 Chemical feed specifications 

 Blower and generator specifications 
 Ozone generator specifications 

f. Electrical 

 Develop preliminary electrical power plans and lighting plans 

 Preliminary electrical specifications 

 Preliminary duct bank 

 Initial electrical schematics 

 Initial electrical one‐lines 
 Initial PLC one‐lines 
 Power distribution and functional diagram 

 Develop initial security plans 

g. Instrumentation and Control 

 Final Major Process, Secondary and Chemical Feed P&IDs 
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 Preliminary Minor Secondary P&IDs 

 Final software control descriptions 
 Final instrumentation device schedules and I/O lists 

 Valve Schedules 
 Preliminary I&C specifications 

 Determine instrumentation locations on electrical plans 

Task 314 – Agency and Utility Coordination 

Review agencies and utilities will be contacted to discuss and coordinate the design of 
the  project.    The  requirements  of  each  agency  and  utility  will  be  identified  and 
incorporated into the project.  MCESD, Gilbert Planning & Development Services, Gilbert 
Fire  Marshal,  Gilbert  IT,  and  other  interested  agencies  requiring  approval  for 
construction will be contacted. 

Task 315 – Design Development Review 

The  schematic design documents will be  submitted  to Gilbert  and Chandler  (ten  (10) 
copies) and CMAR Contractor (six (6) copies), including one (1) electronic copy each.  An 
in‐house  quality  control  review  of  the  60%  schematic  design  documents will  also  be 
performed prior to submittal to Gilbert and Chandler / CMAR.  A design review meeting 
will be held with Gilbert and Chandler to review comments.   Review comments will be 
incorporated into the Construction Documents as applicable. 

Task 316 – CMAR Coordination 

The CMAR will  attend  regularly  scheduled design  team meetings with  ENGINEER  and 
Gilbert and Chandler. The CMAR coordination will include: 

 Constructability review meeting with the CMAR. 

 Up to two meetings with the CMAR will be held to clarify design elements and 
potential value engineering option discussions. 

 Incorporate the agreed upon CMAR’s comments by Gilbert and Chandler and 
ENGINEER into the construction documents. 

 Construction cost estimates will be prepared by the CMAR.   ENGINEER share 
the project 3D model for CMAR’s use in quantity take‐offs (at CMAR’s risk). 

 The overall Project  Schedule will be updated by  the CMAR.    ENGINEER will 
provide input into the schedule by identifying key milestones with Gilbert and 
Chandler. 

Task 317 – 60% Design Value Engineering Evaluations 

Budget has been allocated for the ENGINEER to evaluate a short list of value engineering 
options.    This  includes  two  ½  day  workshops  with  Gilbert  and  Chandler  and  CMAR 
Contractor.   The first workshop will  include a discussion of potential value engineering 
options  based  on  the  60  percent  design  and  developing  consensus  of  those  which 
should  be  evaluated.    Up  to  five  items  are  included  for  further  evaluation.    The 
ENGINEER  will  further  evaluate  the  value  engineering  item(s)  where  it  requires 
additional  information  for evaluation and  identification of other project  impacts.   The 
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CMAR Contractor will evaluate constructability and develop  the budgetary costs.   The 
second workshop will be a presentation of  the  short‐listed options, evaluation  results 
and  focus on  achieving  consensus of Gilbert on which one(s) will be  carried  into  the 
ninety percent design.  The CMAR Contractor will control and manage the project value 
engineering log. 

Task 318 – Start‐Up Planning 

The ENGINEER will meet with Gilbert and Chandler and CMAR Contractor to revisit the 
SVWTP  start‐up and  testing plan  for provisions  for  tees,  interim  valves, blind  flanges, 
etc. Modifications to the 60% design will be incorporated in the subsequent deliverable.  
Start‐up,  operational  testing  (for  MCESD  approval  to  operate)  and  transitioning  to 
commissioning  will  be  discussed  for  purposes  of  agreeing  to  and  documenting  the 
testing requirements for inclusion in the project specifications. 

Deliverables:  Task 310 – Design Development 

The following deliverables will be provided as part of Task 310 – Design Development: 
 Construction (90%) Specifications (GMP 1) 
 Design (60%) Development Drawings and Specifications (GMP 2) 
 Utility and Agency meeting minutes 
 CMAR cost model review comments 

Task	320	–	Construction	Documents	

Task 321 – Design Comment Resolution 

ENGINEER will  provide  a  Construction  Documents  (GMP  1)  and  Design  development 
(GMP  2)  comment  resolution  document(s)  and will  update  the  design  reflecting  the 
comment resolution.   A comment resolution document will be provided to Gilbert and 
Chandler for review and follow up discussions at project meetings, if required. 

Task 322 – Final Contract (95%) Documents (GMP 1) 

The  ENGINEER will,  for  the  purposes  of  early  bidding  of  GMP  1,  complete  the  final 
contract  specification  documents  up  to  95%  for  permitting  of  the  select  long  lead 
equipment  items  in Task 305. These documents will be used by  the CMAR  to develop 
GMP 1. 

Task 323 – Construction (90%) Documents (GMP 2) 

Construction Document elements summarized by discipline will include: 

a. Civil / Process 

 Complete plans and details 

 Coordinate underground utilities and roadways 
 Complete specifications 

b. Architectural 

 Complete plans and details 

 Complete specifications 
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 Complete architectural schedules and details 

c. Structural 

 Complete structural schedules and details 

 Complete plans and details 

 Complete specifications 

d. Building Mechanical 

 Prepare HVAC and plumbing system details 

 Fire sprinkler system performance specification  (fire sprinkler drawings to be 
provided by Contractor during construction) 

 Complete HVAC and plumbing plans and details 

 Complete specifications 

e. Process Mechanical 

 Complete plans and details 

 Complete specifications 

f. Electrical 

 Complete electrical power plans 

 Complete electrical lighting plans and fixture schedules 

 Complete power site plan 

 Complete plans and details 

 Complete specifications 

 Complete security plans and specifications 

g. Instrumentation and Control 

 Complete I&C installation details 

 Complete I&C plans and details 

 Complete instrumentation specifications 

Task 324 – Agency and Utility Coordination 

Review agencies and utilities will be contacted to discuss and coordinate the design of 
the  project.    The  requirements  of  each  agency  and  utility  will  be  identified  and 
incorporated into the project.  MCESD, Gilbert Planning & Development Services, Gilbert 
Fire  Marshal,  Gilbert  IT,  and  other  interested  agencies  requiring  approval  for 
construction will be contacted. 

Task 325 – Design Development Review 

The  schematic design documents will be  submitted  to Gilbert  and Chandler  (ten  (10) 
copies) and CMAR Contractor (six (6) copies), including one (1) electronic copy each.  An 
in‐house  quality  control  review  of  the  90%  schematic  design  documents will  also  be 
performed prior to submittal to Gilbert and Chandler / CMAR.  A design review meeting 
will be held with Gilbert and Chandler to review comments.   Review comments will be 
incorporated into the Final Contract Documents as applicable. 
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Task 326 – CMAR Coordination 

The CMAR will  attend  regularly  scheduled design  team meetings with  ENGINEER  and 
Gilbert and Chandler. The CMAR coordination will include: 

 Constructability review meeting with the CMAR. 

 Up to two meetings with the CMAR will be held to clarify construction design 
elements and potential value engineering option discussions. 

 Incorporate the agreed upon CMAR’s comments by Gilbert and Chandler and 
ENGINEER into the construction documents. 

 Construction cost estimates will be prepared by the CMAR.   ENGINEER share 
the project 3D model  for CMAR’s use  in quantity  take‐offs  (at CMAR’s  risk).  
ENGINEER will  review  the  CMAR’s  construction  cost  estimates  and  provide 
input to Gilbert and Chandler. 

 The overall Project  Schedule will be updated by  the CMAR.    ENGINEER will 
provide input into the schedule by identifying key milestones with Gilbert and 
Chandler. 

Deliverables:  Task 320 – Construction Documents 

The  following  deliverables  will  be  provided  as  part  of  Task  320  –  Construction 
Documents: 

 Final (95%) Contract Specifications (GMP 1) 
 Construction (90%) Document Drawings and Specifications (GMP 2) 
 Utility and Agency meeting minutes 

Task	330	–	Final	Contract	Documents	

Task 331 – 95% Contract Documents (GMP 2) 

Based on  final  comments by Gilbert  and Chandler  staff, Consultant’s  in‐house quality 
control review, and the CMAR, ENGINEER will prepare signed and sealed 95% contract 
documents for submittal to Gilbert’s Building Safety Department and MCESD for review 
and approval.  Gilbert and Chandler will pay for all Permit review fees. 

Task 332 – Final Contract Documents (GMP 1 & 2) 

Based on comments from Gilbert’s Planning & Development Services and MCESD, revise 
the  contract  documents  and  resubmit  the  documents  for  approval.    Once  the 
documents are approved, one set of original drawings and specifications and one set of 
electronic  files  will  be  provided  to  Gilbert  and  Chandler.    Gilbert  and  Chandler  will 
provide copies of the final contract documents to the ENGINEER and CMAR. 

This  task  does  not  include  conforming  the  drawings  to  include  the  CMAR’s  bid 
clarifications and addenda.   Conforming  the drawings  to  reflect  the  final GMP will be 
included as part of the Phase B – Construction Phase services. 
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Task 333 – CMAR Coordination / Bid Assistance 

The CMAR will  attend  regularly  scheduled design  team meetings with  ENGINEER  and 
Gilbert and Chandler. The CMAR coordination will include: 

 Up to two meetings with the CMAR will be held to clarify construction design 
elements and coordination for GMP preparation. 

 Answering CMAR subcontractor questions related to the project bid elements 
through the CMAR bid clarification log. 

 Review  of  CMAR  GMP  2  bid,  proposed  construction  schedule,  and  bid 
clarifications. 

Deliverables:  Task 330 – Final Contract Documents 

The  following  deliverables  will  be  provided  as  part  of  Task  330  –  Final  Contract 
Documents: 

 Final (95%) Contract Documents (GMP 2) 
 Final Contract Documents (GMP 1 & 2) 

GROUP	400	–	USE	PERMIT	AND	DESIGN	REVIEW	BOARD	ASSISTANCE	

Task	400	–	Use	Permit	and	Design	Review	Board	Assistance	

Task 401 – Use Permit Assistance 

Assist Gilbert’s project manager  in preparing the Use Permit for the project.   The work 
will include assisting Gilbert’s project manager in attending the pre‐application meeting, 
attending up to two meetings, preparing the use permit application, and submitting the 
application.  The Use Permit application will include the specific items on the Use Permit 
checklist.   The  following  items will be  furnished by Gilbert; project narrative,  site sign 
posting and affidavit, neighborhood notice and affidavit, and permit fees. 

Task 402 – Design Review Board Application 

Assist  Gilbert’s  project  manager  in  preparing  the  Design  Review  Board  (DRB) 
Application.   The work will  include assisting Gilbert’s project manager  in attending the 
pre‐application  meeting,  attending  up  to  two  meetings,  preparing  the  DRB,  and 
submitting  the application.   The DRB application will  include  the specific  items on  the 
DRB  checklist.    No  building model(s)  will  be  provided.    The  following  items  will  be 
furnished  by  Gilbert;  project  narrative,  site  sign  posting  and  affidavit,  neighborhood 
notice and affidavit, and permit fees. 

Prepare  presentation materials  for Gilbert’s  project manager  to  present  to  the DRB.  
Attend one meeting and assist in presenting any of the technical issues that may need to 
be explained about the project. 
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GROUP	500	–	PROJECT	MANAGEMENT	

Task	500	–	Project	Management	

Task 501 – Project Execution Plan 

A  project  execution  plan will  be  prepared  and  fifteen  (15)  distributed  to Gilbert  and 
Chandler. The procedures manual will include the project purpose and objectives, scope 
of  services,  team  organization,  quality  management  plan,  roles  and  responsibility 
matrix,  stakeholders  list,  communication  plan,  change  management  approach,  and 
schedule. 

Task 502 – Meetings 

Project meetings will be conducted throughout the project to keep Gilbert and Chandler 
informed  on  the  progress,  design  issues  and  recommendations  and  to  discuss  and 
resolve specific project  issues.   ENGINEER will coordinate and  issue an agenda prior to 
the meeting.  A brief summary of the key decisions and action items will be documented 
in meeting minutes  of  each meeting  and  distributed  to Gilbert  and  Chandler  by  the 
ENGINEER.    Meetings  and  workshops,  in  addition  to  those  previously  mentioned, 
include: 

 Project Status Meetings – Monthly project status meetings will be held with Gilbert 
and Chandler.   The ENGINEER will  lead the meetings typically to address the status 
of major work  items, review management  issues, project progress, financial trends, 
discuss  any  project  scope  and  schedule  impacts,  and  decisions  and  outcomes 
affecting the work activities and schedule planned for the following month. 

 Project  Design  Meetings  –  Bi‐weekly  project  meetings  (or  as  needed)  will  be 
conducted with the project team task leaders at the SVWTP.  A regular meeting time 
will  be  established.    Project meetings will  typically  discuss  project  design  issues; 
address major  action  items  to  be  completed,  technical  aspects  of  the work,  and 
decisions and outcomes affecting the work and project schedule. 

Task 503 – Schedule 

A project design schedule will be maintained and will be updated monthly and reviewed 
with Gilbert and Chandler to show critical path activities (Note: some related sub‐tasks 
may be combined into a single schedule task where appropriate).  Design schedule will 
also  include earned value for each task.   The project schedule will also be coordinated 
with and expanded by the CMAR during the design phase of the project to present the 
overall  schedule  for  planning  purposes.    Schedule will  be  provided with  the monthly 
invoice in pdf format. 

Task 504 – Contract Administration 

Monthly  invoices  will  be  prepared  and  submitted  to  Gilbert  and  Chandler’s  project 
manager.    Status  reports  will  be  prepared  and  submitted  along  with  each monthly 
invoice.    The  status  reports will  identify what work  has  been  performed  during  the 
billing period and the completion status of major tasks and will also  include an earned 
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value analysis summary provided at the major task level.  As part of the management of 
the project,  tracking documents which present  the completion  status of  the drawings 
and specifications will be prepared monthly.  A monthly budget versus actual budget s‐
curve will  be  prepared which will  track  the  progress  and  projected  cash  flow  of  the 
work. 

Task 505 – Gilbert and Chandler Presentations 

Presentation  materials  will  be  developed  for  the  use  of  Gilbert  and  Chandler  in 
providing  one  (1)  status  report  to Gilbert  and  Chandler  Councils  and  other  agencies 
deemed  appropriate  by  Gilbert  and  Chandler.  The  presentation  materials  will  be 
PowerPoint format and will be suitable for public display. 

Task 506 – Public Involvement 

Assist Gilbert and Chandler with the providing  information to Gilbert and Chandler  for 
providing  information  to  the  public  supporting  the  project.    Consultant’s  support  to 
Gilbert  and  Chandler  will  include  providing  exhibit  hard  boards  and  presentation 
materials  for up  to  two  (2) public open houses at Gilbert’s  facilities.   No other public 
involvement  is  planned  by  Gilbert  and  Chandler.  Gilbert  and  Chandler  will  be 
responsible for reproduction and mailing. 

Deliverables: Task 500 – Project Management 

The following deliverables will be provided as part of Task 500 – Project Management: 

 Project Execution Plan 
 Progress Meeting Agendas and Minutes 
 Project Earned Value Schedule 
 Project Status Reports 
 Gilbert and Chandler Presentation Materials 

PHASE B – CONSTRUCTION PHASE SERVICES   

(To be performed subsequent to Phase A) 

The  following  presents  the  work  anticipated  during  the  Construction  phase  of  the 
Santan Vista WTP. The scope of services for this phase will be finalized and negotiated 
with Gilbert and Chandler near the completion of Phase A – Pre‐Design and Design. The 
major elements of work anticipated during this phase include the following:  

 Construction Administration 

 On‐Site Resident Engineering Assistance 

 Special Inspection Services 

 I&C Inspection and Coordination 

 I&C Programming 

 Shop Drawing Review 

 Requests for Information 

 Electronic O&M Manual Update 
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 Commissioning and Start‐up Assistance 

 Conformed to Construction Records Drawings 

 Project Close‐out 

ALLOWANCES / SUPPLEMENTAL SERVICES 

An  allowance  is provided  for miscellaneous  tasks  at Gilbert  and Chandler’s discretion 
and which can only be performed until authorized.  Such tasks could include, but are not 
limited to: 

 Raw Water Pipeline Inspection 

 Solids Handling Building 

 Raw Water Pipeline Investigation and Testing 

 3D Scanning of Existing Facilities 

Allowances	

A101 – Raw Water Pipeline Inspection  

Following approval of  the Step 1  Inspection Plan,  the ENGINEER and  its subconsultant 
will proceed with  the  Step 1  internal  inspection using  closed  circuit  television  (CCTV) 
technology.  The Consultant will remain on‐site during all pipeline inspection services in 
order to direct  inspection activities by subconsultant, coordinate with Gilbert staff and 
respond immediately to any issues or preliminary findings that may require adjustment 
to  the  Inspection  Plan.    Up  to  two  consecutive  days  of  drained  pipeline  for  this 
inspection is assumed. 

Informal results of the Step 1  internal  inspections will be available within one week of 
the field work.  A draft pipeline assessment summary will be available within twenty one 
calendar days of the completion of the Steps 1 field work.  Based on the Step 1 results, 
the  ENGINEER will  determine  if  additional  assessments  are  required  and,  if  so, what 
assessments should performed and at which segment(s). 

Step 2 and beyond could include, but are not limited to the following: 

 Manned entry 

 Petrographic analysis of  internal mortar  lining  (and  repair of mortar  in  sample 
locations) 

 Ultrasonic thickness (UT) testing of the steel pipeline 

 Discussion of various pipeline rehabilitation options in TM 112 

 Modification  of  steel  pipeline  specification  or  creation  of  new  pipeline 
specification based on TM recommendation 

 Creation of pipeline rehabilitation specification based on TM recommendation 

A102 – Solids Handling Building 

If desired, a Solids Handling Building will be designed  to accommodate up  to  two belt 
filter presses and associated conveyor system to roll‐off or truck drive through. 
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Supplemental	Services	

Supplemental services may include but are not be limited to the following: 

 Microturbine and Electrical Improvements Design 

 3D Laser Scanning of Existing Facilities 

 3D/BIM Model of Existing Facilities 

 Integration of P&IDs and/or BIM model with Lucity 

 Additional Modifications  of  Existing  Facilities  identified  during Major  Facilities 
Review 

Supplemental services will not be performed until authorized by Gilbert and Chandler 
under Gilbert and Chandler’s Engineering Allowance. 
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ID Task Name Duration Start Finish Predecessors

1 NTP 0 days Tue 5/26/15 Tue 5/26/15

2 Project Meetings 336 days Tue 6/9/15 Wed 9/21/16

22 Data Collection & Review 10 days Tue 5/26/15 Mon 6/8/15 1

23 Major Facilities Review (TM111) 62 days Tue 6/9/15 Wed 9/2/15

24 Review Major Facilities / Prepare Draft Report 45 days Tue 6/9/15 Mon 8/10/15

28 Submit to Town/City for Review 0 days Tue 8/11/15 Tue 8/11/1527FS+1 day

29 Town/City Review of Draft Report 10 days Tue 8/11/15 Mon 8/24/15 27

30 Finalize TM 111 7 days Tue 8/25/15 Wed 9/2/15 29

31 Raw Water Pipeline Assessment (TM112) 42 days Mon 1/11/16 Tue 3/8/16

32 Inspect Raw Water Pipeline 2 days Mon 1/11/16 Tue 1/12/16

33 Inspect RW Pipeline / Prepare Draft Report 25 days Wed 1/13/16 Tue 2/16/16

36 Submit to Town/City for Review 0 days Tue 2/16/16 Tue 2/16/16 35

37 Town/City Review of Draft Report 10 days Wed 2/17/16 Tue 3/1/16 35

38 Finalize TM 112 5 days Wed 3/2/16 Tue 3/8/16 37

39 Microturbine Hydropower Evaluation (TM113) 25 days Tue 6/9/15 Mon 7/13/15

40 Evaluate Microturbine Options / Prepare Draft Report 15 days Tue 6/9/15 Mon 6/29/15

44 Submit to Town/City for Review 0 days Mon 6/29/15 Mon 6/29/15 43

45 Town/City Review of Draft Report 5 days Tue 6/30/15 Mon 7/6/15 43

46 Finalize TM 113 5 days Tue 7/7/15 Mon 7/13/15 45

47 Hydraulic Evaluation / CFD Modeling (TM114) 41 days Tue 6/23/15 Tue 8/18/15

48 Hydraulic Eval & CFD Modeling / Prepare Draft Report 26 days Tue 6/23/15 Tue 7/28/15

52 Submit to Town/City for Review 0 days Wed 7/29/15 Wed 7/29/15 51FS+1 day

53 Town/City Review of Draft Report 10 days Wed 7/29/15 Tue 8/11/1551

54 Finalize TM 114 5 days Wed 8/12/15 Tue 8/18/15 53

55 Finished Water Storage Evaluation (TM115A) 33 days Tue 7/7/15 Thu 8/20/15

56 FW Storage Evaluation / Prepare Draft Report 22 days Tue 7/7/15 Wed 8/5/15

60 Submit to Town/City for Review 0 days Thu 8/6/15 Thu 8/6/15 59FS+1 day

61 Town/City Review of Draft Report 5 days Fri 8/7/15 Thu 8/13/15 60

62 Finalize TM 115A 5 days Fri 8/14/15 Thu 8/20/15 61

63 Chandler FWPS Evaluation (TM115B) 56 days Tue 5/26/15 Tue 8/11/15

64 Chandler FWPS Evaluation / Prepare Draft Report 40 days Tue 5/26/15 Mon 7/20/15

68 Submit to Town/City for Review 0 days Tue 7/21/15 Tue 7/21/15 67FS+1 day

69 Town/City Review of Draft Report 10 days Wed 7/22/15 Tue 8/4/15 68

70 Finalize TM 115B 5 days Wed 8/5/15 Tue 8/11/1569

71 Washwater Equalization Basin Evaluation (TM116) 31 days Thu 6/18/15 Thu 7/30/15

72 WW EQ Basin Eval / Draft Report 15 days Thu 6/18/15 Wed 7/8/15

76 Submit to Town/City for Review 0 days Thu 7/9/15 Thu 7/9/15 75FS+1 day

77 Town/City Review of Draft Report 10 days Fri 7/10/15 Thu 7/23/15 76

78 Finalize TM 116 5 days Fri 7/24/15 Thu 7/30/15 77

79 Solids / Residuals Handling Evaluation (TM117) 47 days Tue 6/9/15 Wed 8/12/15

80 Solids / Residuals Handling Eval / Draft Report 26 days Tue 6/9/15 Tue 7/14/15

84 Submit to Town/City for Review 0 days Wed 7/15/15 Wed 7/15/15 83FS+1 day

85 Town/City Review of Draft Report 10 days Thu 7/16/15 Wed 7/29/15 84

86 Finalize TM 117 10 days Thu 7/30/15 Wed 8/12/15 85
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ID Task Name Duration Start Finish Predecessors

87 Electrical Power Systems Evaluation (TM118) 35 days Tue 7/28/15 Mon 9/14/15

88 Electrical Power Systems Evaluation / Draft Report 19 days Tue 7/28/15 Fri 8/21/15

92 Submit to Town/City for Review 0 days Mon 8/24/15 Mon 8/24/15 91FS+1 day

93 Town/City Review of Draft Report 10 days Tue 8/25/15 Mon 9/7/15 92

94 Finalize TM 118 5 days Tue 9/8/15 Mon 9/14/15 93

95 Asset Management System Integration (TM119) 53 days Tue 7/21/15 Thu 10/1/15

96 Asset Management System Integration / Draft Report 37 days Tue 7/21/15 Wed 9/9/15

100 Submit to Town/City for Review 0 days Thu 9/10/15 Thu 9/10/15 99FS+1 day

101 Town/City Review of Draft Report 10 days Fri 9/11/15 Thu 9/24/15 100

102 Finalize TM 119 5 days Fri 9/25/15 Thu 10/1/15 101

103 Geotechnical Investigation 45 days Tue 6/9/15 Mon 8/10/15 22

104 Survey & Topographic Drawing 30 days Tue 6/9/15 Mon 7/20/15 22

105 Basis of Design Report (200 Series Tasks) 47 days Wed 8/12/15 Thu 10/15/15

106 Basis of Design Report 25 days Wed 8/12/15 Tue 9/15/15

110 Submit to Town/City for Review 1 day Thu 9/17/15 Thu 9/17/15 109FS+1 day

111 Town/City Review BOD 10 days Fri 9/18/15 Thu 10/1/15 110

112 Finalize BOD 10 days Fri 10/2/15 Thu 10/15/15 111

113 Architectural Concepts 5 days Thu 8/27/15 Wed 9/2/15 23FF,79FF

114 Design Review Board Application 5 days Thu 9/3/15 Wed 9/9/15 113

115 Design Review Board Meeting 0 days Thu 10/15/15 Thu 10/15/15

116 Agency Coordination 10 days Fri 9/4/15 Thu 9/17/15 110FF

117 Early Start-up Planning 5 days Wed 8/12/15 Tue 8/18/15 106SS

118 Engineers OPCC (BOD) 10 days Wed 9/9/15 Tue 9/22/15 107

119 CM@R Contractor Ingetration 5 days Fri 9/25/15 Thu 10/1/15 111FF

120 Preliminary Design (30%) 71 days Thu 9/24/15 Thu 12/31/15

121 Preliminary Design (30%) 56 days Thu 9/24/15 Thu 12/10/15

126 Town/City 30% Design Review 10 days Fri 12/11/15 Thu 12/24/15 125

127 Engineers OPCC (30%) 15 days Thu 11/19/15 Wed 12/9/15 122

128 Agency & Utility Coordination 5 days Fri 12/11/15 Thu 12/17/15 126SS

129 GMP 1 Package Identification 5 days Fri 12/18/15 Thu 12/24/15 126FF

130 Code Study Update 10 days Thu 9/24/15 Wed 10/7/15 121SS

131 CM@R Coordination 5 days Fri 12/18/15 Thu 12/24/15 126FF

132 30% Value Engineering Evaluations 10 days Fri 12/18/15 Thu 12/31/15 131SS

133 Construction (90%) Docs (GMP 1) 46 days Mon 12/28/15 Mon 2/29/16

134 GMP 1 90% Documents 36 days Mon 12/28/15 Mon 2/15/16

135 Develop GMP 1 90% Documents 25 days Mon 12/28/15 Fri 1/29/16 129FS+1 day

136 QA/QC 5 days Mon 2/1/16 Fri 2/5/16 135

137 Incorporate QA/QC Comments 5 days Mon 2/8/16 Fri 2/12/16 136

138 Submit to Town/City for Review 0 days Mon 2/15/16 Mon 2/15/16 137FS+1 day

139 Town/City GMP 1 90% Documents Review 10 days Tue 2/16/16 Mon 2/29/16 138

140 Design (60%) Development (GMP 2) 71 days Fri 12/11/15 Fri 3/18/16

141 Preliminary Design Comment Resolution 5 days Fri 12/25/15 Thu 12/31/15 126

142 Design Development (60%) 61 days Fri 12/11/15 Fri 3/4/16

143 Design Development (60%) 50 days Fri 12/11/15 Thu 2/18/16 125

144 QA/QC 5 days Fri 2/19/16 Thu 2/25/16 143

145 Incorporate QA/QC Comments 5 days Fri 2/26/16 Thu 3/3/16 144
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ID Task Name Duration Start Finish Predecessors

146 Submit to Town/City for Review 0 days Fri 3/4/16 Fri 3/4/16 145FS+1 day

147 Town/City Design (60%) Development (GMP 2) Review 10 days Mon 3/7/16 Fri 3/18/16 146

148 Agency & Utility Coordination 2 days Mon 3/7/16 Tue 3/8/16 147SS

149 CM@R Coordination 5 days Mon 3/14/16 Fri 3/18/16 147FF

150 Final (95%) Docs (GMP 1) 44 days Tue 3/1/16 Fri 4/29/16

151 GMP 1 95% Documents 31 days Tue 3/1/16 Tue 4/12/16

156 GMP 1 95% Documents Review 10 days Wed 4/13/16 Tue 4/26/16 155

157 GMP 1 95% Documents Issue 3 days Wed 4/27/16 Fri 4/29/16 156

158 Construction (90%) Docs (GMP 2) 71 days Mon 3/21/16 Mon 6/27/16

159 Design Comment Resolution 10 days Mon 3/21/16 Fri 4/1/16 147

160 Construction Docs (90%) 51 days Mon 4/4/16 Mon 6/13/16

165 Town/City Design (90%) Development Review 10 days Tue 6/14/16 Mon 6/27/16 160

166 Agency & Utility Coordination 2 days Tue 6/14/16 Wed 6/15/16 165SS

167 CM@R Coordination 5 days Tue 6/21/16 Mon 6/27/16 165FF

168 95% Contract Documents (GMP 2) 62 days Tue 6/14/16 Wed 9/7/16

169 Design Comment Resolution 5 days Tue 6/28/16 Mon 7/4/16 165

170 95% Contract Documents (GMP 2) 30 days Tue 6/14/16 Mon 7/25/16 164

171 Submit to MCESD / Town Planning & Development 0 days Wed 7/27/16 Wed 7/27/16 170FS+2 day

172 MCESD Review 30 days Thu 7/28/16 Wed 9/7/16 171

173 Town of Gilbert Planning & Development Review 30 days Thu 7/28/16 Wed 9/7/16 171

174 Final Contract Documents (GMP 1 & 2) 10 days Thu 9/8/16 Wed 9/21/16

175 Final Contract Documents 10 days Thu 9/8/16 Wed 9/21/16 168

176 CM@R Coordination 10 days Thu 9/8/16 Wed 9/21/16 175FF

177 Use Permit Assistance 20 days Fri 9/18/15 Thu 10/15/15 116

178 Project Management 346 days Wed 5/27/15 Wed 9/21/16 176FF

179 CMAR GMP Development 23 days Thu 7/28/16 Mon 8/29/16 171

183 Council Approval 0 days Wed 9/14/16 Wed 9/14/16 182FS+12 da

184 CMAR NTP 0 days Wed 9/21/16 Wed 9/21/16 183FS+5 day

185 Construction 17 mons Thu 9/22/16 Wed 1/10/18 184
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Exhibit D-1 Gilbert / City of Chandler
Santan Vista WTP - Phase II

 Design Phase Services
Level of Effort & Not to Exceed Fee Estimate 

WA070, Contract No. 2015-7009-0496

$4,779,924

Task Description
Principal 
Project 

Manager

Asst. PM / 
Engineering 

Manager

Principal 
Process 
Engineer

Sr. Specialist
Sr. / Project 

Engineer
Lead Engineer Staff Engineer Sr. Architect Architect

Sr. 
Structural 
Engineer

Structural 
Engineer

Sr. 
Chemical 
Engineer

Chemical 
Engineer

Sr. 
Mechanical 
Engineer

Mechanical 
Engineer

Sr. Electrical 
Engineer

Electrical 
Engineer

Sr. Electrical 
Tech

Sr. I&C 
Engineer

I&C Engineer Sr. I&C Tech
Technical 

Expert & QC
Sr. BIM/CAD

Lead 
BIM/CAD

Staff CAD Admin Total Total Cost

PRE-DESIGN

100 Project Development & Coordination 400 69,470$        

101 Project Kickoff Meeting 8 20 0 0 16 12 20 0 0 0 0 0 0 0 0 2 0 0 2 0 0 0 0 0 0 2 82 13,740$        
102 Data Collection / SVWTP O&M Meeting 4 20 40 0 24 20 20 0 0 0 0 0 0 0 0 2 0 0 2 0 0 0 0 0 0 4 136 22,760$        
103 Lessons Learned / Constructability Evaluation Meeting 8 40 0 0 20 24 0 0 0 0 0 0 0 0 0 2 0 0 0 0 0 0 0 0 0 2 96 17,190$        
104 Review and Update of Original Plant Goals 4 20 40 0 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 86 15,780$        

110 SVWTP Facility Pre-Design 2246 347,110$     
111 Major Facilities Review 8 40 0 0 40 40 80 16 32 16 32 16 0 0 0 16 18 0 28 40 0 22 6 6 12 4 472 70,480$        
112 On-Site Raw Water Pipeline Assessment 8 40 0 0 40 24 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8 0 0 0 4 124 21,720$        
113 Microturbine Hydropower Evaluation 0 16 0 0 24 0 0 0 0 0 0 0 0 0 0 10 0 0 0 0 0 8 0 0 0 4 62 10,530$        
114 Hydraulic Evaluation / Computational Fluid Dynamics 2 16 0 48 16 0 40 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 4 4 8 4 154 24,740$        

115A Finished Water Storage Evaluation 8 12 0 0 24 16 28 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 4 4 8 4 120 18,600$        
115B Chandler Finished Water Pump Station Evaluation 8 24 0 40 28 32 40 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20 4 4 8 4 212 34,400$        
116 Washwater Equalization Basin Evaluation 2 20 0 0 24 12 28 0 0 8 24 0 0 0 0 0 0 0 0 0 0 8 4 4 8 4 146 21,820$        
117 Solids / Residuals Handling Evaluation 8 40 0 0 52 40 72 16 34 20 34 12 0 8 16 16 20 0 28 32 0 26 4 4 8 4 494 74,350$        
118 Electrical Power Systems Review 0 8 0 0 16 0 0 0 0 0 0 0 0 0 0 40 40 10 16 0 0 0 14 30 60 4 238 31,550$        
119 Asset Management System Integration 8 32 0 80 20 0 0 0 0 0 0 0 0 0 0 0 0 0 32 0 0 8 40 0 0 4 224 38,920$        

200 Basis of Design 2390 345,560$     

201 Basis of Design Report 12 48 0 0 100 120 200 14 40 44 98 18 32 12 28 40 80 120 76 124 200 68 24 31 81 20 1630 222,160$      

202 BOD Review 2 12 0 0 16 0 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 50 8,060$          
203 Geotechnical Investigation 0 12 0 0 16 0 8 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 38 6,180$          
204 Surveying and Topographic Drawing 0 16 0 0 16 0 8 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 40 6,800$          
205 Architectural Concepts 2 16 0 0 20 0 0 12 24 0 0 0 0 0 0 0 0 0 0 0 0 0 8 8 8 2 100 14,960$        
206 Agency Coordination 0 20 0 0 16 0 20 0 0 0 0 0 0 0 0 8 0 0 8 0 0 0 0 0 0 4 76 12,160$        

207 Early Start-Up Planning 6 16 0 0 12 12 12 0 0 0 0 2 0 0 0 8 0 0 4 0 0 0 0 0 0 0 72 12,200$        

208 Engineer's Opinion of Probable Total Project Cost 2 30 0 0 110 20 20 2 0 4 0 2 0 0 0 8 0 0 8 0 0 0 8 8 8 0 230 36,360$        
209 CMAR Contractor Integration 20 32 0 0 36 20 0 4 0 4 4 2 0 0 0 4 0 0 8 0 0 0 16 0 0 4 154 26,680$        

300 Preliminary Design 5772 793,550$     

301 Preliminary (30%) Design 60 240 0 0 320 120 360 26 80 62 250 60 60 24 80 72 180 200 170 260 360 76 330 342 800 32 4564 607,990$      

302 Agency and Utility Coordination 0 12 0 0 12 0 20 4 0 4 0 0 0 0 0 4 0 0 4 0 0 0 0 0 0 4 64 9,900$          
303 30% Design Review 0 12 0 0 12 0 8 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20 0 2 54 7,940$          
304 Engineer's Opinion of Probable Total Project Cost 2 20 0 0 172 40 40 4 0 4 0 4 0 0 0 8 0 0 8 0 0 0 40 60 0 0 402 60,160$        
305 GMP 1 Package Identification 2 8 0 0 4 0 8 0 0 0 0 4 0 0 0 4 0 0 0 0 0 0 0 0 0 0 30 5,040$          
306 Code Study Update 2 12 0 0 16 0 16 2 0 4 0 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 56 9,120$         
307 Drainage Design Update 0 12 0 0 20 0 40 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 16 0 0 100 14,340$        

308 CMAR Coordination 20 20 0 0 30 16 24 4 0 16 20 4 0 4 0 8 0 0 8 0 0 0 20 0 0 4 198 32,060$        
309 30% Design Value Engineering Evaluations 16 20 0 0 80 24 16 4 0 20 40 4 0 0 0 8 20 0 8 20 0 0 20 0 0 4 304 47,000$        

310 Design Development 5612 772,840$     
311 Design Comment Resolution 2 30 0 0 20 12 28 4 0 8 20 4 0 0 0 8 8 0 8 0 0 0 0 0 0 0 152 23,920$        
312 Construction (90%) Documents (GMP 1) 0 20 0 0 24 0 0 0 0 0 0 32 16 0 0 12 24 0 0 0 0 0 0 0 0 12 140 20,900$        
313 Design (60%) Development (GMP 2) 40 240 0 0 260 100 300 42 100 140 390 66 60 34 92 72 220 280 174 200 248 116 330 344 700 60 4608 617,680$      
314 Agency and Utility Coordination 2 16 0 0 24 0 12 4 0 4 0 2 0 4 0 4 0 0 4 0 0 0 0 0 0 4 80 13,020$        
315 Design Development Review 2 8 0 0 16 0 32 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20 0 2 80 11,400$        
316 CMAR Coordination 4 20 0 0 20 16 24 4 0 8 0 4 0 2 8 8 12 0 8 0 0 0 20 0 0 4 162 24,820$        
317 60% Design Value Engineering Evaluations 16 20 0 0 80 24 16 4 0 20 40 4 0 0 0 8 20 0 8 20 0 0 20 0 0 4 304 47,000$        
318 Start-up Planning 2 20 0 0 16 0 20 0 0 8 0 4 0 0 0 8 0 0 4 0 0 0 4 0 0 0 86 14,100$        

320 Construction Documents 4676 638,720$     
321 Design Comment Resolution 2 20 0 0 20 12 28 4 0 12 0 4 0 0 0 8 0 0 8 0 0 0 0 0 0 0 118 18,940$        
322 Final (95%) Documents (GMP 1) 0 16 0 0 20 0 0 0 0 0 0 12 12 0 0 12 16 0 0 0 0 0 0 0 0 12 100 14,900$        
323 Construction (90%) Documents (GMP 2) 20 200 0 0 260 140 300 42 100 126 412 56 60 32 100 80 260 400 110 200 160 92 200 200 510 60 4120 551,460$      
324 Agency and Utility Coordination 2 16 0 0 24 0 12 4 0 4 0 4 0 4 0 4 0 0 4 0 0 0 0 0 0 4 82 13,320$        
325 Design Development Review 2 8 0 0 16 0 32 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20 0 2 80 11,400$        
326 CMAR Coordination 20 20 0 0 20 16 24 4 0 8 0 8 0 4 0 8 12 0 8 0 0 0 20 0 0 4 176 28,700$        

330 Final Contract Documents 3246 433,320$     
331 95% Contract Documents (GMP 2) 16 40 0 0 80 20 120 16 56 42 120 36 40 12 24 80 200 360 52 80 36 68 120 120 262 40 2040 266,030$      
332 Final Contract Documents (GMP 1 & 2) 8 24 0 0 60 20 80 8 20 24 60 20 20 12 20 32 120 180 34 40 12 0 20 20 48 20 902 119,970$      
333 CMAR Coordination / Bid Assistance 24 24 0 0 60 20 40 4 0 8 0 4 0 4 8 16 40 0 12 20 0 0 0 12 0 8 304 47,320$        

400 Use Permit and Design Review Board Assistance 128 20,720$        

401 Use Permit Assistance 4 16 0 0 16 0 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 60 9,720$          

402 Design Review Board Application 4 16 0 0 16 0 20 8 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 68 11,000$        

500 Project Management 1186 202,920$     
501 Project Execution Plan 0 20 0 0 40 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 4 8 8 84 12,940$        
502 Meetings 54 84 0 0 84 40 60 12 0 24 0 12 0 0 0 0 48 0 0 36 0 0 18 0 0 0 472 78,370$        
503 Schedule 24 100 0 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 56 236 41,400$        
504 Contract Administration 56 100 0 42 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 84 282 49,330$        
505 PARTNERSHIP Presentations 20 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16 56 10,440$        
506 Public Involvement 20 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16 56 10,440$        

 
 Subtotal Hours 566 2024 80 266 2548 1012 2316 268 486 642 1544 404 300 156 376 620 1338 1550 844 1072 1016 544 1314 1281 2537 552 25,656 3,624,210$   

Billing Rate per Hour $250.00 $200.00 $185.00 $185.00 $160.00 $145.00 $130.00 $160.00 $130.00 $165.00 $130.00 $150.00 $130.00 $160.00 $130.00 $165.00 $130.00 $110.00 $165.00 $130.00 $110.00 $185.00 $135.00 $120.00 $100.00 $90.00

Total Design Services $141,500 $404,800 $14,800 $49,210 $407,680 $146,740 $301,080 $42,880 $63,180 $105,930 $200,720 $60,600 $39,000 $24,960 $48,880 $102,300 $173,940 $170,500 $139,260 $139,360 $111,760 $100,640 $177,390 $153,720 $253,700 $49,680 $3,624,210

EXPENSES & DIRECT COSTS

Survey - Black Mountain $15,000

Geotechnical - Ninyo & Moore $25,000

Structural - NSB $100,590

CM / Lessons Learned - Carollo $160,040

Permitting $24,000

Reproduction and Printing $20,000

Miscellaneous Expenses @ $5/hr $128,280

Engineering Allowance - A101 (Raw Water Pipeline) $100,000

Engineering Allowance - A102 (Solids Handling Building) $192,505

Engineering Allowance $390,299

Total Expenses & Direct Costs $1,155,714

NOT TO EXCEED TOTAL  $4,779,924

5/5/2015 1 Gilbert LOEc:\pw_working\cngpw\d0115206\Gilbert Santan WTP Expansion - LOE - Design Phase.xls
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: John Glorioso, IT Administrator, 503-6335

MEETING DATE: May 14 2015

SUBJECT: Purchase of Public Safety Radios from Motorola

STRATEGIC INITIATIVE: Infrastructure

Replace public safety radios and equip new public safety vehicles.

RECOMMENDED MOTION

Authorize expenditure utilizing contract 2015-1105-0447 with Motorola Solutions to provide 
Public Safety two way radios for an amount not to exceed $163,495.

BACKGROUND/DISCUSSION

The Town of Gilbert utilizes State of Arizona Contract ADSPO13-036880 to purchase radios 
through linking contract 2015-1105-0447 with Motorola Solutions.  The purchase of these radios 
will bring the amount associated with this contract in this fiscal year to $163,495.

Public safety radios are used by the Park Rangers, Police and Fire and Rescue Departments. The 
radios are able to operate on Topaz Regional Wireless Cooperative (TRWC) 800MHz network 
as well as conventional VHF operations.  The radios purchased for Fire Operations will allow 
firefighters to carry one radio instead of two.

The contract was reviewed for form by Attorney Jack Vincent.  

The contract was reviewed by Douglas Boyer, Purchasing Administrator. 

18181818
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FINANCIAL IMPACT

Expenditures to date in FY2015 for Motorola Solutions, for contract 2015-1105-0447, total 
$84,713.  Information Technology has received a quote for the necessary radios for the Fire and 
Rescue Department totaling $78,782. With this purchase, the total amount spent with this vendor 
will exceed the $100,000 threshold as outlined in the Town of Gilbert codes. 

Sufficient budget exists for this purchase in account 110100.11050200.5390.

The financial impact was reviewed by Laura Lorenzen, Management and Budget Analyst.

STAFF RECOMMENDATION

Staff recommends approval of expenditure utilizing contract 2015-1105-0447 with Motorola 
Solutions to provide Public Safety two way radios for an amount not to exceed $163,495.

Respectfully submitted,

John Glorioso
IT Administrator
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Approved By Approval Date

Mark Kramer 5/4/2015 9:07 AM
Michael Hamblin 5/4/2015 9:36 AM
Laura Lorenzen 5/4/2015 1:52 PM
Douglas Boyer 5/5/2015 11:31 AM
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Quote Number: QU0000316218
Effective: 02 APR 2015
Effective To: 01 JUN 2015

Bill-To: Ultimate Destination:
GILBERT, TOWN OF GILBERT, TOWN OF

50 E CIVIC CENTER DR 85 E CIVIC CENTER DR

GILBERT, AZ 85296 GILBERT, AZ 85296

United States United States

Attention: Sales Contact:
Name: John Glorioso Name: Nick Spino / Mike Sumnicht
Email: john.glorioso@gilbertaz.gov Email: nick.spino@creativecom.com
Phone: (480) 503-6335 Phone: (602) 955-8405

Request For Quote: Gilbert FD APX7000XE (10)
Contract Number: ARIZONA STATE
Freight terms: FOB Destination
Payment terms: Net 30 Due

Item Quantity Nomenclature Description List price Your price % Discount Price Extended Price

1 10 H49TGD9PW1AN APX7000XE DIGITAL PORTABLE RAD $3,836.00 $2,877.00 25.00 $28,770.00

1a 10 QA00579AC ADD: ENABLE DUAL BAND
OPERATION

$1,000.00 $750.00 25.00 $7,500.00

1b 10 Q806BP ADD: ASTRO. DIGITAL CAI
OPERATION

$515.00 $386.25 25.00 $3,862.50

1c 10 Q498AZ ENH: ASTRO 25 OTAR W/ MULTIKEY $740.00 $555.00 25.00 $5,550.00

1d 10 Q629AL ENH: AES ENCRYPTION $475.00 $356.25 25.00 $3,562.50

1e 10 QA00569AB ADD: 7/800MHZ PRIMARY BAND - - -

1f 10 QA00574AC ADD: VHF SECONDARY BAND - - -

1g 10 H301CM DEL: DELETE BELT CLIP $-10.00 $-7.50 25.00 $-75.00

1h 10 HA00025AB ADD: 3 YR ENCRYPT RSA
COMPREHENSIVE

$229.00 $229.00 - $2,290.00

1i 10 QA01427AC ALT: IMPACT GREEN HOUSING $25.00 $18.75 25.00 $187.50

1j 10 H38BU ADD: SMARTZONE OPERATION $1,500.00 $1,125.00 25.00 $11,250.00

1k 10 Q361AS ADD: P25 9600 BAUD TRUNKING $300.00 $225.00 25.00 $2,250.00

1l 10 QA00580AD ADD: TDMA OPERATION $450.00 $337.50 25.00 $3,375.00

1m 10 QA01648AA ADD: ADVANCED SYSTEM KEY -
HARDWARE KEY

$5.00 $3.75 25.00 $37.50

2 10 NTN8266B BELT CLIP KIT $12.00 $9.00 25.00 $90.00

3 10 NNTN8092A BATT IMP FM R LI ION 2300M 2350T
BLK

$142.00 $106.50 25.00 $1,065.00

4 10 NNTN8203A IMPRES XE RSM, GREEN $335.00 $251.25 25.00 $2,512.50

5 10 WPLN7080A CHR IMP SUC EXT US/NA/CA/LA $125.00 $93.75 25.00 $937.50

Estimated Tax Amount $5,706.87

Total Quote in USD $78,871.87

Pricing is based off of Motorola's Arizona State Contract: ADSPO13-036880, with taxes estimated at 7.8% and shipping FedEx ground is
included.
***********************************************************
Radio programming is not included with quote, but is available if needed.
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PO Issued to Motorola Solutions Inc. must:
>Be a valid Purchase Order (PO)/Contract/Notice to Proceed on Company Letterhead.  Note: Purchase Requisitions cannot be accepted
>Have a PO Number/Contract Number & Date
>Identify "Motorola Solutions Inc." as the Vendor
>Have Payment Terms or Contract Number
>Be issued in the Legal Entity's Name
>Include a Bill-To Address with a Contact Name and Phone Number
>Include a Ship-To Address with a Contact Name and Phone Number
>Include an Ultimate Address (only if different than the Ship-To)
>Be Greater than or Equal to the Value of the Order
>Be in a Non-Editable Format
>Identify Tax Exemption Status (where applicable)
>Include a Signature (as Required)
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Ramon Arenas, Deputy Chief, 503-6165

MEETING DATE: May 14, 2015

SUBJECT: Renewal of Contract #2013-3002-0133 for Purchasing Gilbert Fire & 
Rescue Department Uniforms from United Fire Equipment Company.

STRATEGIC INITIATIVE: Community Livability

This contractual purchasing agreement provides fire and rescue employees the 
necessary resources and process to aquire required department uniforms.

RECOMMENDED MOTION

A motion to renew Gilbert Fire & Rescue Department uniform purchasing contract # 2013-3002-
0133 with United Fire Equipment Company, for a term of one year, in the amount not to exceed 
$150,000.00 for fiscal year 2016, and authorize the Mayor to execute the required documents.

BACKGROUND/DISCUSSION

Gilbert entered into a contract with United Fire Equipment Company on July 1, 2014, for 
purchasing Fire and Rescue department uniforms.  This contract includes an option to renew for 
a one year term.  The current contract will expire on June 30, 2015.  Gilbert Fire & Rescue will 
continue to require such services in the 2016 fiscal year.

The contract renewal # 2013-3002-0133 was reviewed by Diane Shannon, Contract Specialist.
 
FINANCIAL IMPACT

United Fire Equipment Company has committed to hold the current pricing through the 2016 
fiscal year.  The total maximum contract price for the renewal term will be $150,000.00.

Reviewed by Laura Lorenzen, Budget.

191919

1 of 12



STAFF RECOMMENDATION

Staff recommends renewal of Contract #2013-3002-0133 for purchasing Gilbert Fire & Rescue 
uniforms, for a term of one year, beginning July 1, 2015.

Respectfully submitted,

Ramon Arenas
Deputy Chief
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Approved By Approval Date

Jim Jobusch 5/4/2015 6:34 AM
Michael Hamblin 5/4/2015 7:30 AM
Laura Lorenzen 5/4/2015 9:22 AM
Douglas Boyer 5/5/2015 12:16 PM
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Service or On-Going Supplies Contract Renewal
Form No. 1.3.11
Revised: August 12, 2013

RENEWAL OF GILBERT 
CONTRACT 2013-3002-0133

WHEREAS, the Town of Gilbert, a municipal corporation organized and 
existing under and by virtue of the laws of the State of Arizona, hereinafter referred to as 
“Gilbert” and United Fire Equipment Company hereinafter designated as “Contractor” 
entered into a Contract for Uniforms dated December 6, 2012; and

WHEREAS, Gilbert and Contractor have mutually agreed to renew the 
Contract for a term and price specified below;

NOW, THEREFORE, the parties agree as follows:

1. Contingent on funds being appropriated or budgeted for the 
renewal term, the Contract for Uniforms entered into by Gilbert and Contractor on 
December 6, 2012, is renewed for a period of one (1) year(s) commencing July 1, 2015 
and continuing through June 30, 2016 (“the Renewal Term”).

2. The Contract prices for the Renewal Term shall be the current 
pricing, as set forth in Exhibit A. 

3. INTENTIONALLY OMITTED

4. During the Renewal Term, the following additional terms and 
conditions apply:

a. Authority to Renew.  The Gilbert Purchasing Administrator has 
authority to approve any subsequent renewal after the Renewal Term, including changes 
in the scope of work, provided that:  (1) the Contract amount does not exceed $100,000; 
(2) the original prices remain in effect during the Renewal Term; or (3) the contract unit 
pricing does not increase or the contract pricing is adjusted pursuant to the terms and 
conditions of the Contract.

b. Late Invoices.  Gilbert reserves the right to deduct up to ten 
percent (10%) from the invoiced amount for any invoice submitted more than sixty (60) 
days after the services or supplies are provided.  Invoices for the month of July shall be 
submitted on or before August 1st.  Invoices submitted after the close out of the fiscal 
year (August 1st) shall not be paid by Gilbert.

c. Emergency Response.

(i) Response.  Gilbert is an emergency response organization.  
Contractor services or supplies may be required in case of an emergency involving a 
sudden, immediate threat of danger to the public health, welfare or property in Gilbert 
(“local emergency”) or in the case where the Mayor of Gilbert, the mayor or governing 
body of another municipality in Maricopa County, the Maricopa County Board of 
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Service or On-Going Supplies Contract Renewal
Form No. 1.3.11
Revised: August 12, 2013

Supervisors, the State, or the President of the U.S. has declared an emergency (“State of 
Emergency”).  In the event of a local emergency or State of Emergency, Gilbert may 
require Contractor to provide services or supplies as rapidly as possible and to such 
locations as directed by Gilbert when necessary to protect the public health and welfare 
and/or property.  Contractor shall not be required to respond to the extent response is not 
feasible due to Acts of God or other factors beyond its control.

(ii) Emergency Contact.  Contractor shall provide the 
designated Gilbert Emergency Management Coordinator at (480) 503-6333 and the 
designated Gilbert representative with a contact point (name, cell phone number, e-mail 
and facsimile number) who can be reached on a 24 hour/7 days a week basis so that 
effective response can be initiated.  Contractor’s contact person(s) must be able to 
communicate with Gilbert within one (1) hour from the time the contact person is 
telephoned by Gilbert.  

6. All other provisions of the Contract shall remain in full force and 
effect.

AGREED TO and ENTERED THIS ____ day of __________, 20__.

TOWN OF GILBERT 

______________________________
John Lewis Mayor

ATTEST:

______________________________
Catherine A. Templeton, Town Clerk

CONTRACTOR

_____________________________
Its: __________________________

APPROVED AS TO FORM:

______________________________
L. Michael Hamblin
Town Attorney
By:___________________________
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Service or On-Going Supplies Contract Renewal
Form No. 1.3.11
Revised: August 12, 2013

EXHIBIT A

UNIFORM ITEM PRICING 
JULY 30, 2015 through JUNE 30, 2016

Item No.
Un

it o
f 

Me
as

ur
e

List Price
FY15 

Contract 
Price

FY16 
Contract 

Price
Description

LIO2200/30-A EA $80.00 $40.00 $40.00 Pant, 100%Cott Wstrn Sz 30
LIO0148NVY-
10/28 EA $58.00 $33.65 $33.65 Shorts - 100 % Cotton Pleated
LIO0148PKT-
00/28 PAIR $67.00 $35.95 $35.95 SHORTS, Navy Attack  Sz 28
LIO2101A/29 PAIR $169.00 $92.21 $92.21 Trouser, Nomex Trad'l Style
ELBECA03/17 EA $45.95 $22.00 $22.00 Shirt, Light Blue Dress
ELBECA66/17.5 EA $49.95 $22.00 $22.00 Shirt, White W/Name Tag &
WTP25-2-01/30 EA $39.95 $32.95 $32.95 Belt, Rescue
SBU90010 
BLACK EA $6.99 $3.52 $3.52 Tie, Clip-On w/ Buttonholes
BLAJ3 EA $12.60 $6.93 $6.93 Name Bar, 2 1/2X5/8
BLAJ5 EA $12.60 $6.93 $6.93 Name Bar, 2 1/4X 1/2
PRGTEE/S/GILB
ERT EA $13.95 $12.44 $12.44 T-Shirt,S Sleeve Small Gilbert
PRGTEE/XXL/GIL
BERT EA $16.65 $12.37 $12.37 T-Shirt,S Sleeve XXL Gilbert
PRGTEE/XXXL/G
ILBERT EA $19.35 $14.37 $14.37 T-Shirt,S Sleeve XXXL Gilbert
PRGTEE/LS/M/GI
LBERT EA $19.55 $14.63 $14.63 T-Shirt, S Sleeve Med  Gilbert
PRGTEE/LS/XXL/
GILBER EA $22.25 $16.63 $16.63 T-Shirt,Lng Slv,XXLarge,Gilber
PRGTEE/LS/XXX
L/GILBE EA $24.95 $18.63 $18.63 T-Shirt,Lng Slv,XXXLarge,Gilbe
PRGPO/NV/S/GIL
BERT EA $44.80 $39.02 $39.02 Shirt, SS Polo, Small Gilbert
PRGPO/NV/XXL/
GILBERT EA $47.50 $41.02 $41.02 Shirt, SS Polo,XXLarge Gilbert
PRGPO/NV/XXXL
/GILBER EA $50.20 $43.02 $43.02 Shirt,SS Polo,XXXLarge Gilbert
PRGPO/NV/LS/S/
GILBER EA $50.30 $43.97 $43.97 Shirt,Lng Slv Polo,Sm, Gilbert
PRGPO/NV/LS/X
XL/GILB EA $53.00 $45.97 $45.97 Shirt,Lng Slv Polo,XXL Gilbert
PRGPO/NV/LS/X
XXL/GIL EA $55.70 $47.97 $47.97 Shirt,Lng Slv Polo,XXXL Gilber
PRGSWTPANT/L/
GILBERT PAIR $21.85 $18.71 $18.71 Sweatpant, Large  Gilbert
PRGSWTPANT/X
XL/GILBE PAIR $24.55 $20.71 $20.71 Sweatpant,XXLge Gilbert
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Service or On-Going Supplies Contract Renewal
Form No. 1.3.11
Revised: August 12, 2013

Item No. Un
it o

f 
Me

as
ur

e

List Price
FY15 

Contract 
Price

FY16 
Contract 

Price Description
PRGSWTPANT/X
XXL/GILB PAIR $27.25 $22.71 $22.71 Sweatpant,XXXLge Gilbert
PRGSHORTPKT/
L/GILBER PAIR $16.20 $13.46 $13.46 Short, PT w/Pkt, Lg Gilbert
PRGSHORTPKT/
XXL/GILB PAIR $18.90 $15.46 $15.46 Short,PT w/Pkt, XXLg Gilbert
PRGKNITHAT/GI
LBERT EA $10.95 $10.27 $10.27 Hat, Knit, Navy, Gilbert
PRGBALLCAP/GI
LBERT EA $15.95 $14.96 $14.96 Ballcap, Adjustable, Gilbert
PRGFLEX/S-
M/GILBERT EA $16.95 $14.96 $14.96 Ballcap, FlexFit, S-M, Gilbert
PRGFLEX/YOUT
H/GILBER EA $16.95 $14.96 $14.96 Ballcap,FlexFit,Youth, Gilbert
PRGJKTEMB/L/G
ILBERT EA $105.70 $83.39 $83.39 Jacket,Hvy,Embrdrd Lg Gilbert
PRGJKTEMB/XX
L/GILBER EA $108.40 $85.39 $85.39

Jacket,Hvy,Embrdrd,XXLg 
Gilber

PRGJKTEMB/XX
XL/GILBE EA $111.10 $87.37 $87.37

Jacket,Hvy,Embrdrd,XXXLg 
Gilbr

PRGWBRKR/L/GI
LBERT EA $39.90 $35.21 $35.21 Windbreaker, Large  Gilbert
PRGWBRKR/XXL
/GILBERT EA $42.60 $37.21 $37.21 Windbreaker, XX-Large  Gilbert
PRGWBRKR/XXX
L/GILBER EA $45.30 $39.21 $39.21 Windbreaker,XXX-Large  Gilbert
AKERB08-BP-28 EA $25.00 $8.85 $8.85 Belt,ProBond 1.5 Plain Sz 28
PRGHOODZIP/L/
GILBERT EA $35.15 $31.95 $31.95 Hoodie, Zipped, Large Gilbert
PRGHOODZIP/X
XL/GILBE EA $37.85 $31.96 $31.96 Hoodie, Zipped, XXL, Gilbert
PRGHOODZIP/X
XXL/GILB EA $40.55 $33.96 $33.96 Hoodie, Zipped, XXXL, Gilbert
PRGSSHIRT/L/GI
LBERT EA $35.15 $22.46 $22.46 Swtshrt Crwnck, Lg, Gilbert
PRGSSHIRT/XXL
/GILBER EA $37.85 $24.46 $24.46 Swtshrt Crwnck, XXL, Gilbert
PRGSSHIRT/XXX
L/GILBE EA $40.55 $26.46 $26.46 Swtshrt Crwnck, XXXL,Gilbert
FEC17B8696C/36
R EA $340.00 $246.97 $246.97 Jacket, Class A, 36R
FEC28P8696/29 PAIR $121.99 $76.95 $76.95 Trousers, Dress , Class A, 29

BLAA2858/G EA $24.50 $14.98 $14.98
Badge,Hat 3-Bugles,Closed 
Gold

BLAA2857/G EA $24.50 $14.98 $14.98
Badge,Hat 5-Bugles,Closed 
Gold

BLAA2859/G EA $24.50 $14.98 $14.98 Badge,Hat,Bugles Gold Crossed
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Service or On-Going Supplies Contract Renewal
Form No. 1.3.11
Revised: August 12, 2013

Item No.

Un
it o

f 
Me

as
ur

e

List Price
FY15 

Contract 
Price

FY16 
Contract 

Price
Description

BLAA2327/S EA $22.50 $14.98 $14.98 Badge, Hat, Scrmbl Silvr 1-5/8

BLAA7291/G EA $24.50 $14.98 $14.98
Badge,Hat 4 Bugle Crossed 
Gold

BLAA7296B/G EA $24.50 $14.98 $14.98 Badge, Hat 4 Bugle Gold
BLAA8456/S EA $24.50 $14.98 $14.98 Badge, Hat,1-5/8 Antq Pump Slv
BLAA7290/S EA $22.50 $14.98 $14.98 Badge,Hat 2 Par  Bugles Slvr
SBU90078 #61 EA $6.99 $3.52 $3.52 Necktie With Buttonholes, Dark
SBU90019 #61 EA $6.99 $3.52 $3.52 Tie.X-Long,Clip On, Navy
SBU90010 #61 EA $6.99 $3.52 $3.52 Tie, Clip-On w/ Buttonholes
SBUDARK NAVY 
#96 EA $6.99 $3.52 $3.52 Tie, Ladie's Crossover
SBU90019 
BLACK EA $6.99 $3.52 $3.52 Tie,X-Long,Clip On,Black
SBU90043 
BLACK EA $6.99 $3.52 $3.52 Tie.X-Long, ClipOn w/BH Blk
SBU90099/BLK EA $6.99 $3.52 $3.52 Necktie, Black, Extra Long
SBU90156/BLK EA $6.99 $3.52 $3.52 Tie, Ladie's Crossover,Black
PRGTEE/LS/L/GT EA $21.65 $16.54 $16.54 Tee, LS, DkNvy, Lg,Gilbert
PRGTEE/LS/XXL/
GT EA $24.35 $18.54 $18.54 Tee, LS, DkNvy, XXL, Gilbert
PRGTEE/LS/XXX
L/GT EA $27.05 $20.54 $20.54 Tee, LS, DkNvy, XXXL, Gilbert
PRGTEE/L/GT EA $14.65 $12.44 $12.44 Tee, SS, DkNvy, Lg, Gilbert

PRGTEE/XXL/GT EA $17.35 $13.84 $13.84 Tee, SS,  XXXL Gilbert
PRGTEE/XXXL/G
T EA $20.05 $15.84 $15.84 Tee, SS,  XXXL Gilbert
BAT111/10D PAIR $125.95 $82.95 $82.95 Shoe, Hi Gloss Dress, 10D
PRGTEE/T/L/GT EA $21.21 $16.54 $16.54 Tee, Tall,w/pkt, Lg, Gilbert
PRGTEE/T/XXL/
GT EA $23.91 $17.41 $17.41 Tee, Tall,w/pkt, XXXL, Gilbert
PRGTEE/T/XXXL/
GT EA $26.61 $19.41 $19.41 Tee, Tall,w/pkt, XXXL, Gilbert
PRGTEE/T/LS/L/
GT EA $26.80 $19.87 $19.87 Tee,LS, Tall/Lg,w/pkt, Gilbert
PRGTEE/T/LS/XX
L/GT EA $29.50 $21.87 $21.87 Tee,LS, Tall/XXL,w/pkt,Gilbert
PRGTEE/T/LS/XX
XL/GT EA $32.20 $23.87 $23.87 Tee,LS,Tall/XXXL,w/pkt,Gilbert
FEC4800SK/10 EA $102.95 $76.95 $76.95 Skirt, Class A,Misses, Sz 10
BLAA2871/G EA $12.90 $7.95 $7.95 Insig, 5 Bugle, 15/16 Gold
BLAA4280/G EA $12.90 $7.95 $7.95 Insig, 4 Bugle Gold 15/16
BLAA2873/G EA $12.90 $7.95 $7.95 Insig,15/16,3Cross Bugle Gold
BLAA2886/S EA $11.90 $7.95 $7.95 Insig,15/16  Fire Scrmbl Slvr
BLAA2874/S EA $11.90 $7.95 $7.95 Insig,15/16,2Cross Bugle Slvr
BLAA2875/S EA $11.90 $7.95 $7.95 Insig,2 Parallel  Bugles Silvr
BLAA2940/S EA $11.90 $7.95 $7.95 Insig,15/16, Antique Pump Slvr
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Service or On-Going Supplies Contract Renewal
Form No. 1.3.11
Revised: August 12, 2013
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FY16 
Contract 

Price
Description

ELBECA23/14.5-
30NT EA $46.50 $23.37 $23.37

Shirt,L/S LtBl NO Name/Badge 
T

ELBECA99/17-
37NT EA $46.50 $23.37 $23.37

Shirt,L/S Wht NoName/Badge 
Tab

PRGBALLCAP/V
ELC/GILB EA $16.95 $14.75 $14.75 Ballcap, Velcro Adjust,Gilbert
PREP51 EA $10.95 $1.95 $1.95 Tie Bar, Silver
PREP50 EA $10.95 $1.95 $1.95 Tie Bar, Gold
REMOVESCREE
N EA $20.00 $10.00 $10.00 REMOVE SCREENING
ADDSLEEVE EA $8.00 $4.00 $4.00 ADD SLEEVE SCREENING
ADDNAME EA $20.00 $10.00 $10.00 Add Name
HATNAME EA $5.00 $4.00 $4.00 HATNAME EMBROIDERY
TAPER EA $32.75 $32.75 $32.75 Taper Back of Jacket
SLEEVES EA $18.75 $18.75 $18.75 Shorten or Lengthen Sleeves
PATCH EA $6.75 $6.75 $6.75 Sew Sleeve Patch
PATCHYEARS EA $5.00 $5.00 $5.00 Sew On Years of Service Patch
MOVE EA $5.00 $5.00 $5.00 Move Badge Tab
CHANGE EA $12.75 $12.75 $12.75 Change Braid (Per Set)
BUTTONS EA $6.00 $6.00 $6.00 Change Buttons
PRGPO/WT/LS/L/
GILBER EA $50.30 $43.97 $43.97 Polo, White, LS, Lg, Gilbert
PRGPO/WT/LS/X
XL/GILB EA $53.00 $45.97 $45.97 Polo, White, LS, XXL,Gilbert
PRGPO/WT/LS/X
XXL/GIL EA $55.70 $47.97 $47.97 Polo,White, LS, XXXL,Gilbert
PRGPO/WT/L/GIL
BERT EA $44.80 $29.02 $29.02 Polo, White, SS, Lg, Gilbert
PRGPO/WT/XXL/
GILBERT EA $47.50 $41.02 $41.02 Polo, White, SS, XXL, Gilbert
PRGPO/WT/XXX
L/GILBER EA $50.20 $43.02 $43.02 Polo, White, SS, XXXL,Gilbert
MID114-BLK/6 
3/4 EA $49.95 $41.21 $41.21 Hat, Bell Top, Black,6 3/4
MID112-WHT/6 
3/4 EA $55.95 $41.21 $41.21 Hat,Bell,White,WhiteBraid6 3/4
PRGTEE/IRIS/XX
L/GT EA $16.65 $13.84 $13.84 Tee, SS, Iris, XXL, Gilbert
PRGTEE/IRIS/XL/
GT EA $13.95 $11.84 $11.84 Tee, SS, Iris, XL, Gilbert
PRGTEE/LS/CB/L
/GT EA $19.55 $16.54 $16.54 Tee,LS,Carolina Blue,L,Gilbert
PRGTEE/LS/CB/
XXL/GT EA $22.25 $18.54 $18.54 Tee,LS,Carolina Blue,2XL,Gilbe
PRGTEE/LS/CB/
XXXL/GT EA $24.95 $20.54 $20.54 Tee,LS,Carolina Blue,XXXL,Gilb
BLA4630/NV/L EA $69.99 $77.96 $77.96 Jobshirt,100% Cot,Navy,Large
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BLA4640/NV/L/R EA $74.99 $77.96 $77.96 Jobshirt,Zip,Cotton,Navy,L/R
GER6751 EA $37.00 $35.38 $35.38 E-Z Out Serrated
GER06971 EA $40.00 $35.38 $35.38 Knife, EZ Out Rescue
GER01534 EA $100.00 $87.50 $87.50 Knife, Hinderer Rescue
GER01870 EA $80.00 $69.99 $69.99 Knife, Hinderer CLS
GER7530 EA $69.00 $68.79 $68.79 Tool, Multi, MP 600, Stainless
GER7550 EA $69.00 $68.79 $68.79 Tool, Multi,MP 600, Black
GER22-41966 EA $69.00 $63.00 $63.00 Knife, Covert F.A.S.T.
GER22-41967 EA $54.00 $50.75 $50.75 Knife, Covert Mini F.A.S.T.
GER22-01944 EA $25.00 $22.05 $22.05 Knife, Strap Cutter Black
GER31-000581 EA $85.00 $66.85 $66.85 Knife, Answer, FAST Xl, Tanto
GER31-000558 EA $64.00 $49.99 $49.99 Knife, Prodigy, Tanto,Serrated
GER30-000014 EA $17.00 $13.45 $13.45 Tool, Splice, Pocket, Black
GER22-01432 EA $39.00 $30.45 $30.45 Knife, EVO Serrated
GER22-01492 EA $20.00 $15.75 $15.75 Knife, EVO Jr. Fine Edge
GER22-48444 EA $25.00 $19.70 $19.70 Knife, Paraframe,Fine,Stainles

PEL1820C EA $45.84 $26.35 $26.35
SABERLIGHT, POCKET, 
YELLOW

PEL1820C/B EA $45.84 $26.35 $26.35 Flashlight,Pockt Sabrelite Blk
PEL2000B EA $49.95 $25.99 $25.99 SABERLITE, SUPER, BLACK
PEL2000C EA $49.95 $25.99 $25.99 SABERLITE, SUPER, YELLOW
PEL2000P/L EA $50.42 $31.07 $31.07 Sabrelite, Super Yellow
PEL2320C/BLK EA $85.44 $52.65 $52.65 LIGHT, LITHIUM, BLACK M6
PEL2400C/Y EA $44.24 $27.25 $27.25 Stealthlite Color Yellow
PEL2410C/B EA $76.74 $40.50 $40.50 Stealthlite, Recoil, Black
PEL2410P/L EA $81.32 $46.95 $46.95 Stealthlite Recoil Glow LED
PEL3610C EA $92.65 $49.95 $49.95 Flashlight, Little Ed, LED Yel
PEL3700 EA $143.12 $82.49 $82.49 LIGHT, BIG ED Alkaline 4C
STR33602 EA $75.00 $44.32 $44.32 Flashlight, 3C Lux Pro Polymer
STR33702 EA $75.00 $44.32 $44.32 Flashlight, 3C Lux ProPoly Blk
STR69140 EA $205.02 $118.50 $118.50 Light, Vantage LED Helmet
STR69157 EA $210.12 $118.50 $118.50 Light,Vantage,LED Helmet,Red
STR67100 EA $32.96 $18.47 $18.47 Flashlight, 2AA Propoly, Black
STR68202 EA $43.86 $24.80 $24.80 Light, Yellow Propolymer LED
STR68244 EA $60.00 $34.62 $34.62 Light, Luxeon 4AA Propolymer
STR68254 EA $39.00 $22.50 $22.50 LIGHT, 4AA PROPLYMER
STR88850 EA $68.96 $38.91 $38.91 Light, PolyTac LED Black
STR88834 EA $68.00 $51.65 $51.65 Light,PolyTac90 Lith Bat Orang
STR88853 EA $68.96 $38.91 $38.91 Light, PolyTac LED Yellow
STR88860 EA $79.57 $46.00 $46.00 Light, PolyTac LED HP Black
STR88863 EA $79.57 $46.00 $46.00 Light, PolyTac LED HP Yellow
STR90641 EA $143.17 $84.95 $84.95 Flashlight,Knucklehead LED Blk
NEB5618 EA $9.99 $9.99 $9.99 Light, Larry,LED, Magnetic
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NEB5957 EA $9.99 $9.99 $9.99 Light, Lucy,LED,Magnetic,Pink
STR90644 EA $143.17 $84.95 $84.95 Light,Knucklehead w/Clip Orang

BLA233R/R/L EA $179.95 $179.95 $179.95
Jacket,HiVis,Hood&Snap 
Reg/Lg

PLSLFAC 001 
RED EA $48.00 $46.95 $46.95 GEARBAG, Large Red w/Pocket
PLSLFAC 001 
BLACK EA $48.00 $46.95 $46.95 GEARBAG, Large Black w/Pock
PEL3610C/BLK EA $92.65 $53.29 $53.29 Flashlight, Little Ed, Black
PRGBOONIE/GIL
BERT EA $21.95 $19.95 $19.95 Boonie Hat,Adjustable, Gilbert
BLA8432-26/14.5-
30 EA $49.95 $23.37 $23.37 Shirt,White, L/S, 14.5-30/31
BLA8422-26/17 EA $45.95 $22.00 $22.00 Shirt, White, Dress, SS, 17
LIOBDU235-
10/30L PAIR $106.00 $46.95 $46.95 Pant, BDU, 100% Cotton 30L
BLAJ53 PAIR $6.95 $6.95 $6.95 Insig, 3 Bugle Cross Cut Gold
BLAJ54 PAIR $6.95 $6.95 $6.95 Insig, 4 Bugle Cross Cut Gold
BLAJ55 PAIR $6.95 $6.95 $6.95 Insig, 5 Bugle Cross Cut Gold
PRGTEE/T/L/GIL
BERT EA $16.95 $15.41 $15.41 Tee,SS,Tall,L,Gilbert
PRGTEE/T/XXL/
GILBERT EA $18.95 $17.41 $17.41 Tee,SS,Tall,XXL,Gilbert
PRGTEE/T/XXXL/
GILBER EA $20.95 $19.41 $19.41 Tee,SS,Tall,XXXL,Gilbert
PRGTEE/T/LS/L/
GILB EA $21.40 $19.87 $19.87 Tee,LS,Tall,L,Gilbert
PRGTEE/T/LS/XX
L/GILB EA $24.10 $21.87 $21.87 Tee,LS,Tall,XXL,Gilbert
PRGTEE/T/LS/XX
XL/GIL EA $26.80 $23.87 $23.87 Tee,LS,Tall,XXXL,Gilbert
STR61304 EA $58.00 $99.00 $99.00 Headlamp,Protac HL
BLAJ52/G PAIR $6.95 $6.95 $6.95 Insig, 2 Cross Bugle Cut Gold
BLAA2874/G EA $11.90 $7.95 $7.95 Insig,15/16,2 Cross Bugle Gld
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Jason Kerby, Project Manager, 503-6198

MEETING DATE: May 14, 2015

SUBJECT: Approval of Change Order No. 1 to the construction contract with Blucor 
Contracting for CIP Project No. ST058, Germann Road –Val Vista to 
Higley, Contract No. 2015-7003-0477.

STRATEGIC INITIATIVE: Infrastructure

This project supports Gilbert's Stategic Initiative for Infrastructure ast it expands and 
improves Germann Road to meet the needs of Gilbert's citizens.

RECOMMENDED MOTION

A motion to approve Change Order No. 1 to the construction services contract with Blucor 
Contracting for CIP Project No. ST058, Germann Road –Val Vista to Higley, Contract No. 
2015-7003-0477 in the amount of $482,330.50.  

BACKGROUND/DISCUSSION

Project ST058 is identified in the FY 2015-19 Capital Improvement Plan (CIP) and provides for 
the design and construction of Germann Road in accordance with the MAG Regional 
Transportation Plan, approved by voters as Proposition 400 in 2004.  The project will complete 
improvements to Germann Road between Val Vista Drive and Higley Road.  This project will 
improve this portion of Germann to major arterial roadway standards which include: six travel 
lanes with bike lanes, raised median, sidewalks and street lighting which will tie into the recently 
completed road projects on Greenfield Road (ST057), Val Vista Drive (ST124) and the Germann 
Road improvements constructed as part of Improvement District No. 20 (ST110).   This project 
represents an important east west link that will provide arterial street travel on Germann Road 
from Val Vista to Higley from the Loop 202 Freeway once completed.  

Change order No. 1 represents the effort needed to underground approximately 2,600 feet of SRP 
overhead power lines along the Germann Road alignment on the Town of Gilbert owned 
property.  This property is located at 2027 East Germann Road.  The property was to be the site 
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of the BMX USA facility.  The relocation of the aerial power feed was to be completed with the 
BMX facility.  The public bidding of the Germann Road improvements was completed prior to 
the decision not to pursue an agreement with BMX.  This scope of work was not included within 
the original construction contract because it was to be included with the development of the 
BMX facility.  Staff was given direction to proceed with this relocation on the Gilbert owned 
property after the BMX project was canceled.  Additionally, SRP required the power lines 
crossing Greenfield Road be undergrounded with the Germann Road project.       

The contract was reviewed for form by Special Counsel Susan Goodwin.

The contract was reviewed by Doug Boyer, Fiscal Supervisor.

FINANCIAL IMPACT

This project included in the FY 2015-19 CIP as project number ST058 and is funded through 
Developer Contributions, Water Fund, MAG RTP Arterial Fund, 2007 GO Bonds and 2006 GO 
Bonds.  Change Order No. 1 will increase the contract total to $7,639,260.29.  With anticipated 
remaining Police Department costs of $75,000 this project budget line item will have sufficient 
funding for this change order.  

Summary of Contract Activity

Original Contract Amount $7,156,929.79 Approved 10/16/14
Change Order No. 1    $482,330.50 Pending Approval 

Project Accounting Codes: st058-7540-8101

The financial impact was reviewed by Cris Parisot, Management and Budget Analyst.

STAFF RECOMMENDATION

Staff recommends approval of Change Order No. 1.

Respectfully submitted,

Jason Kerby
Project Manager
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Approved By Approval Date

Eliana Hayes 4/16/2015 2:43 PM
Kenneth Morgan 5/4/2015 10:13 AM
Jack Vincent 5/4/2015 5:11 PM
Cris Parisot 5/4/2015 10:31 AM
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Project Name: Germann Road, Val Vista to Higley
Project No: ST152

Contract No:  2015-2106-0385 

CHANGE ORDER NO. 1
Blucor Contracting

PROJECT: Germann Road, Val Vista to Higley 
DATE: 4/30/15
OWNER: Town of Gilbert  
PROJECT NO: ST058
CONTRACT NO: 2015-7003-0477
CONTRACTOR: Blucor Contracting 
CONTRACT DATED: 10/16/14
PM/CM Arcadis US 

CHANGES:  The CONTRACT is changed as follows:  
Underground relocation of SRP overhead power along property at 2027 E. Germann Road and 
crossing of Greenfield Road

COST/TIME: Original CONTRACT SUM: $7,156,929.79

Previously Authorized CHANGE ORDERS: $0

CONTRACT sum prior to this CHANGE ORDER: $7,156,929.79

CHANGE ORDER #1    Amount: $482,330.50

New CONTRACT SUM: $7,639,260.29

CONTRACT TIME will be increased by: 45 days

SUBSTANTIAL COMPLETION as of this Change Order: 10/14/15

Approved/Accepted by:

PM/CM      
(Name)   (Date)

CONTRACTOR:         
(Name)                (Date)

GILBERT:               
Jason Kerby  

Not valid until signed by both GILBERT and/or PM/CM.  Signature of CONTRACTOR 
indicates acceptance, including CONTRACT SUM and CONTRACT TIME.

Contractor agrees that the adjustment of the Contract Price and Contract Time reflected in this 
Change Order represents the entire and complete adjustment of the Contract Price and Contract Time 
for the changes set forth in this Change Order.  The adjustment of the Contract Price includes all 
direct costs of labor materials, services and equipment to complete such changes as well as any and all 
indirect costs of impacts, delays, interference or hindrances in performing, providing and completing 
the changes set forth in this Change Order.  The adjustment of the Contract Time includes all 
adjustments of time necessary to perform, provide and complete the changes set forth in this Change 
Order and any and all impacts, delays, interference or hindrances in performing, providing and 
completing the changes
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Bill Kohn, Fleet Business Manager, 503-6526

MEETING DATE: May 14, 2015

SUBJECT: Purchase of one (1) Peterbilt 348 with Brutus Rear Loader Body

STRATEGIC INITIATIVE: N/A

RECOMMENDED MOTION

A. A motion to authorize the purchase of one (1) Peterbilt 348 with Brutus Loader Body 
pursuant to existing cooperative purchase agreement 2015-1103-0426 with Rush Truck 
Center, Phoenix not to exceed $179,930 including taxes.

B. A motion to authorize Environmental Services Residential Fund contingency in the 
amount of $4,930.

BACKGROUND/DISCUSSION

Council approved the purchase of this addition to the Town’s fleet through the FY15 budget 
process. At the time of the budget preparation the price of $175,000 was the estimated price.  
The actual cost of the truck and body came in with tax and delivery $4,930 or 2.8% higher; 
Environmental Services Residential Fund contingency is requested to cover the difference.  

Cooperative purchases are exempt from the requirement to bid by Gilbert because these contracts 
have been previously bid by another entity.  Cooperative purchase contracts may only be used 
when the Gilbert Purchasing Officer has made a written determination that re-bidding the 
contract is unlikely to result in a lower price.  Gilbert Municipal Code § 2-357(b)(2).  The 
Purchasing Officer has made this determination. 

FINANCIAL IMPACT

The purchase of one (1) Peterbilt 348 with Brutus Loader Body will not exceed $179,930 
including taxes, and will be funded out of 210301.41050102.6301. 
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The financial impact was reviewed by Mary Vinzant, Management & Budget Analyst. 

The purchase and contract was reviewed by Doug Boyer, Purchasing Administrator.

STAFF RECOMMENDATION

Staff recommends approval for the purchase of one (1) Peterbilt 348 with Brutus Loader Body 
pursuant to cooperative purchase agreement 2015-1103-0426 with Rush Truck Center, Phoenix 
not to exceed $179,930 including taxes.

 
Respectfully submitted,

Bill Kohn
Fleet Business Manager
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Approved By Approval Date

Cindi Mattheisen 5/4/2015 9:51 AM
Mary Vinzant 5/4/2015 11:51 AM
Douglas Boyer 5/5/2015 12:10 PM
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Tom Condit, PE, Development Engineer, 503-6815

MEETING DATE: May 14, 2015

SUBJECT: Approval of a Contingency Request in the amount of $804,951 to 
reimburse Taylor Morrison for an overpayment, per the terms of 
Resolution 3011.

STRATEGIC INITIATIVE: N/A

This action is an obligation under the terms of Resolution 3011.

RECOMMENDED MOTION

A motion to approve a Contingency Request in the amount of $804,951 to reimburse Taylor 
Morrison for an overpayment, per the terms of Resolution 3011.

BACKGROUND/DISCUSSION

The Capital Improvement Project #ST100 improved 3 miles of Riggs Road (Val Vista Drive to 
Recker Road) – bringing the road up to major arterial standards consisting of six lanes, raised 
landscaped median, bike lanes, sidewalks, streetlights, and major drainage improvements.  

During the scoping phase of the project, the Town entered into a Development Reimbursement 
and Lien Agreement (DRLA) with Taylor Morrison, requiring them to contribute money to 
complete the ST100 improvements adjacent to the Adora Trails project (south side of Riggs, 
from 164th Street to the East Mesa Floodway).  Resolution 3011 (the DRLA) was approved by 
the Town Council on April 6, 2010. Per the terms of the agreement, paragraph 2.1 required 
Taylor Morrison to pay the Town for their proportional cost for the improvements ($3,031,161) 
in three equal payments of $1,010,387.  Gilbert received two of the three payments, for a total of 
$2,020,774.  

The final paragraph of Section 2.1 of the DRLA requires final project reconciliation based on 
actual construction costs.  The results of the final reconciliation are as follows:
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There was significant cost reduction on the ST100 project as a result of the timing and method of 
contract bid and award.  The Town had originally planned to complete the project using 
CM@Risk procurement method, but with the deflated construction pricing in 2010-2011, the 
CIP staff bid the work as a design-bid-build project, which reduced the overall ST100 project 
cost by approximately $5,000,000.  The reduction in project cost is one of the reasons Taylor 
Morrison is due a reimbursement for overpayment.

Following construction, Town staff requested TriStar, the firm who provided CM services for 
project ST100, to prepare the final reconciled costs for the project.  The actual construction cost 
for the Taylor Morrison part of the project was $1,327,823.  Due to the large difference between 
the estimated costs ($3,031,161) versus actual, reconciled costs ($1,327,823), staff completed a 
detailed review of the two documents, with the following results:

1. Errors were discovered in the original cost estimate prepared by the CM firm 
(TriStar)*
 $959,222 over-estimate (original cost estimate should have been $2,071,939)

2. Total Project cost reduction resulting from the Design-Bid-Build process:
 $744,116 project savings (Taylor Morrison’s portion of ST100) 

*TriStar was contacted concerning their significant math error, and admitted this was an oversight on 
their part.  

Section 2.2 of the DRLA requires Gilbert to provide $112,000 to Taylor Morrison for previously 
paid median buy-in fees.  Section 2.2 also mentions a $30,000 credit for a water campus 
redesign. Taylor Morrison has no knowledge the redesign was actually completed, therefore this 
will not be included in the reimbursement. 

The total requested reimbursement of $804,951 consists of the $2,020,774 Taylor Morrison paid 
to Gilbert, less the reconciled construction costs of $1,327,823, plus the median buy-in credit of 
$112,000.

FINANCIAL IMPACT

Although Project ST100 is included in the FY 2015-19 CIP, the final project reconciliation was 
not budgeted.  Under the terms of Resolution 3011, final reconciliation has been completed, thus 
requiring contingency to allow for reimbursement to Taylor Morrison.  A CIP contingency 
transfer, using the Outside Sources Fund as the designated revenue source, will allow for the 
repayment of $804,951.

The financial impact has been reviewed by Cris Parisot in the Office of Management and 
Budget.
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STAFF RECOMMENDATION

The Public Works Department and the Office of Management and Budget have reviewed this 
action and recommend approval of the contingency request.  

Respectfully submitted,

Tom Condit, PE
Development Engineer

Attachment: Resolution 3011
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Approved By Approval Date

Kenneth Morgan 5/5/2015 4:54 PM
Cris Parisot 5/5/2015 5:21 PM
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Dawn Marie Buckland, Management and Budget Director, 503-6828

MEETING DATE: May 14, 2015

SUBJECT: Claim Settlements

STRATEGIC INITIATIVE: Financial Plan

This meets the strategic initiative for short and long term financial plans by providing 
transparency and budget authority to address the Town's legal obligations.

RECOMMENDED MOTION

A motion to approve a contingency transfer in the amount of $132,039 from contingency funds 
for the claim settlements incurred for the period January 1, 2015 to March 31, 2015.

BACKGROUND/DISCUSSION

During any given fiscal year, the Risk Manager receives and process claims against Gilbert. 
Once the claims are settled, the Risk Manager determines the department involved and expenses 
the settlement accordingly.  With the uncertainty of these claims, funds are not budgeted in 
advance for these settlements. Instead, staff will bring forward claim settlements quarterly. The 
table below shows the impact of claim settlements by fund for the period January 1, 2015 to 
March 31, 2015:

General Fund 91,002$    
Streets 6,906        
Water 2,085        
Wastewater -                
Enviromental Services - Residential 1,838        
Enviromental Services - Commercial 29,165      
Fleet Maintenance 1,043        
Total 132,039$  
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FINANCIAL IMPACT

The financial impact of this request is $132,039. Appropriations to cover these expenses will be 
transferred from the corresponding fund contingency. Sufficient appropriation exists in the 
contingency funds to cover this transfer. 

The financial impact was reviewed by Laura Lorenzen, Management and Budget Analyst. 

STAFF RECOMMENDATION

Staff recommends approval of contingency funds for claim settlements from January 1, 2015 to 
March 31, 2015.

Respectfully submitted,

Dawn Marie Buckland
Management and Budget Director
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Approved By Approval Date

Dawn Buckland 5/4/2015 9:24 AM
Dawn Buckland 5/4/2015 9:24 AM
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Kenneth Morgan, Public Works Director, 503-6516

MEETING DATE: May 14, 2015

SUBJECT: Budget Contingency

STRATEGIC INITIATIVE: N/A

N/A

RECOMMENDED MOTION

A motion to approve the use of Environmental Services Commercial contingency in the amount 
of $100,000.

BACKGROUND/DISCUSSION

The Environmental Services Division experienced challenges this fiscal-year-to-date (FYTD) in 
the previously mentioned fund due to unforeseen personnel injuries as well as operational 
demands.

The Environmental Services Commercial Fund personnel costs are projected to be overspent by 
approximately $100,000 from the original budgeted amount.  This is attributed to two factors: 1) 
The Commercial fund is only budgeted for six full-time employees (FTE) and one part-time 
employee total.  The fund had two long-term staff injuries (30 percent of budgeted allocation) 
this fiscal year that had to be filled by employees from other areas.  Operating a seven-day-a-
week collection schedule, the section does not possess the spare-ratio to absorb this burden; and 
2) Previously, the section utilized staff members from other areas to meet the roll-off service 
demands that were beyond the capacity of the number of budgeted positions for that activity.  
This fiscal year, the Division has tracked costs properly and has requested an additional staff 
position (FY 2016) to meet these demands to maintain service levels.
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FINANCIAL IMPACT

Upon approval, the Environmental Services Commercial contingency request of $100,000 will 
be transferred to cover unanticipated personnel costs related to injuries and service level.

The financial impact has been reviewed by Cris Parisot, Management and Budget Analyst.

STAFF RECOMMENDATION

Staff recommends approval of motion to approve this request for contingency funding.

Respectfully submitted,

Kenneth Morgan
Public Works Director
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Approved By Approval Date

Kenneth Morgan 5/4/2015 10:07 AM
Cris Parisot 5/4/2015 11:21 AM
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Brian Border, P.E., Project Coordinator, 480-503-6937

MEETING DATE: May 14, 2015

SUBJECT: Declare bids for FY2016 improvements in Parkway Improvement Districts  
Nos. 07-03, 07-04, 07-09 & 07-11, and award contract Nos. 2015-8003-
0673, 2015-8003-0674, 2015-8003-0675 and 2015-8003-0676.

STRATEGIC INITIATIVE: Community Livability

These projects support Gilbert's Community Livability as they provide aesthetic 
amenities to the PKID neighborhoods and surrounding areas.

RECOMMENDED MOTION

A motion to reject all bids but the bid of the lowest and best responsible bidder, waive clerical 
errors, and award contracts for the work as follows:

1. Contract No. 2015-8003-0673 with Somerset Contracting in the amount of $189,938.10 
for work in PK No. 07-03, rejecting the bid alternate in the amount of $12,189.72, and,

2. Contract No. 2015-8003-0674 with Somerset Contracting in the amount of $42,023.80 
for work in PK No. 07-04 and,

3. Contract No. 2015-8003-0675 with Somerset Contracting in the amount of $31,281.32 
for work in PK No. 07-09 and,

4. Contract No. 2015-8003-0676 with Somerset Contracting in the amount of $15,435.60 
for work in PK No. 07-11 and authorize the Mayor to execute the required documents.

BACKGROUND/DISCUSSION

Gilbert formed nine (9) new Parkway Improvement Districts (PKIDs) in 2007 for purposes of 
installing new irrigation systems, landscaping, and making other improvements to the retention 
basin/park areas in residential neighborhoods.  Gilbert Town Council has previously approved 
plans for improvements.  The Improvements are intended to be made in phases over the next few 
years.  The Landscape Architect retained by Gilbert, DM Designs, LLC prepared new plans and 
specifications for the FY2016 work which divides the work into four (4) separate bid packages to 
provide maximum flexibility to award the scope of work.
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In April 2014, a total of four (4) bids were publicly opened for these projects.  The lowest 
responsive and responsible bid results are as follows:  

PK NO. 07-03 Somerset Contracting, LLC $ 189,938.10 (Base Bid)
Somerset Contracting, LLC $  12,189.72 (Bid Alternate)* 

* (Bid Alternate was rejected as Base Bid plus Bid Alternate was over budget)
The project includes complete irrigation system replacement as well as complete
replacement of shrub plantings as well as minor sidewalk and concrete work.

PK NO. 07-04 Somerset Contracting, LLC $   42,023.80
The project includes complete replacement of the irrigation system as well as new
shrub plantings. 

PK NO. 07-09 Somerset Contracting, LLC $   31,281.32
The project includes replacement of the turf irrigation system as well as a new
concrete header separating turf and decomposed granite.

PK NO. 07-11 Somerset Contracting, LLC $   15,435.60
The project includes replacement of the existing turf irrigation system.

The following is the remaining schedule for award of contracts:

 May 26th & June 2nd Notice of Award for FY2016 Improvements published in the 
Arizona Republic

 May 26th – June 10th Protest Period for FY2016 Improvements
 June 25th Council to report on Protest Period

o If no written notices of objections are found, contracts are awarded
o If written notices of objections are found, Council may move to award or reject the 

contract

The Contracts were reviewed for form by Special Counsel Susan Goodwin.   

FINANCIAL IMPACT

Each neighborhood determined the amount they wanted to allocate towards FY2016 
improvements during the budget process in the winter of 2014-2015.  The cost of these 
improvements is assessed in the home owner’s property tax bill.

The following table shows the budget for each District compared to the low bid amount.  Please 
see attached bid minutes for the complete bid results.

PKID NAME CONTRACT # BUDGET BID
07-03 Park Village 2015-8003-0673 $200,500 $189,938.10
07-04 Spring Meadows 2015-8003-0674 $61,500 $42,023.80
07-09 Morning Ridge 2015-8003-0675 $52,600 $31,281.32
07-11 Cassia Place 2015-8003-0676 $38,600 $15,435.60

Project Accounting Codes: PKID 07-03 Project Acct Code: pk703-0054-0227
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PKID 07-04 Project Acct Code: pk704-0054-0227
PKID 07-09 Project Acct Code: pk709-0054-0227
PKID 07-11 Project Acct Code: pk711-0054-0227

The budget amount of $200,500 for the Park Village PKID reflects an increase over the 
preliminary “Grounds Improvements” budget amount of $180,200 shown on the preliminary 
Park Village budget adopted at the 4/30/2015 Council meeting. This increase will be reflected in 
the final PKID budget adoption scheduled to be on the 6/4/2015 Council agenda. The increased 
project cost was the result of many Park Village residents asking for the removal of an unused 
sand volleyball pit to be converted to turf grass as part of this project. 

In addition, based on the bids received, the improvement budgets for Spring Meadows, Morning 
Ridge, and Cassia Place will be reduced for the final PKID budget adoption on 6/4/2015.

All PKID residents will be notified of the new assessments via mailed letter to each property 
owner. Council will receive a report on any objections to proposed PKID improvements and 
contracts before final contract award which is currently scheduled for the 6/25/2015 Council 
meeting.

The financial impact was reviewed by Laura Lorenzen, Management and Budget Analyst. 

STAFF RECOMMENDATION

Staff recommends that the Council publicly declare all the bids for the PKID FY2016 
improvements complete, and award contracts to the lowest responsible and responsive bidders.

Respectfully submitted,

Brian Border, P.E.
Project Coordinator

Attachments and Enclosures: Bid Minutes
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Approved By Approval Date

Eliana Hayes 4/28/2015 8:30 AM
Kenneth Morgan 5/5/2015 9:34 AM
Laura Lorenzen 5/5/2015 5:00 PM
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Leland Frische, Risk Manager, 503-6934

MEETING DATE: May 14, 2015

SUBJECT: Public Entity Insurance for FY 2015-16

STRATEGIC INITIATIVE: Financial Plan

This recommendation directly supports the Councils strategic initiatives for a rolling 
five-year balanced financial plan by limiting the financial risk through the purchase of 
operating insurance.

RECOMMENDED MOTION

A motion to approve the purchase of the FY 2015-16 public entity insurance policies with 
Travelers Insurance Company and authorize the execution of necessary documents.

BACKGROUND/DISCUSSION

Gilbert maintains operating insurance (also known as public entity insurance) coverage for 
property, vehicles, equipment and liability as well as environmental, fiduciary and crime which 
is standard for public entities.  Gilbert’s operating insurance for FY 2014-15 was provided by 
Travelers Insurance Company.

This year Risk Management instructed Willis of Arizona, Inc., Gilbert’s insurance broker, to get 
additional quotes from other insurance carriers. Ten insurance carriers were contacted and five 
declined to provide quotes. The remaining five could not match the pricing of our current carrier. 
After careful consideration, Willis of Arizona, Inc., has indicated that Travelers Insurance 
Company continues to be the best value for Gilbert for FY 2015-16 given Gilbert’s current 
insurance needs. Travelers Insurance Company is financially sound and has a strong rating; 
Travelers maintains an A.M. Best rating of A++.
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FINANCIAL IMPACT

For FY 2014-15, the total premium paid was $1,307,266.  The proposed premium for FY 2015-
16 is $1,128,299, a decrease of approximately 13.7% which equates to $178,967.  The proposed 
premium has been included in the preliminary FY 2015-16 budget to be considered by the Town 
Council.  There are no increases in self-insured retentions under the proposed policies. 

Premium Costs, FY2011-12 through FY2015-16:

Fiscal Year Premium Amount Change from Previous 
Year’s Policy

2015-16 $1,128,299 -13.7%
2014-15 $1,307,266 +1.0%
2013-14 $1,294,955 +3.7%
2012-13 $1,247,562 +4.0%
2011-12 $1,199,562 -3.8%

The financial impact was reviewed by Laura Lorenzen, Management and Budget Analyst.

STAFF RECOMMENDATION

Staff recommends the approval of the purchase of public entity insurance policies with Travelers 
Insurance Company for FY 2015-16 and authorize staff to execute the necessary documents.

Respectfully submitted,

Leland Frische
Risk Manager
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Approved By Approval Date

Carrie Bosley 5/4/2015 10:45 AM
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Leland Frische, Risk Manager, 503-6934

MEETING DATE: May 14, 2015

SUBJECT: Workers Compensation Insurance FY2015-16

STRATEGIC INITIATIVE: Financial Plan

This recommendation directly supports the strategic initiative for a balanced financial 
plan by providing required workers’ compensation insurance for employees at a known 
cost for the fiscal year.

RECOMMENDED MOTION

A motion to approve the purchase of the FY2015-16 Workers’ Compensation Insurance Policy 
with Travelers Insurance Company and authorize the execution of necessary documents.

BACKGROUND/DISCUSSION

Arizona Revised Statutes require Gilbert to provide workers’ compensation insurance for 
employees.  Gilbert maintains workers’ compensation insurance coverage through a traditional 
insurance program. 

Staff asked Willis of Arizona, Gilbert’s insurance broker, to request proposals and qualifications 
for FY2010-11 from workers’ compensation carriers who operate in Arizona to ensure that 
Gilbert is getting the best possible value.  Travelers Insurance Company was selected as 
Gilbert’s workers’ compensation insurance carrier for FY2010-11 and the policy was renewed 
for FY2011-12, FY2012-13, FY2013-14 and FY2014-15.  Willis of Arizona has been able to 
secure continuing coverage for FY2015-16 with Travelers Insurance Company. Travelers 
Insurance Company remains financially sound and maintains an A.M. Best rating of A+. To 
assure that the Town had the best available workers’ compensation premium for FY2015-16, we 
directed Willis to obtain a quotation from Copperpoint (formerly SCF) for the Towns’ workers’ 
compensation coverage, but they declined to quote, saying they could not be competitive at this 
time.
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COST

Workers’ compensation insurance policies are issued on an annual basis, and policy premiums 
vary from year to year due to several factors including gross payroll, frequency and severity of 
claims (as reflected in the E-Mod factor), loss ratios, increases to statutory benefits and 
deviations offered by the insurance carrier.

Premium costs, FY2011-12 through FY2015-16 are as follows: 

Fiscal Year E-Mod Factor Premium Amount Change from Previous 
Year’s Policy

2015-16 1.29 $2,286,690 +26.32%
2014-15 0.98 $1,810,284 +8.80%
2013-14 0.97 $1,664,438 +56.00%
2012-13 0.94 $1,067,300 + 0.05%
2011-12 0.95 $1,066,729 +8.70%

Travelers’ quote of $2,286,690 is the premium that has been calculated for FY2015-16 given 
Gilbert’s current loss ratios, E-Mod factor, and estimated gross payroll.  This represents an 
increase of $476,406, or approximately 26.32%, from the previous policy year.  

FINANCIAL IMPACT

Travelers’ proposal is $2,286,690 charged to cost centers throughout the Town of Gilbert, of 
which 67% are in the General Fund. The proposed premium has been included in the preliminary 
FY2015-16 budget to be considered by the Town Council.

The proposed policy will increase premium costs by $476,406, including an addition of 
approximately $319,192 to the General Fund in FY2015-16.

The financial impact was reviewed by Laura Lorenzen, Management and Budget Analyst.

STAFF RECOMMENDATION

Staff recommends approval of the purchase of the FY2015-16 workers’ compensation insurance 
policy with Travelers Insurance Company and authorization for staff to execute the necessary 
documents. 
   
Respectfully submitted,

Leland Frische
Risk Manager
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Approved By Approval Date

Carrie Bosley 5/4/2015 10:54 AM
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Tom Condit, PE, Development Engineer, 503-6815

MEETING DATE: May 14, 2015

SUBJECT: SP1434:  Approval of the "Final Plat of Commerce Property", located at 
the northeast corner of the Union Pacific Railroad spur line and the 
Western Canal.

STRATEGIC INITIATIVE: N/A

RECOMMENDED MOTION

A motion to approve the "Final Plat of Commerce Property", located at the northeast corner of 
the Union Pacific Railroad spur line and the Western Canal.

BACKGROUND/DISCUSSION

The Final Plat of Commerce Property includes Maricopa County Parcels 302-22-003J and 302-
22-003D, which are combined and split into two lots with different dimensions (Parcel 1, 
approximately 3.66 acres; and Parcel 2, approximately 2.75 acres).  This Final Plat is being 
processed at the request of the owners, with no formal development plan or proposal at this time.

FINANCIAL IMPACT

There is no direct financial impact on the Town associated with this final plat approval.  
The financial impact was reviewed by Cris Parisot in the Office of Management and Budget.

STAFF RECOMMENDATION

Staff recommends approval of this Final Plat.
Respectfully submitted,

Tom Condit, PE
Development Engineer
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Approved By Approval Date

Kenneth Morgan 5/5/2015 9:37 AM
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Tom Condit, PE, Development Engineer, 503-6815

MEETING DATE: May 14, 2015

SUBJECT: SP1437: Approval of the Re-Plat of The Bridges East Parcel 2-5, located 
on the southwest corner of Recker Road and Azalea Drive.

STRATEGIC INITIATIVE: Infrastructure

This project supports Gilbert's Infrastructure Strategic Initiative as it allows the logical 
extension of infrastructure services to the subject site.

RECOMMENDED MOTION

A motion to approve the Re-Plat of The Bridges East Parcel 2-5, located on the southwest corner 
of Recker Road and Azalea Drive.

BACKGROUND/DISCUSSION

The Bridges East is a proposed 213 acre residential subdivision located near the northwest corner 
of Ocotillo and Recker Roads.  The Bridges East Parcel 2-5 is a 16.8-acre parcel within the 
Bridges East development, also known as Maricopa County Parcel 304-70-940, which will be 
split into two lots by this re-plat (Lot 1, approximately 11.8 acres; and Lot 2, approximately 5.0 
acres).  In addition, the Final Plat dedicates easements for public utilities and drainage.   

The following is an abbreviated history of Town actions associated with this property:

February 5, 1985 The Town Council approved the annexation of this property by 
adopting Ordinance No. 413 under case no. A85-02.

July 22, 1997 Town Council approved Ordinance No. 1050 under case no. Z96-
48, establishing the Langley Ranch Planned Area Development 
(PAD).
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May 10, 2005 Town Council approved Ordinance No. 1649 under case no. Z04-
32 repealing the Langley Ranch PAD and establishing The Bridges 
PAD.

February 23, 2012 Town Council approved Ordinance No. 2361 under case no. Z11-
19, rezoning The Bridges East as an amendment to The Bridges 
PAD.

June 28, 2012 Town Council approved the Master Plat of the Bridges East.

February 7, 2013 Town Council approved an amendment to a portion of the Master 
Plat of the Bridges East, Parcels 2-5, Tracts S, T, and U.

FINANCIAL IMPACT

There is no direct financial impact on the Town associated with this re-plat.  Approval of this re-
plat will allow the Higley Unified School District to move forward with the development of the 
property, including construction of a new school on Lot 1.  This will have the indirect benefit of 
bringing new construction activity and sales tax revenues to the Town.  

The financial impact was reviewed by Cris Parisot in the Office of Management and Budget.

STAFF RECOMMENDATION

The Engineering Division has reviewed this final plat.  All Town requirements have been 
addressed by the applicant.  Staff therefore recommends approval of this final plat by the Town 
Council.

Respectfully submitted,

Tom Condit, PE
Development Engineer
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Approved By Approval Date

Kenneth Morgan 5/5/2015 4:51 PM
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MINUTES OF THE GILBERT TOWN COUNCIL IN SPECIAL MEETING FOR A 
STUDY SESSION, TUESDAY, APRIL 28, 2015 AT 4:00 P.M., 50 EAST CIVIC CENTER 
DRIVE, GILBERT, ARIZONA

COUNCIL PRESENT: Mayor John Lewis, Councilmembers Eddie Cook, Jenn Daniels, 
Victor Petersen, Brigette Peterson, and Jared Taylor

COUNCIL ABSENT: Vice Mayor Jordan Ray

STAFF PRESENT: Manager Patrick Banger, Deputy Manager Marc Skocypec, Deputy 
Clerk Lisa Maxwell, Attorney Michael Hamblin, Management and 
Budget Director Dawn Marie Buckland, Management Support 
Analyst Melanie Dykstra, Neighborhood and Outreach Services 
Supervisor Jessica Carnahan

CALL TO ORDER OF SPECIAL MEETING

The meeting began at 4:07 p.m.

1. Review items scheduled for the Council Meeting of April 30, 2015 at which time items will 
be acted on or continued.

Mayor Lewis made Council assignments for scouts, presentations, recognitions, and 
proclamations for the meeting. 

Dawn reported the document allowing the Town to sell bonds for the St. Xavier project was 
signed today. By signing today the Town saved approximately $80,000.

The Food drive kick-off was today with the official Gilbert Feeding Families bag-off. Warren 
Petersen won the opening event which was held at Albertsons grocery store.

Mayor John Lewis reported the City of Mesa had additional vouchers to help serve homeless 
veterans. Congressman Matt Salmon’s office organized a meeting for municipalities in his 
district to use those vouchers. Mesa is preparing an Intergovernmental Agreement for that 
purpose and this will come before the Council after it has been approved by the City of Mesa.

The following items for the April 30, 2015 meeting were reviewed and discussed:

22. Councilmember Victor Petersen said the Mission and Vision were good. He would like 
something added to the by-laws stating the aim is to provide the best possible service at 
the lowest possible price. Councilmember Jared Taylor will work with Management 
Support Analyst Melanie Dykstra to make that change by Thursday.

2. Presentation and report by the Historical Society showing performance milestones and 
progress toward self-sufficiency.
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Council Study Session 
April 28, 2015

Page 2 of 7

Kayla Kolar gave an update on the accomplishments of the Historical Society over the past 
year. The Historical Society adopted the Communities for all Ages model and in January 
they adopted new Mission, Vision and Values. New programming will be developed under 
this model. A new book at Gilbert is being published in September 2015 and it will be 
available around the State. The third annual Night at a Museum fundraising event raised 
over $34,000. The Historical Society ended their fiscal year with a negative $2200 due to 
some unexpected expenses. An intergenerational flash mob performed the “Gilbert Happy 
Song.” Ms. Kolar reported everyone at the Historical Society is excited about the future and 
grateful for Council support.

Councilmember Jenn Daniels thanked the museum for continuing to be a positive force in the 
community.  Councilmember Brigette Peterson will check participating in a flash mob off of 
her bucket list.

3. Update on the FY2016 Budget process.

Management and Budget Director Dawn Marie Buckland gave an overview of the 2016 budget 
process. She shared highlights showing how the Town maintains high levels of service at 
the lowest possible cost. There has been a great deal of growth over the last few years and 
the Town has remained lean through the periods of rapid growth.

The goals for FY2016 are currently being fine-tuned. These goals are the basis for the 
requested budget. The number of Full-Time Equivalent (FTE) employees from the General 
Fund is 18.45 employees paid from General Fund with an emphasis on Public Safety and 
Parks and Recreation.   With the request for FTE’s from other funds, the total request from 
all funds is 34.45 employees. Only those positions that are necessary are being requested in 
next year’s budget and it is expected that the number will be reduced as the budget is further 
refined. 

Changes in FY2016 include the following: moving the Riparian expenses to the General Fund; 
moving Storm Water and Street cleaning to Environmental Services; moving the 
Prosecutor’s Office to Legal/Town Attorney. No rate increases for the Enterprise funds are 
planned for FY2016. There is a one-time expense included for the mid-period census. 
Compensation for employees consistent with the compensation philosophy is including 
Also, money is being added to the replacement fund for future expenses. The emphasis is on 
maintaining service levels, deferred maintenance, innovation and efficiencies, and long 
range infrastructure.  

On May 14 the preliminary budget adoption will be before Council. At that time Council will 
determine the maximum level of spending for the upcoming fiscal year. After that date 
Council can reduce the total amount of the budget and move money around but they cannot 
increase the budget. On June 4 the final budget, capital improvement program and property 
tax rate will come before Council for adoption.
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Councilmember Jenn Daniels said the graphic showing the population increase and commercial 
square footage was impactful. She would like to see numbers from 1999 to 2006 because 
that was another period of high growth for the Town and she would like to benchmark those 
numbers. Management and Budget Director Dawn Marie Buckland said she would work 
with Development Services staff to see of those numbers are available.

4. Discussion and direction on the total amount of General Funds to be available for FY2016 
Non-profit support.

Neighborhood and Outreach Services Supervisor Jessica Carnahan discussed non-profit 
support and asked for Council direction in FY2016. In 2014 the Community Needs 
Assessment was completed to determine the what resources were currently available in the 
community regarding social and human services; what were the greatest needs and gaps felt 
by residents; and what were some best practices and recommendations to move forward in 
meeting needs and closing gaps. The report ranked population category by need. Some of 
the common identified gaps were considered when staff went out for FY2015-16 Request 
for Proposals. Applications were received for 22 programs from 18 organizations. The total 
cost to fund all programs would be $534,364.

The received proposals were divided among the nine priority populations as they were ranked 
in the Community Needs Assessment. There were no applications submitted for the Mental 
Health and Substance Abuse group. Staff would like Council to consider four different 
funding options. These options include anticipated contributions in the Neighbor 2 Neighbor 
(N2N) program totaling $50,000. 

Option 1 is to continue the funding reduction policy with the FY2015-2016 total being 
$231,500. This option would address two of the seven priority populations needing services 
as identified in the Community Needs Assessment. 

Option 2 is to maintain the FY2014-2015 level of $301,500. This option would meet five of the 
seven priority populations. This option would not fill any additional gaps identified in the 
Community Needs Assessment.

Option 3 would allow the Town to meet additional needs and gaps with a total level of funding 
of $400,000. This option would address six of the seven priority populations. This option 
most closely aligns with the Human Resources Commission prioritization. 

Option 4 is to fully fund all of the requests at a level of $534,364. This option addresses six of 
the seven priority populations at greater level than option 3. This option has the potential of 
setting false expectations for the future and applicants would need to be informed that every 
year was contingent on the Town’s budget and funding for the upcoming year.

Mayor John Lewis said there were two Councilmembers who were not part of discussions 
three years ago to reduce this funding. The Town looked at other options for making funds 
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available that were not as successful as hoped. The Community Needs Assessment was 
requested to give guidance to Council moving forward.

Councilmember Jared Taylor asked why the N2N donations are going down and not going up. 
Neighborhood and Outreach Services Supervisor Jessica Carnahan said the funds are going 
up. In FY2015 the amount shown was actually donations collected over two years and not 
just one year. Councilmember Jared Taylor said he would like to see annual reports of the 
applicant groups to see how they spend their money. He also supports using existing 
communication channels to share the purpose of N2N with Gilbert residents. He supports 
option 1 but would like more information on the other options.

Councilmember Eddie Cook asked for a breakdown on the organizations that were selected in 
the different categories. Neighborhood and Outreach Services Supervisor Jessica Carnahan   
shared a handout with that information. The two applicants that would be funded under 
option 1 are the Chandler Christian Community Center which assists families in crisis and 
the Boys and Girls Club which offers no-cost or low-cost afterschool care. These 
organizations are located in Gilbert and they offer the most assistance to Gilbert residents. 
There was discussion about giving an organization more than they requested. There is no 
restriction on providing funds over what an organization requests. Staff would need to find 
out if more money to the organization would help them serve more Gilbert residents. 
Councilmember Eddie Cook said he is leaning towards option 1 but if it would be possible 
to provide additional fund that would meet priority 1 needs he would entertain that idea.

Councilmember Jenn Daniels said since the Community Needs Assessment was completed 
Council now knows what needs there are and what organizations exist to meet those needs. 
Any victim and family of domestic violence is a family in crisis. The priority chart may 
need to be re-categorized to reflect that. She asked if there were any duplicative services. 
Neighborhood and Outreach Services Supervisor Jessica Carnahan said there are some 
organizations that provide similar services. Depending on which option Council chooses 
Council could look at those duplicative services and reduce funds to those organizations.

Councilmember Victor Petersen appreciates work done by staff and he has learned a lot about 
this topic. He is still in support of option 1.

Councilmember Brigette Peterson asked which option would best meet the gaps identified in 
the Community Needs Assessment. Neighborhood and Outreach Services Supervisor Jessica 
Carnahan responded option 3 would address gaps best. Councilmember Brigette Peterson 
said she is not comfortable with option 1 since the needs of residents would not be met. 
N2N is not increasing at the rate hoped. She is more apt to look at options 2 or 3. She is 
disappointed there was not an applicant that addressed mental health issues and she hopes 
someone will come forward. Also, if an organization asks for certain amount she is not 
comfortable giving them more. Reports from the organizations would be helpful.

Mayor John Lewis said when the Town began reducing funds to non-profits he supported that 
approach. Gilbert is one of the lowest communities in the state in the amount they give to 
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non-profits. Mayor John Lewis would like to have an approach where the Town did not use 
General Funds. When the Town first started in this direction a group was formed to support 
non-profits and that approach did not work. Most residents are in full support of the N2N 
program but it takes some work to set that up. Many residents have also expressed support 
assisting the needy so he is leaning towards option 3. Great things are happening in the 
community because it is a safe community. This option would help strengthen families. 

Councilmember Jenn Daniels said thinking back to 2009 funding is what drove the vision. 
Council shifted to having a strategic plan. She would like vision and a strategic plan 
determine what amount to set aside for non-profits and to look at the different requests to 
determine which applicant to fund. 

Mayor John Lewis asked Councilmember Eddie Cook what direction he would give in meeting 
the needs of those victims of domestic violence if option 1 was approved. Councilmember 
Eddie Cook said the money could be reallocated to those groups that would meet those 
needs. Additional data would be needed in order to give better direction. There was 
discussion about different ways of allocating the money if option 1 was approved. 

Councilmember Jenn Daniels asked if Councilmember Eddie Cook was in favor of an option 
other than option 1. Councilmember Eddie Cook said if a group was going to address 
domestic violence then he would be willing to give more money. Councilmember Jenn 
Daniels would like to find out what the total would be to fund organizations that meet 
priority one needs and domestic violence needs. With that information and more 
information on the organizations at a future meeting Council could decide whether to fully 
fund those requests. Town Manager Patrick Banger asked for clarification. At the next stage 
staff will bring contracts along more information the organizations on how they will meet 
our priorities. Councilmember Jenn Daniels said organizations providing duplicative 
services need to be identified. 

Mayor John Lewis said the seven priorities do not represent his opinion. He believes youth 
need to be taken care of or they will become the needy in the future. The Boys and Girls 
Club needs to be funded or there will be repercussions in the future. 

Councilmember Brigette Peterson said some of the issues are lower level issues and addressing 
them early can stop them from becoming higher level issues. There are other needs beside 
domestic violence and those are important needs as well. 

The Council will discuss this issue after they receive more information.

5. Discussion on FY 2016 Sales Tax.

Management and Budget Director Dawn Marie Buckland said instead of looking at what funds 
are available, staff looks at the needs and what is needed to fund those needs, placing 
priority on Council’s goals. She gave a breakdown of categories for sales tax collection and 
population since 2000. Removing construction revenue, the revenue base has been steady 
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for a number of years. She discussed fund balances and differences in the different funds. In 
2011 Council adopted a very conservative minimum fund balance policy. Bond rating 
agencies looked at that policy favorably when determining Gilbert’s bond rating. 

Councilmember Eddie Cook discussed the feasibility of reducing the FY2016 sales tax rate. 
Revenue is currently increasing at a greater rate than the growth rate and he believes this 
trend will continue. This is a time when Council has an opportunity to tweak the tax rates. 
He believes a reasonable amount of reduction would be 0.2% of the general fund comes to 
$240,000, or approximately $1.00 per resident. Reducing the budget by this amount should 
not have a significant impact on business. Councilmember Eddie Cook has asked staff to go 
back and look for opportunities to reduce revenue by this amount.

6. Update and discussion on the Mayor's Building a Healthy Gilbert roundtable.

Mental Health and Substance Abuse treatment will be discussed at a future meeting. 

7. Update and discussion regarding Gilbert railroad projects.

No residents were present at the meeting and this information will be shared at the April 30, 
2015 Council meeting.

8. Review of presentation from August 2014 Retreat related to  Boards, Commissions, and 
Committee staff support, direction, and future utilization of Boards, Commissions, and 
Committees; and possible future direction to provide to Board and Commission members.

There are three Boards and Commissions that need direction from Council. 

Councilmember Eddie Cook spoke for the Environmental and Energy Conservation Advisory 
Board. Boardmembers are very skilled in that area. He believes it would be better to keep 
the Boadmembers on retainer and use them on an as-needed basis. There was discussion on 
the process to move in that direction. 

Mayor John Lewis reported that the Arts, Culture and Tourism Board would like to remove 
tourism and create a stakeholder’s group to address tourism allowing them to focus on arts 
and culture.

Councilmember Jared Taylor reported on the Human Relations Commission. Currently the 
Commission should have nine members plus an alternate. There has not been enough 
interest to fill four vacant seats on that Commission. Going forward the workload is 
significantly less and meeting on an on-need basis or quarterly along with reducing the 
number on the Commission to five members would be better. 

Deputy Manager Marc Skocypec said the make-up of the Boards and Commissions is part of 
Town Code so an ordinance would be needed to make any changes. Council would like the 
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Town Code to offer flexibility on the number of meetings held. Recruitment is on hold for 
the empty seats on the Human Relations Commission.  

9. Discussion on the efficiency and effectiveness of Study Sessions and Council Meetings.

None.

The meeting ended at 6:14 p.m.

ATTEST:

___________________________ ___________________________________
John W. Lewis, Mayor Lisa Maxwell, CMC, Deputy Town Clerk

CERTIFICATION 

I hereby certify that the foregoing minutes are a true and correct copy of the minutes of the 
regular meeting of the Town Council of the Town of Gilbert held on the 28th day of April 2015. I 
further certify that the meeting was duly called and held and that a quorum was present.

Dated this ____ day of ____________________.

___________________________________
Lisa Maxwell, CMC, Deputy Town Clerk

7 of 24



MINUTES OF THE GILBERT TOWN COUNCIL IN SPECIAL MEETING OF APRIL 
28, 2015 AT 6:00 PM, MUNICIPAL CENTER, CONFERENCE ROOM 300, 50 EAST 
CIVIC CENTER DRIVE, GILBERT, ARIZONA

COUNCIL PRESENT: Mayor John Lewis, Councilmembers Eddie Cook, Jenn Daniels, 
Victor Petersen, Brigette Peterson and Jared Taylor

COUNCIL ABSENT: Vice Mayor Jordan Ray

STAFF PRESENT: Manager Patrick Banger, Deputy Manager Marc Skocypec, Deputy 
Clerk Lisa Maxwell, Attorney Michael Hamblin, and Parks and 
Recreation Director Rod Buchanan

PARKS, RECREATION Chairman Ronald Coleman, Vice Chairman Les Presmyk,
AND LIBRARY Boardmembers Mark Dobay, Robert Ferron, Greg Hansen, Mary
SERVICES BOARD Harris, Paul Marchant, and Mickie Niland
PRESENT: 

AGENDA ITEM

CALL TO ORDER OF JOINT MEETING WITH PARKS, RECREATION AND 
LIBRARY SERVICES ADVISORY BOARD

Mayor John Lewis called the meeting to order at 6:25 p.m.

WELCOME AND INTRODUCTIONS

ADMINISTRATIVE ITEMS

1.  Discussion on the Parks Master Plan Implementation Action Items -Phase I accomplishments.

Parks and Recreation Director Rod Buchanan reported that the Parks, Recreation and Library 
Services Board went through the Parks Master Plan and determined what projects they would 
like to accomplish in FY2015. The main focus for this year is in seven areas: park development; 
playgrounds; service analysis; trails; Sponsorship, Advertising and Naming Rights Policy; 
optimization; and inventory/maintenance guidelines (Long Range Infrastructure Plan (LRIP)). 
Work on these projects was in addition to regular duties.

At the Council meeting on May 14, Town Manager Patrick Banger will be bringing forward a 
proposal to create a district park at the Chandler Heights Basin. Also at the time will be the 
report on the Field Needs Assessment. The project predicts Gilbert will need about 158 fields at 
build-out. The Chandler Heights Basin Park will fit in well with that plan. All fields, including 
those at schools are counted and currently the Town is about half-way there.
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Parks and Recreation Director Rod Buchanan gave highlights from the seven areas addressed in 
FY2015. Those highlights included: the replacement of seven playgrounds; an evaluation of 
every program offered by the Parks and Recreation Department; approval of the
Sponsorship, Advertising and Naming Rights Policy; and gathering data on all equipment to use 
in the creation of a preventative maintenance program.

There was discussion about field rotation and rehabilitating fields. The Field Needs Assessment 
study has recommendations on increasing the longevity of fields. Neighboring communities will 
close fields for two week to perform maintenance and it may be possible to schedule that during 
time such as school spring breaks. Having some additional fields means teams can be rotated to 
open fields. Also an artificial field has different maintenance needs. Parks and Recreation 
Director Rod Buchanan said most cities recover only 15 to 20% of the cost of fields. A cost 
recovery analysis was not part of the Field Needs Assessment study but it is something to 
evaluate moving forward. If there is an artificial field the fees for its use can be higher than for 
using a natural field. There is less maintenance on artificial fields but there are other expenses 
not found at natural fields. 

2.  Discussion on the Parks and Recreation Master Plan Action Items Phase II.

Taking Council’s interest into account, the Board will focus in FY16 will go from seven areas to 
11 areas. These areas are park development; playgrounds; service analysis; trails; optimization; 
inventory/maintenance guidelines (LRIP); fee setting and cost recovery; a marketing plan; 
equipment replacement; Riparian maintenance; and registration system software replacement. 

In FY16 the Board will begin developing a conceptual plan of the Chandler Heights Basin Park. 
They will get community input, do a site analysis, and look at funding options and park naming. 
The Town has more land than it needs set aside for parks and there are options on what to do 
with that land. One proposal is a Town cemetery and at the May 14 Council meeting a Cemetery 
study will be presented.

There was discussion about the Trail Signage Plan and funding for trail signs in FY17. 
Councilmember Jared Taylor would like to start moving forward this plan this year so people can 
start using the trails now. There is interest in connecting trails with new neighborhoods. That is 
part of the Parks Master Plan and the Town’s General Plan. Putting up signage would have an 
impact community-wide. Parks and Recreation Director Ron Buchanan said staff would need to 
look at the comprehensive plan and determine if there is capacity to move forward sooner.  
Councilmember Jenn Daniels said the trails are also part of the Transportation Master Plan and 
this project needs to fit into that. Money should not be taken away from streets. 

The remaining focus areas include optimizing use at the community centers and developing a 
preventive maintenance plan for equipment. Staff conduct a study in-house to determine direct 
and indirect costs and to evaluate fees charged. The Parks and Recreation Department will 
partner with the Communications Department to develop a marketing plan to get word out about 
Gilbert programs. A complete maintenance plan for the Riparian preserve which coordinates 
with water recharge maintenance needs will be developed.
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There was discussion about a Town cemetery. Parks and Recreation Director Rod Buchanan said 
there several options and after Council hears the report on May 14 they can decide what they 
would like to do. Councilmember Brigette Peterson added that while she was on the Planning 
Board she often heard from citizens who wanted trail signs and a cemetery. Councilmember 
Victor Petersen said cemeteries are usually private businesses but he would be open to a Town 
cemetery if it was not taxpayer subsidized.
 
3.  Discussion with Council on priorities for Parks, Recreation and Library Services Advisory 
Board.

Parks and Recreation Director Rod Buchanan said the Board would like Council’s opinions on 
the following questions: what is going well, what improvements can be made, is the Parks, 
Recreation and Library Services Board going in the right direction, and are there Council 
priorities that were not addressed in the Implementation Action Plan?

Mayor John Lewis said feels engaged with the Board but he does not know what is happening 
with the libraries. Parks and Recreation Director Rod Buchanan reported in the next month the 
shelving will be redone and two rooms will be combined into one at the Southeast Regional 
Library. This is one of the busiest libraries in the county. There has been no needs assessment to 
determine if an additional library is needed in the southeast part of Town. Direction is needed 
from the Maricopa County Library District. Power Ranch does have a community library in that 
area. There was discussion about moving libraries into the future with digital books and book 
store type filing. 

Councilmember Jenn Daniels said she appreciates the tremendous work done by the Board. She 
is interested in how the Town plans for resources for new parks and about the planning that goes 
into making them safe. As the population ages the needs of the residents will change and the 
Town needs to be mindful of those shifts and utilize available resources. 

Chairman Ronald Coleman said it has been a good year and he has enjoyed the relationship with 
Council. He is looking forward to working with Council, staff and the community on Chandler 
Heights Basin Park. He would like to receive direction from Council on whether there is a desire 
to have a special events venue in Gilbert, whether it served a community-wide market or niche 
market. Councilmember Jenn Daniels said Council does not know at this point. When there was 
the possibility of building the BMX park many Town residents expressed their displeasure at that 
type of venue. There was discussion of the need for a space for large events. Councilmember 
Jared Taylor said events at the Civic Center plaza are limited by the size of the property. Large 
events are not scheduled in Gilbert because there is no place to hold an event. 

 Boardmember Paul Marchant asked about the future of the Rittenhouse property. Town 
Manager Patrick Banger said the Town is still looking at uses for that property. Boardmember 
Paul Marchant said the property could connect other properties in the trail system.
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Mayor Lewis thanked the Parks, Recreation and Library Services Board members for their hard 
work.

ADJOURN

Mayor John Lewis adjourned meeting at 7:37 p.m.

ATTEST:

___________________________ ___________________________________
John W. Lewis, Mayor Lisa Maxwell, CMC, Deputy Town Clerk

CERTIFICATION 

I hereby certify that the foregoing minutes are a true and correct copy of the minutes of the 
special meeting of the Town Council of the Town of Gilbert held on the 28th day of April 2015. I 
further certify that the meeting was duly called and held and that a quorum was present.

Dated this ____ day of ____________________.

___________________________________
Lisa Maxwell, CMC, Deputy Town Clerk
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MINUTES OF THE GILBERT TOWN COUNCIL IN SPECIAL MEETING OF APRIL 
30, 2015 AT 4:45 PM, MUNICIPAL CENTER, COUNCIL CHAMBERS, 50 EAST CIVIC 
CENTER DRIVE, GILBERT, ARIZONA

COUNCIL PRESENT: Mayor John Lewis, Vice Mayor Jordan Ray, Councilmembers 
Eddie Cook, Jenn Daniels, Victor Petersen, and Brigette Peterson

COUNCIL ABSENT: Councilmember Jared Taylor

STAFF PRESENT: Manager Patrick Banger, Deputy Manager Marc Skocypec, Deputy 
Clerk Lisa Maxwell, Attorney Michael Hamblin, Management and 
Budget Director Dawn Marie Buckland, Assistant to the Manager 
Andi Welsh, Public Works Director Ken Morgan, Risk Manager 
Leland Frische

AGENDA ITEM

CALL TO ORDER

Vice Mayor Jordan Ray called the meeting to order at 4:52 p.m.

RECESS SPECIAL MEETING AND RECONVENE IN EXECUTIVE SESSION

A MOTION was made by Councilmember Jenn Daniels, seconded by Councilmember Victor 
Petersen, to recess the Special Meeting to reconvene in Executive Session; Motion carried 5-0.

Mayor John Lewis joined the meeting.

Pursuant to:

A.R.S. Sec 38-431.03(A)(3)&(4) for discussion and consultation for legal advice with the Town 
Attorney and Special Counsel regarding Town of Gilbert v. M.A. Mortensen Co. (Maricopa 
Superior Court case No. CV2013-092379), and Elliot District Park.

A.R.S. Sec. 38-431.03(A)(3) & (4) for discussion and consultation for legal advice with the 
Town Attorney regarding the development agreement and lease with Saint Xavier University of 
the Town owned property at 92 W. Vaughn Avenue, and the issuance of bonds related thereto.

Councilmember Jenn Daniels left the meeting. 

RECESS EXECUTIVE SESSION AND RECONVENE SPECIAL MEETING

Mayor John Lewis reconvened the Special Meeting at 5:34 p.m.

ADJOURN
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A MOTION was made by Councilmember Victor Petersen, seconded by Mayor John Lewis, to 
adjourn.  Motion carried 5-0. 

Mayor John Lewis adjourned the meeting at 5:34 p.m.

ATTEST:

___________________________ ___________________________________
John W. Lewis, Mayor Lisa Maxwell, CMC, Deputy Town Clerk

CERTIFICATION 

I hereby certify that the foregoing minutes are a true and correct copy of the minutes of the 
special meeting of the Town Council of the Town of Gilbert held on the 30th day of April 2015. I 
further certify that the meeting was duly called and held and that a quorum was present.

Dated this ____ day of ____________________.

___________________________________
Lisa Maxwell, CMC, Deputy Town Clerk
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MINUTES OF THE GILBERT TOWN COUNCIL IN REGULAR MEETING OF APRIL 
30, 2015 AT 6:30 PM, MUNICPAL CENTER, COUNCIL CHAMBERS, 50 EAST CIVIC 
CENTER DRIVE, GILBERT, ARIZONA

COUNCIL PRESENT: Mayor John Lewis, Vice Mayor Jordan Ray, Councilmembers 
Eddie Cook, Jenn Daniels, Victor Petersen, Brigette Peterson and 
Jared Taylor

COUNCIL ABSENT: none

STAFF PRESENT: Manager Patrick Banger, Deputy Manager Marc Skocypec, Deputy 
Clerk Lisa Maxwell, Attorney Michael Hamblin, Planner Amy 
Temes

AGENDA ITEM

CALL TO ORDER

Mayor John Lewis called the meeting to order at 6:35 p.m.

PRESENTATION OF STUDENT CITIZEN OF THE MONTH AWARD

Mayor Lewis and the Council presented Student Citizen of the Month Awards to:

Gael Ballesteros, Nathaniel Loper, Elias Qaradaghy, Karsten Ford, Ava Olson, Luke Morton, 
Abagail Beck, Jalynn Brown, Daniel George, Jada Guanso, Brigham Stewart, Charles Osborne, 
Bethany Taylor, Seth March, Jorge Martos, Garace Gurr, Richard Ramage, Michael Bell, Carline 
Kessler, Chase Salisbury, Alie Sarmiento, Trevor Tenney, Kaycee McCann, Isaace Farret, 
Joseph Maturo, Brooklyn Bryce, Shantal Herrero, Erik Hildebrant, Camryn Munoz, Karryn 
Baca, Arianna Eckblad, Daniel Gregory, Bryce Backlund, Angelica Cicchinelli, Coduy Eckles, 
Alyssa Dong, Alexandra Sweeney, Abigail Peters, Ryan Caplinger, and for February – March 
Brody Castillo.

INVOCATION AND PLEDGE OF ALLEGIANCE

A scout led the Pledge of Allegiance and introduced himself. Pastor Scott Jones of Central 
Christian Church gave the invocation.

ROLL CALL

Deputy Clerk Lisa Maxwell called roll and declared a quorum present.

PRESENTATIONS; PROCLAMATIONS

1.  Proclamation declaring April 30, 2015 as Pay it Forward Day.

14 of 24



Regular Meeting
April 30, 2015

Page 2 of 11

Councilmember Victor Petersen read a proclamation declaring April 30, 2015 as Pay it Forward 
Day. 

2.  Proclamation declaring May 2015 as Brain Tumor Awareness Month.

Councilmember Brigette Peterson read a proclamation declaring May 2015 as Brain Tumor 
Awareness Month, and presented the proclamation to Sandy and Richard Perkins.  The Perkins’ 
son died from a brain tumor. They have become advocates for research seeking for a cure for this 
disease.

3.  Proclamation declaring the first week in May 2015 as Youth Week.

Councilmember Jenn Daniels read a proclamation declaring the first week in May 2015 as Youth 
Week, and presented the proclamation to members of the Gilbert Elks’ Club. 

COMMUNICATIONS FROM CITIZENS

Joe Geusic, Gilbert resident, reported 581 people participated in We Are Gilbert day. He 
expressed appreciation for the people that helped organize this event. He is proud and honored 
that the Town has achieved a Aaa bond rating. He encouraged residents to reach out and thank 
the Mayor and Council, Town Manager and staff.

CONSENT CALENDAR

A MOTION was made by Vice Mayor Jordan Ray, seconded by Councilmember Victor 
Petersen, to approve Consent Items 4, 5, 6, 7, 10, 12, 13, 14, 16, 17, 18, 19, 20, 21, 22, and 23; 
remove Items 11 and 15 from the Consent Calendar; and remove Consent Items 8, 9 from the 
agenda. Motion carried 7-0.

4.  ANNEXATION A15-03 – consider adoption of an Ordinance annexing .52 acres of right-of-
way along Baseline Road between the western side of the Consolidated Canal and Nielson Street 
contingent upon approval by the Maricopa County Board of Supervisors.

This item was approved with the Consent Calendar vote. Ordinance No. 2530 was adopted.

5.  AGREEMENT – consider:

a) adoption of a Resolution to approve the Amended and Restated Development Agreement with 
Saint Xavier University providing for the establishment and operation of a four-year liberal arts 
university in Gilbert's Downtown Heritage District; and

b) approval of Lease Agreement No. 2015-2105-0700 with Saint Xavier University to occupy 
Town-owned facility at 92 West Vaughn Avenue and authorize the Mayor to execute all 
documents.
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This item was approved with the Consent Calendar vote. Resolution No. 3794 was adopted.

6.  AGREEMENT – consider approval of Environmental Access Agreement No. 2015-2106-
0698 with the Arizona Department of Environmental Quality to drill a monitoring well and 
sample groundwater near the intersection of Cambridge Street and Aspen Avenue and authorize 
the Mayor to execute the required documents.

This item was approved with the Consent Calendar vote.

7.  AGREEMENT – consider approval of Amendment No. 1 to Agreement No. 2013-2106-0015 
with Arizona Department of Transportation to connect to the ALISS crash database and 
authorize the Mayor to execute the required documents.

This item was approved with the Consent Calendar vote.

8.  INTERGOVERNMENTAL AGREEMENT – consider approval of an amendment to 
Agreement No. 2015-4501-0672 with Regional Public Transportation Authority for FY2016 
Transit, Dial-A-Ride, and Alternative Transportation Services, and authorize the Mayor to 
execute the required documents.

This item was continued to the June 4, 2015 Council Meeting.

9.  INTERGOVERNMENTAL AGREEMENT – consider approval of Intergovernmental 
Agreement No. 2015-7008-0636 with the Arizona Department of Transportation for 
development of the Design Concept Report and Environmental Services for the proposed 
Lindsay Road at State Route 202 Traffic Interchange and authorize the Mayor to execute the 
required documents.

This item was continued to the June 4, 2015 Council Meeting.

10.  INTERGOVERNMENTAL AGREEMENT – consider approval of Intergovernmental 
Agreement No. 2015-2106-0694 with Maricopa County for improvements to 154th Street from 
Ocotillo Road to Appleby Road, Project No. ST119, and authorize the Mayor to execute the 
required documents.

This item was approved with the Consent Calendar vote.

11.  HOME FUNDS - consider approval of Contract No. 2015-2105-0699 with Affordable 
Rental Movement of Save the Family in the amount of $375,634 utilizing FY2012-2013 and 
FY2014-2015 HOME Investment Partnership Funds and authorize the Mayor or designee to 
execute contract documents.

A MOTION was made by Vice Mayor Jordan Ray, seconded by Councilmember Brigette 
Peterson, to approve Item 11. Motion carried 5-2 with Councilmembers Victor Petersen and 
Jared Taylor casting the dissenting votes.
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12.  CONTRACT – consider:

a) approval of Engineering Services Contract No. 2015-7009-0685 with Brown and Caldwell in 
an amount not to exceed $339,928 for the Well Site Upgrades Project, Project No. WA093, and 
authorize the Mayor to execute the required documents; and

b) authorize a FY2015 Water Fund Contingency Transfer in the amount of $59,000.

This item was approved with the Consent Calendar vote.

13.  CONTRACT – consider approval of Construction Services Contract No. 2015-7012-0649 
with Talis Construction Corporation in an amount not to exceed $939,952 for the Western Canal 
Trail Project, Project No. PR011, and authorize the Mayor to execute the required documents.

This item was approved with the Consent Calendar vote.

14.  CONTRACT – consider approval of Contract No. 2015-1105-0631 with Verizon in an 
amount not to exceed $391,000 for the voice and data cellular services, peripherals, and related 
equipment, and authorize the Mayor to execute the required documents.

This item was approved with the Consent Calendar vote.

15.  GRANT – consider application and acceptance of a Grant from the 2015 State Homeland 
Security Grant Program in an amount not to exceed $131,000:

a)  Contract No. 2015-3001-0696 for Urban Area Assessment Teams – Police and Fire Terrorism 
Liaison Officers  (TLO) Program, in the amount of $13,500  to support Police and Fire TLO’s 
and includes purchase of vehicle radio chargers, computers, satellite cell and data service, 
internet air card and pager service and travel to attend national conference for training; 

b) Contract No. 2015-3001-0697 for Chemical, Biological, Radiological, Nuclear and Explosive 
(CBRNE) Response Team Gilbert Police Department, in the amount of $54,000 to support their 
team and includes purchase of ballistic helmets, radio headset accessories, and a medium size 
tactical robot; 

c) Contract No. 2015-3002-0691 for Chemical, Biological, Radiological, Nuclear and Explosive 
(CBRNE) Response Team Gilbert Fire and Rescue Department in the amount of $54,000 to 
support purchase of detection meter replacement, detection meter and software maintenance, 
hazardous materials tools and equipment, protective suits,  research hardware, and travel to 
attend national conference for training; and 

d) Contract No. 2015-3002-0692 for Citizen Corps Training in the amount of $9,195.00 to 
support of Citizen Corps - Community Emergency Response Team (CERT) training and 
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development as well as deployment of volunteers including uniforms, backpacks, training 
booklets, and medical kits.

A MOTION was made by Vice Mayor Jordan Ray, seconded by Councilmember Brigette 
Peterson, to approve Item 15. Motion carried 5-2 with Councilmembers Victor Petersen and 
Jared Taylor casting the dissenting votes.

16.  HUMAN RESOURCES – consider approval of:

a)  the Town’s medical and dental plan premiums; 

b)  implementation of a staged increase to retiree medical premiums over five (5) years; and

c)  an amendment and restatement of the Town of Gilbert Medical Plan Summary Benefit 
Description effective July 1, 2015 and authorize the Mayor to execute the document.

This item was approved with the Consent Calendar vote.

17.  STREETS - consider adoption of a Resolution to approve a street name change from East 
Avenida Del Valle Court to East Bella Vista Street.

This item was approved with the Consent Calendar vote. Resolution No. 3795 was adopted

18.  MAP OF DEDICATION ST152 – consider approval of the Map of Dedication for "Higley 
and Warner" located at the northeast corner of Higley and Warner Roads.

This item was approved with the Consent Calendar vote.

19.  FINAL PLAT SP1403 - consider approval of the final plat for Gateway Church of Christ 
located south of the southeast corner of Greenfield Road and Queen Creek Road.

This item was approved with the Consent Calendar vote.

20.  TEMPORARY EXTENSION OF PREMISES – consider approval of a temporary extension 
of premises for Cantina Laredo located at 2150 East Williams Field Road for an event to be held 
on May 4 & 5, 2015.

This item was approved with the Consent Calendar vote.

21.  LIQUOR LICENSE – consider approval of an acquisition of control for the Series 12 
Restaurant Liquor License for Temari Fine Japanese Cuisine located at 919 North Val Vista 
Drive #101.

This item was approved with the Consent Calendar vote.
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22.  BOARDS AND COMMISSIONS - consider ratifying the by-laws of the Parks, Recreation, 
and Library Services Advisory Board that were approved on April 7, 2015.

This item was approved with the Consent Calendar vote.

23.  MINUTES – consider approval of the minutes of Regular Meeting of April 14, 2015.

This item was approved with the Consent Calendar vote.

PUBLIC HEARING

Mayor John Lewis opened the public hearing for items 25, 26, 29, 30 and 31. No one wished to 
speak and Mayor John Lewis closed the public hearing.

A MOTION was made by Vice Mayor Jordan Ray, seconded by Councilmember Brigette 
Peterson, to approve public hearing items 25, 26, 29, 30 and 31. Motion carried 7-0.

24.  LIQUOR LICENSE – conduct hearing and consider approval of sampling privileges for an 
existing Series 9 Liquor Store License for Wal-Mart Supercenter #3861 located at 5290 South 
Power Road.

Mayor John Lewis opened the public hearing. No one wished to speak and Mayor John Lewis 
closed the public hearing. 

A MOTION was made by Councilmember Victor Petersen, seconded by Councilmember 
Brigette Peterson, to recommend approval of sampling privileges for an existing Series 9 Liquor 
Store License for Wal-Mart Supercenter #3861 located at 5290 South Power Road. Motion 
carried 5-2 with Mayor John Lewis and Councilmember Jared Taylor casting the dissenting 
votes.

25.  LIQUOR LICENSE – conduct hearing and consider approval of a Series 7 Beer and Wine 
Bar Liquor License for Cuisine & Wine Bistro located at 1422 West Warner Road #A100.

This item was approved with the Public Hearing vote.
 
26.  LIQUOR LICENSE – conduct hearing and consider approval of a Series 12 Restaurant 
Liquor License for The Groves Bar & Grill located at 323 South Gilbert Road #111 -113.

This item was approved with the Public Hearing vote.

27.  GENERAL PLAN GP14-02 - conduct hearing and consider adoption of a Resolution 
approving the Gilbert 2014 Annual General Plan Update for a Minor General Plan Amendment 
to amend the Town of Gilbert General Plan: Chapter 10, Character Areas - Santan Character 
Area Update, to update the specific area plan to reflect the community's vision for the future of 
the character area.
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Mayor Lewis opened the public hearing on item 27. 

Planner Amy Temes gave an overview of the General Plan Amendment affecting the Santan 
Character Area. The Planning Department reached out to residents in this area to get their input 
on the proposed changes. There is a need for services in this area including smaller neighborhood 
commercial shopping centers or mixed used development. The boundaries of the Santan 
Character Area and the Land Use Map did not change with this amendment. The intent of the 
goals and policies remained the same. The main changes were removal of an emphasis on large 
commercial agricultural areas, a refreshed vision, and the addition of five characteristics.

Planner Amy Temes responded to a question about other areas not served in the Santan 
Character Area. Staff primarily looked at commercial trade areas. Employment will be at a 
neighborhood level and not as intense as in other areas of Gilbert. Councilmember Jared Taylor 
said he appreciates this is a general document with room for flexibility. 

Councilmember Eddie Cook said at one time there was discussion of shrinking the boundaries 
and he asked why that is not changing. Planner Amy Temes said the question is how much do 
you shrink the boundaries. People moving into the area are meeting the criteria and it did not 
make sense to remove those people from the area. 

Greg Ostapuk, Gilbert resident, said he has fought many developments in this area in the past. 
He believes the Town has an awareness of this area. Residents of this area like the rural feel and 
they do not want that to change. He would like Council to maintain this area for the residents 
who live there.  

Mayor John Lewis closed the public hearing on item 27.

A MOTION was made by Vice Mayor Jordan Ray, seconded by Councilmember Brigette 
Peterson, to adopt Resolution No. 3796 for GP14-02 adoption of a Resolution approving the 
Gilbert 2014 Annual General Plan Update for a Minor General Plan Amendment to amend the 
Town of Gilbert General Plan: Chapter 10, Character Areas - Santan Character Area Update, to 
update the specific area plan to reflect the community's vision for the future of the character area. 
Motion carried 7-0.

28.  GENERAL PLAN GP14-10/ZONING Z14-28 – conduct hearing and consider:

a) adoption of a Resolution approving a Minor General Plan Amendment for Legacy Point 
at Seville (Seville Tract T) to change the land use classification of approximately 19.17 acres of 
real property generally located south of the southeast corner of Clubhouse Drive and Chandler 
Heights Road from 19.17 acres of Residential > 1-2 DU/acre land use classification to 19.17 
acres of Residential > 2-3.5 DU/acre land use classification.  The effect of this amendment will 
be to change the plan of development for this property to allow for increased density of 
residential development; and
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b) approval of the findings and adoption of an Ordinance amending Ordinance Nos. 1264, 
1398, 1414, 1489, and 2188 and rezone approximately 19.17 acres of real property within Seville 
Tract-T Planned Area Development (PAD) and generally located south of the southeast corner of 
Clubhouse Drive and Chandler Heights Road, from approximately 19.17 acres of Single Family - 
15 (SF-15) zoning district, all with a Planned Area Development overlay zoning district to 
approximately 19.17 acres of Single Family - 7 (SF-7) zoning district, all with a Planned Area 
Development  overlay zoning district as shown on the exhibit (map), which is available for 
viewing in the Planning and Development Services Office, and to amend conditions of 
development in the Seville Tract-T Planned Area Development (PAD) as follows: to modify 
minimum lot area and lot dimensions; minimum front and rear setbacks; front yard stagger 
requirements; front facing garage recess requirements and to allow one-story homes only.  The 
effect of the rezoning will be to allow a residential development with approximately 61 home 
lots.

Mayor Lewis opened the public hearing on item 28. 

Greg Ostapuk, Gilbert resident, said this parcel represents ten percent of all the land that is left in 
the Santan Character area. There have been 17 General Plan Amendments approved for this area. 
This is opportunity to preserve low density development in the Santan Character area. 

Councilmember Eddie Cook said this is a unique property in the middle of golf course and it is 
like an island. He is more concerned about height restrictions than single family homes on 
smaller lots. Surrounding this island are residences that would complement the plan for this 
island. 

Councilmember Brigette Peterson said she appreciates Mr. Ostapuk’s comments. This area is 
part of a master plan that is already in place and this use fits the area very well. In the future 
Council needs to look at new master planned communities. 

Councilmember Jenn Daniels agrees with her fellow Councilmembers. She appreciates input 
from Mr. Ostapuk. Council has to look at in-fill projects on a case-by-case basis. 

Mayor John Lewis closed the public hearing on item 28.

A MOTION was made by Councilmember Brigette Peterson, seconded by Councilmember 
Victor Petersen, to:

1) adopt Resolution No. 3797 for GP14-10 amending the General Plan by changing the 
designation of approximately 19.17 acres of real property generally located south of the 
southeast corner of Clubhouse Drive and Chandler Heights Road from 19.17 acres of Residential 
> 1-2 DU/acre land use classification to 19.17 acres of Residential > 2-3.5 DU/acre land use 
classification.  The effect of this amendment will be to change the plan of development for this 
property to allow for increased density of residential development; and
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2) adopt Ordinance No. 2531 for Z14-28 to rezone approximately 19.17 acres of real property 
within Seville Tract-T Planned Area Development (PAD) and generally located south of the 
southeast corner of Clubhouse Drive and Chandler Heights Road, from approximately 19.17 
acres of Single Family - 15 (SF-15) zoning district, all with a Planned Area Development overlay 
zoning district to approximately 19.17 acres of Single Family - 7 (SF-7) zoning district, all with a 
Planned Area Development  overlay zoning district as shown on the exhibit (map), which is 
available for viewing in the Planning and Development Services Office, and to amend conditions 
of development in the Seville Tract-T Planned Area Development (PAD) as follows: to modify 
minimum lot area and lot dimensions; minimum front and rear setbacks; front yard stagger 
requirements; front facing garage recess requirements and to allow one-story homes only.  The 
effect of the rezoning will be to allow a residential development with approximately 61 home 
lots. Motion carried 6-1 with Vice Mayor Jordan Ray casting the dissenting vote.

29.  PROPERTY ACQUISITION – conduct hearing and consider adoption of a Resolution 
approving the acquisition of right-of-way and easements on Parcel No. 304-28-006A for the 
Higley and Warner Improvement Project, Project No. ST152.

This item was approved with the Public Hearing Vote. Resolution No. 3798 was adopted.

30.  BUDGET — conduct hearing and adopt the budgets on the Parkway Maintenance 
Improvement Districts for July 1, 2015 - June 30, 2016 and establish May 14, 2015 as the date of 
the final public hearing and adopting a tax levy for the districts.

This item was approved with the Public Hearing Vote.

31.  BUDGET - conduct a hearing and adopt the budgets on the 2015-2016 Street Light 
Improvement Districts (SLID) and establish May 14, 2015 as the final public hearing and 
adopting the tax levy for the districts.

This item was approved with the Public Hearing vote.

ADMINISTRATIVE ITEMS

32.  BOARDS, COMMISSIONS, AND COMMITTEES - reports from Council Liaisons for the:
a) Subcommittee on Board and Commission Application Screening, Interview, and 
Selection
b) Other Council Subcommittees
c) Design Review Board
d) Environmental and Energy Conservation Advisory Board
e) Gilbert Educational Cable Access Governing Board
f) Arts, Culture and Tourism Board
g) Human Relations Commission
h) Industrial Development Authority
i) Mayor’s Youth Advisory Committee
j) Parks, Recreation and Library Services Advisory Board
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k) Planning Commission
l) Redevelopment Commission
m) Gilbert Public Facilities MPC
n) Gilbert Water Resources MPC
o) Gilbert Self-Insured Trust Fund
p) Regional Meetings
q) Utility Board

Councilmember Eddie Cook said he had a meeting with Dr. Kishimoto, Gilbert Public Schools. 
He asked for material on the proposed school budget override and he will share that information 
when he receives it.

Councilmember Jared Taylor said he appreciated the recent Council’s Joint meeting with the 
Parks, Recreation and Library Services Advisory Board. He received good feedback from that 
meeting. The Gilbert Leadership Class XXIII project is a Frisbee golf course. This opens May 15 
at Freestone Park. Councilmember Brigette Peterson added the Leadership Class XXIII will be 
working at the park on May 2 to complete the course. 

Councilmember Jared Taylor said May 16 is a Fun Day for Mesquite pool re-opening and it is 
Water Safety Day at Mesquite Junior High School.

Councilmember Jenn Daniels reported a Youth Leadership Summit was held at Town Hall with 
100 participants. Communications Director Dana Berchman was the keynote speaker.

POLICY ITEMS

None.

FUTURE MEETINGS

No discussion.

COMMUNICATIONS

Report from the TOWN MANAGER on current events.

Manager Patrick Banger reported Moody’s gave the Town a Aaa bond rating. Many aspects of 
the Town, both within the Town’s control and outside the Town’s control, were analyzed by 
Moody’s when evaluating Gilbert. This upgrade will save the Town tens of millions of dollars as 
they sell bonds in the future. He expressed appreciation for the hard work of staff.

Town Traffic Engineer Erik Guderian gave an update on railroad crossings. Studies and 
discussions of railroad quiet zones began in 2007. In spring of 2014 staff came to Council with 
specifics of what needed to be done to create railroad quiet zones and the discussion expanded to 
look at all railroad related projects in the Town. Staff reviewed the 13 at-grade public crossings 
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to see what was needed upgrade the crossings. Some improvements were already scheduled in 
the current Capital Improvement Plan or they have been identified as future projects. Staff 
looked at safety and community livability and they will continue to work with Union Pacific and 
Salt River Project.

At the Riparian 225 children participated in a field trip. There are 1275 youth enrolled in the 
summer swim and dive program.  

Report from the COUNCIL on current events.

Councilmember Jenn Daniels said this Saturday in the Public Safety Amphitheater there will be a 
press conference for AZ Well project.

Report from the MAYOR on current events.

Mayor John Lewis expressed appreciation to Joe Geusic for being the Master of Ceremonies at 
the Character Counts program.  

There will be a fundraiser for the Boy’s and Girl’s Club at Dave’s BBQ on Saturday, May 2.

The Barrio Queen is having their soft opening tonight. 

ADJOURN

Mayor John Lewis adjourned meeting at 8:11 p.m.

ATTEST:

___________________________ ___________________________________
John W. Lewis, Mayor Lisa Maxwell, CMC, Deputy Town Clerk

CERTIFICATION 

I hereby certify that the foregoing minutes are a true and correct copy of the minutes of the 
regular meeting of the Town Council of the Town of Gilbert held on the 30th day of April 2015. I 
further certify that the meeting was duly called and held and that a quorum was present.

Dated this ____ day of ____________________.

___________________________________
Lisa Maxwell, CMC, Deputy Town Clerk
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Cathy Templeton, Town Clerk, 503-6861

MEETING DATE: May 14, 2015

SUBJECT: Liquor License - Fat Cats Entertainment Center

STRATEGIC INITIATIVE: N/A

RECOMMENDED MOTION

A motion to issue an order to recommend approval of a Series 6 Bar Liquor License for Fat Cats 
Entertainment Center located at 4321 East Baseline Road.

or

A motion to issue an order to recommend denial of a Series 6 Bar Liquor License for Fat Cats 
Entertainment Center located at 4321 East Baseline Road for the following reasons (specific 
reasons for denial must be included).

or

A motion to make no recommendation on a Series 6 Bar Liquor License for Fat Cats 
Entertainment Center located at 4321 East Baseline Road (a “no recommendation” may result in 
a hearing; the hearing may be cancelled if the board or an aggrieved party does not request a 
hearing).

BACKGROUND/DISCUSSION

Lauren Kay Merrett is requesting approval of a Series 6 Bar Liquor License for Fat Cats 
Entertainment Center located at 4321 East Baseline Road. This is a new license. An amendment 
was filed to Section 13 of the application. 
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A Series 6 Bar Liquor License allows a bar retailer to sell and serve all types of spirituous 
liquors, primarily by individual portions, to be consumed on the premises and in the original 
container for consumption on or off the premises.

Public notice was posted for the required 20-day period in accordance with the Arizona 
Department of Liquor License and Control posting requirement.  No adverse information to 
justify a denial of this application was received from Planning and Zoning, Building and Code 
Compliance, Police Department, or from Maricopa County Environmental Services Department. 
There were no liquor related conditions in the zoning ordinance for this site.

Council’s recommendation will be forwarded to the Arizona Department of Liquor License & 
Control.  If Council recommends denial of an application, the minutes must reflect specific 
reasons, testimony, and other evidence that supports the motion to deny the license applications 
as required by A.R.S. 4-201.E further defined by Rule R19-1-102 (Attachment 1).

FINANCIAL IMPACT

The license fee is $750 per year.

STAFF RECOMMENDATION

Staff feels such requests are solely Council’s prerogative and offers no recommendation on this 
request. 

Respectfully submitted,

Cathy Templeton
Town Clerk

Attachments/Enclosures: 
Attachment 1 – Arizona Department of Liquor Licenses & Control, 

Rule R19-1-102
Attachment 2 – Liquor License Application
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Attachment 1

R19-1-102. Granting a License for a Certain Location

Local governing authorities and the Department may consider the following criteria in 
determining whether public convenience requires, and that the best interest of the 
community will be substantially served by the issuance or transfer of a liquor license at a 
particular unlicensed location:

1. Petitions and testimony from persons in favor or opposed to the issuance of a license 
who reside in, own or lease property in close proximity.

2. The number and series of licenses in close proximity. 

3. Evidence that all necessary licenses and permits have been obtained from the state 
and all governing bodies.

4. The residential and commercial population of the community and its likelihood of 
increasing, decreasing or remaining static.

5. Residential and commercial population density in close proximity.

6. Evidence concerning the nature of the proposed business, its potential market and its 
likely customers.

7. Effect on vehicular traffic in close proximity.

8. The compatibility of the proposed business with other activity in close proximity.

9. The effect or impact of the proposed premises on businesses or the residential 
neighborhood whose activities might be affected by granting the license.

10. The history for the past five years of liquor violations and reported criminal activity at 
the proposed premises provided that the applicant has received a detailed report(s) of 
such activity at least 20 days before the hearing by the board.

11. Comparison of hours of operation of the proposed premises to the existing businesses 
in close proximity.
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Approved By Approval Date

Cathy Templeton 5/5/2015 3:18 PM
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Cathy Templeton, Town Clerk, 503-6861

MEETING DATE: May 14, 2015

SUBJECT: Liquor License - House of Brews Sports Grill

STRATEGIC INITIATIVE: N/A

RECOMMENDED MOTION

A motion to issue an order to recommend approval of a Series 12 Restaurant Liquor License for 
House of Brews Sports Grill located at 825 South Cooper Road #B-5 and #B-6.

or

A motion to issue an order to recommend denial of a Series 12 Restaurant Liquor License for 
House of Brews Sports Grill located at 825 South Cooper Road #B-5 and #B-6 for the following 
reasons (specific reasons for denial must be included).

or

A motion to make no recommendation on a Series 12 Restaurant Liquor License for House of 
Brews Sports Grill located at 825 South Cooper Road #B-5 and #B-6 (a “no recommendation” 
may result in a hearing; the hearing may be cancelled if the board or an aggrieved party does 
not request a hearing).

BACKGROUND/DISCUSSION

Nicolette Austen is requesting approval of a Series 12 Restaurant Liquor License for House of 
Brews Sports Grill located at 825 South Cooper Road #B-5 and #B-6. This is a new license and 
the business is operating with an interim permit.

A Series 12 Restaurant Liquor License allows the holder of a restaurant license to sell and serve 
all types of spirituous liquor solely for consumption on the premises of an establishment which 
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derives at least forty percent (40%) of its gross revenue from the sale of food. Series 12 licenses 
are exempt from the 300 foot distance requirement from a church, a school building with any 
grades K-12 or a fenced recreational area adjacent to a school building.

Public notice was posted for the required 20-day period in accordance with the Arizona 
Department of Liquor License and Control posting requirement.  No adverse information to 
justify a denial of this application was received from Planning and Zoning, Building and Code 
Compliance, Police Department, or from Maricopa County Environmental Services Department. 
There were no liquor related conditions in the zoning ordinance for this site.

Council’s recommendation will be forwarded to the Arizona Department of Liquor License & 
Control.  If Council recommends denial of an application, the minutes must reflect specific 
reasons, testimony, and other evidence that supports the motion to deny the license applications 
as required by A.R.S. 4-201.E further defined by Rule R19-1-102 (Attachment 1).

FINANCIAL IMPACT

The license fee is $750 per year.

STAFF RECOMMENDATION

Staff feels such requests are solely Council’s prerogative and offers no recommendation on this 
request. 

Respectfully submitted,

Cathy Templeton
Town Clerk

Attachments/Enclosures: 
Attachment 1 – Arizona Department of Liquor Licenses & Control, Rule R19-1-102
Attachment 2 – Liquor License Application
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Attachment 1

R19-1-102. Granting a License for a Certain Location

Local governing authorities and the Department may consider the following criteria in 
determining whether public convenience requires, and that the best interest of the 
community will be substantially served by the issuance or transfer of a liquor license at a 
particular unlicensed location:

1. Petitions and testimony from persons in favor or opposed to the issuance of a license 
who reside in, own or lease property in close proximity.

2. The number and series of licenses in close proximity. 

3. Evidence that all necessary licenses and permits have been obtained from the state 
and all governing bodies.

4. The residential and commercial population of the community and its likelihood of 
increasing, decreasing or remaining static.

5. Residential and commercial population density in close proximity.

6. Evidence concerning the nature of the proposed business, its potential market and its 
likely customers.

7. Effect on vehicular traffic in close proximity.

8. The compatibility of the proposed business with other activity in close proximity.

9. The effect or impact of the proposed premises on businesses or the residential 
neighborhood whose activities might be affected by granting the license.

10. The history for the past five years of liquor violations and reported criminal activity at 
the proposed premises provided that the applicant has received a detailed report(s) of 
such activity at least 20 days before the hearing by the board.

11. Comparison of hours of operation of the proposed premises to the existing businesses 
in close proximity.
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Dawn Marie Buckland, Management and Budget Director, 503-6828

MEETING DATE: May 15, 2015

SUBJECT: Draft FY 2016-2025 Capital Improvement Program

STRATEGIC INITIATIVE: Infrastructure

The draft FY 2016-2025 Capital Improvement Program and Infrastructure Improvement 
Plan supports the Town's Infrastructure Strategic Initiative and well and Long and Short 
Term Balanced Financial Plans as it programs the infrastructure needs for the next ten 
years and acts as a long range plan.

RECOMMENDED MOTION

A motion to accept the draft FY 2016-2025 Capital Improvement Program and Infrastructure 
Improvement Plan and declare it a public document 

BACKGROUND/DISCUSSION

The draft FY 2016-2025 Capital Improvement Program (CIP) and Infrastructure Improvement 
Plan (IIP) represents the culmination of a year of collaboration and effort prioritizing and 
estimating the costs of the infrastructure needs for Gilbert, Arizona, and identifying funding 
sources to meet those needs.  This year marked the beginning of a zero-based approach for the 
CIP/IIP, an effort that will continue into next fiscal year.

Funding sources for each of the projects are established based on the type of project, the 
benefitting areas, and the purposes and requirements of each funding source.  As there are more 
needs than anticipated resources within the ten-year plan, projects without an identified funding 
source are listed as “Beyond 10-Years.”

The final adoption of the FY 2016-2025 CIP/IIP is scheduled for June 4, 2015.
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FINANCIAL IMPACT

The FY 2016-2025 is a prioritized, financially balanced plan.  Requests included in each year of 
the CIP/IIP are within the anticipated availability of each funding source. Requested bond 
proceeds in each year are within the corresponding debt service funds’ anticipated availability of 
revenues. Operations and maintenance costs for new capital projects are identified and 
incorporated into the long-term financial plan.  The first year of the CIP/IIP becomes 
incorporated into the FY 2016 adopted budget.

STAFF RECOMMENDATION

Staff recommends acceptance of the draft FY 2016-2025 Capital Improvement Program and 
Infrastructure Improvement Plan and declaration of it as a public document.

Respectfully submitted,

Dawn Marie Buckland
Management and Budget Director
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FY2016 ‐ FY2025 Capital Improvement Plan

Fire Station Emergency Signals

Project Description:

Construction of traffic control signals at each fire station.  A station merits 
installation of a signal when traffic volume or speed increases and prohibits safe 
entry by emergency vehicles onto the arterial roadway.  Signals are designed to be 
activated with the dispatch system so when vehicles leave on a call, traffic is 
stopped at the driveway.

Project #: MF017 / 70130015

Financial Information:

• Costs shown in prior years include Fire Stations 1 through 8, 10 and 11.
• General Fund allocations to the project are for the costs associated with the
relocation of an existing emergency signal, located at Fire Station 3 in prior years, 
and the relocation of an existing emergency signal for Fire Station 7 in FY2015. 
Costs shown in FY18 are for Station 9 and the Public Safety Training Center.

This project is 100% funded through Fire SDFs (partially offset by General Fund contributions). The project is 
required to support growth within the community. See Project Information for additional detail.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 1,127 255 ‐ ‐ 325 ‐ ‐ ‐ ‐ 1,707

Construction Mgmt 16 13 ‐ 8 9 ‐ ‐ ‐ ‐ 46

Equipment & Furniture 93 ‐ ‐ ‐ 30 ‐ ‐ ‐ ‐ 123

Professional Services 186 26 ‐ 35 10 ‐ ‐ ‐ ‐ 257

Total Expenses 1,422 294 ‐ 43 374 ‐ ‐ ‐ ‐ 2,133

Sources (1,000s)

Fire SDF 1,332 223 ‐ 43 374 ‐ ‐ ‐ ‐ 1,972

General Fund 90 71 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 161

Total Sources 1,422 294 ‐ 43 374 ‐ ‐ ‐ ‐ 2,133

Supplies ‐ ‐ 1 ‐ ‐ ‐ ‐ ‐ ‐ 1

Utilities ‐ ‐ 1 ‐ ‐ ‐ ‐ ‐ ‐ 1

Total Maintenance ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Fire Station 9

Project Description:

Construction of a new 10,500‐square‐foot, four‐bay fire station on a three acre site 
generally located on Ocotillo between Higley and Recker that was acquired in 
FY2006 as part of the Basha development on Ocotillo Road. Includes a new fire 
pumper.

Project #: MF023 / 70130021

Financial Information:

• Fire SDFs include a pro‐rata allocation of $23,000 for waterlines and $172,000 for
roadway improvements to Ocotillo Road (ST061, WA051). Improvement of arterial 
street frontage is required of all new development in the community. 
• Maintenance costs (personnel) includes three fire captains, three engineers,
seven 
fire fighters, and paramedic compensation to be implemented in FY2018.  

This project is 100% funded through Fire SDFs. The project is required to support growth within the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 195 ‐ ‐ ‐ 4,950 ‐ ‐ ‐ ‐ 5,145

Construction Mgmt 7 ‐ ‐ 118 375 ‐ ‐ ‐ ‐ 500

Equipment & Furniture ‐ ‐ ‐ ‐ 1,000 ‐ ‐ ‐ ‐ 1,000

Land/ROW 525 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 525

Professional Services 7 ‐ ‐ 375 75 ‐ ‐ ‐ ‐ 457

Total Expenses 734 ‐ ‐ 493 6,400 ‐ ‐ ‐ ‐ 7,627

Sources (1,000s)

Fire SDF 734 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 734

General Fund ‐ ‐ ‐ 493 6,400 ‐ ‐ ‐ ‐ 6,893

Total Sources 734 ‐ ‐ 493 6,400 ‐ ‐ ‐ ‐ 7,627

Contractual Services ‐ ‐ ‐ ‐ 15 ‐ ‐ ‐ ‐ 15

Insurance ‐ ‐ ‐ ‐ 8 ‐ ‐ ‐ ‐ 8

Personnel ‐ ‐ ‐ 270 1,078 ‐ ‐ ‐ ‐ 1,348

Supplies ‐ ‐ ‐ ‐ 140 ‐ ‐ ‐ ‐ 140

Utilities ‐ ‐ ‐ ‐ 22 ‐ ‐ ‐ ‐ 22

Total Maintenance ‐ ‐ ‐ 270 1,263 ‐ ‐ ‐ ‐ 1,533

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Transfer Station

Project Description:

Design and construction of a 10,500‐square‐foot solid waste transfer station on six 
acres of land north of the Greenfield Water Reclamation Plant.  The anticipated 
design would provide for up to 500 tons of solid waste per day.  The transfer station 
would allow refuse trucks to transfer their loads to a large transport truck for more 
efficient transport to the landfill.  Gilbert’s proximity to the current disposal 
locations makes it more efficient to use the existing service trucks to move Gilbert’s 
refuse.  In the future, however, as disposal options and locations change, Gilbert 
may be in a position whereby it is more efficient and practical to utilize a transfer 
station in its solid waste disposal operations.

Project #: MF032 / 70130032

Financial Information:

• This project is anticipated to be completed in FY2025.
• Maintenance costs to be determined when the project is included in the 10‐year
Capital Improvement Plan.

• Project identified and prioritized, but due to timing it is not funded in the
balanced 10 year plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,538 5,538

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 554 554

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 775 775

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,867 6,867

Sources (1,000s)

Beyond 10 Years ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,867 6,867

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,867 6,867

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Public Safety Training Facility

Project Description:

Construction and equipping a public safety training facility on approximately 25 
acres. The project will provide a campus of training props that will complement the 
public safety training concept throughout the Valley and provide a training facility 
for the growing needs of the Gilbert Fire and Police Departments. The facility will 
have the conventional structure props for recruit and firefighter training. It’s 
anticipated that a mock fire station with classrooms will be built to provide the 
instructional component of the training sessions. Streetscape props will be 
adaptable for tactical police and fire scenarios.  Also included is a driving track for 
police and fire driver training.

Project #: MF040 / 70130040

Financial Information:

• Construction cost shown includes equipment/furniture.
• Land costs shown are for the acquisition of 40 acres of property, 25 acres
allocated to the facility with 15 excess acres to be funded through the General 
Fund. 
• The project was added to the program in FY2005 and growth/non‐growth
allocation is based on the percentage of build‐out remaining in 2001 (30.3% non‐
growth/69.7% growth). 
• Based upon anticipated utilization, the growth component of the project will be
allocated 15%/85% to Police and Fire SDFs. 
• The project is anticipated to be completed in FY2018.

A portion of this project is funded through SDF backed bond funds to support growth within the community, and 
the remaining is funded through non‐growth funding sources.  See Financial Information for additional detail.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 27,490 10,996 10,996 1,374 ‐ 50,856

Construction Mgmt ‐ ‐ ‐ 688 2,699 680 680 4 ‐ 4,751

Land/ROW 14,464 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 14,464

Professional Services 32 ‐ ‐ 3,435 1,374 340 340 7 ‐ 5,528

Total Expenses 14,496 ‐ ‐ 4,123 31,563 12,016 12,016 1,385 ‐ 75,599

Sources (1,000s)

Future Bonds ‐ ‐ ‐ 4,123 31,563 12,016 12,016 1,385 ‐ 61,103

PFMPC‐2009 Bonds 14,496 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 14,496

Total Sources 14,496 ‐ ‐ 4,123 31,563 12,016 12,016 1,385 ‐ 75,599

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Municipal Center I Renovation ‐ Phase II

Project Description:

The Municipal Center was completed in 1992 and parking lot improvements were 
completed in 2004.  The project will include the remodeling of the existing facilities 
in order to improve the function and use of the facility based upon current and 
future demand.

Project #: MF053 / 70130053

Financial Information:

• As a result of the project, additional operating costs are anticipated to be offset in
part by energy efficient improvements to the facility, in terms of equipment and 
low energy exterior glass. 
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 
• This project is anticipated to be completed in FY2017.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 7,250 ‐ ‐ ‐ ‐ 7,250

Construction Mgmt ‐ ‐ ‐ 180 301 ‐ ‐ ‐ ‐ 481

Equipment & Furniture ‐ ‐ ‐ ‐ 1,800 ‐ ‐ ‐ ‐ 1,800

Professional Services ‐ ‐ ‐ 960 310 ‐ ‐ ‐ ‐ 1,270

Total Expenses ‐ ‐ ‐ 1,140 9,661 ‐ ‐ ‐ ‐ 10,801

Sources (1,000s)

General Fund ‐ ‐ ‐ 1,140 9,661 ‐ ‐ ‐ ‐ 10,801

Total Sources ‐ ‐ ‐ 1,140 9,661 ‐ ‐ ‐ ‐ 10,801

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Fire Station Connectivity Infrastrucuture Support

Project Description:

Replace and upgrade obsolete microwave infrastructure at the public safety 
complex and at various fire stations around Gilbert.  The fire stations receive and 
transmit alerts and data over the microwave system, and the primary facilities are 
now outdated and no longer supported with parts or service by the manufacturer.

Project #: MF055 / 70130055

Financial Information:

• Costs in prior years are for replacement of the primary microwave facilities at Fire
Stations 2 & 3, and for moving them off microwave and onto the muni‐net fiber 
optic network. 
• Costs in FY2014 are for replacement of the primary microwave facilities at the
public safety complex, and for moving Fire Stations 1 and 4 off microwave and onto 
the muni‐net fiber optic network. 
• Costs in FY2016 are for replacement of the primary microwave facilities at Fire
Station 5 and moving them off microwave and onto the muni‐net fiber optic 
network. 
• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction Mgmt 1 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1

Equipment & Furniture 47 54 ‐ 140 ‐ ‐ ‐ ‐ ‐ 241

Professional Services 70 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 70

Total Expenses 118 54 ‐ 140 ‐ ‐ ‐ ‐ ‐ 312

Sources (1,000s)

General Fund 118 54 ‐ 140 ‐ ‐ ‐ ‐ ‐ 312

Total Sources 118 54 ‐ 140 ‐ ‐ ‐ ‐ ‐ 312

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Human Resources Talent Management System

Project Description:

Implement a talent management system to include replacement of the Neogov 
recruitment system and implementation of an automated onboarding system, 
performance management system and learning management system. Professional 
services to reconfigure the Kronos system to better manage leave cases. 

Project #: MF056 / 70130056

Financial Information:

• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Equipment & Furniture ‐ 500 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 500

Total Expenses ‐ 500 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 500

Sources (1,000s)

Env Svcs Res Fund ‐ 30 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 30

General Fund ‐ 375 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 375

Streets Fund ‐ 25 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 25

Wastewater Fund ‐ 20 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 20

Water Fund ‐ 50 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 50

Total Sources ‐ 500 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 500

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Adaptive Response Unit 2 (ARU‐2)

Project Description:

The addition of an engine company and personnel to supplement the South area of 
Gilbert to meet service needs for the southern response areas.

Project #: MF216 / 70130216

Financial Information:

• Specific timing to be determined based upon future call volumes.
• This project is anticipated to be completed by FY2022.

This project is 100% funded through Fire SDFs.  The project is required to support growth within the community.  
See Financial Information for additional detail.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ 850 ‐ ‐ 850

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ 850 ‐ ‐ 850

Sources (1,000s)

Fire SDF ‐ ‐ ‐ ‐ ‐ ‐ 850 ‐ ‐ 850

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ 850 ‐ ‐ 850

Contractual Services ‐ ‐ ‐ ‐ ‐ ‐ 15 ‐ ‐ 15

Insurance ‐ ‐ ‐ ‐ ‐ ‐ 8 ‐ ‐ 8

Personnel ‐ ‐ ‐ ‐ ‐ ‐ 1,078 ‐ ‐ 1,078

Supplies ‐ ‐ ‐ ‐ ‐ ‐ 140 ‐ ‐ 140

Utilities ‐ ‐ ‐ ‐ ‐ ‐ 22 ‐ ‐ 22

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ 1,263 ‐ ‐ 1,263

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Fire Station 7

Project Description:

The present location of Fire Station 7 at Cooper and the Western Canal has been 
found to be inadequate to provide four‐minute response time to southwest portion 
of the fire station’s current response area.  A new two‐story, three‐bay fire station 
at a new location near Cooper and Warner Roads will provide better coverage and 
assure a more timely response to this area.

Project #: MF217 / 70130217

Financial Information:

• Land was purchased in FY2013.
• Construction is scheduled for the FY2015 timeframe, since the relocation of
Station 7 is tied to the completion of new Station 10. 
• 70% of non‐growth funding (General Funds) are applied to the replacement of the
existing facility at two bays, and 30% of growth funding (Fire SDFs) are only applied 
to the expansion of the reconstructed facility beyond its original two bays. 
• Construction cost is estimated to be 75% of the cost for a four‐bay, single‐story
station. Costs will be updated upon completion of initial scoping phase of the 
project. 

This project is funded through both growth and non‐growth sources. A portion of the project is required to support 
growth within the community. See Financial Information for additional detail.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 1 4,709 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4,710

Construction Mgmt 197 241 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 438

Land/ROW 329 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 329

Professional Services 413 55 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 468

Total Expenses 940 5,005 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,945

Sources (1,000s)

Fire SDF 197 1,475 ‐ ‐‐ ‐‐‐‐ 1,672

General Fund 743 3,530 ‐ ‐‐ ‐‐‐‐ 4,273

Total Sources 940 5,005 ‐ ‐‐‐ ‐‐‐ 5,945

Contractual Services ‐ ‐ 1 ‐‐‐‐ ‐‐ 1

Insurance ‐‐ 2 ‐‐‐‐‐‐ 2

Utilities ‐‐ 14 ‐‐‐‐‐‐ 14

Total Maintenance ‐ ‐ 17 ‐‐‐‐‐ ‐ 17

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Police Application and Network Support

Project Description:

Upgrade the two factor authentication systems for the Police Department network, 
replace 25 mobile data computers mounted in police patrol cars, and upgrade the 
Police Department’s Computer Aided Dispatch (CAD), Mobile, Records 
Management System (RMS) and Mobile for Public Safety (MPS).

Project #: MF222 / 70130222

Financial Information:

• Replace and upgrade the existing two factor solution which has reached its end of
supported life. Extending the useful life of patrol cars that has created a mismatch 
in the remaining life of the patrol cars and the MDCs in the patrol cars. As a result, 
MDCs are routinely failing in patrol cars that have years of service remaining. 
• The Computer Aided Dispatch (CAD), Mobile, and RMS systems were last
upgraded in 2008 and are currently in an essential support only status, meaning the 
vendor will support the application if it is out of service but will not develop new 
enhancements or patches for the products. The system needs to be upgraded to 
take advantage of new features of the product and continue innovative use of 
technology for the Police Department. 
• In FY2014 Police implemented a new technology called Mobile for Public Safety
(MPS), MPS will equip field officers with unprecedented access to emergency 
response and reporting capabilities. 
• Maintenance is included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Equipment & Furniture 753 224 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 977

Professional Services 431 32 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 463

Total Expenses 1,184 256 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,440

Sources (1,000s)

General Fund 551 256 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 807

General Replacement Fund 570 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 570

State Grant 63 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 63

Total Sources 1,184 256 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,440

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Topaz Radio

Project Description:

The cities of Mesa, Gilbert, Apache Junction have formed an East Valley 
Cooperative to provide radio support and communications infrastructure for the 
public safety entities of these cities.  This covers our police, fire and public works 
radio systems. Linking the radio systems of multiple jurisdictions maximizes public 
safety, promotes interoperability and fosters regional efficiencies which ultimately 
better serves our citizens.  The Topaz website 
http//www.topazrwc.org/AboutTRWC.aspx provides comprehensive details on the 
location and scope of this project.

Project #: MF223 / 70130223

Financial Information:

To facilitate better capital project planning, Mesa has projected the budget costs 
for the next 10 years.  The project information captures Gilbert’s annual outlays 
towards the TOPAZ project through FY2018.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Equipment & Furniture 873 ‐ 2,300 3,909 436 440 480 744 ‐ 9,182

Total Expenses 873 ‐ 2,300 3,909 436 440 480 744 ‐ 9,182

Sources (1,000s)

General Fund 824 ‐ 2,300 3,909 436 440 480 744 ‐ 9,133

Investment Income 22 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 22

Water Fund 27 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 27

Total Sources 873 ‐ 2,300 3,909 436 440 480 744 ‐ 9,182

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Security Access System Upgrades

Project Description:

Upgrade/replace the badge reader system on all facilities town‐wide.

Project #: MF226 / 70130226

Financial Information:

• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 108 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 108

Equipment & Furniture ‐ 302 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 302

Total Expenses ‐ 410 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 410

Sources (1,000s)

General Fund ‐ 410 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 410

Total Sources ‐ 410 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 410

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)

15 of 260



FY2016 ‐ FY2025 Capital Improvement Plan

Permitting System Replacement

Project Description:

Replace the EDEN Permitting system with a new, modern software application that 
can better automate the planning, building, engineering, inspections, and code 
compliance process.

Project #: MF227 / 70130227

Financial Information:

• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Equipment & Furniture 23 1,474 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,497

Professional Services 5 498 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 503

Total Expenses 28 1,972 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,000

Sources (1,000s)

General Fund 28 1,972 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,000

Total Sources 28 1,972 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,000

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

CNG Fueling Station

Project Description:

Construction of a Compressed Natural Gas fueling station at 4760 S. Greenfield Rd. 
for the Town's refuse collection fleet.  The facility proposes to install a time fill 
fueling facility capable of fueling 42 trucks in an eight hour overnight window at the 
City's fleet yard by means of 42 single hose time‐fill posts.  The station will also 
include a dual fast‐fill hose capable of fueling each truck with three to five diesel 
gallon equivalents per minute.   The station is proposed to be a redundant 
compression system utilizing two electric drive compressors which ensures that if 
one unit is taken offline for maintenance, the system can still supply fuel to the 
fleet.  Related site improvements for the utilization of existing facility for fueling 
purposes will also be a part of this project.

Project #: MF228 / 70130228

Financial Information:

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 1,300 1,500 ‐ ‐ ‐ ‐ ‐ ‐ 2,800

Construction Mgmt 9 101 140 ‐ ‐ ‐ ‐ ‐ ‐ 250

Professional Services ‐ 190 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 190

Total Expenses 9 1,591 1,640 ‐ ‐ ‐ ‐ ‐ ‐ 3,240

Sources (1,000s)

Env Svcs Com Fund 1 127 140 ‐ ‐ ‐ ‐ ‐ ‐ 268

Env Svcs Res Fund 8 1,464 1,500 ‐ ‐ ‐ ‐ ‐ ‐ 2,972

Total Sources 9 1,591 1,640 ‐ ‐ ‐ ‐ ‐ ‐ 3,240

Contractual Services ‐ ‐ 18 ‐ ‐ ‐ ‐ ‐ ‐ 18

Utilities ‐ ‐ 40 ‐ ‐ ‐ ‐ ‐ ‐ 40

Total Maintenance ‐ ‐ 58 ‐ ‐ ‐ ‐ ‐ ‐ 58

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Adaptive Response Unit 1 ‐ (ARU‐1)

Project Description:

The addition of an engine company and personnel to supplement the North area of 
Gilbert to meet service needs for the Northern response areas.

Project #: MF229 / 70130229

Financial Information:

• Specific timing to be determined based upon future call volumes.
• This project is anticipated to be completed in FY2018.

This project is 100% funded through Fire SDFs.  The project is required to support growth within the community.  
See Project Information for additional detail.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Equipment & Furniture ‐ ‐ ‐ ‐ 850 ‐ ‐ ‐ ‐ 850

Total Expenses ‐ ‐ ‐ ‐ 850 ‐ ‐ ‐ ‐ 850

Sources (1,000s)

Fire SDF ‐ ‐ ‐ ‐ 850 ‐ ‐ ‐ ‐ 850

Total Sources ‐ ‐ ‐ ‐ 850 ‐ ‐ ‐ ‐ 850

Contractual Services ‐ ‐ ‐ ‐ 15 ‐ ‐ ‐ ‐ 15

Insurance ‐ ‐ ‐ ‐ 8 ‐ ‐ ‐ ‐ 8

Personnel ‐ ‐ ‐ 270 1,078 ‐ ‐ ‐ ‐ 1,348

Supplies ‐ ‐ ‐ ‐ 140 ‐ ‐ ‐ ‐ 140

Utilities ‐ ‐ ‐ ‐ 22 ‐ ‐ ‐ ‐ 22

Total Maintenance ‐ ‐ ‐ 270 1,263 ‐ ‐ ‐ ‐ 1,533

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Detention Facility

Project Description:

These improvements will reduce  the amount of fees associated with transportation 
of detainees from Maricopa County facilities.   Conversion of the existing facility 
from temporary holding cells to overnight cells will consist of camera upgrades and 
showering areas.  

Project #: MF230 / 70130230

Financial Information:

• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 301 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 301

Construction Mgmt 2 9 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 11

Equipment & Furniture ‐ 48 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 48

Professional Services 27 12 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 39

Total Expenses 29 370 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 399

Sources (1,000s)

City of Chandler 15 185 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 200

General Fund 14 185 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 199

Total Sources 29 370 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 399

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)

19 of 260



FY2016 ‐ FY2025 Capital Improvement Plan

Utility Billing System Replacement

Project Description:

Replacement of the software application used to manage utility bill accounts for 
water, wastewater, and solid waste.

Project #: MF231 / 70130231

Financial Information:

• Percentage allocated to each fund was based on the number of utility accounts
serviced as of April 2015.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Equipment & Furniture ‐ ‐ ‐ ‐ 2,000 ‐ ‐ ‐ ‐ 2,000

Total Expenses ‐ ‐ ‐ ‐ 2,000 ‐ ‐ ‐ ‐ 2,000

Sources (1,000s)

Env Svcs Com Fund ‐ ‐ ‐ ‐ 7 ‐ ‐ ‐ ‐ 7

Env Svcs Res Fund ‐ ‐ ‐ ‐ 646 ‐ ‐ ‐ ‐ 646

Wastewater Fund ‐ ‐ ‐ ‐ 650 ‐ ‐ ‐ ‐ 650

Water Fund ‐ ‐ ‐ ‐ 697 ‐ ‐ ‐ ‐ 697

Total Sources ‐ ‐ ‐ ‐ 2,000 ‐ ‐ ‐ ‐ 2,000

Supplies ‐ ‐ ‐ ‐ ‐ 350 ‐ ‐ ‐ 350

Total Maintenance ‐ ‐ ‐ ‐ ‐ 350 ‐ ‐ ‐ 350

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Finance, HR, and Payroll System Replacement

Project Description:

Replace the town's finance, HR, and payroll systems. The current systems were 
implemented in 2001 and the vendor has announced that the system will no longer 
be sold in competitive bid situations. An end of life date has not been provided.

Project #: MF232 / 70130232

Financial Information:

• Coordinate with project MF056.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Professional Services ‐ ‐ 1,816 213 ‐ ‐ ‐ ‐ ‐ 2,029

Total Expenses ‐ ‐ 1,816 213 ‐ ‐ ‐ ‐ ‐ 2,029

Sources (1,000s)

General Fund ‐ ‐ 1,816 213 ‐ ‐ ‐ ‐ ‐ 2,029

Total Sources ‐ ‐ 1,816 213 ‐ ‐ ‐ ‐ ‐ 2,029

Supplies ‐ ‐ ‐ 250 ‐ ‐ ‐ ‐ ‐ 250

Total Maintenance ‐ ‐ ‐ 250 ‐ ‐ ‐ ‐ ‐ 250

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Solid Waste Records Management System

Project Description:

Implement and records management system for the solid waste department that 
will include routing, performance measurement, customer relationship, and 
decisions support tools to improve customer service and operational efficiencies.

Project #: MFNEW1 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Equipment & Furniture ‐ ‐ ‐ 600 ‐ ‐ ‐ ‐ ‐ 600

Total Expenses ‐ ‐ ‐ 600 ‐ ‐ ‐ ‐ ‐ 600

Sources (1,000s)

Env Svcs Res Fund ‐ ‐ ‐ 600 ‐ ‐ ‐ ‐ ‐ 600

Total Sources ‐ ‐ ‐ 600 ‐ ‐ ‐ ‐ ‐ 600

Supplies ‐ ‐ ‐ 50 ‐ ‐ ‐ ‐ ‐ 50

Total Maintenance ‐ ‐ ‐ 50 ‐ ‐ ‐ ‐ ‐ 50

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Parks & Recreation Reservation System 
Replacement

Project Description:

Replace the Parks & Recreation reservations system.

Project #: MFNEW2 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction Mgmt ‐ ‐ 161 ‐ ‐ ‐ ‐ ‐ ‐ 161

Equipment & Furniture ‐ ‐ 35 ‐ ‐ ‐ ‐ ‐ ‐ 35

Professional Services ‐ ‐ 15 ‐ ‐ ‐ ‐ ‐ ‐ 15

Total Expenses ‐ ‐ 211 ‐ ‐ ‐ ‐ ‐ ‐ 211

Sources (1,000s)

General Fund ‐ ‐ 211 ‐ ‐ ‐ ‐ ‐ ‐ 211

Total Sources ‐ ‐ 211 ‐ ‐ ‐ ‐ ‐ ‐ 211

Supplies ‐ ‐ 78 ‐ ‐ ‐ ‐ ‐ ‐ 78

Total Maintenance ‐ ‐ 78 ‐ ‐ ‐ ‐ ‐ ‐ 78

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Fleet Maintenance Facility

Project Description:

Expansion of fleet repair facility

Project #: MFNEW3 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 1,595 ‐ ‐ ‐ ‐ 1,595

Total Expenses ‐ ‐ ‐ ‐ 1,595 ‐ ‐ ‐ ‐ 1,595

Sources (1,000s)

General Fund ‐ ‐ ‐ ‐ 1,595 ‐ ‐ ‐ ‐ 1,595

Total Sources ‐ ‐ ‐ ‐ 1,595 ‐ ‐ ‐ ‐ 1,595

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Public Safety Roof

Project Description:

Install a foam roof over the Public Safety Facility, approximately 175,000 square 
feet, which was constructed in 2003.  The roof is 16 years old and it is designed to 
only last 20 years, if we recoat the roof that will extend the life another 20 years.

Project #: MFNEW4 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ 100 ‐ ‐ 100

Construction Mgmt ‐ ‐ ‐ ‐ ‐ 20 705 ‐ ‐ 725

Professional Services ‐ ‐ ‐ ‐ ‐ 45 ‐ ‐ ‐ 45

Total Expenses ‐ ‐ ‐ ‐ ‐ 65 805 ‐ ‐ 870

Sources (1,000s)

General Fund ‐ ‐ ‐ ‐ ‐ 65 805 ‐ ‐ 870

Total Sources ‐ ‐ ‐ ‐ ‐ 65 805 ‐ ‐ 870

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Public Safety ‐ Carpet

Project Description:

Replace approximately 100,00 square feet of carpet in the police, courts and fire 
administration areas.

Project #: MFNEW5 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ 255 ‐ ‐ ‐ 255

Construction Mgmt ‐ ‐ ‐ ‐ ‐ 8 ‐ ‐ ‐ 8

Professional Services ‐ ‐ ‐ ‐ ‐ 45 ‐ ‐ ‐ 45

Total Expenses ‐ ‐ ‐ ‐ ‐ 308 ‐ ‐ ‐ 308

Sources (1,000s)

General Fund ‐ ‐ ‐ ‐ ‐ 308 ‐ ‐ ‐ 308

Total Sources ‐ ‐ ‐ ‐ ‐ 308 ‐ ‐ ‐ 308

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Freestone Park Expansion (North)

Project Description:

Completion of the northern portion of Freestone Park including the area north of 
public works, west and south of the recreation center, and west of the tennis 
courts.  Improvements could include parking, landscaping, irrigation, hardscape, 
possible lighted fields, trails and other potential amenities. In addition, the project 
may include a pump station and an effluent water delivery system upgrade for the 
park. 

Project #: PR003 / 70120003

Financial Information:

• Master plan revision and public input needed to ensure community needs are
met and that projects PR024 and PR042 are accounted for. 
• Includes storm water retention improvements to mitigate 100‐year flood plain
limits in Park Grove Estates and Lowe Estates. 
• This project is anticipated to be completed by FY2020.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 8,275 ‐ 8,275

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,120 ‐ 1,120

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ ‐ 400 ‐ 400

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 708 ‐ 708

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10,503 ‐ 10,503

Sources (1,000s)

General Fund ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10,503 ‐ 10,503

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10,503 ‐ 10,503

Contractual Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 186 ‐ 186

Utilities ‐ ‐ ‐ ‐ ‐ ‐ ‐ 80 ‐ 80

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ 266 ‐ 266

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Heritage Trail Middle Segment (Consolidated Canal)

Project Description:

Multi‐modal canal trail improvements from the Western Canal south to Warner.  
Improvements to include bridge crossing, landscape, concrete pathway, rest areas, 
lighting, and signage (1½ miles).

Project #: PR006 / 70120006

Financial Information:

• Requires coordination with UPRR.
• Contracted service is proposed for landscape and irrigation maintenance.
• It is anticipated that the project costs will be reimbursed to the Town of Gilbert as
part of SRP's Aesthetic Program. 

This project is funded through both growth and non‐growth funding sources. A portion of the project is required to 
support growth within the community.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 1 1,282 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,283

Construction Mgmt 28 105 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 133

Land/ROW ‐ 99 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 99

Professional Services 279 11 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 290

Total Expenses 308 1,497 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,805

Sources (1,000s)

General Fund 190 1,497 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,687

Park SDF 118 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 118

Total Sources 308 1,497 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,805

Contractual Services ‐ ‐ 5 ‐ ‐ ‐ ‐ ‐ ‐ 5

Insurance ‐ ‐ 1 ‐ ‐ ‐ ‐ ‐ ‐ 1

Utilities ‐ ‐ 1 ‐ ‐ ‐ ‐ ‐ ‐ 1

Total Maintenance ‐ ‐ 7 ‐ ‐ ‐ ‐ ‐ ‐ 7

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Western Canal Trail

Project Description:

Improvements focus on the south side of the Western Canal in these areas: directly 
north of Crystal Point Estates, the section adjacent to McQueen Park, and the 
section west of McQueen Road to the Chandler boundary.  Amenities to include 
seating areas, shade structures, landscaping, bank stabilization, sidewalk and trail 
improvements (5/8 mile).

Project #: PR011 / 70120011

Financial Information:

• Project includes the only unimproved area between Cooper and Horne along the
Western Canal. 
• Project also includes an area from McQueen Road to 1/2 mile west.
• Contracted service or partnership with existing property management company is
proposed for landscape and irrigation maintenance. 
• It is anticipated that the project costs will be reimbursed to the Town of Gilbert as
part of SRP's Aesthetic Program.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 960 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 960

Construction Mgmt 37 38 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 75

Equipment & Furniture ‐ 27 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 27

Land/ROW ‐ 15 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 15

Professional Services 220 75 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 295

Total Expenses 257 1,115 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,372

Sources (1,000s)

Developer Contribution 9 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 9

General Fund 242 1,115 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,357

Investment Income 6 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6

Total Sources 257 1,115 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,372

Contractual Services ‐ ‐ 4 ‐ ‐ ‐ ‐ ‐ ‐ 4

Insurance ‐ ‐ 1 ‐ ‐ ‐ ‐ ‐ ‐ 1

Utilities ‐ ‐ 1 ‐ ‐ ‐ ‐ ‐ ‐ 1

Total Maintenance ‐ ‐ 6 ‐ ‐ ‐ ‐ ‐ ‐ 6

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Nichols Park at Water Ranch ‐ Phase II

Project Description:

Complete park landscaping, hardscape (pathways, ramadas, parking) and amenities 
at Nichols Park.  Phase I completed the open play field in the bottom of the basin 
area. Phase II to potentially include field lighting in addition to other improvements 
on the upper portion of the site.  Partnership opportunities are a possibility for this 
site.

Project #: PR019 / 70120019

Financial Information:

• An initial portion of the project was identified as growth‐related and funded
through Park SDFs. 
• Maintenance costs to be partially offset by user groups and/or concession
agreements. 
• Project scope and priority is in coordination with the 2013 Parks Master Plan.
• This project is anticipated to be completed by FY2020.

This project is funded through both growth and non‐growth funding sources.  A portion of the project is required to 
support growth within the community.  See Financial Information for additional detail.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,435 ‐ 2,435

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 290 ‐ 290

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ ‐ 250 ‐ 250

Land/ROW 2,358 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,358

Professional Services 4 ‐ ‐ ‐ ‐ ‐ ‐ 219 ‐ 223

Total Expenses 2,362 ‐ ‐ ‐ ‐ ‐ ‐ 3,194 ‐ 5,556

Sources (1,000s)

Park SDF 42 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 42

Private Fund 650 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 650

Residential Dev Tax 1,670 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,670

Unfunded ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,194 ‐ 3,194

Total Sources 2,362 ‐ ‐ ‐ ‐ ‐ ‐ 3,194 ‐ 5,556

Contractual Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 163 ‐ 163

Utilities ‐ ‐ ‐ ‐ ‐ ‐ ‐ 70 ‐ 70

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ 233 ‐ 233

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Freestone Skate and Tennis Facility ‐ Phase II

Project Description:

This phase involves installation of an outdoor rink facility for inline skating and four 
lighted tennis courts.  The project will be constructed next to the existing four 
tennis courts at Freestone Park. Partnership opportunities may exist for this site.

Project #: PR024 / 70120024

Financial Information:

• Public input needed to refine scope of project (number of tennis courts, type and
size of inline skating facility, etc.)

• This project may be developed through a private public partnership.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,571 ‐ 2,571

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 261 ‐ 261

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ ‐ 175 ‐ 175

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 343 ‐ 343

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,350 ‐ 3,350

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,350 ‐ 3,350

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,350 ‐ 3,350

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Chandler Heights Lower Basin

Project Description:

Joint effort with the Flood Control District of Maricopa County, this project will be 
the largest public park assembled in Gilbert.  The land will be designed to serve two 
purposes: flood control and storm water retention, as well as park and recreation 
amenities.  Situated along the East Maricopa Floodway (Superstition‐Santan 
Corridor and Marathon Trail), the park will be a destination facility for a variety of 
recreation pursuits for a regional population.  Timeline: Funding options identified 
January 2015, Property Acquisition March 2015; Field Needs Assessment April 2015; 
RFP for Conceptual Design July 2015; Conceptual Plan Agreement August 2015; 
Design Development & Construction Documents April 2017; Plan Review & Permits 
June 2017; Bid Award & Contract August 2017; Project Construction August 2017; 
Park Opening December 2018

Project #: PR031 / 70120031

Financial Information:

• Refer to (PR086) for upper basin improvements.
• Park SDFs include $539,000 for a water transmission main in Higley Road.
• Project scope and priority is in coordination with the 2013 Parks Master Plan.
• Maintenance costs are currently being evaluated.
• This project is anticipated to be completed by FY2018.

This project is 100% funded through Parks and Recreation SDFs. This project is required to support growth within 
the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 21,850 ‐ ‐ ‐ ‐ 21,850

Construction Mgmt ‐ ‐ 80 50 ‐ ‐ ‐ ‐ ‐ 130

Professional Services ‐ ‐ 710 9,350 ‐ ‐ ‐ ‐ ‐ 10,060

Total Expenses ‐ ‐ 790 9,400 21,850 ‐ ‐ ‐ ‐ 32,040

Sources (1,000s)

Park SDF ‐ ‐ 790 9,400 ‐ ‐ ‐ ‐ ‐ 10,190

PFMPC‐Future Bonds ‐ ‐ ‐ ‐ 21,850 50 ‐ ‐ ‐ 21,900

Total Sources ‐ ‐ 790 9,400 21,850 50 ‐ ‐ ‐ 32,090

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Rittenhouse District Park

Project Description:

Joint effort with the Flood Control District of Maricopa County (FCDMC) and Gilbert 
on 165 acres. The basin will be designed to serve two purposes: Flood 
control/storm water retention as well as park and recreation amenities. The basin is
bordered by the East Maricopa Floodway (EMF), Power Road and the Union Pacific 
Rail Road/Rittenhouse alignment. Park and Recreation amenity development to 
occur at completion of FCDMC construction includes 18 acres for high intensity, 115 
acres for medium intensity, and 32 acres for low intensity uses. Includes 
approximately 1,500’ of 16” reclaimed water line along the EMF from Pecos Rd for 
irrigation, and 350 GPM reclaimed water recovery for peak irrigation demands. 
Project may involve partnership opportunities for the development of the site.

Project #: PR032 / 70120032

Financial Information:

• Coordinate with projects WW042 and ST103.
• Park SDFs include $2,355,000 for improvements to Power Road in FY12.
Improvement of arterial street frontage is required of all new development in the 
community. 
• Land costs shown are for exclusive perpetual land lease and Power Road right‐of‐
way. 
• Project scope and priority is in coordination with the 2013 Parks Master Plan.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 
• This project is anticipated to be completed by FY2020.

This project is funded through Parks and Recreation SDF backed bond funds (partially offset by County 
Contribution). The project is required to support growth within the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 1,899 ‐ ‐ ‐ ‐ ‐ ‐ 46,882 ‐ 48,781

Construction Mgmt 203 ‐ ‐ ‐ ‐ ‐ ‐ 6,551 ‐ 6,754

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,200 ‐ 1,200

Land/ROW 14,344 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 14,344

Professional Services 269 ‐ ‐ ‐ ‐ ‐ ‐ 3,273 ‐ 3,542

Total Expenses 16,715 ‐ ‐ ‐ ‐ ‐ ‐ 57,906 ‐ 74,621

Sources (1,000s)

Park SDF 6,447 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,447

PFMPC‐2009 Bonds 10,268 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10,268

Unfunded ‐ ‐ ‐ ‐ ‐ ‐ ‐ 57,906 ‐ 57,906

Total Sources 16,715 ‐ ‐ ‐ ‐ ‐ ‐ 57,906 ‐ 74,621

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Marathon Trail (East Maricopa Floodway)

Project Description:

Eight miles of trail development along the East Maricopa Floodway (Marathon 
Trail).  Improvements to include typical hard and soft trail surfaces, benches, shade 
ramadas, water fountains, signage, limited lighting, etc.  To be developed in 
partnership with the Flood Control District of Maricopa County.  

Project #: PR033 / 70120033

Financial Information:

• Developer deposit of $89,000 has been received and will be recognized once
project is active in current fiscal year. 
• Project scope and priority is in coordination with the 2013 Parks Master Plan.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 
• This project is anticipated to be completed in FY2022.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 12,032 ‐ 12,032

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,966 ‐ 1,966

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ ‐ 350 ‐ 350

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 838 ‐ 838

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 15,186 ‐ 15,186

Sources (1,000s)

PFMPC‐Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 15,186 ‐ 15,186

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 15,186 ‐ 15,186

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Skate Park

Project Description:

Construction of an outdoor facility for skate boarders and in‐line skating activities.  
The location will be determined at a future date, to best complement existing or 
future park sites.

Project #: PR034 / 70120034

Financial Information:

• Project scope and priority is in coordination with the 2013 Parks Master Plan.
• Maintenance costs to be determined when the project is included in the 10‐year
Capital Improvement Plan. 
• This project is anticipated to be completed by build‐out in FY2027.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 727 ‐ 727

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 104 104

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ ‐ 100 ‐ 100

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 62 ‐ 62

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 889 104 993

Sources (1,000s)

Beyond 10 Years ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 104 104

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 889 ‐ 889

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 889 104 993

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Cultural and Education Center

Project Description:

The cultural and education center is anticipated to include instructional studios and 
specialized facilities for all aspects of the arts, including visual, musical, sculpture, 
and performing arts.  A community auditorium is anticipated to be included, which 
can also be used as a gallery and entertainment forum for concerts, etc.

Project #: PR037 / 70120037

Financial Information:

• No site has been selected. It is anticipated that other partners can be secured to
help contribute toward the construction of the project. 
• Project scope and priority is in coordination with the 2013 Master Plan.
• Land cost assumes a 10 acre site requirement.
• Maintenance costs to be determined when the project is included in the 10‐year
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 50,000 ‐ 50,000

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4,000 4,000

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,000 ‐ 5,000

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,500 ‐ 2,500

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,000 ‐ 5,000

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 62,500 4,000 66,500

Sources (1,000s)

Beyond 10 Years ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4,000 4,000

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 62,500 ‐ 62,500

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 62,500 4,000 66,500

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Crossroads Park ‐ Phase III

Project Description:

Potential partnership opportunity exists with this site for improvements. The site is 
east of Greenfield Road.

Project #: PR039 / 70120039

Financial Information:

• Includes the development of 10 acres for medium intensity park development
and roadway improvements. 
• Project scope and priority is in coordination with the 2013 Parks Master Plan.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 
• This project is anticipated to be completed in FY2020.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,900 ‐ 5,900

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 997 ‐ 997

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ ‐ 600 ‐ 600

Professional Services 24 ‐ ‐ ‐ ‐ ‐ ‐ 526 ‐ 550

Total Expenses 24 ‐ ‐ ‐ ‐ ‐ ‐ 8,023 ‐ 8,047

Sources (1,000s)

Investment Income 5 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5

PFMPC‐Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 8,023 ‐ 8,023

Salt River Project 19 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 19

Total Sources 24 ‐ ‐ ‐ ‐ ‐ ‐ 8,023 ‐ 8,047

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Freestone Recreation Center Pool

Project Description:

Programmed to be built on the west side of the Freestone Recreation Center, this 
indoor facility will include an eight‐lane, 25‐yard competition pool, as well as water 
slides, zero depth areas, and various other contemporary pool amenities.

Project #: PR042 / 70120042

Financial Information:

• Space has been “master‐planned” for the west side of the Freestone Recreation
Center, with connections to the Center’s locker rooms. 
• This will serve as the first public, indoor, year‐round swimming facility for Gilbert.
• Project scope and priority is in coordination with the 2013 Parks Master Plan.
• Maintenance costs to be determined when the project is included in the 10‐year
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,894 ‐ 5,894

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 953 953

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ ‐ 82 ‐ 82

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 523 ‐ 523

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,499 953 7,452

Sources (1,000s)

Beyond 10 Years ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 953 953

Unfunded ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,499 ‐ 6,499

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,499 953 7,452

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Crossroads Park ‐ Stabilization of West Bank of Lake

Project Description:

Develop an engineered approach to remedy the on‐going erosion of the basin slope 
at the west bank of Crossroads Park Lake.  Erosion of the earthen slope deposits 
soil, vegetation and debris into the lake, impacting water quality and the lake's 
ecosystem.  Stabilize the slope to include the backfilling of fissures and terracing, or 
other measures to retain soil and plant material. 

Project #: PR053 / 70120053

Financial Information:

• Slope stabilization study is to be conducted. Design and construction costs shall
be updated upon completion of the study. 
• Coordinate with project PR057.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 2,000 ‐ ‐ ‐ ‐ 2,000

Construction Mgmt ‐ ‐ ‐ 290 ‐ ‐ ‐ ‐ ‐ 290

Professional Services ‐ ‐ ‐ 200 ‐ ‐ ‐ ‐ ‐ 200

Total Expenses ‐ ‐ ‐ 490 2,000 ‐ ‐ ‐ ‐ 2,490

Sources (1,000s)

Future Bonds ‐ ‐ ‐ 490 2,000 ‐ ‐ ‐ ‐ 2,490

Total Sources ‐ ‐ ‐ 490 2,000 ‐ ‐ ‐ ‐ 2,490

Supplies ‐ ‐ ‐ ‐ 3 ‐ ‐ ‐ ‐ 3

Total Maintenance ‐ ‐ ‐ ‐ 3 ‐ ‐ ‐ ‐ 3

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Freestone Ball Field Lighting Renovation

Project Description:

The existing light poles and fixtures were installed at Freestone District Park in 
1988.  Renovate and/or replace aging ball field lighting system for all four fields of 
the ball field complex with new lighting fixtures, light poles and related equipment 
as needed.  Install a lighting "package" that is in compliance with local ordinances, 
is more efficient and emits less light spillage and glare to nearby residential 
neighborhoods.

Project #: PR054 / 70120054

Financial Information:

• Maintenance costs are included in the current parks operating and maintenance
budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 647 1 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 648

Construction Mgmt 43 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 43

Professional Services 51 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 51

Total Expenses 741 1 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 742

Sources (1,000s)

General Fund 741 1 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 742

Total Sources 741 1 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 742

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Parks and Trails Sign and Lighting Program

Project Description:

This project includes signs for parks, trails, and funds for trail lighting. The project 
will develop sign designs and themes for trail signage (50 signs) to include 
informational and directional signage. Parks signs (40 signs) are to replace worn 
and outdated rules/regulations signage. The sign program for parks and trails is 
scheduled for FY16. The trail lighting portion is beyond 10 years.

Project #: PR056 / 70120056

Financial Information:

• Project scope and priority is in coordination with the 2013 Parks Master Plan.
• Maintenance costs are currently being evaluated.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 1,830 1,830 1,831 ‐ ‐ 5,491

Construction Mgmt ‐ ‐ 10 50 203 203 203 ‐ ‐ 669

Professional Services ‐ ‐ 40 460 ‐ ‐ ‐ ‐ ‐ 500

Total Expenses ‐ ‐ 50 510 2,033 2,033 2,034 ‐ ‐ 6,660

Sources (1,000s)

Future Bonds ‐ ‐ ‐ 510 2,033 2,033 2,034 ‐ ‐ 6,610

General Fund ‐ ‐ 50 ‐ ‐ ‐ ‐ ‐ ‐ 50

Total Sources ‐ ‐ 50 510 2,033 2,033 2,034 ‐ ‐ 6,660

Supplies ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3 ‐ 3

Utilities ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7 7

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3 7 10

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Urban Lakes Renovation

Project Description:

Dredge and renovate the urban lakes at Freestone Park, Crossroads Park, McQueen 
Park, Discovery Park, Cosmo Park, Water Ranch lake and the Municipal Center lake. 
The lakes have accumulated varying quantities of biomass, sludge, and debris, 
impacting water quality and the balance of the lake ecosystems.

Project #: PR057 / 70120057

Financial Information:

• Costs shown in FY2015 are for dredging of lake at Cosmo Park.
• This estimate provides for 3’ of dredging at the existing lakes.
• Consider coordinating with project PR053.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 210 684 ‐ ‐ ‐ ‐ ‐ ‐ 894

Construction Mgmt ‐ ‐ 106 50 ‐ ‐ ‐ ‐ ‐ 156

Professional Services ‐ ‐ 35 ‐ ‐ ‐ ‐ ‐ ‐ 35

Total Expenses ‐ 210 825 50 ‐ ‐ ‐ ‐ ‐ 1,085

Sources (1,000s)

General Fund ‐ 210 825 50 ‐ ‐ ‐ ‐ ‐ 1,085

Total Sources ‐ 210 825 50 ‐ ‐ ‐ ‐ ‐ 1,085

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Rittenhouse Trail

Project Description:

Construction of a multi‐use trail from Power to Williams Field, along the old 
Rittenhouse Road alignment.  The trail will consist of a 10’ wide concrete walk, a 6’ 
landscaped area, and a 10’ wide decomposed granite path.  Benches, kiosks, and 
interpretive signage will be included along the trail.  Frontage along Power Ranch 
to be completed by developer.

Project #: PR058 / 70120058

Financial Information:

• Includes approximately 1.4 miles of overhead utility conversion.
• Project scope and priority is in coordination with the 2013 Parks Master Plan.
• This project is anticipated to be completed in FY2022.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,943 ‐ 2,943

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 457 ‐ 457

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 253 ‐ 253

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,653 ‐ 3,653

Sources (1,000s)

Unfunded ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,653 ‐ 3,653

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,653 ‐ 3,653

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Powerline Trail ‐ Phase IV

Project Description:

Multi‐use trail improvements between 1/2 mile east of Val Vista Road and 
Greenfield Road. This trail segment is along the alignment of the power line 
easement, which is located midway between Guadalupe and Elliot Roads.

Project #: PR062 / 70120062

Financial Information:

• Includes piping 1,300 feet of irrigation lateral.
• Project scope and priority is in coordination with the 2013 Parks Master Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 1,450 ‐ ‐ ‐ ‐ ‐ 1,450

Construction Mgmt ‐ ‐ 30 250 ‐ ‐ ‐ ‐ ‐ 280

Equipment & Furniture ‐ ‐ ‐ ‐ 165 ‐ ‐ ‐ ‐ 165

Land/ROW ‐ ‐ ‐ 255 ‐ ‐ ‐ ‐ ‐ 255

Professional Services ‐ ‐ 140 ‐ ‐ ‐ ‐ ‐ ‐ 140

Total Expenses ‐ ‐ 170 1,955 165 ‐ ‐ ‐ ‐ 2,290

Sources (1,000s)

General Fund ‐ ‐ 170 1,955 165 ‐ ‐ ‐ ‐ 2,290

Total Sources ‐ ‐ 170 1,955 165 ‐ ‐ ‐ ‐ 2,290

Contractual Services ‐ ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ 2

Insurance ‐ ‐ ‐ 1 ‐ ‐ ‐ ‐ ‐ 1

Utilities ‐ ‐ ‐ 1 ‐ ‐ ‐ ‐ ‐ 1

Total Maintenance ‐ ‐ ‐ 4 ‐ ‐ ‐ ‐ ‐ 4

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

McQueen Park ‐ Phase IV

Project Description:

McQueen Park improvements including additional lighting to existing fields, play 
structures, ramadas, drinking fountains, and pedestal grills at various locations.

Project #: PR063 / 70120063

Financial Information:

• Project scope and priority is in coordination with the 2013 Parks Master Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ 1,100 360 ‐ 1,460

Construction Mgmt ‐ ‐ ‐ ‐ ‐ 40 200 ‐ ‐ 240

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ ‐ 177 ‐ 177

Professional Services ‐ ‐ ‐ ‐ ‐ 95 ‐ ‐ ‐ 95

Total Expenses ‐ ‐ ‐ ‐ ‐ 135 1,300 537 ‐ 1,972

Sources (1,000s)

PFMPC‐Future Bonds ‐ ‐ ‐ ‐ ‐ 135 1,300 537 ‐ 1,972

Total Sources ‐ ‐ ‐ ‐ ‐ 135 1,300 537 ‐ 1,972

Contractual Services ‐ ‐ ‐ ‐ ‐ ‐ 29 ‐ ‐ 29

Utilities ‐ ‐ ‐ ‐ ‐ ‐ 30 ‐ ‐ 30

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ 59 ‐ ‐ 59

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Hetchler Park

Project Description:

Development surrounding the Greenfield Water Reclamation Plant and South Area 
Service Center. Improvements to potentially include sports fields, sports courts, 
concession building, lake, interior roadways, parking lots, landscaping, hardscape, 
ramadas, play areas, restrooms, lighting, etc. South Area Service Center 
improvements included a parks and maintenance facility, storage areas, and pro‐
rata share of general site improvements.

Project #: PR069 / 70120069

Financial Information:

• Prior years expense includes $509,000 for improvements to Queen Creek Road
(ST081). Improvement of arterial street frontage is required of all new 
development in the community. 
• Prior years expense includes $1,956,000 for the Park facilities component of the
adjacent South Area Service Center. 
• Project to be coordinated with project PR081.
• Project scope and priority is in coordination with the 2013 Parks Master Plan.

This project is 100% funded through Parks and Recreation SDFs.  This project is required to support growth within 
the community.  See Financial Information for additional detail.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 1,974 ‐ ‐ ‐ ‐ ‐ 28,000 ‐ ‐ 29,974

Construction Mgmt 221 ‐ ‐ ‐ ‐ 50 3,950 50 ‐ 4,271

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ 684 ‐ ‐ ‐ 684

Professional Services 270 ‐ ‐ ‐ ‐ 2,400 ‐ ‐ ‐ 2,670

Total Expenses 2,465 ‐ ‐ ‐ ‐ 3,134 31,950 50 ‐ 37,599

Sources (1,000s)

General Fund ‐ ‐ ‐ ‐ ‐ ‐ 31,950 50 ‐ 32,000

Park SDF 2,465 ‐ ‐ ‐ ‐ 3,134 ‐ ‐ ‐ 5,599

Total Sources 2,465 ‐ ‐ ‐ ‐ 3,134 31,950 50 ‐ 37,599

Contractual Services ‐ ‐ ‐ ‐ ‐ ‐ 280 ‐ ‐ 280

Personnel ‐ ‐ ‐ ‐ ‐ ‐ 100 ‐ ‐ 100

Utilities ‐ ‐ ‐ ‐ ‐ ‐ 120 ‐ ‐ 120

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ 500 ‐ ‐ 500

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Riparian Education Center

Project Description:

To be developed on the grounds at a Riparian Area.  Center will house educational 
displays, classrooms, office space, exhibit space and restrooms.  Center will be 
approximately 5,000 square feet.

Project #: PR071 / 70120071

Financial Information:

• Current Riparian Institute staff to be headquartered in the Center.  Design has
been donated and permits secured.  Construction resources are scheduled to be 
from private sources. 
• Maintenance costs to be determined when the project is included in the 10‐year
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,100 1,100

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 110 110

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 33 33

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5 5

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,248 1,248

Sources (1,000s)

Private Fund ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,248 1,248

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,248 1,248

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Special Events Center

Project Description:

Design and construction of a special events center. Possible location is the 
southwest corner of Germann and Greenfield roads.

Project #: PR076 / 70120076

Financial Information:

• Project costs shown in prior years represent the acquisition of 63 acres of land.
Costs shown in beyond 5 represent facility development and construction costs. 
• Includes three‐acre site for water reservoir and pump station (WA062).
• The project budget will be adjusted once the scope is defined.
• Maintenance costs to be determined when the project is included in the 10‐year
Capital Improvement Plan. 
• Project scope and priority is in coordination with the 2013 Parks Master Plan.
• This project is anticipated to be completed by build‐out in FY2027.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 15,400 15,400

Construction Mgmt 23 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,893 1,916

Land/ROW 17,899 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 17,899

Professional Services 7 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,355 1,362

Total Expenses 17,929 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 18,648 36,577

Sources (1,000s)

2006 GO Bonds 08 10,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10,000

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 18,648 18,648

PFMPC‐2009 Bonds 7,929 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7,929

Total Sources 17,929 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 18,648 36,577

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Powerline Trail Drainage at Holliday Farms

Project Description:

Grading and drainage improvements along the Powerline Trail adjacent to the 
Holiday Farms subdivision to prevent damage to the landscaping, walls and 
retention basins after rainfall.

Project #: PR078 / 70120078

Financial Information:

• Includes storm drain and catch basin renovation.
• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 170 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 170

Construction Mgmt ‐ 19 ‐ ‐ ‐ 19 ‐ ‐ ‐ 38

Professional Services 13 24 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 37

Total Expenses 13 213 ‐ ‐ ‐ 19 ‐ ‐ ‐ 245

Sources (1,000s)

General Fund 13 213 ‐ ‐ ‐ 19 ‐ ‐ ‐ 245

Total Sources 13 213 ‐ ‐ ‐ 19 ‐ ‐ ‐ 245

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)

49 of 260



FY2016 ‐ FY2025 Capital Improvement Plan

Crossroads Park NE Expansion ‐ Phase II 

Project Description:

Development of approximately six acres directly east of the AZ Ice facility. 

Project #: PR079 / 70120079

Financial Information:

• Project is in coordination with the 2013 Parks Master Plan.

This project is 100% funded through Parks and Recreation SDFs. This project is required to support growth within 
the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 2,500 ‐ ‐ ‐ ‐ 2,500

Construction Mgmt ‐ ‐ ‐ ‐ 350 ‐ ‐ ‐ ‐ 350

Equipment & Furniture ‐ ‐ ‐ ‐ 275 ‐ ‐ ‐ ‐ 275

Professional Services ‐ ‐ ‐ ‐ 240 ‐ ‐ ‐ ‐ 240

Total Expenses ‐ ‐ ‐ ‐ 3,365 ‐ ‐ ‐ ‐ 3,365

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ 3,365 ‐ ‐ ‐ ‐ 3,365

Total Sources ‐ ‐ ‐ ‐ 3,365 ‐ ‐ ‐ ‐ 3,365

Contractual Services ‐ ‐ ‐ ‐ 35 ‐ ‐ ‐ ‐ 35

Utilities ‐ ‐ ‐ ‐ 15 ‐ ‐ ‐ ‐ 15

Total Maintenance ‐ ‐ ‐ ‐ 50 ‐ ‐ ‐ ‐ 50

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Hetchler Park South Pool

Project Description:

Construction of a swimming pool facility. Location options include Hetchler Park, a 
school site (Campo Verde High School), or potentially a future park site such as 
Chandler Heights Basin.

Project #: PR081 / 70120081

Financial Information:

• Includes approximately $1.5 million for additional amenities such as a water slide
and splash pool. 
• Project to be coordinated with project PR069.
• Project scope and priority is in coordination with the 2013 Parks Master Plan.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan.

This project is 100% funded through Parks and Recreation SDFs.  This project is required to support growth within 
the community.  See Financial Information for additional detail.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ 2,900 3,000 ‐ 5,900

Construction Mgmt ‐ ‐ ‐ ‐ ‐ 50 400 50 ‐ 500

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ 135 ‐ ‐ ‐ 135

Professional Services ‐ ‐ ‐ ‐ ‐ 220 ‐ ‐ ‐ 220

Total Expenses ‐ ‐ ‐ ‐ ‐ 405 3,300 3,050 ‐ 6,755

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ 405 3,300 3,050 ‐ 6,755

Total Sources ‐ ‐ ‐ ‐ ‐ 405 3,300 3,050 ‐ 6,755

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Public Bike Park Facility

Project Description:

This project consists of the design and construction of a public bicycle park facility 
on approximately two acres.

Project #: PR082 / 70120082

Financial Information:

• Project scope and priority is in coordination with the 2013 Parks Master Plan.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan.

• Project identified/prioritized, but due to timing it is not funded in the balanced 10
 year plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 855 855

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 121 121

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 60 60

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 90 90

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,126 1,126

Sources (1,000s)

Beyond 10 Years ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,066 1,066

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,066 1,066

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

South Recharge Site Riparian Area

Project Description:

A 140‐acre site at the northeast corner of Ocotillo Road and Higley Road developed 
similar in design to the Riparian area located on Guadalupe Road.

Project #: PR083 / 70120083

Financial Information:

• Coordinate with project WW077.
• Project scope and priority is in coordination with the 2013 Parks Master Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 40,600 ‐ 40,600

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4,200 ‐ 4,200

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ ‐ 400 ‐ 400

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,300 ‐ 3,300

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 48,500 ‐ 48,500

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 48,500 ‐ 48,500

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 48,500 ‐ 48,500

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Santan Vista Trail ‐ Phase II

Project Description:

Multi‐modal Canal trail improvements along the Eastern Canal (Santan Vista Trail) 
from Baseline south to Germann.  Phase II includes improvements to the section 
from Warner to Ray. This includes landscaping, irrigation, concrete pathway, rest 
areas, and lighting, and signage.  Requires coordination with UPRR for crossing of 
the railroad.

Project #: PR084 / 70120084

Financial Information:

• Requires coordination with UPRR for crossing of railroad.

• Project scope and priority is in coordination with the 2013 Parks Master Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ 1,700 ‐ ‐ ‐ 1,700

Construction Mgmt ‐ ‐ ‐ ‐ 50 300 50 ‐ ‐ 400

Professional Services ‐ ‐ ‐ ‐ 170 ‐ ‐ ‐ ‐ 170

Total Expenses ‐ ‐ ‐ ‐ 220 2,000 50 ‐ ‐ 2,270

Sources (1,000s)

PFMPC‐Future Bonds ‐ ‐ ‐ ‐ 220 2,000 50 ‐ ‐ 2,270

Total Sources ‐ ‐ ‐ ‐ 220 2,000 50 ‐ ‐ 2,270

Contractual Services ‐ ‐ ‐ ‐ ‐ 5 ‐ ‐ ‐ 5

Utilities ‐ ‐ ‐ ‐ ‐ 1 ‐ ‐ ‐ 1

Total Maintenance ‐ ‐ ‐ ‐ ‐ 6 ‐ ‐ ‐ 6

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Santan Vista Trail ‐ Phase III

Project Description:

Multi‐modal Canal trail improvements along the Eastern Canal (Santan Trail)from 
Baseline south to Germann. Phase III includes improvements from Ray to Germann 
to include potentially landscaping, irrigation, concrete pathway, rest areas, lighting, 
interpretive kiosks, and signage.

Project #: PR085 / 70120085

Financial Information:

• Project scope and priority is in coordination with the 2013 Parks Master Plan.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan.  
• The project is anticipated to be completed by FY2024.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4,598 ‐ 4,598

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4,598 ‐ 4,598

Professional Services 4 ‐ ‐ ‐ ‐ ‐ ‐ 410 ‐ 414

Total Expenses 4 ‐ ‐ ‐ ‐ ‐ ‐ 9,606 ‐ 9,610

Sources (1,000s)

GO Bonds 1 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1

Investment Income 3 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3

PFMPC‐Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 9,606 ‐ 9,606

Total Sources 4 ‐ ‐ ‐ ‐ ‐ ‐ 9,606 ‐ 9,610

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Southwest Activity Center/Field Complex

Project Description:

Design and construction of an activity center with ball fields, sport courts, multi‐use 
fields, lake, ramadas, lighting, parking, landscaping, etc. on approximately 80 acres. 

Project #: PR087 / 70120087

Financial Information:

• Park SDFs include $810,000 in prior years for improvements to Chandler Heights
(ST076).  
• Land acquisition was funded through the issuance of debt.
• The project was added to the program after FY2001 and Growth/Non‐growth
allocation is based on the percentage of residential build‐out remaining in 2001 
(32.7% Non‐growth/67.3% Growth). 
• Project scope and priority is in coordination with the 2013 Parks Master Plan.
• Project identified/prioritized, but due to timing it is not funded in the balanced 10
 year plan.

This project is funded through Parks and Recreation SDFs (partially offset by General Fund contributions and Future 
Bonds).  This project is required to support growth within the community.  See Financial Information for additional 
detail.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 530 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 21,600 22,130

Construction Mgmt 124 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,054 3,178

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,200 1,200

Land/ROW 24,053 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 24,053

Professional Services 115 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,805 1,920

Total Expenses 24,822 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 27,659 52,481

Sources (1,000s)

Beyond 10 years ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 27,659 27,659

Park SDF 735 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 735

PFMPC‐2009 Bonds 24,087 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 24,087

Total Sources 24,822 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 27,659 52,481

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Playground/Park Equipment 
Replacements/Upgrades

Project Description:

Remove and replace play structures, and replace or upgrade miscellaneous park 
equipment at Freestone Park.

Project #: PR089 / 70120089

Financial Information:

• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 354 13 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 367

Construction Mgmt 13 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 13

Professional Services 16 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 16

Total Expenses 383 13 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 396

Sources (1,000s)

General Fund 223 13 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 236

GO Bonds 160 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 160

Total Sources 383 13 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 396

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Freestone Park Basketball Courts

Project Description:

Replacement of four existing basketball courts at Freestone Park with new courts 
on post‐tensioned slabs.

Project #: PR091 / 70120091

Financial Information:

• Maintenance costs are included in the current operating budget.
• Project is substantially complete awaiting final financial reconciliation.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 143 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 143

Construction Mgmt 11 1 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 12

Professional Services 14 1 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 15

Total Expenses 168 2 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 170

Sources (1,000s)

GO Bonds 168 2 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 170

Total Sources 168 2 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 170

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Playground Shade Structures ‐ Various Locations

Project Description:

Install shade structures over playground equipment in Gilbert parks. 

Project #: PR092 / 70120092

Financial Information:

• Locations to be identified by Gilbert Parks & Recreation Department staff.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 700 ‐ ‐ ‐ ‐ ‐ 700

Construction Mgmt ‐ ‐ ‐ 100 ‐ ‐ ‐ ‐ ‐ 100

Professional Services ‐ ‐ ‐ 70 ‐ ‐ ‐ ‐ ‐ 70

Total Expenses ‐ ‐ ‐ 870 ‐ ‐ ‐ ‐ ‐ 870

Sources (1,000s)

General Fund ‐ ‐ ‐ 870 ‐ ‐ ‐ ‐ ‐ 870

Total Sources ‐ ‐ ‐ 870 ‐ ‐ ‐ ‐ ‐ 870

Contractual Services ‐ ‐ ‐ ‐ ‐ ‐ 3 ‐ ‐ 3

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ 3 ‐ ‐ 3

Maintenance Costs (1,000s)

59 of 260



FY2016 ‐ FY2025 Capital Improvement Plan

Trail Crossing Signals – Phase II

Project Description:

Signalization of trail crossings at locations to be determined as needed.

Project #: PR095 / 70120095

Financial Information:

• First two groups of five (5) signals per group are under design through the
Maricopa Association of Governments (MAG) using Bicycle Design Assistance 
grants. 
• SRP Aesthetic Fund Program will be evaluated to offset construction costs.
• Signal installation is subject to change based upon traffic warrant studies.

This project is funded through both growth and non‐growth funding sources.  A portion of the project is required to 
support growth within the community.  See Financial Information for additional detail.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 562 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 562

Construction Mgmt 3 7 8 ‐ ‐ ‐ ‐ ‐ ‐ 18

Professional Services 17 33 8 ‐ ‐ ‐ ‐ ‐ ‐ 58

Total Expenses 20 602 16 ‐ ‐ ‐ ‐ ‐ ‐ 638

Sources (1,000s)

Federal Grant ‐ 534 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 534

Park SDF 20 68 16 ‐ ‐ ‐ ‐ ‐ ‐ 104

Total Sources 20 602 16 ‐ ‐ ‐ ‐ ‐ ‐ 638

Supplies ‐ ‐ 44 ‐ ‐ ‐ ‐ ‐ ‐ 44

Utilities ‐ ‐ 10 ‐ ‐ ‐ ‐ ‐ ‐ 10

Total Maintenance ‐ ‐ 54 ‐ ‐ ‐ ‐ ‐ ‐ 54

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Santan Vista Trail – Phase IV

Project Description:

Multi‐modal canal trail improvements along the Eastern Canal (Santan Vista Trail) 
from Baseline, south to Germann.  Phase IV includes improvements from Baseline 
to Guadalupe to include concrete pathway, lighting, landscaping, irrigation, rest 
areas, interpretive kiosks, and signage.

Project #: PR097 / 70120097

Financial Information:

• Project design was previously completed under PR029.
• Project costs may be offset by future Congestion Mitigation Air Quality (CMAQ)
funding. 
• Project scope is in coordination with the 2013 Parks Master Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 520 1,231 1,751

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 120 ‐ 120

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 70 ‐ 70

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 710 1,231 1,941

Sources (1,000s)

PFMPC‐Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 710 1,231 1,941

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 710 1,231 1,941

Contractual Services ‐ ‐ ‐ ‐ ‐ ‐ 5 ‐ ‐ 5

Utilities ‐ ‐ ‐ ‐ ‐ ‐ 1 ‐ ‐ 1

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ 6 ‐ ‐ 6

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Pool Repairs ‐ Various Locations

Project Description:

Pool repairs at Mesquite Aquatic Center, Greenfield, Perry and Williams Field Pools. 
 All four pool sites require Virginia Graeme Baker Act (VGBA) drain cover 
modification/replacement and sump work.  Mesquite Aquatic Center repairs 
include concrete decking repair, pool plaster replacement, shower room repairs, 
cool decking replacement, paint steps and slide tower repairs.

Project #: PR098 / 70120098

Financial Information:

• FY2014 construction costs are for the repairs at Mesquite Aquatic Center.  Gilbert
Public School's cost share will be 50% and will be reimbursed after completion of 
project. 
• Payments from Higley USD ($31,000) and Chandler USD ($15,000) have already
been received.  These contributions were for the drain work at the Williamsfield 
and Perry High Schools.  

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 249 964 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,213

Construction Mgmt 25 14 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 39

Professional Services 101 46 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 147

Total Expenses 375 1,024 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,399

Sources (1,000s)

Chandler USD ‐ 78 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 78

General Fund 173 360 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 533

Gilbert Public Schools ‐ 555 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 555

GO Bonds 202 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 202

Higley USD ‐ 31 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 31

Total Sources 375 1,024 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,399

Supplies ‐ ‐ 15 ‐ ‐ ‐ ‐ ‐ ‐ 15

Total Maintenance ‐ ‐ 15 ‐ ‐ ‐ ‐ ‐ ‐ 15

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Trail ‐ Santan Freeway ‐ Val Vista to Discovery Park

Project Description:

Design and construct a multi‐use trail along Santan Freeway from 1/4 East of Val 
Vista to Discovery Park.  This trail will provide connectivity to the existing 202 trail 
from Zanjero Park and Mercy Gilbert Hospital to Discovery Park at Greenfield and 
Pecos.

Project #: PR101 / 70120101

Financial Information:

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 800 ‐ ‐ ‐ ‐ 800

Construction Mgmt ‐ ‐ 30 50 50 ‐ ‐ ‐ ‐ 130

Land/ROW ‐ ‐ 30 1,600 ‐ ‐ ‐ ‐ ‐ 1,630

Professional Services ‐ ‐ 80 ‐ ‐ ‐ ‐ ‐ ‐ 80

Total Expenses ‐ ‐ 140 1,650 850 ‐ ‐ ‐ ‐ 2,640

Sources (1,000s)

General Fund ‐ ‐ 140 1,650 850 ‐ ‐ ‐ ‐ 2,640

Total Sources ‐ ‐ 140 1,650 850 ‐ ‐ ‐ ‐ 2,640

Contractual Services ‐ ‐ ‐ 5 6 ‐ ‐ ‐ ‐ 11

Utilities ‐ ‐ ‐ 1 ‐ ‐ ‐ ‐ ‐ 1

Total Maintenance ‐ ‐ ‐ 6 6 ‐ ‐ ‐ ‐ 12

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Trail ‐ San Tan 202 Freeway ‐ Discovery Park to 
Cosmo Park

Project Description:

Design and construct a multi‐use trail to provide connectivity between Discovery 
Park and Cosmo Park along the 202 Freeway corridor.

Project #: PR102 / 70120102

Financial Information:

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,400 ‐ 2,400

Construction Mgmt ‐ ‐ ‐ ‐ ‐ 48 48 350 ‐ 446

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ 725 ‐ ‐ 725

Professional Services ‐ ‐ ‐ ‐ ‐ 220 ‐ ‐ ‐ 220

Total Expenses ‐ ‐ ‐ ‐ ‐ 268 773 2,750 ‐ 3,791

Sources (1,000s)

PFMPC‐Future Bonds ‐ ‐ ‐ ‐ ‐ 268 773 2,750 ‐ 3,791

Total Sources ‐ ‐ ‐ ‐ ‐ 268 773 2,750 ‐ 3,791

Contractual Services ‐ ‐ ‐ ‐ ‐ ‐ 5 ‐ ‐ 5

Utilities ‐ ‐ ‐ ‐ ‐ ‐ 1 ‐ ‐ 1

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ 6 ‐ ‐ 6

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Playground Replacements ‐ Various Park Sites

Project Description:

Remove and replace play structures in the following fiscal years and locations: 
FY2015 ‐ Crossroads, Freestone Ballfield, Vista Allegre, Oak Tree East, Oak Tree 
West, Veteran's Park, Village II East; FY2016 ‐ McQueen Ballfield North, Villa 
Madeira, Freestone Soccer Fields; FY2017 ‐ John Allen, Circle G North, Circle G 
South, Sunview; FY2018 ‐ Page Park; FY2019 ‐ Village II Park West; FY2020‐2024 (6 
to 10 years) ‐ Freestone Recreation Center, McQueen Park Activity Center West, 
McQueen Park Activity Center East, Discovery, Sonora Town, McQueen Ballfield 
South, Cosmo; and FY2025 (beyond 10 years) ‐ Freestone Ramada

Project #: PR103 / 70120103

Financial Information:

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 525 355 428 397 107 ‐ 1,035 ‐ 2,847

Construction Mgmt ‐ 150 25 44 32 11 ‐ 79 40 381

Professional Services ‐ 225 36 44 40 11 ‐ 102 ‐ 458

Total Expenses ‐ 900 416 516 469 129 ‐ 1,216 40 3,686

Sources (1,000s)

General Fund ‐ 900 416 516 469 129 ‐ 1,216 40 3,686

Total Sources ‐ 900 416 516 469 129 ‐ 1,216 40 3,686

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Water Tower Plaza ‐ System Repairs & Upgrades

Project Description:

Complete system repairs and upgrades, which include subgrade landscape light 
replacements, splash pad system upgrades, water wall glass replacement, re‐
caulking of the water wall seams, and re‐grout tile/concrete transition points.

Project #: PR104 / 70120104

Financial Information:

• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 251 ‐ ‐ ‐ ‐ ‐ 251

Construction Mgmt ‐ ‐ ‐ 32 ‐ ‐ ‐ ‐ ‐ 32

Professional Services ‐ ‐ ‐ 37 ‐ ‐ ‐ ‐ ‐ 37

Total Expenses ‐ ‐ ‐ 320 ‐ ‐ ‐ ‐ ‐ 320

Sources (1,000s)

General Fund ‐ ‐ ‐ 320 ‐ ‐ ‐ ‐ ‐ 320

Total Sources ‐ ‐ ‐ 320 ‐ ‐ ‐ ‐ ‐ 320

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Pool Pump Pit Upgrades

Project Description:

Upgrade the pump pits at Mesquite Aquatic Center, Greenfield Pool, Williams Field 
Pool, and Perry Pool by adding electrically controlled shut off valves that can be 
operated without staff entering the pit areas.

Project #: PR105 / 70120105

Financial Information:

• Upon finalization of the assessment, appropriate allocation will be remitted by
the School District per the IGA. 
• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 140 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 140

Construction Mgmt ‐ 18 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 18

Professional Services ‐ 35 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 35

Total Expenses ‐ 193 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 193

Sources (1,000s)

General Fund ‐ 193 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 193

Total Sources ‐ 193 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 193

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Pool Chemical Room Modifications

Project Description:

Modify the chemical rooms at Mesquite Aquatic Center, Greenfield Pool, Williams 
Field Pool, and Perry Pool by adding a barrier wall between the chlorine and acid 
systems and modify the chemical room ventilation systems at each of the four 
pools.

Project #: PR106 / 70120106

Financial Information:

• Upon finalization of the assessment, appropriate allocation will be remitted by
the School District per the IGA. 
• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 200 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 200

Construction Mgmt ‐ 30 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 30

Professional Services ‐ 50 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 50

Total Expenses ‐ 280 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 280

Sources (1,000s)

General Fund ‐ 280 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 280

Total Sources ‐ 280 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 280

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Riparian Preserve Yurts

Project Description:

Installation of facilities to provide education programs and overnight lodging at the 
preserve.

Project #: PR107 / 70120107

Financial Information:

Project identified and prioritized, but due to timing it is not funded in the balanced 
10 year plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 102 102

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 8 8

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 15 15

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 37 37

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 162 162

Sources (1,000s)

Beyond 10 years ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 162 162

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 162 162

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Discovery Park Playground Structure

Project Description:

Install a new full‐size play structure at Discovery Park. A full‐size structure was not 
included in the original park design.

Project #: PR108 / 70120108

Financial Information:

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ 510 ‐ ‐ ‐ 510

Construction Mgmt ‐ ‐ ‐ ‐ 40 105 ‐ ‐ ‐ 145

Professional Services ‐ ‐ ‐ ‐ 55 ‐ ‐ ‐ ‐ 55

Total Expenses ‐ ‐ ‐ ‐ 95 615 ‐ ‐ ‐ 710

Sources (1,000s)

General Fund ‐ ‐ ‐ ‐ 95 615 ‐ ‐ ‐ 710

Total Sources ‐ ‐ ‐ ‐ 95 615 ‐ ‐ ‐ 710

Contractual Services ‐ ‐ ‐ ‐ ‐ ‐ 2 ‐ ‐ 2

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ 2 ‐ ‐ 2

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Riparian Area at Water Ranch ‐ Interpretive Sign 
Replacement

Project Description:

Replace original interpretive signs located at the Riparian Area at Water Ranch.

Project #: PR109 / 70120109

Financial Information:

• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 120 ‐ ‐ ‐ ‐ ‐ 120

Construction Mgmt ‐ ‐ ‐ 30 ‐ ‐ ‐ ‐ ‐ 30

Professional Services ‐ ‐ ‐ 15 ‐ ‐ ‐ ‐ ‐ 15

Total Expenses ‐ ‐ ‐ 165 ‐ ‐ ‐ ‐ ‐ 165

Sources (1,000s)

General Fund ‐ ‐ ‐ 165 ‐ ‐ ‐ ‐ ‐ 165

Total Sources ‐ ‐ ‐ 165 ‐ ‐ ‐ ‐ ‐ 165

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Powerline Trail ‐ Recker to Power Road

Project Description:

Western powerline trail improvements from Recker Road to Power Road to include 
concrete pathway, rest areas/shade, lighting, drinking fountain, and landscape 
improvements.

Project #: PR110 / 70120110

Financial Information:

• Project scope and priority is in coordination with the 2013 Parks Master Plan.
• This project is anticipated to be completed in FY2021.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,421 ‐ 1,421

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 124 ‐ 124

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 124 ‐ 124

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,669 ‐ 1,669

Sources (1,000s)

PFMPC‐Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,669 ‐ 1,669

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,669 ‐ 1,669

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Southeast Regional Library ‐ Fountain Project

Project Description:

The project will renovate/re‐purpose the existing Southeast Regional Library 
fountain. 

Project #: PR111 / 70120111

Financial Information:

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 700 ‐ ‐ ‐ ‐ 700

Construction Mgmt ‐ ‐ ‐ 40 100 ‐ ‐ ‐ ‐ 140

Professional Services ‐ ‐ ‐ 90 ‐ ‐ ‐ ‐ ‐ 90

Total Expenses ‐ ‐ ‐ 130 800 ‐ ‐ ‐ ‐ 930

Sources (1,000s)

General Fund ‐ ‐ ‐ 130 800 ‐ ‐ ‐ ‐ 930

Total Sources ‐ ‐ ‐ 130 800 ‐ ‐ ‐ ‐ 930

Contractual Services ‐ ‐ ‐ ‐ ‐ 3 ‐ ‐ ‐ 3

Utilities ‐ ‐ ‐ ‐ ‐ 3 ‐ ‐ ‐ 3

Total Maintenance ‐ ‐ ‐ ‐ ‐ 6 ‐ ‐ ‐ 6

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Gilbert Youth Soccer Complex ‐ Sprinkler Additions

Project Description:

Add sprinkler systems to eight additional fields at the Gilbert Youth Soccer 
Complex.

Project #: PR112 / 70120112

Financial Information:

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 250 1,786 ‐ ‐ ‐ ‐ 2,036

Construction Mgmt ‐ ‐ ‐ 86 260 ‐ ‐ ‐ ‐ 346

Professional Services ‐ ‐ ‐ 180 61 ‐ ‐ ‐ ‐ 241

Total Expenses ‐ ‐ ‐ 516 2,107 ‐ ‐ ‐ ‐ 2,623

Sources (1,000s)

Future Bonds ‐ ‐ ‐ 516 2,107 ‐ ‐ ‐ ‐ 2,623

Total Sources ‐ ‐ ‐ 516 2,107 ‐ ‐ ‐ ‐ 2,623

Supplies ‐ ‐ ‐ ‐ ‐ 3 ‐ ‐ ‐ 3

Total Maintenance ‐ ‐ ‐ ‐ ‐ 3 ‐ ‐ ‐ 3

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Western Powerline Trail ‐ UPRR Grade Separated 
Pedestrian Crossing

Project Description:

The Town of Gilbert operates a shared use recreational trail designated as the 
Western Powerline Trail (WPT) along the Salt River Project’s (SRP) Lateral 9.5 
(Western Canal) and parallel to SRP’s high voltage transmission facilities. At the 
project location, the trail has termini on either side of the Union Pacific Railroad 
(UPRR) Phoenix Subdivision (Mainline) at Neely Street and at a pedestrian bridge 
crossing the canal about ¼‐mile east of the UPRR mainline. There is no existing legal
crossing of the UPRR Right‐of‐Way in this location. This project would design and 
construct a grade separated pedestrian crossing at the UPRR mainline establishing 
safer, unobstructed pedestrian connectivity to a heavily used regional trail system. 
Included in the project is the completion of trail improvements approximately 1/8 
mile on either side of the crossing location.

Project #: PR113 / 70120113

Financial Information:

• Funding source is the reallocation of prior year reimbursements.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 1,146 1,241 1,241 ‐ ‐ ‐ 3,628

Construction Mgmt ‐ ‐ 65 60 210 210 ‐ ‐ ‐ 545

Land/ROW ‐ ‐ ‐ 245 ‐ ‐ ‐ ‐ ‐ 245

Professional Services ‐ ‐ 355 ‐ ‐ ‐ ‐ ‐ ‐ 355

Total Expenses ‐ ‐ 420 1,451 1,451 1,451 ‐ ‐ ‐ 4,773

Sources (1,000s)

CIP Outside Sources ‐ ‐ ‐ 1,451 1,451 1,451 ‐ ‐ ‐ 4,353

General Fund ‐ ‐ 420 ‐ ‐ ‐ ‐ ‐ ‐ 420

Total Sources ‐ ‐ 420 1,451 1,451 1,451 ‐ ‐ ‐ 4,773

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Elliott District Park Repairs

Project Description:

Complete the repair work at Elliot District Park (EDP) (otherwise known as Big 
League Dreams), identified as CIP No. PR020 that provided for the original design 
and construction of EDP between 2006 and 2007.  The total scope of work includes 
remediating 1) ADA compliant ramps and stairs in the clubhouse buildings, 2) 
Height of playground shade structure, 3) ADA compliant stadium stairs and 
handrails, 4) Depressed stairways for ADA compliance around the perimeter of the 
clubhouse buildings, 5) ADA compliant stairs and handrails at dugout stairways, 6) 
ADA compliant switchback walking surfaces, and 7) ADA defined trip hazards in 
existing flatwork 8) site drainage (including flatwork and fields) 9) parking lot and 
10) structural repairs on the administrative and clubhouse buildings.

Project #: PR114 / 70120114

Financial Information:

unknown at this time.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 85 2,381 ‐ ‐ 22,000 ‐ ‐ ‐ ‐ 24,466

Professional Services 468 1,609 2,500 ‐ ‐ ‐ ‐ ‐ ‐ 4,577

Total Expenses 553 3,990 2,500 ‐ 22,000 ‐ ‐ ‐ ‐ 29,043

Sources (1,000s)

CIP Outside Sources ‐ ‐ 2,500 ‐ 22,000 ‐ ‐ ‐ ‐ 24,500

General Fund 553 3,990 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4,543

Total Sources 553 3,990 2,500 ‐ 22,000 ‐ ‐ ‐ ‐ 29,043

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Town Store ‐ Southeast Regional Library

Project Description:

This project will convert existing interior space in the SERL into a store and visitors 
center. 

Project #: PRNEW1 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 60 ‐ ‐ ‐ ‐ 60

Construction Mgmt ‐ ‐ ‐ ‐ 10 ‐ ‐ ‐ ‐ 10

Professional Services ‐ ‐ ‐ ‐ 15 ‐ ‐ ‐ ‐ 15

Total Expenses ‐ ‐ ‐ ‐ 85 ‐ ‐ ‐ ‐ 85

Sources (1,000s)

General Fund ‐ ‐ ‐ ‐ 85 ‐ ‐ ‐ ‐ 85

Total Sources ‐ ‐ ‐ ‐ 85 ‐ ‐ ‐ ‐ 85

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)

77 of 260



FY2016 ‐ FY2025 Capital Improvement Plan

Irrigation System Replacements

Project Description:

This project will replace complete park aging irrigation system infrastructure to 
include piping and valves. FY17 Freestone Park; FY19 Crossroads Park and Municipal 
Center (Muni I); 6 to 10 years ‐ Circle G, Oak Tree, Old West, Page Park, Sunview, 
Vaughn Basin, Village II, Villa Madeira, and Vista Allegre

Project #: PRNEW2 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 3,350 ‐ 5,567 1,185 ‐ 10,102

Construction Mgmt ‐ ‐ ‐ 30 54 60 80 30 ‐ 254

Professional Services ‐ ‐ ‐ 250 255 437 402 178 ‐ 1,522

Total Expenses ‐ ‐ ‐ 280 3,659 497 6,049 1,393 ‐ 11,878

Sources (1,000s)

Future Bonds ‐ ‐ ‐ 280 3,659 497 6,049 1,393 ‐ 11,878

Total Sources ‐ ‐ ‐ 280 3,659 497 6,049 1,393 ‐ 11,878

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Irrigation Controller Replacements

Project Description:

This project will replace obsolete irrigation controllers in parks and along trails. 
FY17 ‐ Replace 69 controller units at 15 park sites, SRP Trail, Muni I & II Building 
sites, two pool sites, and the Southeast regional Library; 6 to 10 years ‐ Replace 31 
controller units at 10 sites; 10  plus years  ‐ Replace 13 units at 4 sites

Project #: PRNEW3 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 690 ‐ ‐ 310 ‐ 130 1,130

Construction Mgmt ‐ ‐ ‐ 55 ‐ ‐ 25 ‐ 11 91

Professional Services ‐ ‐ ‐ 55 ‐ ‐ 25 ‐ 11 91

Total Expenses ‐ ‐ ‐ 800 ‐ ‐ 360 ‐ 152 1,312

Sources (1,000s)

General Fund ‐ ‐ ‐ 800 ‐ ‐ 360 ‐ 152 1,312

Total Sources ‐ ‐ ‐ 800 ‐ ‐ 360 ‐ 152 1,312

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

American With Disabilities Act (ADA) improvements 
and upgrades to parks.

Project Description:

This project will provide upgrades, modifications, and improvements to parks to 
ensure compliance with ADA requirements. Year 1 ‐ The project will include an 
assessment of current conditions in parks related to ADA. This assessment will 
supplement the previous report (ADA Transition Plan – February 2014) which 
mainly focused on the Town's street facilities. Additional Years ‐ Begin 
modifications based on reported findings and priorities.

Project #: PRNEW4 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction Mgmt ‐ ‐ ‐ 10 ‐ ‐ ‐ ‐ ‐ 10

Professional Services ‐ ‐ ‐ 200 ‐ ‐ ‐ ‐ ‐ 200

Total Expenses ‐ ‐ ‐ 210 ‐ ‐ ‐ ‐ ‐ 210

Sources (1,000s)

General Fund ‐ ‐ ‐ 210 ‐ ‐ ‐ ‐ ‐ 210

Total Sources ‐ ‐ ‐ 210 ‐ ‐ ‐ ‐ ‐ 210

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

McQueen Activity Center Roof Resurface Project

Project Description:

Install a foam roof over the original section of the McQueen Park Activity Center, 
approximately 15,000 square feet, which was constructed in 1997 which has 
developed leaks.

Project #: PRNEW5 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 454 ‐ ‐ ‐ ‐ ‐ ‐ 454

Construction Mgmt ‐ ‐ 59 ‐ ‐ ‐ ‐ ‐ ‐ 59

Professional Services ‐ ‐ 50 ‐ ‐ ‐ ‐ ‐ ‐ 50

Total Expenses ‐ ‐ 563 ‐ ‐ ‐ ‐ ‐ ‐ 563

Sources (1,000s)

General Fund ‐ ‐ 563 ‐ ‐ ‐ ‐ ‐ ‐ 563

Total Sources ‐ ‐ 563 ‐ ‐ ‐ ‐ ‐ ‐ 563

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Public Works replacement of AC units and Evap 
cooler that have reach their end of life cycle

Project Description:

Replace 16 Ac units and 14 evap cooler in the public works administration building 
and shops.

Project #: PRNEW6 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction Mgmt ‐ ‐ ‐ ‐ 10 ‐ ‐ ‐ ‐ 10

Equipment & Furniture ‐ ‐ ‐ ‐ 137 ‐ ‐ ‐ ‐ 137

Total Expenses ‐ ‐ ‐ ‐ 147 ‐ ‐ ‐ ‐ 147

Sources (1,000s)

Water Fund ‐ ‐ ‐ ‐ 147 ‐ ‐ ‐ ‐ 147

Total Sources ‐ ‐ ‐ ‐ 147 ‐ ‐ ‐ ‐ 147

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Santan Vista Trail ‐ Phase V

Project Description:

Multi‐modal trail improvements along the Eastern Canal (Santan Vista Trail)from 
Germann Road to Queen Creek Road. Phase V improvements to include concrete 
pathway, landscaping, irrigation, rest areas, and signage. Coordinate the project 
with the City of Chandler.

Project #: PRNEW7 / 

Financial Information:

Project identified and prioritized, but due to timing it is not funded in the balanced 
10 year plan.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,397 1,397

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 243 243

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 125 125

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,765 1,765

Sources (1,000s)

Beyond 10 Years ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,765 1,765

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,765 1,765

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Freestone Recreation Center Roof Repair

Project Description:

An assessment of the structure for any other structural issues that need to be 
addressed prior to roof removal and replacement is to be a part of this project.  The 
budget proposed is currently for this assessment and the removal and replacement 
of the metal roof section of Freestone Recreation Center, approximately 20,000 
square feet.  
Once the assessment is complete, any additional repairs needing to be completed 
in conjunction with the roof replacement will be requested to be added into this 
project once the associated dollars amounts are known.

Project #: PRNEW9 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 852 ‐ ‐ ‐ ‐ ‐ ‐ 852

Construction Mgmt ‐ ‐ 132 ‐ ‐ ‐ ‐ ‐ ‐ 132

Professional Services ‐ ‐ 116 ‐ ‐ ‐ ‐ ‐ ‐ 116

Total Expenses ‐ ‐ 1,100 ‐ ‐ ‐ ‐ ‐ ‐ 1,100

Sources (1,000s)

General Fund ‐ ‐ 1,100 ‐ ‐ ‐ ‐ ‐ ‐ 1,100

Total Sources ‐ ‐ 1,100 ‐ ‐ ‐ ‐ ‐ ‐ 1,100

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Vaughn Avenue Parking Structure

Project Description:

Design and construction of a structured parking facility located near Vaughn and 
Ash on the north side of Vaughn in support of the restaurant and entertainment 
uses developing in the Heritage District. The garage is planned for 364 spaces in a 
four‐story structure with restroom facilities and surrounding surface parking. 
Includes additional roadway improvements for circulation and access.

Project #: RD110 / 71020110

Financial Information:

• Project will be completed using the Construction Manager at Risk project delivery
method. 
• Timing of the project is to coincide with adjacent development.
• Coordinate with project TS171.
• Project is primarily funded through Public Facility Municipal Property Corporation
(PFMPC) bonds to be repaid through General Fund revenues. 
• Primary funding source includes PFMPC bonds that the Town issued in 2009.
Project costs have been escalated from original estimates.  
• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 4,940 2,179 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7,119

Construction Mgmt 336 80 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 416

Professional Services 790 (25) ‐ ‐ ‐ ‐ ‐ ‐ ‐ 765

Total Expenses 6,066 2,234 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 8,300

Sources (1,000s)

PFMPC Bonds 6,066 2,234 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 8,300

Total Sources 6,066 2,234 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 8,300

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

West Washington Street Parking Lot

Project Description:

Design and construction of a parking lot to provide additional parking in downtown 
Gilbert.

Project #: RD112 / 71020112

Financial Information:

• This project is anticipated to be completed in FY2022.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 810 ‐ 810

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 81 ‐ 81

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 113 ‐ 113

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,004 ‐ 1,004

Sources (1,000s)

General Fund ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,004 ‐ 1,004

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,004 ‐ 1,004

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Downtown Transit Stops

Project Description:

Upgrade/replace three transit stops in the downtown area with new artistic transit 
stops.  Locations are Historical Society, Market Place, and Boys and Girls Club.

Project #: RD114 / 71020114

Financial Information:

• Costs are supported by a state LTAF II grant.
• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 377 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 377

Construction Mgmt 34 6 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 40

Professional Services 99 1 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 100

Total Expenses 133 384 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 517

Sources (1,000s)

State Grant 133 384 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 517

Total Sources 133 384 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 517

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Saint Xavier University

Project Description:

The proposed facility will be an approximate 87,000‐square‐foot, four‐story building 
located on Vaughn Avenue, west of Gilbert Road, and west of the anticipated 
Heritage District parking structure.  Design of this facility will include, but is not 
limited to: academic space, administrative space, laboratories, parking, retail, and 
lease space. In addition, the building will be built with sustainable building products 
that ultimately lower the long‐term maintenance and operations of the facility.

Project #: RD115 / 71020115

Financial Information:

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 29,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 29,000

Construction Mgmt 330 1,077 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,407

Equipment & Furniture ‐ 7,500 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7,500

Professional Services 1,573 825 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,398

Total Expenses 1,903 38,402 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 40,305

Sources (1,000s)

General Fund 1,903 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,903

Revenue Bonds ‐ 38,402 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 38,402

Total Sources 1,903 38,402 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 40,305

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Ash Street ‐ Phase I

Project Description:

Extend Ash Street from the Western Power Line Trail north to Juniper Avenue with 
a tie in connection to Heather Court to the west. Design improvements will include 
a 40' back of curb to back of curb roadway, drainage pipes and retention basin, new 
water and sewer lines, street lights and piping an open irrigation ditch. Curb, gutter 
and sidewalk will be added to the south side of Juniper Avenue to complete a 
continuous pedestrian path. 

Project #: RD116 / 71020116

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 1,225 ‐ ‐ ‐ ‐ ‐ ‐ 1,225

Construction Mgmt ‐ 135 70 ‐ ‐ ‐ ‐ ‐ ‐ 205

Professional Services ‐ 130 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 130

Total Expenses ‐ 265 1,295 ‐ ‐ ‐ ‐ ‐ ‐ 1,560

Sources (1,000s)

Env Svcs Com Fund ‐ ‐ 100 ‐ ‐ ‐ ‐ ‐ ‐ 100

Env Svcs Res Fund ‐ ‐ 50 ‐ ‐ ‐ ‐ ‐ ‐ 50

General Fund ‐ 265 775 ‐ ‐ ‐ ‐ ‐ ‐ 1,040

Wastewater Fund ‐ ‐ 110 ‐ ‐ ‐ ‐ ‐ ‐ 110

Water Fund ‐ ‐ 260 ‐ ‐ ‐ ‐ ‐ ‐ 260

Total Sources ‐ 265 1,295 ‐ ‐ ‐ ‐ ‐ ‐ 1,560

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)

89 of 260



FY2016 ‐ FY2025 Capital Improvement Plan

Southeast Corner Elliot and Gilbert

Project Description:

Park and public space development on the southeast corner of Gilbert Road and 
Elliot Road.  Eight‐acre project to include landscaping, hardscape, some structures, 
parking, and other amenities.  No specific approved uses have been identified at 
this time.

Project #: RD208 / 71020208

Financial Information:

• Project costs to be updated upon completion of a scoping study prior to design.
• Maintenance costs to be determined when the project is included in the 10‐year
Capital Improvement Plan. 
• This project is anticipated to be completed in FY2025.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,560 ‐ 1,560

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 156 156

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ ‐ 94 ‐ 94

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 218 ‐ 218

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,872 156 2,028

Sources (1,000s)

General Fund ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,872 156 2,028

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,872 156 2,028

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Park and Ride Enhancements

Project Description:

Study adding enhancements to the Park and Ride which is located along W Page 
Ave to make it better suited to current special events including the Farmer's Market
and Food Truck Court as well as proposed special events being worked through by 
the Economic Development Department.

Project #: RDNEW1 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Professional Services ‐ ‐ ‐ ‐ 100 ‐ ‐ ‐ ‐ 100

Total Expenses ‐ ‐ ‐ ‐ 100 ‐ ‐ ‐ ‐ 100

Sources (1,000s)

General Fund ‐ ‐ ‐ ‐ 100 ‐ ‐ ‐ ‐ 100

Total Sources ‐ ‐ ‐ ‐ 100 ‐ ‐ ‐ ‐ 100

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Heritage District Parkway Pedestrian Pathway

Project Description:

Study the implementation of the Heritage District Parkway Pedestrian Pathway as 
identified in the 2012 Revitalizing Downtown Gilbert Document.  This plan proposes 
a shared space for bikes, cars and pedestrians to move from the Western Powerline 
Trail to Watertower Plaza utilizing the current alleyway parallel to Gilbert Road on 
the west side.

Project #: RDNEW2 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Professional Services ‐ ‐ ‐ ‐ 100 ‐ ‐ ‐ ‐ 100

Total Expenses ‐ ‐ ‐ ‐ 100 ‐ ‐ ‐ ‐ 100

Sources (1,000s)

General Fund ‐ ‐ ‐ ‐ 100 ‐ ‐ ‐ ‐ 100

Total Sources ‐ ‐ ‐ ‐ 100 ‐ ‐ ‐ ‐ 100

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Heritage District Parking Garage II

Project Description:

Study the need and specifics for development of a multistory parking garage on a 
town owned parcel in the heritage district wrapped with retail on the ground floor. 

Project #: RDNEW3 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Professional Services ‐ ‐ ‐ ‐ 100 ‐ ‐ ‐ ‐ 100

Total Expenses ‐ ‐ ‐ ‐ 100 ‐ ‐ ‐ ‐ 100

Sources (1,000s)

General Fund ‐ ‐ ‐ ‐ 100 ‐ ‐ ‐ ‐ 100

Total Sources ‐ ‐ ‐ ‐ 100 ‐ ‐ ‐ ‐ 100

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Heritage District Water and Sewer Improvements

Project Description:

This project accomplishes the goals for water and sewer improvements for the 
Heritage District established by the HUD 5‐Year Plan.

Project #: RDNEWA / 

Financial Information:

This project is included in the HUD 5‐Year Plan.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 474 402 54 ‐ ‐ ‐ ‐ 930

Total Expenses ‐ ‐ 474 402 54 ‐ ‐ ‐ ‐ 930

Sources (1,000s)

CDBG ‐ ‐ 474 402 54 ‐ ‐ ‐ ‐ 930

Total Sources ‐ ‐ 474 402 54 ‐ ‐ ‐ ‐ 930

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Gilbert Wellness and Resource Center

Project Description:

This project is a proposed partnership with Dignity Health.

Project #: RDNEWB / 

Financial Information:

This project is included in the HUD 5‐Year Plan.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 496 ‐ ‐ ‐ ‐ ‐ ‐ 496

Total Expenses ‐ ‐ 496 ‐ ‐ ‐ ‐ ‐ ‐ 496

Sources (1,000s)

CDBG ‐ ‐ 496 ‐ ‐ ‐ ‐ ‐ ‐ 496

Total Sources ‐ ‐ 496 ‐ ‐ ‐ ‐ ‐ ‐ 496

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Ocotillo Road ‐ Greenfield to Higley

Project Description:

Construction of Ocotillo Road from approximately ¼ mile east of Greenfield Road to 
Higley Road to minor arterial standards. Improvements include a four lane section 
with a striped two way left turn median lane, bike lanes, sidewalks and street lights. 
Includes crossings over the Queen Creek Wash, East Maricopa Floodway, Roosevelt 
Water Conservation District Canal and Chandler Heights Basin. The project includes 
the relocation of 69KV power lines. The project will be completed using the 
Construction Manager at Risk delivery method. 

Project #: ST054 / 70030054

Financial Information:

• Costs shown in prior years are for completion of an alignment study in FY09 to
coordinate alignment with Flood Control District projects. 
• Maintenance costs to be determined when the project is included in the 10‐year
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 15,692 ‐ 15,692

Construction Mgmt 5 ‐ ‐ ‐ ‐ ‐ ‐ 1,569 ‐ 1,574

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,254 ‐ 1,254

Professional Services 241 ‐ ‐ ‐ ‐ ‐ ‐ 2,196 ‐ 2,437

Total Expenses 246 ‐ ‐ ‐ ‐ ‐ ‐ 20,711 ‐ 20,957

Sources (1,000s)

2007 Go Bonds 08 246 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 246

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 20,711 ‐ 20,711

Total Sources 246 ‐ ‐ ‐ ‐ ‐ ‐ 20,711 ‐ 20,957

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Greenfield Road ‐ Pecos to Germann

Project Description:

Widen Greenfield Road from Pecos Road to Germann Road to a minor arterial 
standard, which includes four lanes with a striped two way left turn median lane, 
bike lanes, sidewalk, and street lights.  Project also includes Greenfield from 
Germann to the north entrance into the Gilbert Youth Soccer Complex, and a 16‐
inch waterline in Germann from 156th Street to 164th Street.

Project #: ST057 / 70030057

Financial Information:

• Coordinate with project TS153.
• Coordinate with LDS Church related to Temple site at the southeast corner of the
Pecos and Greenfield intersection.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 6,093 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,093

Construction Mgmt 834 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 834

Land/ROW 1,288 23 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,311

Professional Services 1,422 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,422

Total Expenses 9,637 23 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 9,660

Sources (1,000s)

2007 GO Bonds 08 9,275 23 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 9,298

Investment Income 46 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 46

Wastewater Fund 97 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 97

Water Fund 219 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 219

Total Sources 9,637 23 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 9,660

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Germann Road ‐ Val Vista to Higley

Project Description:

Completion of Germann Road in accordance with the Maricopa Association of 
Governments (MAG) Regional Transportation Plan approved by voters as 
Proposition 400 in 2004. Improvements are to major arterial roadway standards, 
including six lanes, a raised median, sidewalks, bike lanes, street lights, and 
improvements to the bridge over the Eastern Canal. This project will complete gaps 
in Germann Road left between areas previously completed by development 
between Val Vista Drive and Higley Road and install a 16" waterline for the future 
reservoir and direct system well.

Project #: ST058 / 70030058

Financial Information:

• Per the 2014 MAG ALCP, the total project costs will be offset by up to 70%
reimbursement in Regional Transportation Plan (RTP) funds.  
• Project to be coordinated with project WA062 which will include $740,000 for the
16" waterline. 
• Maintenance costs are included in the current operating and maintenance
budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 9 8,211 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 8,220

Construction Mgmt 63 889 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 952

Land/ROW 1,957 1,202 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,159

Professional Services 841 486 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,327

Total Expenses 2,870 10,788 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 13,658

Sources (1,000s)

2006 GO Bonds 08 157 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 157

2007 GO Bonds 08 1,683 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,683

Developer Contribution 181 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 181

Investment Income 4 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4

MAG RTP Arterial Fund 845 10,048 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10,893

Water Fund ‐ 740 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 740

Total Sources 2,870 10,788 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 13,658

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Higley and Williams Field Improvements

Project Description:

Improvements on Higley Road from Williams Field Road north to the Union Pacific 
Railroad (UPRR) and south of Williams Field for 660 feet (west half). Also includes 
improvements on Williams Field from 1,300 feet west of Higley to the UPRR. 
Improvements will be to the major arterial standard and will include six lanes with 
a raised landscaped median, bike lanes, street lights and sidewalks. Includes 
improvements to at‐grade railroad crossing on Higley, 8” sanitary sewer in Williams 
Field from Higley to UPRR, and traffic signal modifications at Higley and Williams 
Field.

Project #: ST062 / 70030062

Financial Information:

• Project to be completed using the Construction Manager at Risk delivery method.

• Coordinate with completed projects ST095 and WA075.

• Expenses reflect a reduced amount due to an overpayment to the Treasury
department for land. Sources will be adjusted in preparation for final adoption.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 12,713 141 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 12,854

Construction Mgmt 1,175 13 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,188

Equipment & Furniture 17 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 17

Land/ROW 4,234 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4,234

Professional Services 1,876 516 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,392

Total Expenses 20,015 670 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 20,685

Sources (1,000s)

2006 GO Bonds 08 18,492 60 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 18,552

Developer Contribution 98 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 98

Investment Income 19 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 19

Streets Fund ‐ 641 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 641

Wastewater Fund 198 1 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 199

Water Fund 600 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 600

Water Replacement Fund 608 173 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 781

Total Sources 20,015 875 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 20,890

Contractual Services ‐ ‐ 45 ‐ ‐ ‐ ‐ ‐ ‐ 45

Maintenance Costs (1,000s)

Utilities ‐ ‐ 5 ‐ ‐ ‐ ‐ ‐‐ 5

Total Maintenance ‐‐ 50 ‐ ‐‐‐‐‐ 50
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FY2016 ‐ FY2025 Capital Improvement Plan

Baseline Road ‐ Burk to Consolidated Canal

Project Description:

Widen Baseline Road from Burk to the Consolidated Canal to the major arterial 
standard, including six lanes with a raised landscaped median, bike lanes, sidewalks, 
and street lights.

Project #: ST071 / 70030071

Financial Information:

• Per the IGA with the City of Mesa, Mesa is the lead agency on the project.
• Expenses and sources shown below are for Gilbert’s anticipated share of the
project. 
• Maintenance costs are the City of Mesa’s responsibility.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,373 ‐ 2,373

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 119 ‐ 119

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 166 ‐ 166

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,658 ‐ 2,658

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,658 ‐ 2,658

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,658 ‐ 2,658

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Baseline Road ‐ Greenfield to Power

Project Description:

Widen unimproved sections of Baseline Road from Greenfield Road to Power Road 
to major arterial standards. Includes six lanes with raised landscaped median, bike 
lanes, sidewalks and street lights.

Project #: ST078 / 70030078

Financial Information:

• Per the IGA with the City of Mesa, Gilbert is the lead agency.
• Expenses shown below are for the total project cost subject to a 50%
reimbursement from the City of Mesa. 
• Maintenance costs to be determined when the project is included in the 10‐year
Capital Improvement Plan. 
• Developer deposit of $305,000 has been received.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 100 ‐ ‐ ‐ ‐ ‐ ‐ 12,828 ‐ 12,928

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,540 ‐ 1,540

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,000 ‐ 1,000

Professional Services 12 ‐ ‐ ‐ ‐ ‐ ‐ 1,796 ‐ 1,808

Total Expenses 112 ‐ ‐ ‐ ‐ ‐ ‐ 17,164 ‐ 17,276

Sources (1,000s)

City of Mesa ‐ ‐ ‐ ‐ ‐ ‐ ‐ 8,475 ‐ 8,475

Developer Contribution 90 ‐ ‐ ‐ ‐ ‐ ‐ 215 ‐ 305

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 8,474 ‐ 8,474

Investment Income 22 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 22

Total Sources 112 ‐ ‐ ‐ ‐ ‐ ‐ 17,164 ‐ 17,276

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Recker Road ‐ Ocotillo to Chandler Heights

Project Description:

Complete Recker Road to full improvements from Ocotillo Road to Chandler 
Heights Road to minor collector street standards. Improvements to include a two 
lane section with striped two way left turn median lane, bike lanes, sidewalk and 
street lights.

Project #: ST080 / 70030080

Financial Information:

• Per the IGA with the Town of Queen Creek, Queen Creek is the lead agency.
• Expenses and sources shown below are for only Gilbert’s anticipated share of the
project. 
• Timing may be adjusted to coordinate with adjacent development.
• Maintenance costs to be determined when the project is included in the 10‐year
Capital Improvement Plan. 
• Maintenance is Gilbert’s responsibility for the south half mile of Recker Road.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,227 ‐ 3,227

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 323 ‐ 323

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,306 ‐ 1,306

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 452 ‐ 452

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,308 ‐ 5,308

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,308 ‐ 5,308

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,308 ‐ 5,308

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Hunt Highway ‐ Val Vista to 164th Street

Project Description:

Design and construction of a new roadway on the Hunt Highway alignment to 
minor collector standards, including four lanes with a striped two‐way left turn 
median lane, bike lanes, sidewalk and street lights. Project requires construction of 
new bridges over the RWCD canal and East Maricopa Floodway. Includes a 16‐inch 
water line from Val Vista Drive to 164th Street. Initial project phase will construct 
two lanes and a striped median on the north half of the alignment. South side of 
project to hold R/W line at Gila River Indian Community (GRIC) boundary. South 
side to be single curb only with streetlights and no sidewalk.  All drainage will be 
included on the north side of the roadway, avoiding encroachment onto GRIC land.

Project #: ST084 / 70030084

Financial Information:

• Coordinate with projects ST127 and TS159.
• Project schedule may be adjusted due to timing of development in the area.
• Right‐of‐Way along Adora Trails has been dedicated.
• Developer Deposit of $888,000 was received in FY2011.
• Costs shown in FY2014 are for roadway improvements to the south half of
Coldwater Boulevard as per the terms of the development agreement. 
• Maintenance costs to be determined when the project is included in the 10‐year
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 45 ‐ ‐ ‐ ‐ ‐ 9,833 ‐ 9,878

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,185 ‐ 1,185

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ 552 ‐ 552

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,383 ‐ 1,383

Total Expenses ‐ 45 ‐ ‐ ‐ ‐ ‐ 12,953 ‐ 12,998

Sources (1,000s)

CIP Outside Sources ‐ 45 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 45

Developer Contribution ‐ ‐ ‐ ‐ ‐ ‐ ‐ 888 ‐ 888

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10,950 ‐ 10,950

Water Fund ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,115 ‐ 1,115

Total Sources ‐ 45 ‐ ‐ ‐ ‐ ‐ 12,953 ‐ 12,998

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Cooper and Guadalupe Intersection

Project Description:

Intersection improvements at Cooper and Guadalupe Roads in accordance with the 
Maricopa Association of Governments (MAG) Regional Transportation Plan 
approved by the voters as Proposition 400 in 2004. Improvements being made to 
reduce congestion include widening to accommodate dual left turn lanes in all four 
directions, additional through and right turn lanes as justified by traffic studies, and 
related drainage improvements.  This project also includes the replacement of an 
existing AC waterline pipe with new ductile iron pipe.

Project #: ST094 / 70030094

Financial Information:

• Per the 2014 MAG ALCP, the total project costs will be offset by up to 70%
reimbursement in Regional Transportation Plan (RTP) funds.  

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 12 9,088 ‐ 5,170 ‐ ‐ ‐ ‐ ‐ 14,270

Construction Mgmt 435 235 490 ‐ ‐ ‐ ‐ ‐ ‐ 1,160

Land/ROW 85 915 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,000

Professional Services 977 73 250 ‐ ‐ ‐ ‐ ‐ ‐ 1,300

Total Expenses 1,509 10,311 740 5,170 ‐ ‐ ‐ ‐ ‐ 17,730

Sources (1,000s)

2006 GO Bonds 08 498 1,073 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,571

2007 GO Bonds 08 3 3,429 740 4,760 ‐ ‐ ‐ ‐ ‐ 8,932

Future Bonds ‐ ‐ ‐ 410 ‐ ‐ ‐ ‐ ‐ 410

MAG RTP Arterial Fund 1,008 4,522 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,530

Water Fund ‐ 1,287 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,287

Total Sources 1,509 10,311 740 5,170 ‐ ‐ ‐ ‐ ‐ 17,730

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)

104 of 260



FY2016 ‐ FY2025 Capital Improvement Plan

Williams Field Road ‐ UPRR to Power

Project Description:

Complete Williams Field Road improvements from Union Pacific Railroad (UPRR) to 
Power Road, and Recker Road improvements from Vest Road to the UPRR, to major 
arterial standards; including six lanes with a raised landscaped median, bike lanes, 
landscaping, street lights and sidewalks.  Project also includes 16” water main in 
Recker from UPRR to Vest; 16” water main in Williams Field from UPRR to Power; 
and 15”, 12”, and 8” sanitary sewers.

Project #: ST095 / 70030095

Financial Information:

• Improvements within Cooley Station core will be reduced to special standards per
a development agreement. 
• Includes under grounding of 69kv and 12kv power lines; and an at‐grade railroad
crossings on Recker and Williams Field. 
• Coordinate with projects ST062, TS143 through TS147, and WA075.

This project is funded through both growth and non‐growth funding sources.  A portion of the project is required to 
support growth within the community.  See Project Information for additional information.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 28,826 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 28,826

Construction Mgmt 3,527 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,527

Land/ROW 153 590 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 743

Professional Services 4,891 2 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4,893

Total Expenses 37,397 592 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 37,989

Sources (1,000s)

2006 GO Bonds 08 33,639 592 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 34,231

CIP Outside Sources 1,217 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,217

Wastewater Fund 920 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 920

Wastewater SDF 435 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 435

Water Fund 1,186 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,186

Total Sources 37,397 592 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 37,989

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Recker Road ‐ 660' North of Ray to 1,320' North

Project Description:

Complete Recker Road improvements on the west side of Recker Road to minor 
arterial standards, per the Gateway Character Area standards, including four lanes, 
raised median, landscaping, bike lanes, sidewalks, and street lights. Includes 
relocation of 69kv power lines. Includes a raised, landscaped median north to the 
Santan Freeway in accordance with the Gateway Character Area guidelines.

Project #: ST096 / 70030096

Financial Information:

• Timing of the project is to coincide with development at the northwest corner of
Recker and Ray. 
• Developer contribution includes median buy‐in for construction of median along
previously constructed developer frontage at northeast corner of Recker and Ray. 
• Developer contribution of $75,000 was received and will offset expenditures in
FY2019. 
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Program.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 990 ‐ ‐ ‐ ‐ ‐ 990

Construction Mgmt ‐ ‐ ‐ 200 ‐ ‐ ‐ ‐ ‐ 200

Land/ROW 12 ‐ ‐ 1,030 ‐ ‐ ‐ ‐ ‐ 1,042

Professional Services 2 ‐ ‐ 200 ‐ ‐ ‐ ‐ ‐ 202

Total Expenses 14 ‐ ‐ 2,420 ‐ ‐ ‐ ‐ ‐ 2,434

Sources (1,000s)

Future Bonds ‐ ‐ ‐ 2,420 ‐ ‐ ‐ ‐ ‐ 2,420

Investment Income 14 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 14

Total Sources 14 ‐ ‐ 2,420 ‐ ‐ ‐ ‐ ‐ 2,434

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Higley Road ‐ Riggs to Hunt Highway

Project Description:

Complete Higley Road improvements from ¼ mile south of Riggs Road to south of 
Stacey Road. Higley is a six‐lane major arterial with a raised landscaped median, 
bike lanes, sidewalks and streetlights, transitioning to the existing two lane roadway
on Hunt Highway. Project includes approximately 1,100 linear feet of 8” sewer line 
at the southern end.

Project #: ST098 / 70030098

Financial Information:

• Coordinate with project TS162.
• Future development contributions may offset some project costs.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 
• This project is anticipated to be completed by FY2022.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 23 ‐ ‐ ‐ ‐ ‐ ‐ 8,454 ‐ 8,477

Construction Mgmt 212 ‐ ‐ ‐ ‐ ‐ ‐ 531 ‐ 743

Land/ROW 1,226 ‐ ‐ ‐ ‐ ‐ ‐ 40 ‐ 1,266

Professional Services 512 ‐ ‐ ‐ ‐ ‐ ‐ 100 ‐ 612

Total Expenses 1,973 ‐ ‐ ‐ ‐ ‐ ‐ 9,125 ‐ 11,098

Sources (1,000s)

2007 GO Bonds 08 1,973 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,973

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 9,125 ‐ 9,125

Total Sources 1,973 ‐ ‐ ‐ ‐ ‐ ‐ 9,125 ‐ 11,098

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Ocotillo Road ‐ Val Vista to Greenfield

Project Description:

Complete Ocotillo Road improvements from Val Vista Drive to Greenfield Road to 
minor arterial standards with four traffic lanes and a striped two‐way left turn 
median lane, bike lanes, sidewalk and streetlights.

Project #: ST099 / 70030099

Financial Information:

• Coordinate with project TS156.
• Future development contributions may offset some project costs.
• Project will tie into improvements from project ST101 and ST112.
• Maintenance costs to be determined when the project is included in the 10‐year
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7,136 ‐ 7,136

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 785 ‐ 785

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,657 ‐ 1,657

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 999 ‐ 999

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10,577 ‐ 10,577

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10,577 ‐ 10,577

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10,577 ‐ 10,577

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Riggs Road ‐ Val Vista to Recker

Project Description:

Complete Riggs Road improvements from Val Vista Drive to Recker Road to major 
arterial standards consisting of six lanes, raised landscaped median, bike lanes, 
sidewalks and streetlights.

Project #: ST100 / 70030100

Financial Information:

• Coordinate with project ST098.
• Costs shown in CIP Outside Sources consist of $2,679,601 in Developer
Contributions, and $45,811 in Investment Income.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 10,854 6 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10,860

Construction Mgmt 1,436 1 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,437

Equipment & Furniture 13 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 13

Land/ROW 1,445 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,445

Professional Services 1,908 2 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,910

Total Expenses 15,656 9 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 15,665

Sources (1,000s)

2006 GO Bonds 08 7,431 1 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7,432

2007 GO Bonds 08 4,924 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4,924

CIP Outside Sources 2,725 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,725

Wastewater Fund 126 6 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 132

Water Fund 450 2 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 452

Total Sources 15,656 9 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 15,665

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Ocotillo Road ‐ Recker to Power

Project Description:

Complete Ocotillo Road from Recker Road to Power Road to minor arterial 
standards with four traffic lanes and a striped two‐way left turn median lane, bike 
lanes and street lights.

Project #: ST102 / 70030102

Financial Information:

• Per the IGA with the Town of Queen Creek, Queen Creek is the lead agency.

• Expenses and sources shown below are for only Gilbert’s anticipated share of the
costs of construction, professional services, and construction management for the 
north half of Ocotillo Road and the Ocotillo Road Bridge over the Sonoqui Wash.

• Prior year costs represent a developer contribution per an IGA with the Town of
Queen Creek. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 2,269 ‐ 700 ‐ ‐ ‐ ‐ 971 ‐ 3,940

Total Expenses 2,269 ‐ 700 ‐ ‐ ‐ ‐ 971 ‐ 3,940

Sources (1,000s)

Developer Contribution 2,269 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,269

Streets Fund ‐ ‐ 700 ‐ ‐ ‐ ‐ 971 ‐ 1,671

Total Sources 2,269 ‐ 700 ‐ ‐ ‐ ‐ 971 ‐ 3,940

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Power Road ‐ San Tan Freeway to Pecos Road

Project Description:

Complete Power Road improvements from the Santan Freeway to Pecos Road to 
major arterial standards in accordance with the Maricopa Association of 
Governments (MAG) Regional Transportation Plan approved by voters as 
Proposition 400 in 2004. Improvements include widening to six lanes with a raised 
landscaped median, bike lanes, sidewalks and streetlights. Also includes bridge 
widening over the East Maricopa Floodway and RWCD Canal.

Project #: ST103 / 70030103

Financial Information:

• An IGA is in place with the City of Mesa and Maricopa County.
• Coordinate with project PR032 for $2,355,000 reimbursement of costs for
Rittenhouse Basin frontage. 
• Per the 2014 MAG ALCP, the total project costs will be offset by up to 70%
reimbursement in Regional Transportation Plan (RTP) funds. 
• Total project cost is $35,613,247,000, and will be offset by our partner agencies.
City of Mesa's cost share will be $12,807,369, and Maricopa County's cost share will 
be $10,862,082. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 389 4,858 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,247

Construction Mgmt 109 1 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 110

Land/ROW 863 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 863

Professional Services 1 40 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 41

Total Expenses 1,362 4,899 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,261

Sources (1,000s)

2007 GO Bonds 08 974 2,891 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,865

MAG RTP Arterial Fund 388 2,008 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,396

Total Sources 1,362 4,899 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,261

Contractual Services ‐ ‐ 175 ‐ ‐ ‐ ‐ ‐ ‐ 175

Utilities ‐ ‐ 15 ‐ ‐ ‐ ‐ ‐ ‐ 15

Total Maintenance ‐ ‐ 190 ‐ ‐ ‐ ‐ ‐ ‐ 190

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Elliot Road Improvements ‐ Neely to Burk

Project Description:

Conversion of above ground Arizona Public Services, Cox, and Qwest utilities to 
underground facilities on the south side of Elliot Road. Project also includes 
replacement of curb and gutter, landscaping, sidewalks, and street lights.

Project #: ST105 / 70030105

Financial Information:

• Coordinate with project ST132.
• Due to replacement of current system, maintenance costs for utilities are
included in the current operating budget.

• Project identified and prioritized, but due to timing it is not funded in the
balanced 10 year plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,538 ‐ 3,538

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 425 425

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ 250 ‐ 250

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 495 ‐ 495

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4,283 425 4,708

Sources (1,000s)

Beyond 10 Years ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 425 425

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4,283 ‐ 4,283

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4,283 425 4,708

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Bus Stop Passenger Improvements ‐ Phase III

Project Description:

Improvements to existing bus stops and construction of new bus stops at various 
locations throughout Gilbert.

Project #: ST111 / 70030111

Financial Information:

• Maintenance costs are already included in the current operating and
maintenance budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 392 630 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,022

Construction Mgmt 43 41 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 84

Equipment & Furniture ‐ 174 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 174

Professional Services 84 36 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 120

Total Expenses 519 881 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,400

Sources (1,000s)

MAG RTP Transit Fund 519 881 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,400

Total Sources 519 881 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,400

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Val Vista Drive ‐ Appleby to Riggs

Project Description:

Complete Val Vista Drive to full width improvements for a major arterial from 
Appleby Riggs Road. Improvements include a six‐lane section with raised 
landscaped median, bike lanes, sidewalks and street lights from Ocotillo Road to 
Merlot Street, reducing in the southbound direction from three lanes to two lanes 
across the Basha High School frontage to Riggs Road. Also includes a 16" waterline 
in Val Vista from Ocotillo Road to Brooks Farm Road. (Please see Additional Staff 
Comments)

Project #: ST112 / 70030112

Financial Information:

• Per the IGA with City of Chandler, Gilbert is the lead agency for the border section
from Chandler Heights to Riggs. 
• An IGA will be necessary with Maricopa County for future land acquisition.
• Coordinate with projects TS154 and TS155.
• Future development contribution may offset some project costs.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 
• Project is anticipated to be completed in FY2020.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 1 ‐ ‐ ‐ ‐ ‐ ‐ 15,138 ‐ 15,139

Construction Mgmt 93 47 ‐ ‐ ‐ ‐ 929 ‐ ‐ 1,069

Land/ROW 1,844 765 ‐ ‐ ‐ ‐ 3,958 ‐ ‐ 6,567

Professional Services 1,158 432 ‐ ‐ ‐ ‐ 299 ‐ ‐ 1,889

Total Expenses 3,096 1,244 ‐ ‐ ‐ ‐ 5,186 15,138 ‐ 24,664

Sources (1,000s)

2006 GO Bonds 08 1,961 1,244 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,205

2007 GO Bonds 08 1,135 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,135

2007 GO Bonds 08‐Future ‐ ‐ ‐ ‐ ‐ ‐ 4,775 ‐ ‐ 4,775

2007 GO Bonds‐Future ‐ ‐ ‐ ‐ ‐ ‐ ‐ 15,138 ‐ 15,138

Water Fund ‐ ‐ ‐ ‐ ‐ ‐ 411 ‐ ‐ 411

Total Sources 3,096 1,244 ‐ ‐ ‐ ‐ 5,186 15,138 ‐ 24,664

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Lindsay Road ‐ Queen Creek to Ocotillo

Project Description:

Complete Lindsay Road to full width improvements for a minor arterial from Layton 
Lakes Blvd to approximately Spur Road. Improvements include a four lane section 
with striped two‐way left turn median lane, bike lanes, sidewalks and street lights.

Project #: ST114 / 70030114

Financial Information:

• Timing may be adjusted to coordinate with adjacent development.
• Future development contribution may offset some project costs.
• Maintenance costs to be determined when project is included in the 10‐year
Capital Improvement Plan. 
• Project is anticipated to be completed in FY2020.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 3,560 ‐ ‐ ‐ ‐ 3,560

Construction Mgmt ‐ ‐ ‐ ‐ 382 ‐ ‐ ‐ ‐ 382

Land/ROW ‐ ‐ ‐ ‐ 1,050 ‐ ‐ ‐ ‐ 1,050

Professional Services ‐ ‐ ‐ ‐ 515 ‐ ‐ ‐ ‐ 515

Total Expenses ‐ ‐ ‐ ‐ 5,507 ‐ ‐ ‐ ‐ 5,507

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ 5,507 ‐ ‐ ‐ ‐ 5,507

Total Sources ‐ ‐ ‐ ‐ 5,507 ‐ ‐ ‐ ‐ 5,507

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Hunt Highway ‐ Higley to Recker

Project Description:

Complete Hunt Highway to full improvements for a major arterial from Higley Road 
to Recker Road. Improvements to include a six‐lane section with raised landscaped 
median, bike lanes, sidewalk and street lights. Also includes a 16" waterline from 
Higley to Recker.

Project #: ST115 / 70030115

Financial Information:

• Project requires coordination with the Gila River Indian Community and Town of
Queen Creek. 
• Timing may be adjusted to coordinate with adjacent development.
• Future development contribution may offset some project costs.
• Maintenance costs to be determined when project is included in the 10‐year
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 8,908 8,908

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 891 891

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,635 3,635

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,247 1,247

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 14,681 14,681

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 14,681 14,681

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 14,681 14,681

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Recker Road ‐ Riggs to Hunt Highway

Project Description:

Complete Recker Road to full improvements for a major collector street from Riggs 
Road to Hunt Highway. Improvements to include a two‐lane section with striped 
two‐ way left turn median lane, bike lanes, sidewalk and street lighting. Includes a 
16" waterline from Hunt Highway for ½ mile north to tie into existing line.  In 
FY2016, includes minor Gilbert contribution towards improvements to Riggs Road, 
east of Recker Road.

Project #: ST116 / 70030116

Financial Information:

• Timing may be adjusted to coordinate with adjacent development.
• FY16 Portion is dedicated for Riggs Road improvements with a MCDOT project on
Riggs Road.
• Future development contribution may offset some project costs.
• Maintenance costs to be determined when project is included in the 10‐year
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 85 ‐ ‐ ‐ ‐ 5,515 ‐ 5,600

Construction Mgmt ‐ ‐ 5 ‐ ‐ ‐ ‐ ‐ 549 554

Land/ROW ‐ ‐ 5 ‐ ‐ ‐ ‐ 1,073 ‐ 1,078

Professional Services ‐ ‐ 5 ‐ ‐ ‐ ‐ 771 ‐ 776

Total Expenses ‐ ‐ 100 ‐ ‐ ‐ ‐ 7,359 549 8,008

Sources (1,000s)

Beyond 10 Years ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 549 549

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7,359 ‐ 7,359

General Fund ‐ ‐ 100 ‐ ‐ ‐ ‐ ‐ ‐ 100

Total Sources ‐ ‐ 100 ‐ ‐ ‐ ‐ 7,359 549 8,008

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Lindsay Road ‐ Pecos to Germann

Project Description:

Complete Lindsay Road improvements from Pecos Road to S 144th Street to minor 
arterial standards, including four traffic lanes, a striped two‐way left turn median 
lane, sidewalk and street lights. The improvements to Lexington St between Lindsay 
Rd and 144Th St are included in the scope of this project. This project needs to be 
built in conjunction with Lindsay Road/SR 202 Traffic Interchange and ST145.

Project #: ST117 / 70030117

Financial Information:

• Future development contribution may offset some project costs.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 
• Project is anticipated to be completed in FY2020.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 4,065 ‐ ‐ ‐ ‐ ‐ 4,065

Construction Mgmt ‐ ‐ ‐ 419 ‐ ‐ ‐ ‐ ‐ 419

Land/ROW ‐ ‐ ‐ 690 ‐ ‐ ‐ ‐ ‐ 690

Professional Services ‐ ‐ ‐ 606 ‐ ‐ ‐ ‐ ‐ 606

Total Expenses ‐ ‐ ‐ 5,780 ‐ ‐ ‐ ‐ ‐ 5,780

Sources (1,000s)

Future Bonds ‐ ‐ ‐ 5,780 ‐ ‐ ‐ ‐ ‐ 5,780

Total Sources ‐ ‐ ‐ 5,780 ‐ ‐ ‐ ‐ ‐ 5,780

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Warner Road ‐ Power to 1/4 Mile West

Project Description:

Design and construction of improvements to the south side of Warner Road from 
Power Road to one‐quarter of a mile to the west to major arterial standard of six 
lanes, raised landscaped median, bike lanes, sidewalk and street lights.

Project #: ST118 / 70030118

Financial Information:

• Coordinate with project ST120.
• This project anticipated to be completed by FY2021.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,608 ‐ 1,608

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 164 ‐ 164

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ 378 ‐ 378

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 242 ‐ 242

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,392 ‐ 2,392

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,392 ‐ 2,392

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,392 ‐ 2,392

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

PM10 Paving

Project Description:

Project consists of paving various unpaved streets within the town for compliance 
with air quality requirements. Streets included in this project are: Recker Rd, Stacey 
Rd to Watford Ct (west side, 1/8 mi); 164th St, Riggs Rd to Seville subdivision(1/2 
mi); 164th St, Coldwater to Stacey (1/4 mi); 156th St, Riggs Rd to 1/4 mile south; 
Coldwater, Val Vista Rd to EMF(1/2 mi); Ryan Rd, Greenfield to 1/2 mile east; 
Lexington/Bonanza Rd, 156th to 157th (1/8 mi); Walnut Rd, 162nd to 164th 
alignment (1/4 mi); Pecos Rd, EMF to Power Rd(1/4 mi); Coldwater, Claiborne Ave 
to 680 feet east; and 154th Street between Appleby Road and Ocotillo Road 
(MCDOT participation).

Project #: ST119 / 70030119

Financial Information:

• Specific pavement sections to be defined upon initiation of each street.
• Maintenance costs are included in the streets operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 752 400 ‐ ‐ ‐ ‐ ‐ ‐ 1,152

Construction Mgmt 6 39 50 ‐ ‐ ‐ ‐ ‐ ‐ 95

Professional Services 9 44 60 ‐ ‐ ‐ ‐ ‐ ‐ 113

Total Expenses 15 835 510 ‐ ‐ ‐ ‐ ‐ ‐ 1,360

Sources (1,000s)

Streets Fund 15 835 510 ‐ ‐ ‐ ‐ ‐ ‐ 1,360

Total Sources 15 835 510 ‐ ‐ ‐ ‐ ‐ ‐ 1,360

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Power Road ‐ Guadalupe to Santan Freeway

Project Description:

Design and construction of Power Road to full major arterial standards in 
accordance with the Maricopa Association of Governments (MAG) Regional 
Transportation Plan approved by voters as Proposition 400 in 2004. Improvements 
to include six lanes, raised median, bike lanes, landscaping, sidewalks and street 
lighting. The work will be coordinated with other intersecting arterial projects 
(coordinate with project ST118).

Project #: ST120 / 70030120

Financial Information:

• An IGA is required with Maricopa County and the City of Mesa.
• Expenses and sources shown below are for only Gilbert’s anticipated share of the
project. 
• Per the 2014 MAG ALCP, the total project costs will be offset by up to 70%
reimbursement in Regional Transportation Plan (RTP) funds.  The timing of RTP 
reimbursements may be adjusted by MAG based on funds availability.  
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ 5,438 ‐ ‐ 5,438

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ 544 ‐ ‐ 544

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ 684 ‐ ‐ 684

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ 761 ‐ ‐ 761

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ 7,427 ‐ ‐ 7,427

Sources (1,000s)

MAG RTP Arterial Fund ‐ ‐ ‐ ‐ ‐ ‐ 7,427 ‐ ‐ 7,427

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ 7,427 ‐ ‐ 7,427

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Gilbert Road Median Landscaping

Project Description:

Complete median landscaping and irrigation system from south of Civic Center 
Drive to Frye Road, including adjacent intersecting arterial streets where 
unlandscaped raised medians exist.  Design theme to be determined, but should 
carry and transition themes north and south of section to be completed.

Project #: ST126 / 70030126

Financial Information:

• Maintenance costs are already included in the current operating and
maintenance budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 256 56 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 312

Construction Mgmt 23 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 23

Professional Services 52 1 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 53

Total Expenses 331 57 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 388

Sources (1,000s)

GO Bonds 331 57 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 388

Total Sources 331 57 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 388

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Val Vista Drive ‐ Riggs to Hunt Highway

Project Description:

Complete Val Vista Drive from Riggs Road to Hunt Highway to full minor arterial 
roadway standards. Improvements include a four lane section with striped two way 
left turn median lane, bike lanes, sidewalk and street lights. Also includes a 16‐inch 
waterline.

Project #: ST127 / 70030127

Financial Information:

• Coordinate with projects ST084 and TS159.
• Timing may be adjusted to coincide with adjacent development.
• Maintenance costs to be determined when project is included in the 10‐year
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,568 ‐ 3,568

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 357 ‐ 357

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ 950 ‐ 950

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 500 ‐ 500

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,375 ‐ 5,375

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,375 ‐ 5,375

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,375 ‐ 5,375

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Ray Road ‐ Val Vista to Power

Project Description:

Complete Ray Road from Val Vista Drive to Power Road (174 Street to Recker Road 
and Wren Drive to 1400 feet east) to major arterial standards in accordance with 
the Maricopa Association of Governments (MAG) Regional Transportation Plan 
approved by voters as Proposition 400 in 2004. Improvements include a six‐lane 
section with raised landscaped median, bike lanes, sidewalks and street lights.

Project #: ST128 / 70030128

Financial Information:

• Per the 2014 MAG ALCP, the total project costs will be offset by up to 70%
reimbursement in Regional Transportation Plan (RTP) funds.  The timing of RTP 
reimbursements may be adjusted by MAG based on funds availability. 
• Maintenance costs to be determined when project is included in the 5‐year
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 9,828 ‐ 9,828

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 983 983

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,000 ‐ 3,000

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,376 ‐ 1,376

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 14,204 983 15,187

Sources (1,000s)

Beyond 10 Years ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 983 983

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 14,204 ‐ 14,204

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 14,204 983 15,187

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Guadalupe and Gilbert Intersection

Project Description:

Intersection improvements at Guadalupe and Gilbert roads in accordance with the 
Maricopa Association of Governments (MAG) Regional Transportation Plan 
approved by voters as Proposition 400 in 2004. Improvements being made to 
reduce congestion include widening to accommodate dual left turn lanes in all four 
directions, additional through and right turn lanes as justified by traffic studies, and 
related drainage improvements. Project also includes the replacement of an aging 
existing AC waterline pipes with new ductile iron pipe.

Project #: ST129 / 70030129

Financial Information:

• Per the 2014 MAG ALCP, the total project costs will be offset by up to 70%
reimbursement in Regional Transportation Plan (RTP) funds.  
• Maintenance costs are included in the current operating and maintenance
budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 1,648 6,367 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 8,015

Construction Mgmt 458 242 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 700

Equipment & Furniture 108 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 108

Land/ROW 968 232 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,200

Professional Services 750 100 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 850

Total Expenses 3,932 6,941 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10,873

Sources (1,000s)

2006 GO Bonds 08 3,057 1,303 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4,360

MAG RTP Arterial Fund 649 4,614 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,263

Water Fund 226 1,024 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,250

Total Sources 3,932 6,941 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10,873

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Warner and Greenfield Intersection

Project Description:

Intersection improvements at Warner and Greenfield Roads in accordance with the 
Maricopa Association of Governments (MAG) Regional Transportation Plan 
approved by voters as Proposition 400 in 2004. Improvements being made to 
reduce congestion include widening to accommodate dual left turn lanes in all four 
directions, additional through and right turn lanes as justified by traffic studies, and 
related drainage improvements.

Project #: ST130 / 70030130

Financial Information:

• Per the 2014 MAG ALCP, the total project costs will be offset by up to 70%
reimbursement in Regional Transportation Plan (RTP) funds.  The timing of RTP 
reimbursements may be adjusted by MAG based on funds availability. 
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7,890 ‐ 7,890

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 831 ‐ 831

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,070 ‐ 1,070

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 984 ‐ 984

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10,775 ‐ 10,775

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7,000 ‐ 7,000

MAG RTP Arterial Fund ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,775 ‐ 3,775

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10,775 ‐ 10,775

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Ray and Gilbert Intersection

Project Description:

Intersection improvements at Ray and Gilbert Roads in accordance with the 
Maricopa Association of Governments (MAG) Regional Transportation Plan 
approved by voters as Proposition 400 in 2004. Improvements being made to 
reduce congestion include widening to accommodate dual left turn lanes in all four 
directions, additional through and right turn lanes as justified by traffic studies, and 
related drainage improvements.

Project #: ST131 / 70030131

Financial Information:

• Per the 2014 MAG ALCP, the total project costs will be offset by up to 70%
reimbursement in Regional Transportation Plan (RTP) funds.  The timing of RTP 
reimbursements may be adjusted by MAG based on funds availability.  
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,174 5,174

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 517 517

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,200 1,200

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 724 724

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7,615 7,615

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7,615 7,615

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7,615 7,615

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Elliot and Gilbert Intersection

Project Description:

Intersection improvements at Elliot and Gilbert Roads in accordance with the 
Maricopa Association of Governments (MAG) Regional Transportation Plan 
approved by voters as Proposition 400 in 2004. Improvements being made to 
reduce congestion include widening to accommodate dual left turn lanes in all four 
directions, additional through and right turn lanes as justified by traffic studies, and 
related drainage improvements.

Project #: ST132 / 70030132

Financial Information:

• Per the 2014 MAG ALCP, the total project costs will be offset by up to 70%
reimbursement in Regional Transportation Plan (RTP) funds.  The timing of RTP 
reimbursements may be adjusted by MAG based on funds availability. 
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ 8,916 ‐ ‐ ‐ 8,916

Construction Mgmt ‐ ‐ ‐ ‐ 854 ‐ ‐ ‐ ‐ 854

Land/ROW ‐ ‐ ‐ ‐ 1,320 ‐ ‐ ‐ ‐ 1,320

Professional Services ‐ ‐ ‐ ‐ 1,315 ‐ ‐ ‐ ‐ 1,315

Total Expenses ‐ ‐ ‐ ‐ 3,489 8,916 ‐ ‐ ‐ 12,405

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ 2,750 8,076 ‐ ‐ ‐ 10,826

MAG RTP Arterial Fund ‐ ‐ ‐ ‐ 739 840 ‐ ‐ ‐ 1,579

Total Sources ‐ ‐ ‐ ‐ 3,489 8,916 ‐ ‐ ‐ 12,405

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Guadalupe and Val Vista Intersection

Project Description:

Intersection improvements at Guadalupe Road and Val Vista Drive in accordance 
with the Maricopa Association of Governments (MAG) Regional Transportation Plan 
approved by voters as Proposition 400 in 2004. Improvements being made to 
reduce congestion include widening to accommodate dual left turn lanes in all four 
directions, additional through and right turn lanes as justified by traffic studies, and 
related drainage improvements.

Project #: ST133 / 70030133

Financial Information:

• Per the 2014 MAG ALCP, the total project costs will be offset by up to 70%
reimbursement in Regional Transportation Plan (RTP) funds.  The timing of RTP 
reimbursements may be adjusted by MAG based on funds availability. 
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 9,081 ‐ 9,081

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 854 ‐ 854

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,320 ‐ 1,320

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,315 ‐ 1,315

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 12,570 ‐ 12,570

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 8,795 ‐ 8,795

MAG RTP Arterial Fund ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,775 ‐ 3,775

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 12,570 ‐ 12,570

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Guadalupe and Power Intersection

Project Description:

Intersection improvements at Guadalupe and Power Roads in accordance with the 
Maricopa Association of Governments (MAG) Regional Transportation Plan 
approved by voters as Proposition 400 in 2004. Improvements being made to 
reduce congestion include widening to accommodate dual left turn lanes in all four 
directions, additional through and right turn lanes as justified by traffic studies, and 
related drainage improvements.

Project #: ST134 / 70030134

Financial Information:

• Per the 2014 MAG ALCP, the total project costs will be offset by up to 70%
reimbursement in Regional Transportation Plan (RTP) funds.  The timing of RTP 
reimbursements may be adjusted by MAG based on funds availability. 
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,023 ‐ 5,023

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 502 502

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,200 ‐ 1,200

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 703 ‐ 703

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,926 502 7,428

Sources (1,000s)

Beyond 10 Years ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 502 502

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,926 ‐ 6,926

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,926 502 7,428

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Guadalupe and Greenfield Intersection

Project Description:

Intersection improvements at Guadalupe and Greenfield Roads in accordance with 
the Maricopa Association of Governments (MAG) Regional Transportation Plan 
approved by voters as Proposition 400 in 2004. Improvements being made to 
reduce congestion include widening to accommodate dual left turn lanes in all four 
directions, additional through and right turn lanes as justified by traffic studies, and 
related drainage improvements.

Project #: ST135 / 70030135

Financial Information:

• Coordinate with project ST105.
• Per the 2014 MAG ALCP, the total project costs will be offset by up to 70%
reimbursement in Regional Transportation Plan (RTP) funds.  The timing of RTP 
reimbursements may be adjusted by MAG based on funds availability. 
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10,093 ‐ 10,093

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 854 ‐ 854

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,320 ‐ 1,320

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,121 ‐ 1,121

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 13,388 ‐ 13,388

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 12,971 ‐ 12,971

MAG RTP Arterial Fund ‐ ‐ ‐ ‐ ‐ ‐ ‐ 417 ‐ 417

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 13,388 ‐ 13,388

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)

131 of 260



FY2016 ‐ FY2025 Capital Improvement Plan

Elliot and Greenfield Intersection

Project Description:

Intersection improvements at Elliot and Greenfield Roads in accordance with the 
Maricopa Association of Governments (MAG) Regional Transportation Plan 
approved by voters as Proposition 400 in 2004. Improvements being made to 
reduce congestion include widening to accommodate dual left turn lanes in all four 
directions, additional through and right turn lanes as justified by traffic studies, and 
related drainage improvements.

Project #: ST136 / 70030136

Financial Information:

• Per the 2014 MAG ALCP, the total project costs will be offset by up to 70%
reimbursement in Regional Transportation Plan (RTP) funds.  The timing of RTP 
reimbursements may be adjusted by MAG based on funds availability. 
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 9,103 ‐ 9,103

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 854 ‐ 854

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,320 ‐ 1,320

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,077 ‐ 1,077

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 12,354 ‐ 12,354

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 8,579 ‐ 8,579

MAG RTP Arterial Fund ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,775 ‐ 3,775

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 12,354 ‐ 12,354

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Elliot and Val Vista Intersection

Project Description:

Intersection improvements at Elliot Road and Val Vista Drive in accordance with the 
Maricopa Association of Governments (MAG) Regional Transportation Plan 
approved by voters as Proposition 400 in 2004. Improvements being made to 
reduce congestion include widening to accommodate dual left turn lanes in all four 
directions, additional through and right turn lanes as justified by traffic studies, and 
related drainage improvements.

Project #: ST137 / 70030137

Financial Information:

• Per the 2014 MAG ALCP, the total project costs will be offset by up to 70%
reimbursement in Regional Transportation Plan (RTP) funds.  The timing of RTP 
reimbursements may be adjusted by MAG based on funds availability. 
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10,093 ‐ 10,093

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ 60 854 ‐ 914

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ 1,320 ‐ ‐ 1,320

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ 1,139 ‐ ‐ 1,139

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ 2,519 10,947 ‐ 13,466

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ 2,519 10,428 ‐ 12,947

MAG RTP Arterial Fund ‐ ‐ ‐ ‐ ‐ ‐ ‐ 519 ‐ 519

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ 2,519 10,947 ‐ 13,466

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Elliot and Cooper Intersection

Project Description:

Intersection improvements at Elliot and Cooper Roads in accordance with the 
Maricopa Association of Governments (MAG) Regional Transportation Plan 
approved by voters as Proposition 400 in 2004. Improvements being made to 
reduce congestion include widening to accommodate dual left turn lanes in all four 
directions, additional through and right turn lanes as justified by traffic studies, and 
related drainage improvements.

Project #: ST138 / 70030138

Financial Information:

• Per the 2014 MAG ALCP, the total project costs will be offset by up to 70%
reimbursement in Regional Transportation Plan (RTP) funds.  
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ 9,686 ‐ ‐ ‐ 9,686

Construction Mgmt ‐ ‐ ‐ 775 1,134 ‐ ‐ ‐ ‐ 1,909

Land/ROW ‐ ‐ ‐ 1,320 ‐ ‐ ‐ ‐ ‐ 1,320

Professional Services ‐ ‐ ‐ 911 ‐ ‐ ‐ ‐ ‐ 911

Total Expenses ‐ ‐ ‐ 3,006 1,134 9,686 ‐ ‐ ‐ 13,826

Sources (1,000s)

2007 GO Bonds‐Future ‐ ‐ ‐ 3,006 1,134 9,686 ‐ ‐ ‐ 13,826

Total Sources ‐ ‐ ‐ 3,006 1,134 9,686 ‐ ‐ ‐ 13,826

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Elliot and Higley Intersection

Project Description:

Intersection improvements at Elliot and Higley Roads in accordance with the 
Maricopa Association of Governments (MAG) Regional Transportation Plan 
approved by voters as Proposition 400 in 2004. Improvements being made to 
reduce congestion include widening to accommodate dual left turn lanes in all four 
directions, additional through and right turn lanes as justified by traffic studies, and 
related drainage improvements.

Project #: ST139 / 70030139

Financial Information:

• Per the 2014 MAG ALCP, the total project costs will be offset by up to 70%
reimbursement in Regional Transportation Plan (RTP) funds.  The timing of RTP 
reimbursements may be adjusted by MAG based on funds availability. 
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 8,113 ‐ 8,113

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 854 ‐ 854

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,320 ‐ 1,320

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,007 ‐ 1,007

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 11,294 ‐ 11,294

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7,601 ‐ 7,601

MAG RTP Arterial Fund ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,693 ‐ 3,693

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 11,294 ‐ 11,294

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Germann Road ‐ Gilbert to Val Vista

Project Description:

Completion of Germann Road in accordance with the Maricopa Association of 
Governments (MAG) Regional Transportation Plan approved by voters as 
Proposition 400 in 2004. Improvements are to major arterial roadway standards, 
including six lanes, a raised median, sidewalks, bike lanes, street lights, and 
improvements to the bridge over the Eastern Canal. This project will complete gaps 
in Germann Road left between areas previously completed by development 
between Gilbert Road and Val Vista Drive.  The project will also include Lindsay 
Road improvements between SR202 and Germann Road, building Lindsay Road to a 
minor arterial standards, including four traffic lanes, a stripe two‐way left‐turn 
median lane, sidewalk and streetlights. This project needs to be built in conjunction 
with Lindsay Road/SR 202 Traffic Interchange and ST117.

Project #: ST145 / 70030145

Financial Information:

• Per the 2014 MAG ALCP, the total project costs will be offset by up to 70%
reimbursement in Regional Transportation Plan (RTP) funds.  The timing of RTP 
reimbursements may be adjusted by MAG based on funds availability. 
• Future developer contributions may offset some project costs.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 13,503 ‐ ‐ ‐ ‐ 13,503

Construction Mgmt ‐ ‐ 50 1,055 ‐ ‐ ‐ ‐ ‐ 1,105

Land/ROW ‐ ‐ 1,201 3,602 ‐ ‐ ‐ ‐ ‐ 4,803

Professional Services ‐ ‐ 1,293 ‐ ‐ ‐ ‐ ‐ ‐ 1,293

Total Expenses ‐ ‐ 2,544 4,657 13,503 ‐ ‐ ‐ ‐ 20,704

Sources (1,000s)

CIP Outside Sources ‐ ‐ ‐ ‐ 13,503 ‐ ‐ ‐ ‐ 13,503

Future Bonds ‐ ‐ ‐ 4,657 ‐ ‐ ‐ ‐ ‐ 4,657

General Fund ‐ ‐ 2,544 ‐ ‐ ‐ ‐ ‐ ‐ 2,544

Total Sources ‐ ‐ 2,544 4,657 13,503 ‐ ‐ ‐ ‐ 20,704

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Higley and Baseline Intersection

Project Description:

Complete Higley and Baseline Roads at this intersection on the south and east legs 
to full improvements for major arterial roadways. Improvements include six‐lane 
sections with raised, landscaped median, bike lanes, sidewalks and street lights. 
Will maintain single left turn lanes in all directions and right turn lanes to be 
determined by start of design.

Project #: ST146 / 70030146

Financial Information:

• Coordinate access points with property owners and Traffic Engineering.
• Includes improvements to pedestrian push buttons for ADA purposes at all
corners. 
• Signing and pavement marking work will extend beyond construction limits on all
four legs of intersection to accommodate changed configuration. 
• MAG RTP Arterial funds shown in sources are from unallocated prior year
reimbursements. 
• Future Developer Contributions may offset some project costs.
• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 4,294 1 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4,295

Construction Mgmt 528 5 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 533

Equipment & Furniture 14 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 14

Land/ROW 849 3 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 852

Professional Services 537 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 537

Total Expenses 6,222 9 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,231

Sources (1,000s)

CIP Outside Sources 1,703 9 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,712

Developer Contribution 43 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 43

MAG RTP Arterial Fund 2,442 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,442

Wastewater Fund 1,953 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,953

Water Fund 81 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 81

Total Sources 6,222 9 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,231

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Intersection and Circulation Improvement Master 
Plan

Project Description:

The Intersection & Circulation Improvement Master Plan will evaluate the existing 
intersections and transportation system by identifying key assets and improvement 
needs. These findings will then be incorporated into a needs assessment and 
prioritization.  This Master Plan will also provide guidance on how intersections and 
the transportation system should develop and function in the long‐term future in 
the context of other elements of the Town’s General Plan, and how other 
transportation modes (transit, bicycle, pedestrian, etc.) are integrated into the 
system improvement.

Project #: ST147 / 70030147

Financial Information:

• Project to be developed in two phases.  Phase 1 focus is on intersections and
Phase 2 focus is on multi‐modal system integration and prioritization. 
• There are no maintenance costs associated with the development of the
Intersection & Circulation Improvement Master Plan. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction Mgmt 4 7 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 11

Professional Services 513 20 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 533

Total Expenses 517 27 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 544

Sources (1,000s)

2007 GO Bonds 08 100 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 100

CIP Outside Sources 337 14 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 351

General Fund 40 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 40

Streets Fund 40 13 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 53

Total Sources 517 27 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 544

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Neighborhood Streetlight Rehabilitation

Project Description:

Remove and replace direct bury street light poles with new foundation mounted 
poles, and switch out luminaires to new energy efficient models.  Existing ground 
rods shall be removed or incorporated into the new foundation, and each pole shall 
have a junction box in the base and have its global positioning system (GPS) 
coordinates identified.

Project #: ST148 / 70030148

Financial Information:

• Project includes approximately 699 streetlights (existing) in the Island Subdivision.

• Project includes approximately 384 streetlights (existing) in Val Vista Lakes.
• Project includes 233 streetlights along the arterial streets throughout the town.
• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 2,033 1,122 1,005 1,005 ‐ ‐ ‐ ‐ ‐ 5,165

Construction Mgmt 111 183 125 125 ‐ ‐ ‐ ‐ ‐ 544

Professional Services ‐ 180 40 40 ‐ ‐ ‐ ‐ ‐ 260

Total Expenses 2,144 1,485 1,170 1,170 ‐ ‐ ‐ ‐ ‐ 5,969

Sources (1,000s)

Streets Fund 2,144 1,485 1,170 1,170 ‐ ‐ ‐ ‐ ‐ 5,969

Total Sources 2,144 1,485 1,170 1,170 ‐ ‐ ‐ ‐ ‐ 5,969

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Higley Groves West Pavement Reconstruction

Project Description:

Rehabilitate the pavement within the Higley Groves West community, which is 
experiencing significant cracking and failure issues.  Also includes upgrading all non‐
compliant sidewalk ramps to meet ADA standards.

Project #: ST150 / 70030150

Financial Information:

• Subdivision contains approximately 77,000 square yards of pavement.
• Project scope was re‐visited upon completion of geotechnical investigation in
FY2013. 
• Professional services costs have been reduced to 10% reflecting the unique
aspects of the project scope. 
• Maintenance costs are included in the current operating and budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 1,029 2,029 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,058

Construction Mgmt 130 73 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 203

Equipment & Furniture 22 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 22

Professional Services 130 98 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 228

Total Expenses 1,311 2,200 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,511

Sources (1,000s)

Streets Fund 1,311 2,200 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,511

Total Sources 1,311 2,200 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,511

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)

140 of 260



FY2016 ‐ FY2025 Capital Improvement Plan

McQueen Rd Median Landscaping

Project Description:

Reconstruct and replace the landscape irrigation and vegetation materials in the 
median from Baseline Road to the south town limit at Mesquite H.S. South Drive, 
including intersecting arterial streets where un‐landscaped raised medians exist. 
Includes approximately 96,000 square feet of area.

Project #: ST151 / 70030151

Financial Information:

• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 455 138 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 593

Construction Mgmt 21 8 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 29

Professional Services 82 2 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 84

Total Expenses 558 148 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 706

Sources (1,000s)

2006 GO Bonds 08 346 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 346

GO Bonds 212 148 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 360

Total Sources 558 148 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 706

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Higley and Warner Improvements

Project Description:

Complete the intersection of Higley and Warner Roads to the full major arterial 
intersection configuration, including three through lanes and a bicycle lane in each 
direction, dual left‐turn lanes and right turn lanes where justified by traffic studies, 
and all related improvements.  Project also includes interim widening of Higley 
Road from Warner Road to the Santan Freeway to consist of two through lanes in 
each direction, a raised, non‐landscaped median, and street lighting.

Project #: ST152 / 70030152

Financial Information:

• Coordinate with Project TS122.
• Future development will complete Higley Road and Warner Road to full major
arterial standards. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 5,354 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,354

Construction Mgmt 94 407 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 501

Land/ROW 52 646 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 698

Professional Services 734 67 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 801

Total Expenses 880 6,474 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7,354

Sources (1,000s)

2006 GO Bonds 08 565 3,490 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4,055

GO Bonds 315 2,984 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,299

Total Sources 880 6,474 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7,354

Contractual Services ‐ ‐ 25 ‐ ‐ ‐ ‐ ‐ ‐ 25

Utilities ‐ ‐ 5 ‐ ‐ ‐ ‐ ‐ ‐ 5

Total Maintenance ‐ ‐ 30 ‐ ‐ ‐ ‐ ‐ ‐ 30

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Left‐Turn Safety Enhancements

Project Description:

Modify various intersections that were constructed with a negative offset causing 
no left‐turn sight distance for turning traffic. Project will design and reconstruct 
medians to provide safer left‐turn sight distance at Gilbert/Warner, McQueen/Elliot 
and Greenfield/Warner intersections.

Project #: ST154 / 70030154

Financial Information:

• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan.  

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 100 ‐ 150 150 ‐ ‐ ‐ ‐ 400

Construction Mgmt 1 4 ‐ 12 12 ‐ ‐ ‐ ‐ 29

Professional Services ‐ 40 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 40

Total Expenses 1 144 ‐ 162 162 ‐ ‐ ‐ ‐ 469

Sources (1,000s)

Streets Fund 1 144 ‐ 162 162 ‐ ‐ ‐ ‐ 469

Total Sources 1 144 ‐ 162 162 ‐ ‐ ‐ ‐ 469

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

ADA Transition Replacement ‐ Ramps/Push Buttons

Project Description:

Reconstructing deficient sidewalk, sidewalk ramps, driveways and pedestrian push 
buttons to be compliant with the minimum ADA standards.  This program is a multi‐
year program and systematically replaces prioritized locations identified through 
the Town of Gilbert's ADA Transition Plan.

Project #: ST155 / 70030155

Financial Information:

• No new maintenance estimates are included because this project reconstructs
existing sidewalk, ramps, signal push buttons that are being maintained currently.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 355 100 300 300 300 ‐ ‐ ‐ 1,355

Construction Mgmt ‐ 15 30 50 50 50 ‐ ‐ ‐ 195

Professional Services ‐ 5 20 40 40 40 ‐ ‐ ‐ 145

Total Expenses ‐ 375 150 390 390 390 ‐ ‐ ‐ 1,695

Sources (1,000s)

Streets Fund ‐ 375 150 390 390 390 ‐ ‐ ‐ 1,695

Total Sources ‐ 375 150 390 390 390 ‐ ‐ ‐ 1,695

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Consolidated Canal Bridge Repair

Project Description:

The Baseline Road Bridge over the Consolidated Canal is located about ¼‐mile east 
of Lindsay Road at the municipal boundary between the Town of Gilbert and the 
City of Mesa. The bridge has experienced spalling over the reinforcement rebar 
along the bridge deck surface. This project will consist of the design and re‐
construction of the deck surface using a bonded overlay of either microsilica or 
polymer concrete. 

Project #: ST156 / 70030156

Financial Information:

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 372 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 372

Construction Mgmt 1 35 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 36

Professional Services 13 49 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 62

Total Expenses 14 456 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 470

Sources (1,000s)

Streets Fund 14 456 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 470

Total Sources 14 456 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 470

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Constellation Way, South of Coldwater Blvd

Project Description:

Design and construction of Constellation Way from Coldwater Boulevard south 
approximately 2400 feet. Improvements are to residential collector standards 
including two lanes, bike lanes, sidewalks and street lights.

Project #: ST157 / 70030157

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,310 1,310

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 150 ‐ 150

Land/ROW ‐ 38 ‐ ‐ ‐ ‐ ‐ 495 ‐ 533

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 135 ‐ 135

Total Expenses ‐ 38 ‐ ‐ ‐ ‐ ‐ 780 1,310 2,128

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 780 1,310 2,090

General Fund ‐ 38 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 38

Total Sources ‐ 38 ‐ ‐ ‐ ‐ ‐ 780 1,310 2,128

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Lindsay Road/SR 202 Traffic Interchange

Project Description:

Construction of a new full diamond traffic interchange  at Lindsay Road and SR 202 
(Santan Freeway) to provide access to SR202 and a frontage road system on the 
north side of SR 202.  The improvements will include the construction of the 
entry/exit ramps and frontage road, improvements to the mainline SR202 to 
accommodate the new TI, reconstruction of Lindsay Road between the ramp 
termini, relocation of utilities along the Lindsay Road and Eastern Canal alignments, 
reconfiguration and mitigation measures for Zanjero Park, purchase of additional 
right‐of‐way for the TI, and other minor improvements to the existing street 
network to accommodate the TI.  ADOT will be a partner agency in design review 
and construction of the TI. This project needs to be built in conjunction with ST117 
and ST145.

Project #: ST158 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 23,400 ‐ ‐ ‐ ‐ 23,400

Construction Mgmt ‐ ‐ ‐ ‐ 1,565 ‐ ‐ ‐ ‐ 1,565

Land/ROW ‐ ‐ ‐ ‐ 300 ‐ ‐ ‐ ‐ 300

Professional Services ‐ ‐ 510 3,865 ‐ ‐ ‐ ‐ ‐ 4,375

Total Expenses ‐ ‐ 510 3,865 25,265 ‐ ‐ ‐ ‐ 29,640

Sources (1,000s)

General Fund ‐ ‐ 510 ‐ ‐ ‐ ‐ ‐ ‐ 510

Outside Sources ‐ ‐ ‐ 3,865 25,265 ‐ ‐ ‐ ‐ 29,130

Total Sources ‐ ‐ 510 3,865 25,265 ‐ ‐ ‐ ‐ 29,640

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Higley & Pecos Improvements

Project Description:

Reconstruct curb and median on the north leg of the Higley and Pecos intersection 
to allow for proper lane alignment and three southbound lanes through the 
intersection and future dual southbound left‐turn lanes.

Project #: STNEW1 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 570 ‐ ‐ ‐ ‐ ‐ 570

Construction Mgmt ‐ ‐ ‐ 98 ‐ ‐ ‐ ‐ ‐ 98

Land/ROW ‐ ‐ ‐ 24 ‐ ‐ ‐ ‐ ‐ 24

Professional Services ‐ ‐ ‐ 91 ‐ ‐ ‐ ‐ ‐ 91

Total Expenses ‐ ‐ ‐ 783 ‐ ‐ ‐ ‐ ‐ 783

Sources (1,000s)

Future Bonds ‐ ‐ ‐ 783 ‐ ‐ ‐ ‐ ‐ 783

Total Sources ‐ ‐ ‐ 783 ‐ ‐ ‐ ‐ ‐ 783

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Gilbert Road Railroad Crossing Upgrade

Project Description:

Upgrade the UPRR crossing at Gilbert Road (north of Elliot) to comply with new 
federal standards.  The project will construct a median (approximately 60 feet on 
the south and 100 feet on the north) across the center turn lane of Gilbert Road, 
install new sidewalks and upgrade railroad gates, lights and alarms to existing 
standards.

Project #: STNEW2 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 911 ‐ ‐ ‐ ‐ 911

Construction Mgmt ‐ ‐ ‐ ‐ 78 ‐ ‐ ‐ ‐ 78

Professional Services ‐ ‐ ‐ ‐ 79 ‐ ‐ ‐ ‐ 79

Total Expenses ‐ ‐ ‐ ‐ 1,068 ‐ ‐ ‐ ‐ 1,068

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ 1,068 ‐ ‐ ‐ ‐ 1,068

Total Sources ‐ ‐ ‐ ‐ 1,068 ‐ ‐ ‐ ‐ 1,068

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Williams Field Corridor High Capacity Transit 
Feasibility Study

Project Description:

Perform an initial feasibility study of bus rapid transit (BRT) and light rail (LRT) 
along the Williams Field Road alignment in Gilbert.  The feasibility study will look at 
land use, demographic and transit information to provide the feasibility and 
framework of high capacity transit along the Williams Field Road or parallel 
corridor.  Project will be conducted with Valley Metro.  This feasibility study is the 
first step in implementation of high capacity transit on Williams Field.  Future steps 
would be 1) Detailed Corridor Analysis, 2) Design, and 3) Construction.

Project #: STNEW4 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Professional Services ‐ ‐ ‐ 100 ‐ ‐ ‐ ‐ ‐ 100

Total Expenses ‐ ‐ ‐ 100 ‐ ‐ ‐ ‐ ‐ 100

Sources (1,000s)

Future Bonds ‐ ‐ ‐ 100 ‐ ‐ ‐ ‐ ‐ 100

Total Sources ‐ ‐ ‐ 100 ‐ ‐ ‐ ‐ ‐ 100

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Mesquite Street Sidewalk Improvements

Project Description:

Design and construct sidewalk, ramps, curbing and drainage improvements along 
the north side of Mesquite Street from Lindsay Road to Mesquite Elementary 
School. This project will improve pedestrian safety and access to Mesquite 
Elementary School from the school crossing at Lindsay Road.

Project #: STNEW5 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 185 ‐ ‐ ‐ ‐ 185

Construction Mgmt ‐ ‐ ‐ ‐ 37 ‐ ‐ ‐ ‐ 37

Professional Services ‐ ‐ ‐ ‐ 27 ‐ ‐ ‐ ‐ 27

Total Expenses ‐ ‐ ‐ ‐ 249 ‐ ‐ ‐ ‐ 249

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ 249 ‐ ‐ ‐ ‐ 249

Total Sources ‐ ‐ ‐ ‐ 249 ‐ ‐ ‐ ‐ 249

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Arterial Streets Reconstruction 

Project Description:

This project will address failing sections of Arterial pavement as follows:
Complete Reconstruction of Elliot Road West Bound Lanes from Higley Road West 
to Canal.  Scope includes excavation of existing AC and sub base, Geo‐grid and 
install 5" of AC on 12" of abc. 
Complete Reconstruction on Baseline Road West Bound Lanes from Greenfield 
intersection West to Canal. Scope includes excavation of existing AC and sub base, 
Geo‐grid and install 5" of AC on 12" of abc for approximately one lane mile. 

Project #: STNEW6 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 1,465 ‐ ‐ ‐ ‐ ‐ ‐ 1,465

Construction Mgmt ‐ ‐ 150 ‐ ‐ ‐ ‐ ‐ ‐ 150

Professional Services ‐ ‐ 140 ‐ ‐ ‐ ‐ ‐ ‐ 140

Total Expenses ‐ ‐ 1,755 ‐ ‐ ‐ ‐ ‐ ‐ 1,755

Sources (1,000s)

Streets Fund ‐ ‐ 1,755 ‐ ‐ ‐ ‐ ‐ ‐ 1,755

Total Sources ‐ ‐ 1,755 ‐ ‐ ‐ ‐ ‐ ‐ 1,755

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Project combined with STNew6

Project Description:

Complete Reconstruction on Baseline Road West Bound Lanes from Greenfield 
intersection West to Canal. Scope includes excavation of existing AC and sub base, 
Geo‐grid and install 5" of AC on 12" of abc for approximately one lane mile. 

Project #: STNEW7 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Sources (1,000s)

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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MEADOWBROOK VILLAGE Reconstruction

Project Description:

(look at combining with new 6 & new 7) Complete Reconstruction of Asphalt and 
pedestrian walkways of Meadowbrook Village. Pricing includes Removal and 
Replacement of Roadway 4,300 SY: over excavate 9 inches, place and compact 3 
inches Asphalt on 6 inches ABC along with Geotextile fabric installation. Remove 
and replace all Rolled Curbing, Sidewalk and Handicap Ramps within Meadowbrook 
village Cul de Sacs. All mobilization, grading, public information, Storm Water 
Pollution Prevention Plan, Traffic control, pavement marking, utility Adjustments.

Project #: STNEW8 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 710 ‐ ‐ ‐ ‐ ‐ ‐ 710

Construction Mgmt ‐ ‐ 75 ‐ ‐ ‐ ‐ ‐ ‐ 75

Professional Services ‐ ‐ 73 ‐ ‐ ‐ ‐ ‐ ‐ 73

Total Expenses ‐ ‐ 858 ‐ ‐ ‐ ‐ ‐ ‐ 858

Sources (1,000s)

General Fund ‐ ‐ 858 ‐ ‐ ‐ ‐ ‐ ‐ 858

Total Sources ‐ ‐ 858 ‐ ‐ ‐ ‐ ‐ ‐ 858

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Palm Street Improvements

Project Description:

Design and construction of the west half of Palm Street around the Municipal 
Complex. Improvements are to residential collector standards including two lanes, 
bike lanes, sidewalks and street lights. Project also includes modifications to the 
existing parking lot.

Project #: STNEW9 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 100 405 ‐ ‐ ‐ ‐ ‐ 505

Construction Mgmt ‐ ‐ 15 70 ‐ ‐ ‐ ‐ ‐ 85

Professional Services ‐ ‐ 15 37 ‐ ‐ ‐ ‐ ‐ 52

Total Expenses ‐ ‐ 130 512 ‐ ‐ ‐ ‐ ‐ 642

Sources (1,000s)

General Fund ‐ ‐ 130 512 ‐ ‐ ‐ ‐ ‐ 642

Total Sources ‐ ‐ 130 512 ‐ ‐ ‐ ‐ ‐ 642

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Commerce Avenue Drainage Improvements

Project Description:

Design and construction of storm water improvements recommended in the 
drainage study completed for the areas along Commerce Avenue east of Cooper 
Road, and along Cooper Road, to prevent flooding of Commerce Avenue and 
Cooper Road.

Project #: SW006 / 70110006

Financial Information:

• Costs shown in prior years is for a drainage study performed for the area bounded
by Cooper, UPRR, and the Western Canal. 
• Coordinate with project ST094.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 711 ‐ 446 891 ‐ ‐ ‐ ‐ 2,048

Construction Mgmt 1 70 ‐ 64 79 ‐ ‐ ‐ ‐ 214

Land/ROW ‐ 275 ‐ 1,677 ‐ ‐ ‐ ‐ ‐ 1,952

Professional Services 42 100 ‐ 186 ‐ ‐ ‐ ‐ ‐ 328

Total Expenses 43 1,156 ‐ 2,373 970 ‐ ‐ ‐ ‐ 4,542

Sources (1,000s)

Env Svcs Res Fund ‐ 1,156 ‐ 2,373 970 ‐ ‐ ‐ ‐ 4,499

General Fund 43 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 43

Total Sources 43 1,156 ‐ 2,373 970 ‐ ‐ ‐ ‐ 4,542

Contractual Services ‐ ‐ ‐ 1 ‐ ‐ ‐ ‐ ‐ 1

Total Maintenance ‐ ‐ ‐ 1 ‐ ‐ ‐ ‐ ‐ 1

Maintenance Costs (1,000s)
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Sonoqui Wash Landscaping

Project Description:

Landscaping along the south side of Sonoqui Wash and the north side of Ocotillo 
Road between the limits of the South Recharge Site and the point where the wash 
passes entirely into the Town of Queen Creek limits.

Project #: SW007 / 70110007

Financial Information:

• Coordinate with project ST102.
• Maintenance costs are being evaluated for inclusion in the FY2016 Capital
Improvement Plan. 
• This project is anticipated to be completed in FY2021.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 500 ‐ 500

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 85 ‐ 85

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 50 ‐ 50

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 635 ‐ 635

Sources (1,000s)

Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 635 ‐ 635

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 635 ‐ 635

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Higley and Warner

Project Description:

Design and installation of a major arterial traffic signal at the intersection of Higley 
Road and Warner Road, and connection to the signal system.

Project #: TS122 / 70080122

Financial Information:

• Coordinate with project ST152.

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 375 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 375

Construction Mgmt ‐ 4 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4

Professional Services 17 19 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 36

Total Expenses 17 398 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 415

Sources (1,000s)

Signal SDF 17 398 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 415

Total Sources 17 398 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 415

Supplies ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Utilities ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ 4 ‐ ‐ ‐ ‐ ‐ ‐ 4

Maintenance Costs (1,000s)
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Ray and Recker

Project Description:

Design and installation of a major arterial traffic signal at the intersection of Ray 
Road and Recker Road, and connection to the signal system.  Right‐of‐way 
constraints and irrigation infrastructure may require interim pole placement on 
southwest and northwest corners until project ST128 is completed.

Project #: TS123 / 70080123

Financial Information:

• Coordinate with projects ST096 or ST128.
• This project is anticipated to be completed in FY2015 as shown below.

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 296 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 296

Construction Mgmt ‐ 15 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 15

Equipment & Furniture ‐ 25 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 25

Professional Services 18 18 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 36

Total Expenses 18 354 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 372

Sources (1,000s)

Signal SDF 18 354 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 372

Total Sources 18 354 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 372

Supplies ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Utilities ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ 4 ‐ ‐ ‐ ‐ ‐ ‐ 4

Maintenance Costs (1,000s)
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Val Vista and Baseline Signal Improvements

Project Description:

Convert northbound and southbound left turn lanes to dual left‐turn lanes.  Work 
includes modifications to pavement markings and the raised median island on the 
south leg of the intersection, new signal heads and new signal poles on the 
southeast and southwest corners. (Explore with City of Mesa the creation of a third 
NB through lane on Val Vista).

Project #: TS130 / 70080130

Financial Information:

• Intersection operating conditions to be assessed annually. Timing of project may
be adjusted based on results of the assessment.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 250 ‐ ‐ ‐ ‐ ‐ 250

Construction Mgmt ‐ ‐ ‐ 32 ‐ ‐ ‐ ‐ ‐ 32

Professional Services 37 ‐ ‐ 50 ‐ ‐ ‐ ‐ ‐ 87

Total Expenses 37 ‐ ‐ 332 ‐ ‐ ‐ ‐ ‐ 369

Sources (1,000s)

Signal SDF ‐ ‐ ‐ 332 ‐ ‐ ‐ ‐ ‐ 332

Streets Fund 37 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 37

Total Sources 37 ‐ ‐ 332 ‐ ‐ ‐ ‐ ‐ 369

Supplies ‐ ‐ ‐ ‐ 2 ‐ ‐ ‐ ‐ 2

Utilities ‐ ‐ ‐ ‐ 2 ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ ‐ ‐ 4 ‐ ‐ ‐ ‐ 4

Maintenance Costs (1,000s)
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Advanced Traffic Mgmt System ‐ Phase III

Project Description:

Includes design and construction of the Val Vista Branch Line of Fiber from Baseline 
to Warner Road and connect the Val Vista/Ray intersection fiber from Ray and 
Santan Village Pkwy; both consist of conduit, fiber optic cable, enclosures, related 
infrastructure and equipment.

Project #: TS131 / 70080131

Financial Information:

• The project was added to the plan after FY2001 and growth/non‐growth
allocation is based on the trip generation weighted average for total residential and 
non‐residential build‐out remaining in 2001 (27.3% non‐growth/72.7% growth). 
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 
• This project is anticipated to be completed in FY2020.

This project is funded through both growth and non‐growth funding sources.  A portion of the project is required to 
support growth within the community.  See Financial Information for additional detail.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,545 ‐ 1,545

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ 45 ‐ ‐ 45

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ 181 ‐ ‐ 181

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ 226 1,545 ‐ 1,771

Sources (1,000s)

Signal SDF ‐ ‐ ‐ ‐ ‐ ‐ 226 1,545 ‐ 1,771

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ 226 1,545 ‐ 1,771

Supplies ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4 ‐ 4

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4 ‐ 4

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Advanced Traffic Mgmt System ‐ Phase IV

Project Description:

Design and installation of the northwest fiber ring. Includes approximately seven 
miles of conduit, and fiber optic cable, enclosures and related infrastructure. Along 
Houston, Cooper, Guadalupe, McQueen, Elliot, Cooper, and Warner Roads.

Project #: TS132 / 70080132

Financial Information:

• The project was added to the plan after FY2001 and growth/non‐growth
allocation is based on the trip generation weighted average for total residential and 
non‐residential build‐out remaining in 2001 (27.3% non‐growth/72.7% growth). 
• Total project cost is $1,477,000, of which $1,096,000 will be funded through
federal Congestion Mitigation/Air Quality (CMAQ) grant. The town's cost share will 
be $381,000.

This project is funded through both growth and non‐growth funding sources.  A portion of the project is required to 
support growth within the community.  See Financial Information for additional detail.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 1,145 ‐ ‐ ‐ ‐ ‐ ‐ 1,145

Construction Mgmt ‐ ‐ 39 ‐ ‐ ‐ ‐ ‐ ‐ 39

Professional Services ‐ 283 10 ‐ ‐ ‐ ‐ ‐ ‐ 293

Total Expenses ‐ 283 1,194 ‐ ‐ ‐ ‐ ‐ ‐ 1,477

Sources (1,000s)

Federal Grant ‐ ‐ 1,096 ‐ ‐ ‐ ‐ ‐ ‐ 1,096

Signal SDF ‐ 283 98 ‐ ‐ ‐ ‐ ‐ ‐ 381

Total Sources ‐ 283 1,194 ‐ ‐ ‐ ‐ ‐ ‐ 1,477

Supplies ‐ ‐ ‐ 5 ‐ ‐ ‐ ‐ ‐ 5

Total Maintenance ‐ ‐ ‐ 5 ‐ ‐ ‐ ‐ ‐ 5

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Advanced Traffic Mgmt System ‐ Phase V

Project Description:

Design and construction of the east fiber ring. Includes approximately six miles of 
conduit, six miles of fiber optic cable, enclosures and related infrastructure from 
Higley and Williams Field roads to Greenfield and Baseline roads. Add 4.5 miles of 
conduit and 4.5 miles of fiber for branch lines along Ray, Warner and Elliot roads.

Project #: TS133 / 70080133

Financial Information:

• The project was added to the plan after FY2001 and Growth/Non‐growth
allocation is based on the trip generation weighted average for total residential and 
non‐residential build‐out remaining in 2001 (27.3% Non‐growth/72.7% Growth. 
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 
• This project is anticipated to be completed in FY2022.

This project is funded through both growth and non‐growth funding sources.  A portion of the project is required to 
support growth within the community.  See Financial Information for additional detail.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,200 ‐ 1,200

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 50 ‐ 50

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 335 ‐ 335

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,585 ‐ 1,585

Sources (1,000s)

Signal SDF ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,585 ‐ 1,585

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,585 ‐ 1,585

Supplies ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6 ‐ 6

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6 ‐ 6

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Advanced Traffic Mgmt System ‐ Phase VI

Project Description:

Design and construction to complete the southeast fiber ring. Includes 
approximately two miles of conduit, five miles of fiber optic cable, enclosures and 
related infrastructure.  Conduit and fiber will be installed on Queen Creek Road 
between Power Road and Recker Road, onRecker Road between Queen Creek Road 
and Ocotillo Road, on Ocotillo Road between Recker Road and Higley Road and on 
Higley Road between Germann Road and Queen Creek Road and between Ocotillo 
Road and Riggs Road.

Project #: TS134 / 70080134

Financial Information:

• The project was added to the plan after FY2001 and growth/non‐growth
allocation is based on the trip generation weighted average for total residential and 
non‐residential build‐out remaining in 2001 (27.3% non‐growth/72.7% growth). 
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 
• This project is anticipated to be completed in FY2024.

This project is funded through both growth and non‐growth funding sources.  A portion of the project is required to 
support growth within the community.  See Financial Information for additional detail.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 825 ‐ 825

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 25 ‐ 25

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 381 ‐ 381

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,231 ‐ 1,231

Sources (1,000s)

Signal SDF ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,231 ‐ 1,231

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,231 ‐ 1,231

Supplies ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5 5

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5 5

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Advanced Traffic Mgmt System ‐ Network CCTV 
Cameras

Project Description:

Furnish, install and integrate four CCTV Cameras, 15 video cameras, one 
multichannel video decoder, 50 broadband radios, traffic controllers, and a new 
core switch for the Traffic Operations Center.

Project #: TS135 / 70080135

Financial Information:

• Since equipment will be under warranty for one year, maintenance costs will not
begin until FY2016.  

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction Mgmt ‐ 5 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5

Equipment & Furniture 97 155 144 ‐ ‐ ‐ ‐ ‐ ‐ 396

Total Expenses 97 160 144 ‐ ‐ ‐ ‐ ‐ ‐ 401

Sources (1,000s)

Streets Fund 97 160 144 ‐ ‐ ‐ ‐ ‐ ‐ 401

Total Sources 97 160 144 ‐ ‐ ‐ ‐ ‐ ‐ 401

Supplies ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Maintenance Costs (1,000s)

165 of 260



FY2016 ‐ FY2025 Capital Improvement Plan

Recker and Cooley Loop North

Project Description:

Design and installation of a minor arterial traffic signal at the intersection of Recker 
Road and Cooley Loop North, and connection to the signal system. Includes 
stamped asphalt crosswalks per Mesa Gateway Airport standards.

Project #: TS144 / 70080144

Financial Information:

• Completion of design and all underground portions will be installed with project
ST095. 
• Coordinate with projects TS145, TS146 and TS147.
• Timing of the project may be adjusted due to development in the area.

This project is 100% funded through Traffic Signal SDFs.  The project is required to support growth within the 
community.  See Financial Information for additional detail.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 351 ‐ ‐ ‐ ‐ 351

Construction Mgmt ‐ ‐ ‐ ‐ 7 ‐ ‐ ‐ ‐ 7

Professional Services ‐ ‐ ‐ ‐ 31 ‐ ‐ ‐ ‐ 31

Total Expenses ‐ ‐ ‐ ‐ 389 ‐ ‐ ‐ ‐ 389

Sources (1,000s)

Signal SDF ‐ ‐ ‐ ‐ 389 ‐ ‐ ‐ ‐ 389

Total Sources ‐ ‐ ‐ ‐ 389 ‐ ‐ ‐ ‐ 389

Supplies ‐ ‐ ‐ ‐ ‐ 2 ‐ ‐ ‐ 2

Utilities ‐ ‐ ‐ ‐ ‐ 2 ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ ‐ ‐ ‐ 4 ‐ ‐ ‐ 4

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Recker and Cooley Loop South

Project Description:

Design and installation of a minor arterial traffic signal at the intersection of Recker 
Road and Cooley Loop South, and connection to the signal system. Includes 
stamped asphalt crosswalks per Mesa Gateway Airport standards.

Project #: TS145 / 70080145

Financial Information:

• Completion of design and all underground portions will be installed with project
ST095. 
• Coordinate with projects TS144, TS146 and TS147.
• Timing of the project may be adjusted due to development in the area.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan.

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ 351 ‐ ‐ 351

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ 7 ‐ ‐ 7

Equipment & Furniture 30 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 30

Professional Services 1 ‐ ‐ ‐ ‐ ‐ 31 ‐ ‐ 32

Total Expenses 31 ‐ ‐ ‐ ‐ ‐ 389 ‐ ‐ 420

Sources (1,000s)

Signal SDF 31 ‐ ‐ ‐ ‐ ‐ 389 ‐ ‐ 420

Total Sources 31 ‐ ‐ ‐ ‐ ‐ 389 ‐ ‐ 420

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Williams Field and Cooley Loop West

Project Description:

Design and installation of a minor arterial traffic signal at the intersection of 
Williams Field Road and Cooley Loop West, and connection to the signal system.  
Includes stamped asphalt crosswalks per Gateway standards.

Project #: TS146 / 70080146

Financial Information:

• Completion of design and all underground portions will be installed with project
ST095. 
• Coordinate with projects TS144, TS145 and TS147.
• Timing of the project may be adjusted due to development in the area.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 
• This project is anticipated to be completed by FY2020.

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 351 ‐ 351

Construction Mgmt 1 ‐ ‐ ‐ ‐ ‐ ‐ 7 ‐ 8

Equipment & Furniture 31 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 31

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 31 ‐ 31

Total Expenses 32 ‐ ‐ ‐ ‐ ‐ ‐ 389 ‐ 421

Sources (1,000s)

Signal SDF 32 ‐ ‐ ‐ ‐ ‐ ‐ 389 ‐ 421

Total Sources 32 ‐ ‐ ‐ ‐ ‐ ‐ 389 ‐ 421

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Williams Field and Cooley Loop East

Project Description:

Design and installation of a minor arterial traffic signal at the intersection of 
Williams Field Road and Cooley Loop East, and connection to the signal system.  
Includes stamped asphalt crosswalks per Mesa Gateway Airport standards.

Project #: TS147 / 70080147

Financial Information:

• Completion of design and all underground portions will be installed with project
ST095. 
• Coordinate with projects TS144, TS145 and TS146.
• Timing of the project may be adjusted due to development in the area.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 
• This project is anticipated to be completed by FY2021.

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ 351 ‐ ‐ ‐ 351

Construction Mgmt 1 ‐ ‐ ‐ ‐ 7 ‐ ‐ ‐ 8

Equipment & Furniture 31 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 31

Professional Services ‐ ‐ ‐ ‐ ‐ 31 ‐ ‐ ‐ 31

Total Expenses 32 ‐ ‐ ‐ ‐ 389 ‐ ‐ ‐ 421

Sources (1,000s)

Signal SDF 32 ‐ ‐ ‐ ‐ 389 ‐ ‐ ‐ 421

Total Sources 32 ‐ ‐ ‐ ‐ 389 ‐ ‐ ‐ 421

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Riggs and Recker

Project Description:

Design and installation of a major arterial traffic signal at the intersection of Riggs 
Road and Recker Road, and connection to the signal system.

Project #: TS150 / 70080150

Financial Information:

• Completion of design and all underground portions will be installed with project
ST100. 
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 
• This project is anticipated to be completed by FY2020.

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 348 ‐ 348

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7 ‐ 7

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 36 ‐ 36

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 391 ‐ 391

Sources (1,000s)

Signal SDF ‐ ‐ ‐ ‐ ‐ ‐ ‐ 391 ‐ 391

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 391 ‐ 391

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Gilbert ‐ Mesa Center to Center Communication

Project Description:

Design and install conduit and fiber optic cable between the Town of Gilbert Traffic 
Operations Center and the City of Mesa Traffic Management Center to provide 
inter‐city communication and signal coordination.

Project #: TS151 / 70080151

Financial Information:

• Department of Transportation will manage the construction, and the Town of
Gilbert will manage the design of the project. 
• Total project cost is $645,500, of which $460,500 will be funded through Federal
Congestion Mitigation Air Quality (CMAQ) funds. The Town of Gilbert's cost share 
will be $185,000. 
• Project requires Gilbert and Mesa to jointly revise pathway and update MAG.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 3 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3

Construction Mgmt 47 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 47

Professional Services 135 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 135

Total Expenses 185 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 185

Sources (1,000s)

Streets Fund 185 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 185

Total Sources 185 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 185

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Gilbert ‐ Queen Creek Interconnect

Project Description:

Design and install approximately five miles of 48‐strand fiber optic cable and 
associated electronics to provide signal system interconnect between the Town of 
Gilbert and Town of Queen Creek signals on Power Road. Also includes shared 
closed circuit television capabilities along Power at the Pecos, Germann and Queen 
Creek intersections.

Project #: TS152 / 70080152

Financial Information:

• In 2008, the town secured 2013 Congestion Mitigation and Air Quality (CMAQ)
Improvements funds totaling $137,690 to install fiber optic cable and traffic signal 
communication equipment along Pecos Road from Greenfield Road to Power Road, 
and Power Road ‐‐ Pecos Road to Queen Creek Road.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 157 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 157

Construction Mgmt ‐ 20 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 20

Professional Services ‐ 28 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 28

Total Expenses ‐ 205 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 205

Sources (1,000s)

Federal Grant ‐ 138 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 138

Streets Fund ‐ 67 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 67

Total Sources ‐ 205 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 205

Supplies ‐ ‐ 4 ‐ ‐ ‐ ‐ ‐ ‐ 4

Total Maintenance ‐ ‐ 4 ‐ ‐ ‐ ‐ ‐ ‐ 4

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Val Vista and Ocotillo

Project Description:

Design and installation of a major arterial traffic signal at the intersection of Val 
Vista Drive and Ocotillo Road, and connection to the signal system.

Project #: TS154 / 70080154

Financial Information:

• Coordinate with project ST112.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 
• This project is anticipated to be completed in FY2021.

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 341 ‐ 341

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7 ‐ 7

Professional Services 31 ‐ ‐ ‐ ‐ ‐ ‐ 9 ‐ 40

Total Expenses 31 ‐ ‐ ‐ ‐ ‐ ‐ 357 ‐ 388

Sources (1,000s)

Signal SDF 31 ‐ ‐ ‐ ‐ ‐ ‐ 357 ‐ 388

Total Sources 31 ‐ ‐ ‐ ‐ ‐ ‐ 357 ‐ 388

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Val Vista and Chandler Heights

Project Description:

Design and installation of a major arterial traffic signal at the intersection of Val 
Vista Drive and Chandler Heights Road, and connection to the signal system.

Project #: TS155 / 70080155

Financial Information:

• Coordinate with project ST112.
• Maintenance costs are being evaluated for inclusion in the FY2016 Capital
Improvement Plan. 
• This project is anticipated to be completed in FY2021.

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 336 ‐ 336

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7 ‐ 7

Professional Services 31 ‐ ‐ ‐ ‐ ‐ ‐ 9 ‐ 40

Total Expenses 31 ‐ ‐ ‐ ‐ ‐ ‐ 352 ‐ 383

Sources (1,000s)

Signal SDF 31 ‐ ‐ ‐ ‐ ‐ ‐ 352 ‐ 383

Total Sources 31 ‐ ‐ ‐ ‐ ‐ ‐ 352 ‐ 383

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Greenfield and Ocotillo

Project Description:

Design and installation of a major arterial traffic signal at the intersection of 
Greenfield Road and Ocotillo Road, and connection to the signal system.

Project #: TS156 / 70080156

Financial Information:

• Construction cost reduced slightly to reflect installation of underground items
with project ST101. 

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 348 ‐ ‐ ‐ ‐ ‐ ‐ 348

Construction Mgmt ‐ ‐ ‐ 7 ‐ ‐ ‐ ‐ ‐ 7

Professional Services ‐ ‐ 36 ‐ ‐ ‐ ‐ ‐ ‐ 36

Total Expenses ‐ ‐ 384 7 ‐ ‐ ‐ ‐ ‐ 391

Sources (1,000s)

Signal SDF ‐ ‐ 384 7 ‐ ‐ ‐ ‐ ‐ 391

Total Sources ‐ ‐ 384 7 ‐ ‐ ‐ ‐ ‐ 391

Supplies ‐‐ ‐ 2 ‐‐‐ ‐‐ 2

Utilities ‐‐‐ 2 ‐ ‐‐‐‐ 2

Total Maintenance ‐‐‐ 4 ‐‐‐‐ ‐ 4

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Recker and Warner

Project Description:

Design and installation of a major arterial traffic signal at the intersection of Recker 
Road and Warner Road, and connection to the signal system.  Coordination for this 
project will occur on the northwest corner with Morrison Ranch development and 
on northweast corner with the Rockefeller development.  Interim pole locations 
may be required on the northwest and northeast corners.

Project #: TS157 / 70080157

Financial Information:

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 331 ‐ ‐ ‐ ‐ ‐ 331

Construction Mgmt ‐ ‐ ‐ 7 ‐ ‐ ‐ ‐ ‐ 7

Professional Services ‐ ‐ ‐ 36 ‐ ‐ ‐ ‐ ‐ 36

Total Expenses ‐ ‐ ‐ 374 ‐ ‐ ‐ ‐ ‐ 374

Sources (1,000s)

Signal SDF ‐ ‐ ‐ 374 ‐ ‐ ‐ ‐ ‐ 374

Total Sources ‐ ‐ ‐ 374 ‐ ‐ ‐ ‐ ‐ 374

Supplies ‐ ‐ ‐ ‐ 2 ‐ ‐ ‐ ‐ 2

Utilities ‐ ‐ ‐ ‐ 2 ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ ‐ ‐ 4 ‐ ‐ ‐ ‐ 4

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Recker and Ocotillo

Project Description:

Design and installation of a major arterial traffic signal at the intersection of Recker 
Road and Ocotillo Road, and connection to the signal system.

Project #: TS158 / 70080158

Financial Information:

• Coordinate with project ST102.  Signal timing may be adjusted to coincide with
street improvements, or street project may install underground components for 
signal. 
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 
• This project is anticipated to be completed in FY2022.

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 347 ‐ 347

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7 ‐ 7

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 36 ‐ 36

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 390 ‐ 390

Sources (1,000s)

Signal SDF ‐ ‐ ‐ ‐ ‐ ‐ ‐ 390 ‐ 390

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 390 ‐ 390

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)

177 of 260



FY2016 ‐ FY2025 Capital Improvement Plan

Higley and Coldwater

Project Description:

Construction of a minor arterial traffic signal at the intersection of Higley Road and 
Coldwater Boulevard, and connection to the signal system.

Project #: TS162 / 70080162

Financial Information:

• Design was included with project ST098; therefore, design costs are not reflected
here. 
• Coordinate with project ST098.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 
• This project is anticipated to be completed in FY2022.

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 263 ‐ 263

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7 ‐ 7

Equipment & Furniture ‐ ‐ ‐ ‐ ‐ ‐ ‐ 73 ‐ 73

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 9 ‐ 9

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 352 ‐ 352

Sources (1,000s)

Signal SDF ‐ ‐ ‐ ‐ ‐ ‐ ‐ 352 ‐ 352

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 352 ‐ 352

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Baseline Road Fiber Optic Infrastructure

Project Description:

Design and construction of fiber optic communication infrastructure on Baseline 
Road from Greenfield to Driftwood, including fiber optic cable, PTZ cameras, vaults, 
pull boxes and related facilities.  Also includes replacement of fiber optic cable on 
Greenfield Road between Baseline and Guadalupe.  Adds five signals into Gilbert's 
fiber optic communications system.

Project #: TS165 / 70080165

Financial Information:

• ADOT is the lead agency.
• Construction cost shown includes equipment.
• This project is funded through $415,000 of federal Congestion Mitigation/Air
Quality (CMAQ) grant.  The town's local match is $154,000.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 374 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 374

Construction Mgmt 2 8 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10

Professional Services 31 154 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 185

Total Expenses 33 536 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 569

Sources (1,000s)

Federal Grant ‐ 415 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 415

Streets Fund 33 121 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 154

Total Sources 33 536 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 569

Supplies ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Fiber Optic Communications Infrastructure 
Replacement

Project Description:

Repair/replace existing fiber optic communications infrastructure along 
approximately 11 miles of arterial streets.  Includes replacement of broken conduit 
and installation of fiber optic cable, vaults, pull boxes and related equipment.

Project #: TS166 / 70080166

Financial Information:

• Project replaces the oldest portion of Gilbert’s Advanced Traffic Management
System and Muni‐Net. 
• This project replaces 48‐strand fiber optic with 96 strand fiber optic cable.
• Project is scheduled to begin in FY2020.
• Construction cost shown includes equipment.
• Maintenance costs are included in current traffic operations operating and
maintenance budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ 388 ‐ ‐ 388

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ 10 ‐ ‐ 10

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ 51 ‐ ‐ 51

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ 449 ‐ ‐ 449

Sources (1,000s)

Signal SDF ‐ ‐ ‐ ‐ ‐ ‐ 449 ‐ ‐ 449

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ 449 ‐ ‐ 449

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Traffic Ops Ctr Signal Subsystem Replacement

Project Description:

Replacement of the traffic signal subsystem in the Traffic Operations Center (TOC) 
includes servers, switches and software.  Also includes replacement/upgrade of 
TOC computer work stations.

Project #: TS167 / 70080167

Financial Information:

• Maintenance costs are included in current traffic operations operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 341 26 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 367

Construction Mgmt ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2

Equipment & Furniture 101 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 101

Professional Services 13 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 13

Total Expenses 455 28 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 483

Sources (1,000s)

Streets Fund 455 28 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 483

Total Sources 455 28 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 483

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Traffic Operations Center Video Wall Replacement

Project Description:

Replace existing video wall in the Traffic Operations Center, including current 
layout, wall structure and replacing video wall cubes and processor. Also includes 
upgrading equipment for cameras connected to the system and upgrading TOC 
layout to be compatible with the new video layout.

Project #: TS168 / 70080168

Financial Information:

• Project costs may be offset by future grant funding.
• Construction cost shown includes equipment.
• Maintenance costs are included in current traffic operations operating and
maintenance budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 90 ‐ ‐ ‐ ‐ 90

Construction Mgmt ‐ ‐ ‐ ‐ 5 ‐ ‐ ‐ ‐ 5

Professional Services ‐ ‐ ‐ ‐ 30 ‐ ‐ ‐ ‐ 30

Total Expenses ‐ ‐ ‐ ‐ 125 ‐ ‐ ‐ ‐ 125

Sources (1,000s)

Signal SDF ‐ ‐ ‐ ‐ 125 ‐ ‐ ‐ ‐ 125

Total Sources ‐ ‐ ‐ ‐ 125 ‐ ‐ ‐ ‐ 125

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Pecos Rd Conduit Installation ‐ EMF & RWCD 
Crossing

Project Description:

Installation of a single four‐inch conduit with collapsible inner ducts along the 
Pecos Road alignment across the East Maricopa Floodway and Roosevelt Water 
Conversation District Canal. Connects to existing conduit on both ends.

Project #: TS169 / 70080169

Financial Information:

• Coordinate with project TS152.
• Maintenance costs are included in the annual operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 111 10 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 121

Construction Mgmt 14 1 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 15

Professional Services 27 11 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 38

Total Expenses 152 22 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 174

Sources (1,000s)

Streets Fund 152 22 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 174

Total Sources 152 22 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 174

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Adaptive Signal Control System ‐ San Tan Village 
Mall

Project Description:

Install an adaptive signal timing system and associated equipment at nine (9) 
intersection in the San Tan Village Mall area:  Williams Field Road at San Tan Village 
Parkway, Market Street, Loop 202, and Parkcrest; and Santan Village Parkway at 
Coronado, Mall Entry, Market Street, Loop 202, and Discovery Park.

Project #: TS170 / 70080170

Financial Information:

• The full scope of work to be determined when the adaptive signal timing system
is selected. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 425 ‐ ‐ ‐ ‐ ‐ 425

Construction Mgmt ‐ ‐ ‐ 5 ‐ ‐ ‐ ‐ ‐ 5

Professional Services ‐ ‐ ‐ 5 ‐ ‐ ‐ ‐ ‐ 5

Total Expenses ‐ ‐ ‐ 435 ‐ ‐ ‐ ‐ ‐ 435

Sources (1,000s)

Signal SDF ‐ ‐ ‐ 435 ‐ ‐ ‐ ‐ ‐ 435

Total Sources ‐ ‐ ‐ 435 ‐ ‐ ‐ ‐ ‐ 435

Supplies ‐ ‐ ‐ 10 ‐ ‐ ‐ ‐ ‐ 10

Total Maintenance ‐ ‐ ‐ 10 ‐ ‐ ‐ ‐ ‐ 10

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Gilbert and Vaughn

Project Description:

Design and installation of an arterial traffic signal at the intersection of Gilbert Road 
and Vaughn Avenue, and connection to the traffic signal system.

Project #: TS171 / 70080171

Financial Information:

• Timing of project to coincide with RD110 Vaughn Avenue Parking Structure.

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 210 5 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 215

Construction Mgmt 5 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5

Equipment & Furniture 52 1 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 53

Professional Services 16 11 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 27

Total Expenses 283 17 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 300

Sources (1,000s)

Signal SDF 283 17 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 300

Total Sources 283 17 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 300

Utilities ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Val Vista and Frye

Project Description:

Design and Installation of an arterial traffic signal at the intersection of Val Vista 
Road and Frye Road and connection to the traffic signal system.

Project #: TS172 / 70080172

Financial Information:

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 277 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 277

Construction Mgmt 4 3 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 7

Equipment & Furniture 41 29 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 70

Professional Services 22 7 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 29

Total Expenses 67 316 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 383

Sources (1,000s)

Signal SDF 67 316 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 383

Total Sources 67 316 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 383

Utilities ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Maintenance Costs (1,000s)

186 of 260



FY2016 ‐ FY2025 Capital Improvement Plan

East Valley Travel Monitoring

Project Description:

Install Anonymous Re‐identification Devices (ARID) at 27 locations in Gilbert to 
facilitate the calculation of arterial travel times in the East Valley. ARID devices will 
be installed in approximately one‐mile increments in existing traffic signal control 
cabinets along Guadalupe, Elliot, Warner, McQueen, Cooper, Gilbert, Lindsay and 
Val Vista. The travel time data will be reported to a regional website that broadcast 
traveler information. This project is a multi‐jurisdictional project with the City of 
Mesa, City of Chandler and City of Tempe, with the City of Mesa being the lead 
agency.

Project #: TS173 / 70080173

Financial Information:

• Gilbert was awarded $214,351 in Congestion Management and Air Quality
(CMAQ) funding to participate in a multi‐jurisdictional project with the City of 
Mesa, City of Chandler and City of Tempe.  
• Project has been accepted by MAG and is shown in Mesa's Transportation
Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 228 ‐ ‐ ‐ ‐ ‐ ‐ 228

Construction Mgmt ‐ ‐ 29 ‐ ‐ ‐ ‐ ‐ ‐ 29

Professional Services ‐ 38 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 38

Total Expenses ‐ 38 257 ‐ ‐ ‐ ‐ ‐ ‐ 295

Sources (1,000s)

Federal Grant ‐ ‐ 214 ‐ ‐ ‐ ‐ ‐ ‐ 214

Streets Fund ‐ 38 43 ‐ ‐ ‐ ‐ ‐ ‐ 81

Total Sources ‐ 38 257 ‐ ‐ ‐ ‐ ‐ ‐ 295

Supplies ‐ ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ 2

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Advanced Detection Safety Improvement

Project Description:

The project will implement advanced detection at intersections that have 
correctable personal injury crashes and at intersections that will have operation 
benefit with advanced detection. By detecting the flow of traffic in real‐time, the 
signal controller can transition right‐of‐way such that fewer drivers are caught 
within dilemma zones. Reduction in severity crashes is estimated at 39% by the 
Federal Highway Administration. 

Project #: TS174 / 70080174

Financial Information:

• Maintenance costs in FY2018 and in Years 6‐10 are based on replacing two
systems that are out of warranty.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction Mgmt ‐ ‐ 5 5 5 5 25 ‐ ‐ 45

Equipment & Furniture ‐ ‐ 160 160 160 160 800 ‐ ‐ 1,440

Total Expenses ‐ ‐ 165 165 165 165 825 ‐ ‐ 1,485

Sources (1,000s)

Signal SDF ‐ ‐ 165 165 165 165 825 ‐ ‐ 1,485

Total Sources ‐ ‐ 165 165 165 165 825 ‐ ‐ 1,485

Supplies ‐ ‐ ‐ ‐ ‐ 15 ‐ 15 ‐ 30

Total Maintenance ‐ ‐ ‐ ‐ ‐ 15 ‐ 15 ‐ 30

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Higley and Seville

Project Description:

Design and installation of an arterial traffic signal at the intersection of Higley Road 
and Seville Boulevard and connection to the traffic signal system.

Project #: TS176 / 70080176

Financial Information:

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 260 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 260

Construction Mgmt ‐ 10 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10

Equipment & Furniture ‐ 25 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 25

Professional Services ‐ 30 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 30

Total Expenses ‐ 325 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 325

Sources (1,000s)

Signal SDF ‐ 325 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 325

Total Sources ‐ 325 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 325

Supplies ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Utilities ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ 4 ‐ ‐ ‐ ‐ ‐ ‐ 4

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Lindsay and Settlers Point

Project Description:

Design and installation of arterial traffic signal at the intersection of Lindsay Road 
and Setters Point Drive and connection to the traffic signal system.

Project #: TS177 / 70080177

Financial Information:

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 260 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 260

Construction Mgmt ‐ 10 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10

Equipment & Furniture ‐ 25 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 25

Professional Services ‐ 30 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 30

Total Expenses ‐ 325 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 325

Sources (1,000s)

Signal SDF ‐ 325 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 325

Total Sources ‐ 325 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 325

Supplies ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Utilities ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ 4 ‐ ‐ ‐ ‐ ‐ ‐ 4

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Higley and Willis/Portola Valley

Project Description:

Design and installation of an arterial traffic signal at the intersection of Higley Road 
and Willis Road/Portola Valley Drive and connection to the traffic signal system.

Project #: TS178 / 70080178

Financial Information:

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 260 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 260

Construction Mgmt ‐ 10 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10

Equipment & Furniture ‐ 25 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 25

Professional Services ‐ 30 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 30

Total Expenses ‐ 325 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 325

Sources (1,000s)

Signal SDF ‐ 325 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 325

Total Sources ‐ 325 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 325

Supplies ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Utilities ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ 4 ‐ ‐ ‐ ‐ ‐ ‐ 4

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Higley and Agritopia Loop

Project Description:

Design and installation of an arterial traffic signal at the intersection of Higley Road 
and Agritopia Loop and connection to the traffic signal system.

Project #: TS179 / 70080179

Financial Information:

This project is 100% funded through Traffic Signal SDFs. The project is required to support growth within the 
community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 260 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 260

Construction Mgmt ‐ 10 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 10

Equipment & Furniture ‐ 25 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 25

Professional Services ‐ 30 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 30

Total Expenses ‐ 325 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 325

Sources (1,000s)

Signal SDF ‐ 325 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 325

Total Sources ‐ 325 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 325

Supplies ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Utilities ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ 4 ‐ ‐ ‐ ‐ ‐ ‐ 4

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Baseline and Quinn ‐ PROJECT CLOSED PER BRIAN 
02/05/15

Project Description:

Design and installation of arterial traffic signal at the intersection of Baseline Road 
and Quinn Drive and connection to the traffic signal system.

Project #: TS180 / 70080180

Financial Information:

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 212 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 212

Equipment & Furniture 55 3 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 58

Professional Services 22 8 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 30

Total Expenses 77 223 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 300

Sources (1,000s)

Streets Fund 77 223 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 300

Total Sources 77 223 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 300

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Power Road and Verona Avenue 

Project Description:

Design and installation of a three‐legged arterial traffic signal at the intersection of 
Power Road and Verona Avenue.  Based on the shared border traffic signal IGA, the 
City of Mesa will reimburse the Town of Gilbert 1/3 of the cost of design and 
construction of the traffic signal upon completion of the project.

Project #: TS181 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction Mgmt ‐ 5 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5

Professional Services ‐ 36 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 36

Total Expenses ‐ 41 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 41

Sources (1,000s)

Streets Fund ‐ 41 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 41

Total Sources ‐ 41 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 41

Supplies ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Utilities ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ 4 ‐ ‐ ‐ ‐ ‐ ‐ 4

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Williams Field and Palomino Creek

Project Description:

Design and construction of a traffic signal at the intersection of Williams Field Road 
and Palomino Creek Drive, and connection to the signal system. This is a TSMIN 
project, signals funded by developer fees, and should be constructed in FY16 based 
on a signal warrant analysis.

Project #: TSNEW1 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 371 ‐ ‐ ‐ ‐ ‐ ‐ 371

Construction Mgmt ‐ ‐ 7 ‐ ‐ ‐ ‐ ‐ ‐ 7

Professional Services ‐ ‐ 31 ‐ ‐ ‐ ‐ ‐ ‐ 31

Total Expenses ‐ ‐ 409 ‐ ‐ ‐ ‐ ‐ ‐ 409

Sources (1,000s)

Signal SDF ‐ ‐ 409 ‐ ‐ ‐ ‐ ‐ ‐ 409

Total Sources ‐ ‐ 409 ‐ ‐ ‐ ‐ ‐ ‐ 409

Supplies ‐ ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ 2

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Queen Creek and 156th Street

Project Description:

Design and construction of a traffic signal at the intersection of Queen Creek Road 
and 156th Street, and connection to the signal system. This proposed new signal is 
scheduled for FY16 based on a traffic engineering study.  This intersection is 
adjacent to Perry High School and Chandler Unified School District has expressed 
their interest in having this signal installed.  Conduits for the signal wiring will not 
be included in the scope of this project as it has previously been installed.

Project #: TSNEW2 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 351 ‐ ‐ ‐ ‐ ‐ ‐ 351

Construction Mgmt ‐ ‐ 7 ‐ ‐ ‐ ‐ ‐ ‐ 7

Professional Services ‐ ‐ 31 ‐ ‐ ‐ ‐ ‐ ‐ 31

Total Expenses ‐ ‐ 389 ‐ ‐ ‐ ‐ ‐ ‐ 389

Sources (1,000s)

Signal SDF ‐ ‐ 389 ‐ ‐ ‐ ‐ ‐ ‐ 389

Total Sources ‐ ‐ 389 ‐ ‐ ‐ ‐ ‐ ‐ 389

Supplies ‐ ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ 2

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Well, 2 MG Reservoir and Pump Station

Project Description:

Design and construct a two million gallon in ground reservoir, and pump station.  
Design and drill a two million gallon per day well to fill reservoir.   Reservoir to be 
located near E. Galveston and Recker Rds. 

Project #: WA027 / 70090027

Financial Information:

• Three‐acre site dedicated as part of development. Well adds 2.0 MGD of capacity
to the system, which equates to a total of 3,051 additional Equivalent Residential 
Units (ERUs). 
• Includes an additional $2,000,000 for arsenic treatment, if necessary.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 
• This project is anticipated to be completed in FY2020.

This project is 100% funded through Water SDFs. Project expands the system necessary to support new growth in 
the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ 8,500 ‐ ‐ 8,500

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ 850 ‐ ‐ 850

Land/ROW 3 897 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 900

Professional Services 1 ‐ ‐ ‐ ‐ ‐ 1,190 ‐ ‐ 1,191

Total Expenses 4 897 ‐ ‐ ‐ ‐ 10,540 ‐ ‐ 11,441

Sources (1,000s)

Water SDF 4 897 ‐ ‐ ‐ ‐ 10,540 ‐ ‐ 11,441

Total Sources 4 897 ‐ ‐ ‐ ‐ 10,540 ‐ ‐ 11,441

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Water Rights ‐ Phase I

Project Description:

Acquisition of water rights (lease) for 11,640 acre‐feet of water.

Project #: WA052 / 70090052

Financial Information:

• Project adds one‐year leases of water rights from the San Carlos Apache Tribe,
and the Fort McDowell Yavapai Nation. 
• Each year these water rights will be stored as Long‐term Storage Credits for the
Town's Assured Water Supply (AWS) and drought preparedness. 
• There are no maintenance costs associated with the acquisition of the water
rights. 

This project is 100% funded through Water Resource SDFs. Project expands Gilbert's water rights necessary to 
support new growth in the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Land/ROW 37,359 4,291 2,300 ‐ ‐ ‐ ‐ ‐ ‐ 43,950

Total Expenses 37,359 4,291 2,300 ‐ ‐ ‐ ‐ ‐ ‐ 43,950

Sources (1,000s)

Water Resources SDF 37,359 4,291 2,300 ‐ ‐ ‐ ‐ ‐ ‐ 43,950

Total Sources 37,359 4,291 2,300 ‐ ‐ ‐ ‐ ‐ ‐ 43,950

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

North WTP Chlorine Conversion

Project Description:

A study will be completed in FY2015 to determine an appropriate solution for the 
existing chlorine feed system.  When a solution is identified, the project will be 
updated based on the new scope and maintenance costs will be included if 
necessary.

Project #: WA055 / 70090055

Financial Information:

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 3,160 ‐ 3,160

Construction Mgmt ‐ ‐ ‐ ‐ 395 ‐ ‐ ‐ ‐ 395

Professional Services ‐ 100 ‐ 342 ‐ ‐ ‐ ‐ ‐ 442

Total Expenses ‐ 100 ‐ 342 395 ‐ ‐ 3,160 ‐ 3,997

Sources (1,000s)

Water Fund ‐ 100 ‐ 342 395 ‐ ‐ 3,160 ‐ 3,997

Total Sources ‐ 100 ‐ 342 395 ‐ ‐ 3,160 ‐ 3,997

Supplies ‐ ‐ ‐ ‐ ‐ ‐ ‐ 30 ‐ 30

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ 30 ‐ 30

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Reservoir, Pump Station and Well Conversion

Project Description:

Design and construct a 2 million gallon in ground reservoir and pump station, and 
equipping of a previously drilled well 30 to feed the reservoir.  Also requires 
approximately 2,700 feet of 16” waterline along Germann.   Currently Well 29 is 
already piped to the area where the reservoir is to be built and is using this area as 
retention to flush to waste in order to meet EPA Nitrate MCL levels.   We will 
possibly need a county approved blending plan,  as both well 29 and well 30 will be 
filling the reservoir.   

Project #: WA062 / 70090062

Financial Information:

• Two and one‐half acre site reserved as part of property acquired under project
PR076 
• Refer to study done under well drilling project WA078 for basis of design and
water quality information. 
• The initial phase of this project was funded through Water SDFs.
• This project is anticipated to be completed in FY2017.

This project is 100% funded through Water SDF backed bond funds, and is partially offset by Water fund. Project 
expands the system necessary to support new growth in the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 9,975 ‐ ‐ ‐ ‐ ‐ 9,975

Construction Mgmt 15 ‐ ‐ 1,247 ‐ ‐ ‐ ‐ ‐ 1,262

Land/ROW 900 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 900

Professional Services 1 ‐ ‐ 1,397 ‐ ‐ ‐ ‐ ‐ 1,398

Total Expenses 916 ‐ ‐ 12,619 ‐ ‐ ‐ ‐ ‐ 13,535

Sources (1,000s)

Water SDF 916 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 916

WRMPC‐Future Bonds ‐ ‐ ‐ 12,619 ‐ ‐ ‐ ‐ ‐ 12,619

Total Sources 916 ‐ ‐ 12,619 ‐ ‐ ‐ ‐ ‐ 13,535

Supplies ‐ ‐ ‐ ‐ 96 ‐ ‐ ‐ ‐ 96

Total Maintenance ‐ ‐ ‐ ‐ 96 ‐ ‐ ‐ ‐ 96

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Meadows 12" Water Main

Project Description:

Design and construction of approx. 2800 LF of 12" water main from Meadows east 
in the Houston Avenue alignment to the East Maricopa Floodway right‐of‐way and 
south to Guadalupe. This project completes a loop in the water distribution system.

Project #: WA066 / 70090066

Financial Information:

• Alignment to be coordinated with Roosevelt Water Conservation District and the
Flood Control District of Maricopa County. 
• Professional services and construction management estimated at 17.5% and
12.5% of construction respectively due to small size of project with significant 
permit and right‐of‐way coordination effort.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 1,000 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,000

Construction Mgmt ‐ 125 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 125

Land/ROW ‐ 450 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 450

Professional Services ‐ 175 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 175

Total Expenses ‐ 1,750 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,750

Sources (1,000s)

Water Fund ‐ 1,750 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,750

Total Sources ‐ 1,750 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,750

Contractual Services ‐ ‐ 1 ‐ ‐ ‐ ‐ ‐ ‐ 1

Total Maintenance ‐ ‐ 1 ‐ ‐ ‐ ‐ ‐ ‐ 1

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Zone 2 to Zone 4 Interconnect

Project Description:

Installation of valves and piping to tie back‐feed into Turner Ranch Reservoir into 
Zone 2 of the water distribution system at the 30” line in Higley Road near Olney 
Avenue. This will allow Zone 4 to utilize Central Arizona Project water which is off‐
project.

Project #: WA067 / 70090067

Financial Information:

This project is 100% funded through Water SDF backed bond funds.  Project expands the system necessary to 
support new growth in the community.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 638 ‐ ‐ ‐ ‐ 638

Construction Mgmt ‐ ‐ ‐ ‐ 80 ‐ ‐ ‐ ‐ 80

Professional Services ‐ ‐ ‐ ‐ 90 ‐ ‐ ‐ ‐ 90

Total Expenses ‐ ‐ ‐ ‐ 808 ‐ ‐ ‐ ‐ 808

Sources (1,000s)

Water SDF ‐ ‐ ‐ ‐ 808 ‐ ‐ ‐ ‐ 808

Total Sources ‐ ‐ ‐ ‐ 808 ‐ ‐ ‐ ‐ 808

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Santan Vista Water Treatment Plant ‐ Phase II

Project Description:

Phase II improvements will expand the SVWTP to an ultimate capacity of 48 million 
gallon per day. Gilbert will have 12 million gallon per day of the additional 24 
million gallon per day capacity being added. The plant is a joint facility with the City 
of Chandler. Project to be completed using the Construction Manager at Risk 
project delivery method.

Project #: WA070 / 70090070

Financial Information:

• IGA is with the City of Chandler. Gilbert is the lead agency and operates the plant.

• The project adds 12 MGD of capacity to the system, which equates to a total of
18,306 additional Equivalent Residential Units (ERUs). 
• Project scope and priority is in coordination with the 2012 Integrated Water
Resources Master Plan. 
• The operating and maintenance costs are to be split 50% Gilbert and 50%
Chandler.  Gilbert's share includes 12 additional full time employees.  Costs shown 
are for Gilbert's portion.

This project is funded through Water SDF backed bond funds partially offset with Water fund. Total project costs, 
however, are offset by 50% from the City of Chandler.  See Financial Information for additional information.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 14,860 42,840 14,280 ‐ ‐ ‐ ‐ 71,980

Construction Mgmt ‐ 58 1,070 2,880 910 ‐ ‐ ‐ ‐ 4,918

Professional Services ‐ 600 4,250 ‐ ‐ ‐ ‐ ‐ ‐ 4,850

Total Expenses ‐ 658 20,180 45,720 15,190 ‐ ‐ ‐ ‐ 81,748

Sources (1,000s)

City of Chandler ‐ ‐ 10,090 22,860 7,595 ‐ ‐ ‐ ‐ 40,545

Water Fund ‐ 658 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 658

WRMPC‐Future Bonds ‐ ‐ 10,090 22,860 7,595 ‐ ‐ ‐ ‐ 40,545

Total Sources ‐ 658 20,180 45,720 15,190 ‐ ‐ ‐ ‐ 81,748

Personnel ‐ ‐ ‐ ‐ ‐ 764 ‐ ‐ ‐ 764

Supplies ‐ ‐ ‐ ‐ ‐ 840 ‐ ‐ ‐ 840

Utilities ‐ ‐ ‐ ‐ ‐ 380 ‐ ‐ ‐ 380

Total Maintenance ‐ ‐ ‐ ‐ ‐ 1,984 ‐ ‐ ‐ 1,984

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Ray ‐ Recker Direct System Well

Project Description:

Design, construct/convert two million gallon per day well located on the NE corner 
of Ray and Recker roads.    The Town has purchased an existing irrigation well from 
RWCD and depending on the water quality this can be converted to a direct to 
system pumping well or piped approximately 1320 feet west and hooked up to 
existing pipe at S. 174th St.   This existing pipe is routed to an existing reservoir site 
where water quality issues can be addressed.

Project #: WA071 / 70090071

Financial Information:

• Well adds two million gallon per day of capacity to the system, which equates to a
total of 3,051 additional Equivalent Residential Units (ERUs). 
• Includes an additional $2,000,000 for arsenic treatment, if necessary.
• Costs shown in prior years represent site acquisition paid directly by water system
development fees. 
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan.

This project is 100% funded through Water SDFs. Project expands the system necessary to support new growth in 
the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ 4,750 ‐ ‐ ‐ 4,750

Construction Mgmt 6 ‐ ‐ ‐ ‐ 584 ‐ ‐ ‐ 590

Land/ROW 439 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 439

Professional Services 11 ‐ ‐ ‐ ‐ 654 ‐ ‐ ‐ 665

Total Expenses 456 ‐ ‐ ‐ ‐ 5,988 ‐ ‐ ‐ 6,444

Sources (1,000s)

Water SDF 456 ‐ ‐ ‐ ‐ 5,988 ‐ ‐ ‐ 6,444

Total Sources 456 ‐ ‐ ‐ ‐ 5,988 ‐ ‐ ‐ 6,444

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)

204 of 260



FY2016 ‐ FY2025 Capital Improvement Plan

Reservoir #7 Tank Replacement and Site 
Improvement

Project Description:

Reservoir #7 is an above ground steel tank installed in 1985. An inspection of the 
tank in FY2009 considered possible rehabilitation measures, with a final 
recommendation for complete replacement of the tank.  With considerations given 
to the pump curves not meeting current requirements, the obsolete drives and 
controls, the discharge header and the chlorine system not capable of matching our 
current process demands put into effect as a result of new more stringent EPA 
water quality regulations.  The scope of this CIP includes a new recessed concrete 
reservoir with detached wet well, new discharge manifold, including valves, 
pressure gauges, and flow meter.   It also includes a new chlorinator with variable 
frequency drives capable of feeding chlorine to multiple points, including Well 
discharge, booster discharge, and backfill. Replacement of the PLC with an Allen 
Bradley PLC and replacement of the nonoperational surge tank with a surge 
anticipator. This project design is currently underway and at the 30% design review 
stage.

Project #: WA074 / 70090074

Financial Information:

• Prior year costs are for scope assessment.
• Professional Services costs have been reduced to 12.5% reflecting the unique
aspects of the project scope. 
• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 5,527 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5,527

Construction Mgmt 25 311 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 336

Land/ROW 13 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 13

Professional Services 391 279 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 670

Total Expenses 429 6,117 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,546

Sources (1,000s)

Water Fund 14 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 14

Water Replacement Fund 415 6,117 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,532

Total Sources 429 6,117 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 6,546

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Direct System Well

Project Description:

Design and construction of a two million gallon per day direct system well. Well will 
be located in the system where required by demand. Site area minimum size is 125' 
X 125.'

Project #: WA081 / 70090081

Financial Information:

• Well adds two million gallon per day of capacity to the system, which equates to a
total of 3,051 additional Equivalent Residential Units (ERUs). 
• Includes an additional $2,000,000 for arsenic treatment, if necessary.
• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Program. 
• This project is anticipated to be completed by FY2022.

This project is 100% funded through Water SDFs. Project expands the system necessary to support new growth in 
the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 4,407 ‐ 4,407

Construction Mgmt 2 ‐ ‐ ‐ ‐ ‐ ‐ 548 ‐ 550

Land/ROW ‐ ‐ ‐ ‐ ‐ ‐ ‐ 250 ‐ 250

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 617 ‐ 617

Total Expenses 2 ‐ ‐ ‐ ‐ ‐ ‐ 5,822 ‐ 5,824

Sources (1,000s)

Water SDF 2 ‐ ‐ ‐ ‐ ‐ ‐ 5,822 ‐ 5,824

Total Sources 2 ‐ ‐ ‐ ‐ ‐ ‐ 5,822 ‐ 5,824

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Water Rights ‐ WMA Settlement

Project Description:

Payment for existing Central Arizona Project water rights due to White Mountain 
Apache Tribe water rights settlement. This project will result in a net increase in 
water rights available to the Town of Gilbert of 1,013 Acre‐feet. Execution of this 
agreement is contingent upon congressional action approving the agreement. One 
Acre‐foot of water is equal to 325,851 gallons of water.

Project #: WA083 / 70090083

Financial Information:

• Settlement amount is increased annually by the Consumer Price Index inflation
amount per terms of the settlement. 
• There are no maintenance costs associated with the acquisition of the water
rights. 
• 1,013 acre feet is to support future growth and is eligible for the collection of
system development fees. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Land/ROW ‐ 10,048 ‐ 11,700 ‐ ‐ ‐ ‐ ‐ 21,748

Total Expenses ‐ 10,048 ‐ 11,700 ‐ ‐ ‐ ‐ ‐ 21,748

Sources (1,000s)

Water Fund ‐ 10,048 ‐ 11,700 ‐ ‐ ‐ ‐ ‐ 21,748

Total Sources ‐ 10,048 ‐ 11,700 ‐ ‐ ‐ ‐ ‐ 21,748

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Well Blending Pipeline

Project Description:

Scope update to complete project:   Install nitrate monitoring equipment at Well 20
 reservoir and Well 22.  Integrate into PLC programs and plant SCADA system.   
Coordinate with the county for NSA (new source approval) and AOPP (Approval of 
Proposed Plan) for a blending system.  Install sound enclosure over well to reduce 
noise to new housing development. 

Well 22 and the new well on Recker near Ocotillo experience high nitrate levels on 
a recurring basis requiring flushing.  To prevent potential wasted water, a pipeline 
to carry the well water to a reservoir for blending with water from other sources is 
desired.  Project will disconnect Well 22 from the system, and install approximately 
3500’ of 16” pipe to connect to the existing 20” fill line to the Well 20 reservoir site 
in Queen Creek Road to both wells.  Will also install a discharge into Queen Creek 
Wash for flushing Well 22 when necessary.

Project #: WA087 / 70090087

Financial Information:

• Coordinate with project WA080.
• Project scope and priority is in coordination with the 2012 Integrated Water
Resources Master Plan. 
• Requires coordination with Arizona Department of Environmental Quality for
discharge permit.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 496 163 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 659

Construction Mgmt 71 6 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 77

Professional Services 94 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 94

Total Expenses 661 169 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 830

Sources (1,000s)

Water Fund 661 169 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 830

Total Sources 661 169 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 830

Contractual Services ‐ ‐ 1 ‐ ‐ ‐ ‐ ‐ ‐ 1

Total Maintenance ‐ ‐ 1 ‐ ‐ ‐ ‐ ‐ ‐ 1

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Trend Homes Direct System Well Conversion

Project Description:

Design and construct a two million gallon per day well conversion from an existing 
irrigation use to a direct to system well.  Extend Zone 4 to the 202 Freeway.  This 
requires the addition of approximately 1 mile of 16” water line and to inter connect 
with an existing 16” water line at Warner and Recker roads.  Service taps may also 
need to be changed to provide water from Zone 4 versus Zone 2.  This will help 
improve water quality problems in zone 4 by reducing water age and introducing 
ground water to reduce organics during peak trihalomethane production periods. 

Project #: WA088 / 70090088

Financial Information:

• An existing irrigation well was purchased in prior years, funded directly through
Water SDF. 
• Well adds 2.0 MGD of capacity to the system, which equates to a total of 3,051
additional Equivalent Residential Units (ERUs). 
• Costs shown in prior years are for legal and staff services to complete agreements
with affected homeowner’s association.

This project is 100% funded through Water SDF backed bond funds. Project expands the system necessary to 
support new growth in the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 2,625 ‐ ‐ ‐ ‐ 2,625

Construction Mgmt 14 ‐ ‐ ‐ 315 ‐ ‐ ‐ ‐ 329

Land/ROW 633 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 633

Professional Services 12 ‐ ‐ 277 ‐ ‐ ‐ ‐ ‐ 289

Total Expenses 659 ‐ ‐ 277 2,940 ‐ ‐ ‐ ‐ 3,876

Sources (1,000s)

Water SDF 646 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 646

WRMPC‐2007 Bonds 13 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 13

WRMPC‐Future Bonds ‐ ‐ ‐ 277 2,940 ‐ ‐ ‐ ‐ 3,217

Total Sources 659 ‐ ‐ 277 2,940 ‐ ‐ ‐ ‐ 3,876

Supplies ‐ ‐ ‐ ‐ ‐ 65 ‐ ‐ ‐ 65

Total Maintenance ‐ ‐ ‐ ‐ ‐ 65 ‐ ‐ ‐ 65

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Reservoir #3 Tank Replacement and Site 
Improvement

Project Description:

Reservoir #3 is an above ground one million gallon per day steel tank. The initial 
assessment is for replacement of the tank with a new above ground steel tank. 
With the new above ground steel tank, replace obsolete programmable logic 
controller with our standard Allen Bradley PLC, replace nonoperational surge tank 
with surge anticipation valve, and replace chain link perimeter fence with 8 foot 
high block wall to meet new security requirements. A new chlorinator with variable 
frequency drives capable of feeding chlorine to multiple points, including well 
discharge and booster discharge will be added. In addition to this, an air stripper 
will be added.   The combination of these additions will aid us in developing our 
process to meet the more stringent Environmental Protection Agency water quality 
demands. All demolition has been complete and the new designed system has 
completed the 95% review stage.

Project #: WA089 / 70090089

Financial Information:

• Funds shown in prior years are for a condition assessment of the tank, scope and
costs to be finalized based on assessment. 
• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 1,279 1,030 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,309

Construction Mgmt 134 51 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 185

Professional Services 341 130 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 471

Total Expenses 1,754 1,211 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,965

Sources (1,000s)

Water Fund 218 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 218

Water Replacement Fund 1,536 1,211 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,747

Total Sources 1,754 1,211 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 2,965

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Well Site Upgrades at Various Sites

Project Description:

Booster Site 5
 Replace 16” discharge manifold, valves and piping leaving the site to distribution 
pipe north of site block wall.
Install new valves on both sides of distribution tee.
Pull all three vertical turbine pumps and motors to replace bearings and worn 
parts.
Upgrade electrical controls and motor starters to RVS. 
* Upgrade RTU/plc to AB RSlogix 5000
Reprogram site to run pumps off of PID loop based off pressure set point.
Add 12” surge anticipator.
Replace backfill piping, valves and control valve.   Move above grade and demo 
vault.
Route backfill line to top of tank and run TTHM stripping nozzles.
Separate Well fill and discharge piping.  Plumb well to reservoir to allow for tank 
mixing action.
Replace existing utility backup generator.
Remove nonfunctional surge tank.
Clean out and inspect tank.
Booster site 8
Replace discharge manifold, remove direct to system pumping capabilities.
* Update RTU/plc and controls to AB RSlogix 5000
Booster site 12
Replace entire discharge manifold.
* Update RTU/plc and controls to AB RSlogix  5000
Booster site 14

1. Replace electrical controls and well RVS.
     2.   * Update RTU/plc and controls to AB RSlogix 5000

Project #: WA093 / 70090093

Financial Information:

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 532 1,249 512 ‐ ‐ ‐ ‐ ‐ ‐ 2,293

Construction Mgmt ‐ 150 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 150

Professional Services 24 186 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 210

Total Expenses 556 1,585 512 ‐ ‐ ‐ ‐ ‐ ‐ 2,653

Sources (1,000s)

Water Fund 556 1,585 512 ‐‐ ‐‐‐‐ 2,653

Total Sources 556 1,585 512 ‐ ‐ ‐‐ ‐‐ 2,653

Supplies ‐ ‐ 15 ‐ ‐‐‐‐‐ 15

Total Maintenance ‐‐ 15 ‐ ‐‐ ‐ ‐ ‐ 15

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Water Rights ‐ Phase II

Project Description:

Acquisition of water rights (lease) for 8,360 acre‐feet of water. This project adds 
8,360 acre‐feet of water rights to the system, which equates to a total of 19,122 
additional Equivalent Residential Units (ERUs). 

Project #: WA094 / 70090094

Financial Information:

• Anticipated cost of surface water rights is $3,500 per acre foot.
• This project is anticipated to be completed between FY2016‐21.

This project is 100% supported through Water Resource SDF backed bond funds. Project expands Gilbert's water 
rights necessary to support new growth in the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Land/ROW ‐ ‐ 2,600 14,400 2,500 10,000 2,352 ‐ ‐ 31,852

Total Expenses ‐ ‐ 2,600 14,400 2,500 10,000 2,352 ‐ ‐ 31,852

Sources (1,000s)

Water Resources SDF ‐ ‐ 2,600 2,400 2,500 ‐ ‐ ‐ ‐ 7,500

WRMPC‐Future Bonds ‐ ‐ ‐ 12,000 ‐ 10,000 2,352 ‐ ‐ 24,352

Total Sources ‐ ‐ 2,600 14,400 2,500 10,000 2,352 ‐ ‐ 31,852

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Arsenic Treatment Facility Relocation

Project Description:

Move arsenic treatment facility from Well Site 26 located at 5539 E. Baseline Road 
to Well Site 28 located at 2820 E. Riggs Road

Project #: WA097 / 70090097

Financial Information:

• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 10 685 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 695

Construction Mgmt 38 107 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 145

Equipment & Furniture ‐ 50 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 50

Professional Services 64 46 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 110

Total Expenses 112 888 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,000

Sources (1,000s)

Water Fund 112 888 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,000

Total Sources 112 888 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,000

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

San Carlos Apache Tribe 100 Year Water Rights 
Lease

Project Description:

Purchase of water rights from the San Carlos Apache Tribe for a 100 year lease for 
the right to receive ‐ each year for 100 years ‐ 5,950 Acre Feet of Water. One Acre‐
Foot of Water is equal to 325,851 gallons of water.

Project #: WA098 / 70090098

Financial Information:

This project is 100% supported through Water Resource SDFs.  Project expands Gilbert's water rights necessary to 
support new growth in the community.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Land/ROW ‐ ‐ ‐ 11,000 ‐ ‐ ‐ ‐ ‐ 11,000

Total Expenses ‐ ‐ ‐ 11,000 ‐ ‐ ‐ ‐ ‐ 11,000

Sources (1,000s)

Water Resources SDF ‐ ‐ ‐ 11,000 ‐ ‐ ‐ ‐ ‐ 11,000

Total Sources ‐ ‐ ‐ 11,000 ‐ ‐ ‐ ‐ ‐ 11,000

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

NWTP ‐ Chemical Line Containment 

Project Description:

Design and replacement of all chemical lines at the North Water Treatment Plant, 
with approximately 850 lineal feet of double containment chemical lines. 

Project #: WA099 / 70090099

Financial Information:

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 290 410 ‐ ‐ ‐ ‐ ‐ ‐ 700

Construction Mgmt ‐ 36 15 ‐ ‐ ‐ ‐ ‐ ‐ 51

Professional Services ‐ 40 50 ‐ ‐ ‐ ‐ ‐ ‐ 90

Total Expenses ‐ 366 475 ‐ ‐ ‐ ‐ ‐ ‐ 841

Sources (1,000s)

Water Fund ‐ 366 475 ‐ ‐ ‐ ‐ ‐ ‐ 841

Total Sources ‐ 366 475 ‐ ‐ ‐ ‐ ‐ ‐ 841

Contractual Services ‐ ‐ 5 ‐ ‐ ‐ ‐ ‐ ‐ 5

Supplies ‐ ‐ 5 ‐ ‐ ‐ ‐ ‐ ‐ 5

Total Maintenance ‐ ‐ 10 ‐ ‐ ‐ ‐ ‐ ‐ 10

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

NWTP ‐ Backwash Pumps

Project Description:

The addition of backwash pumps to the NWTP.  Currently the use of head pressure 
from the effluent channel to clean the filters at the North Water Treatment 
provides an inefficient and deficient filter backwash. The addition of the pumps will 
ensure optimal filter performance through thorough backwashing.   

Project #: WA100 / 70090100

Financial Information:

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 900 ‐ ‐ ‐ ‐ ‐ ‐ 900

Construction Mgmt ‐ ‐ 112 ‐ ‐ ‐ ‐ ‐ ‐ 112

Total Expenses ‐ ‐ 1,012 ‐ ‐ ‐ ‐ ‐ ‐ 1,012

Sources (1,000s)

Water Fund ‐ ‐ 1,012 ‐ ‐ ‐ ‐ ‐ ‐ 1,012

Total Sources ‐ ‐ 1,012 ‐ ‐ ‐ ‐ ‐ ‐ 1,012

Contractual Services ‐ ‐ ‐ 25 ‐ ‐ ‐ ‐ ‐ 25

Total Maintenance ‐ ‐ ‐ 25 ‐ ‐ ‐ ‐ ‐ 25

Maintenance Costs (1,000s)
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FY2016 ‐ FY2025 Capital Improvement Plan

Waterline Extension ‐ McQueen Road/Industrial 
Park

Project Description:

Provide an approximately  1500' waterline to loop between the 12" waterlines on 
McQueen and the Orbital business park.  The proposed waterline loop will be 
constructed as originally proposed to support the business park.  The waterline loop
will provide the necessary redundancy in an area that requires water service 24 
hours per day.

Project #: WA101 / 70090101

Financial Information:

• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 400 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 400

Construction Mgmt ‐ 508 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 508

Land/ROW ‐ 100 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 100

Professional Services ‐ 300 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 300

Total Expenses ‐ 1,308 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,308

Sources (1,000s)

Water Fund ‐ 1,308 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,308

Total Sources ‐ 1,308 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,308

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Waterline Extension ‐ Desert Lane to San Angelo

Project Description:

Complete approximately 1600 LF of 8" water line loop on Arizona Ave between San 
Angelo and Desert Ln.  Loop is necessary due to separation from the City of 
Chandler system.

Project #: WA102 / 70090102

Financial Information:

• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 600 ‐ ‐ ‐ ‐ ‐ ‐ 600

Construction Mgmt ‐ ‐ 50 ‐ ‐ ‐ ‐ ‐ ‐ 50

Land/ROW ‐ ‐ 150 ‐ ‐ ‐ ‐ ‐ ‐ 150

Professional Services ‐ ‐ 75 ‐ ‐ ‐ ‐ ‐ ‐ 75

Total Expenses ‐ ‐ 875 ‐ ‐ ‐ ‐ ‐ ‐ 875

Sources (1,000s)

Water Fund ‐ ‐ 875 ‐ ‐ ‐ ‐ ‐ ‐ 875

Total Sources ‐ ‐ 875 ‐ ‐ ‐ ‐ ‐ ‐ 875

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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NWTP South Reservoir Roof Replacement

Project Description:

The replacement of the south reservoir roof at the NWTP. The reservoir at the 
NWTP is made up of two different reservoirs built at different times. The south half 
was built in 1993 and the roof is nearing the end of its life. The roof is showing signs 
of wear and will need to be replaced in the future. The reservoir holds seven 
million gallons of potable water. With the roof off this is the perfect time to add to 
the baffles in the reservoir so that they connect to the floor. The baffles range from 
1' to 2.5' off the floor and this causes short circuiting. Connecting baffles to the 
floor will improve water quality. Also while the roof is off this is the time to recoat 
the influent pipe and seal all the joints that are leaking. 

Project #: WA103 / 70090103

Financial Information:

• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 550 ‐ ‐ ‐ ‐ ‐ ‐ 550

Construction Mgmt ‐ ‐ 65 ‐ ‐ ‐ ‐ ‐ ‐ 65

Professional Services ‐ ‐ 70 ‐ ‐ ‐ ‐ ‐ ‐ 70

Total Expenses ‐ ‐ 685 ‐ ‐ ‐ ‐ ‐ ‐ 685

Sources (1,000s)

Water Replacement Fund ‐ ‐ 685 ‐ ‐ ‐ ‐ ‐ ‐ 685

Total Sources ‐ ‐ 685 ‐ ‐ ‐ ‐ ‐ ‐ 685

Contractual Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5 ‐ 5

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ 5 ‐ 5

Maintenance Costs (1,000s)
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Fiesta Tech Radio Expansion

Project Description:

Implementation of drive‐by radio reading in business park. 

Project #: WA105 / 70090105

Financial Information:

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Equipment & Furniture ‐ ‐ 115 ‐ ‐ ‐ ‐ ‐ ‐ 115

Total Expenses ‐ ‐ 115 ‐ ‐ ‐ ‐ ‐ ‐ 115

Sources (1,000s)

Water Fund ‐ ‐ 115 ‐ ‐ ‐ ‐ ‐ ‐ 115

Total Sources ‐ ‐ 115 ‐ ‐ ‐ ‐ ‐ ‐ 115

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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NIA Priority CAP Water Acquisition

Project Description:

Gilbert has been informed that Arizona Department of Water Resources (ADWR) 
has accepted Gilbert's application for an allocation of Non‐Indian Agriculture (NIA) 
Priority Central Arizona Project water; and the ADWR recommended to the U.S. 
Secretary of the Interior that the Town of Gilbert receive an allocation of 1,832 AF 
each year dependent upon supply availability.

Project #: WA106 / 70090106

Financial Information:

• There is no maintenance costs associated with the acquisition of the water rights.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Land/ROW ‐ ‐ ‐ 600 600 600 600 ‐ ‐ 2,400

Total Expenses ‐ ‐ ‐ 600 600 600 600 ‐ ‐ 2,400

Sources (1,000s)

Water Fund ‐ ‐ ‐ 600 600 600 600 ‐ ‐ 2,400

Total Sources ‐ ‐ ‐ 600 600 600 600 ‐ ‐ 2,400

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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NWTP ‐ Finished water pump #10

Project Description:

This is for the addition of the #10 finished water pump at the NWTP.  

Project #: WANEW2 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 715 ‐ ‐ ‐ ‐ ‐ 715

Construction Mgmt ‐ ‐ ‐ 125 ‐ ‐ ‐ ‐ ‐ 125

Equipment & Furniture ‐ ‐ ‐ 715 ‐ ‐ ‐ ‐ ‐ 715

Professional Services ‐ ‐ ‐ 364 ‐ ‐ ‐ ‐ ‐ 364

Total Expenses ‐ ‐ ‐ 1,919 ‐ ‐ ‐ ‐ ‐ 1,919

Sources (1,000s)

Water Fund ‐ ‐ ‐ 1,919 ‐ ‐ ‐ ‐ ‐ 1,919

Total Sources ‐ ‐ ‐ 1,919 ‐ ‐ ‐ ‐ ‐ 1,919

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)

222 of 260



FY2016 ‐ FY2025 Capital Improvement Plan

NWTP ‐ LLP VFD replacement 2021‐ LRIP

Project Description:

Replacement of Variable Frequency Drive's for LLP #1, 2 and soft starts for pumps 
#3, 7.  These replacements are based on the replacement life cycle per industry 
standards as stated in the LRIP.  

Project #: WANEW3 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 200 ‐ ‐ ‐ ‐ ‐ 200 400

Construction Mgmt ‐ ‐ 80 ‐ ‐ ‐ ‐ ‐ 80 160

Professional Services ‐ ‐ 20 ‐ ‐ ‐ ‐ ‐ 20 40

Total Expenses ‐ ‐ 300 ‐ ‐ ‐ ‐ ‐ 300 600

Sources (1,000s)

Water Repl Fund ‐ ‐ 300 ‐ ‐ ‐ ‐ ‐ 300 600

Total Sources ‐ ‐ 300 ‐ ‐ ‐ ‐ ‐ 300 600

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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NWTP ‐ Finished water VFD replacement ‐ LRIP

Project Description:

The replacement of 2 finished water variable frequency drives (#4,1) and 3 soft 
starts (#5,8,9).  These pumps are used to move water out of the NWTP reservoir 
and to maintain system pressures.  This is planned in the LRIP.  

Project #: WANEW4 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 820 ‐ ‐ ‐ ‐ ‐ 820

Construction Mgmt ‐ ‐ ‐ 143 ‐ ‐ ‐ ‐ ‐ 143

Professional Services ‐ ‐ 98 ‐ ‐ ‐ ‐ ‐ ‐ 98

Total Expenses ‐ ‐ 98 963 ‐ ‐ ‐ ‐ ‐ 1,061

Sources (1,000s)

Water Repl Fund ‐ ‐ 98 963 ‐ ‐ ‐ ‐ ‐ 1,061

Total Sources ‐ ‐ 98 963 ‐ ‐ ‐ ‐ ‐ 1,061

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Constellation Way Water Main

Project Description:

Design and construction of a 12" water main in the Constellation Way (164th St) 
alignment from Coldwater Blvd south 2400 ft. This project completes a loop in the 
water distribution system that is needed to service the Adora Trails subdivision.

Project #: WANEW6 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 322 ‐ ‐ ‐ ‐ ‐ ‐ 322

Construction Mgmt ‐ ‐ 33 ‐ ‐ ‐ ‐ ‐ ‐ 33

Professional Services ‐ ‐ 34 ‐ ‐ ‐ ‐ ‐ ‐ 34

Total Expenses ‐ ‐ 389 ‐ ‐ ‐ ‐ ‐ ‐ 389

Sources (1,000s)

Water SDF ‐ ‐ 389 ‐ ‐ ‐ ‐ ‐ ‐ 389

Total Sources ‐ ‐ 389 ‐ ‐ ‐ ‐ ‐ ‐ 389

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Reclaimed Water Valve Stations

Project Description:

Design and construction of two pressure reducing valve stations to establish 
pressure zones in the reclaimed water distribution system.  These two valve 
stations will allow for more efficient pressure management within the reclaimed 
water distribution system which will aid in meeting customer delivery 
requirements. 

Project #: WW044 / 70100044

Financial Information:

• Design was completed in FY2009.
• Coordinate with ST152 on reserving the necessary area.

This project is funded through Wastewater SDFs, partially offset by Wastewater SDF backed bond funds and 
Wastewater Fund contributions. The project is required to expand the system necessary to support growth within 
the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 235 ‐ 628 ‐ ‐ ‐ ‐ ‐ 863

Construction Mgmt 2 27 ‐ 61 ‐ ‐ ‐ ‐ ‐ 90

Land/ROW 13 27 ‐ 72 ‐ ‐ ‐ ‐ ‐ 112

Professional Services 73 8 ‐ 113 ‐ ‐ ‐ ‐ ‐ 194

Total Expenses 88 297 ‐ 874 ‐ ‐ ‐ ‐ ‐ 1,259

Sources (1,000s)

Wastewater Fund ‐ 297 ‐ 874 ‐ ‐ ‐ ‐ ‐ 1,171

Wastewater SDF 88 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 88

Total Sources 88 297 ‐ 874 ‐ ‐ ‐ ‐ ‐ 1,259

Utilities ‐ ‐ ‐ ‐ 1 ‐ ‐ ‐ ‐ 1

Total Maintenance ‐ ‐ ‐ ‐ 1 ‐ ‐ ‐ ‐ 1

Maintenance Costs (1,000s)
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Relief Sewers

Project Description:

Design and construction of three parallel relief sewers in 2017‐2018 to support the 
wastewater collection system, to include a 15” parallel sewer line in Orchid lane 
from Ray road to Lindsay road (0.5 miles in length), an 18" parallel sewer line in 
Mystic drive/Lago boulevard/Long Meadow from Gilbert road to Hackamore (0.6 
miles in length), and a 10” parallel sewer line in Val Vista drive from Elliot to Olney 
(0.5 miles in length).  

Design and construction of three additional parallel relief sewers in beyond 10 
years to support the build‐out of wastewater collection system to include a 10” 
parallel sewer line in Houston Avenue from Burk street to Palm street (0.3 miles in 
length), a 15" parallel sewer line in Warner road from Jacob street to Gilbert road 
(0.5 miles in length), and a 10” parallel sewer line in Warner road from Greenfield 
road to Coronado road (0.5 miles in length). Capacity flow monitoring of the 
existing sewer lines in all of these areas will routinely be conducted and 
adjustments to the project schedules made based on data collection results.  

These relief sewer line projects will provide additional sewer collection system 
capacity required to properly serve customers within those service areas.  The relief
sewer line locations outlined above are all specifically referenced in the 2012 
Wastewater Master Plan Update as future needs.  

Project #: WW069 / 70100069

Financial Information:

• Timing of relief sewer construction may be adjusted based on flow monitoring
data. 

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ 4,664 ‐ ‐ 4,664 9,328

Construction Mgmt ‐ ‐ ‐ ‐ ‐ 458 ‐ ‐ 458 916

Professional Services ‐ ‐ ‐ ‐ ‐ 428 ‐ ‐ 428 856

Total Expenses ‐ ‐ ‐ ‐ ‐ 5,550 ‐ ‐ 5,550 11,100

Sources (1,000s)

Wastewater Fund ‐ ‐ ‐ ‐ ‐ 5,550 ‐ ‐ 5,550 11,100

Total Sources ‐ ‐ ‐ ‐ ‐ 5,550 ‐ ‐ 5,550 11,100

Maintenance Costs (1,000s)

Supplies ‐‐ ‐ ‐ ‐‐ 3 ‐‐ 3

Total Maintenance ‐‐ ‐ ‐‐‐ 3 ‐ ‐ 3
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Candlewood Lift Station and Force Main

Project Description:

Replacement of the Candlewood Lift Station to accommodate future flows per the 
Water Resources Master Plan.  Also includes approximately 5,000 feet of 12" force 
main from the lift station east along the Hackamore alignment to meet the existing 
force main at Gilbert Road, to equalize flows between the Neely and Greenfield 
Water Reclamation Plants.

Project #: WW070 / 70100070

Financial Information:

• Costs shown in prior years were for a pre‐design study and replacement pumps at
the existing lift station (wastewater fund component). 
• Costs shown in FY2015 are for site acquisition.

This project is funded through Wastewater SDFs, partially offset by Wastewater SDF backed bond funds and 
Wastewater fund contributions. The project is required to support growth within the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 16 ‐ ‐ ‐ 7,026 ‐ ‐ ‐ ‐ 7,042

Construction Mgmt 25 ‐ ‐ 726 ‐ ‐ ‐ ‐ ‐ 751

Land/ROW 9 88 ‐ 60 ‐ ‐ ‐ ‐ ‐ 157

Professional Services 74 ‐ ‐ 791 ‐ ‐ ‐ ‐ ‐ 865

Total Expenses 124 88 ‐ 1,577 7,026 ‐ ‐ ‐ ‐ 8,815

Sources (1,000s)

Wastewater Fund 16 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 16

Wastewater SDF 108 88 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 196

WRMPC‐Future Bonds ‐ ‐ ‐ 1,577 7,026 ‐ ‐ ‐ ‐ 8,603

Total Sources 124 88 ‐ 1,577 7,026 ‐ ‐ ‐ ‐ 8,815

Utilities ‐ ‐ ‐ ‐ ‐ 10 ‐ ‐ ‐ 10

Total Maintenance ‐ ‐ ‐ ‐ ‐ 10 ‐ ‐ ‐ 10

Maintenance Costs (1,000s)
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Germann and Higley ‐ 18" Reclaimed Water Main

Project Description:

Install an 18” reclaimed water main in Higley Road from one half mile north of 
Ocotillo Road to Germann Road and in Germann from Higley one quarter mile to 
the west.  This project is to close a critical loop in the reclaimed water distribution 
system in order to better meet customer demands.

Project #: WW072 / 70100072

Financial Information:

• Project timing shall be based on capacity needs and may be adjusted due to
development in the project area. 

This project is 100% debt funded through Wastewater SDFs. The project is required to expand the system necessary
to support growth within the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 4,021 ‐ ‐ ‐ ‐ 4,021

Construction Mgmt ‐ ‐ ‐ ‐ 360 ‐ ‐ ‐ ‐ 360

Professional Services ‐ ‐ ‐ 352 ‐ ‐ ‐ ‐ ‐ 352

Total Expenses ‐ ‐ ‐ 352 4,381 ‐ ‐ ‐ ‐ 4,733

Sources (1,000s)

WRMPC‐Future Bonds ‐ ‐ ‐ 352 4,381 ‐ ‐ ‐ ‐ 4,733

Total Sources ‐ ‐ ‐ 352 4,381 ‐ ‐ ‐ ‐ 4,733

Utilities ‐ ‐ ‐ ‐ ‐ 28 ‐ ‐ ‐ 28

Total Maintenance ‐ ‐ ‐ ‐ ‐ 28 ‐ ‐ ‐ 28

Maintenance Costs (1,000s)
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Greenfield Water Reclamation Plant ‐ Phase III

Project Description:

The Greenfield Water Reclamation Plant (GWRP) is a joint use facility with the City 
of Mesa and the Town of Queen Creek, with Mesa acting as lead agent and plant 
operator. Design and construction of this phase of the GWRP is scheduled to be 
completed by the end of 2018 and bring Gilbert's share of the total capacity to 12 
million gallons per day (MGD). A pre‐design effort for this phase is schedule to 
begin in FY2015.  Gilbert’s share of the phase three expansion will be 4 MGD 
(34,484 additional ERUs). The ultimate plant capacity is 42 MGD (approximate 
shares are Mesa at 18, Queen Creek at 8, and Gilbert at 16 MGD). The plant will 
produce high quality reclaimed water suitable for direct reuse for landscape 
irrigation and groundwater recharge.  The expense data listed in beyond 10 years 
reflects a future phase four expansion of the GWRP.  The phase four expansion is 
anticipated to add an additional 4 MGD for Gilbert's ultimate capacity at that plant. 
The projected schedule for the phase four expansion is around 2028.

Project #: WW075 / 70100075

Financial Information:

• Gilbert's cost share for maintenance is FY2019‐$300,000; FY2020‐$600,000;
FY2021‐$900,000; FY2022‐$1.2M; FY2023‐$1.5M; FY2024‐$1.8M; FY2025‐$2.1M; 
and FY2026‐$2.4M. Maintenance costs are determined per the IGA. 
• Total project cost is $159.4M, and will be offset by our partner agencies. The City
of Mesa's estimated cost share will be $99.6M and Queen Creek's cost share will be 
$19.9M. 
• This project is anticipated to start a pre‐design effort in FY2015 and be completed
in FY2018.

This project is 100% funded through Wastewater SDFs. The project is required to expand the Town's wastewater 
treatment capacity that is necessary to support growth within the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 6,150 16,950 12,740 ‐ ‐ ‐ 35,840

Construction Mgmt ‐ ‐ 250 450 1,750 1,160 ‐ ‐ ‐ 3,610

Professional Services ‐ 562 2,700 ‐ ‐ ‐ ‐ ‐ ‐ 3,262

Total Expenses ‐ 562 2,950 6,600 18,700 13,900 ‐ ‐ ‐ 42,712

Sources (1,000s)

Wastewater Fund ‐ 562 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 562

WRMPC‐Future Bonds ‐ ‐ 2,950 6,600 18,700 13,900 ‐ ‐ ‐ 42,150

Total Sources ‐ 562 2,950 6,600 18,700 13,900 ‐ ‐ ‐ 42,712

Contractual Services ‐ ‐ ‐ ‐ ‐ 300 6,000 ‐ ‐ 6,300

Total Maintenance ‐ ‐ ‐ ‐ ‐ 300 6,000 ‐ ‐ 6,300

Maintenance Costs (1,000s)
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South Recharge Site ‐ Phase II

Project Description:

This project will increase the South Recharge Facility's capacity by constructing the 
southern half of the site with the installation of 4 new basins and the planned 
extension of the site's delivery canal.  The following scope of work items to be 
included in this phase will also enhance the facility's recharge capacity and 
operations through efficiencies: $300,000 for drain holes in the basins per the 2012 
Master Plan recommendations and facility hydrology report, $120,000 for 
motorized valves and SCADA system controls, $20,000 for hydro‐rangers to monitor 
basin water levels, $25,000 for tree purchase and installation around new basins 
and the delivery canal, $100,000 for paving the parking lot (to meet an anticipated 
site visitation demand) as well as parking lot lighting for site security.   

Project #: WW077 / 70100077

Financial Information:

• Water SDFs include $655,000 for raw water pipeline to the site from the San Tan
Vista Water Treatment Plant. 
• Includes $803,000 for 4 direct injection wells.
• Project scope and priority is in coordination with the 2012 Integrated Water
Resources Master Plan. 

This project is 100% funded through Wastewater SDFs. The project is required to expand the system necessary to 
support growth within the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ 4,592 ‐ ‐ ‐ ‐ 4,592

Construction Mgmt ‐ ‐ ‐ 482 ‐ ‐ ‐ ‐ ‐ 482

Professional Services ‐ ‐ ‐ 459 ‐ ‐ ‐ ‐ ‐ 459

Total Expenses ‐ ‐ ‐ 941 4,592 ‐ ‐ ‐ ‐ 5,533

Sources (1,000s)

WRMPC‐Future Bonds ‐ ‐ ‐ 941 4,592 ‐ ‐ ‐ ‐ 5,533

Total Sources ‐ ‐ ‐ 941 4,592 ‐ ‐ ‐ ‐ 5,533

Personnel ‐ ‐ ‐ ‐ ‐ 75 ‐ ‐ ‐ 75

Utilities ‐ ‐ ‐ ‐ ‐ 75 ‐ ‐ ‐ 75

Total Maintenance ‐ ‐ ‐ ‐ ‐ 150 ‐ ‐ ‐ 150

Maintenance Costs (1,000s)
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GWRP Reclaimed Water Pump Station Expansion

Project Description:

Expansion of the pump station located at the reclaimed water reservoir adjacent to 
the Greenfield Water Reclamation Plant. Improvements include the addition of two 
new planned pumps, variable frequency drives and associated electrical equipment.

Project #: WW078 / 70100078

Financial Information:

• Design will be coordinated with the Phase III expansion of the GWRP (WW075).
• Project scope and priority is in coordination with the 2012 Integrated Water
Resources Master Plan, and the current system operational needs. 

This project is 100% funded through Wastewater SDFs. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 1,153 ‐ ‐ ‐ ‐ ‐ 1,153

Construction Mgmt ‐ ‐ ‐ 171 ‐ ‐ ‐ ‐ ‐ 171

Professional Services ‐ ‐ ‐ 158 ‐ ‐ ‐ ‐ ‐ 158

Total Expenses ‐ ‐ ‐ 1,482 ‐ ‐ ‐ ‐ ‐ 1,482

Sources (1,000s)

WRMPC‐Future Bonds ‐ ‐ ‐ 1,482 ‐ ‐ ‐ ‐ ‐ 1,482

Total Sources ‐ ‐ ‐ 1,482 ‐ ‐ ‐ ‐ ‐ 1,482

Personnel ‐ ‐ ‐ ‐ 85 ‐ ‐ ‐ ‐ 85

Supplies ‐ ‐ ‐ ‐ 35 ‐ ‐ ‐ ‐ 35

Utilities ‐ ‐ ‐ ‐ 55 ‐ ‐ ‐ ‐ 55

Total Maintenance ‐ ‐ ‐ ‐ 175 ‐ ‐ ‐ ‐ 175

Maintenance Costs (1,000s)
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Santan Lift Station Odor Control Conversion

Project Description:

Design and construction improvement at the San Tan lift station site to include an 
electrical system upgrade and the addition of an on‐site chemical injection system 
for enhanced sewer system odor control. 

Project #: WW080 / 70100080

Financial Information:

• Maintenance costs are included in the current operating budget.

This project does  not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 510 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 510

Construction Mgmt 35 45 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 80

Professional Services 84 43 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 127

Total Expenses 119 598 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 717

Sources (1,000s)

Wastewater Fund 119 598 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 717

Total Sources 119 598 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 717

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Reclaimed Water Reservoir #1 Rehabilitation

Project Description:

This project will rehabilitate two older reclaimed water reservoir tanks by recoating 
the inside and outside of the tanks and making miscellaneous minor repairs.

Project #: WW083 / 70100083

Financial Information:

• Prior year costs are for scope assessment.
• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 995 350 ‐ ‐ ‐ ‐ ‐ ‐ 1,345

Construction Mgmt ‐ 110 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 110

Professional Services 10 130 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 140

Total Expenses 10 1,235 350 ‐ ‐ ‐ ‐ ‐ ‐ 1,595

Sources (1,000s)

Wastewater Fund 10 1,235 350 ‐ ‐ ‐ ‐ ‐ ‐ 1,595

Total Sources 10 1,235 350 ‐ ‐ ‐ ‐ ‐ ‐ 1,595

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Reclaimed Water Recovery Well at Elliot District 
Park

Project Description:

Design and construction of a 750 gallon per minute reclaimed water recovery well 
at Elliot District Park and the SRP power line easement.

Project #: WW089 / 70100089

Financial Information:

• Recovery well is required to meet peak summer irrigation demands for Gilbert's
reclaimed water distribution system. 
• Prior year costs are for well drilling and design of equipping.

This project is 100% funded through Wastewater SDFs.  The project is required to expand the system necessary to 
support growth within the community.  See Financial Information for additional detail.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction 298 ‐ ‐ ‐ ‐ 1,202 ‐ ‐ ‐ 1,500

Construction Mgmt 45 ‐ ‐ ‐ ‐ 157 ‐ ‐ ‐ 202

Professional Services 108 ‐ ‐ ‐ ‐ 175 ‐ ‐ ‐ 283

Total Expenses 451 ‐ ‐ ‐ ‐ 1,534 ‐ ‐ ‐ 1,985

Sources (1,000s)

Wastewater SDF 451 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 451

WRMPC‐Future Bonds ‐ ‐ ‐ ‐ ‐ 1,534 ‐ ‐ ‐ 1,534

Total Sources 451 ‐ ‐ ‐ ‐ 1,534 ‐ ‐ ‐ 1,985

Contractual Services ‐ ‐ ‐ ‐ ‐ ‐ 4 ‐ ‐ 4

Utilities ‐ ‐ ‐ ‐ ‐ ‐ 21 ‐ ‐ 21

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ 25 ‐ ‐ 25

Maintenance Costs (1,000s)
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Lift Station Odor Scrubber Replacements

Project Description:

Design and construct a Bohn Bio filtration system at Gilbert Commons and 
Crossroads Lift Stations for the elimination of gases created by microbial 
consumption and oxidation of the gas components.

Project #: WW091 / 70100091

Financial Information:

• Costs shown in prior years are for a study to determine full scope and cost of
improvements required and timing of the implementation. 
• The construction costs are based on estimates prepared by the project's design
engineer.    
• Maintenance costs are included in the current operating budget.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 951 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 951

Construction Mgmt 4 86 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 90

Professional Services 68 311 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 379

Total Expenses 72 1,348 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,420

Sources (1,000s)

Wastewater Replacement 
Fund

72 1,348 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,420

Total Sources 72 1,348 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,420

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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EMF 12” Reclaimed Water Line

Project Description:

Install a 12” reclaimed water main along the east side of the East Maricopa 
Floodway to connect existing lines in Chandler Heights Road and Riggs Road to 
close a system loop.

Project #: WW092 / 70100092

Financial Information:

• Requires coordination and easement from the Flood Control District of Maricopa
County. 
• Project costs may be offset by developer contributions.

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 1,310 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,310

Construction Mgmt 14 137 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 151

Equipment & Furniture ‐ 200 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 200

Professional Services 94 90 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 184

Total Expenses 108 1,737 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,845

Sources (1,000s)

Wastewater Fund 108 1,737 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,845

Total Sources 108 1,737 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,845

Supplies ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ ‐ 2

Maintenance Costs (1,000s)
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Monitor Well Replacements

Project Description:

The design and installation of nine replacement monitoring wells. The original wells 
should be capped in the approved ADEQ/ADWR method, with the "Capped Well" 
paper work filed with ADWR. The replacement wells should be wired to original 
controls.

Project #: WW093 / 70100093

Financial Information:

This project does not impact the SDF calculations.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 550 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 550

Construction Mgmt 7 103 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 110

Land/ROW ‐ 40 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 40

Professional Services 43 7 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 50

Total Expenses 50 700 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 750

Sources (1,000s)

Wastewater Fund 50 700 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 750

Total Sources 50 700 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 750

Supplies ‐ ‐ 4 ‐ ‐ ‐ ‐ ‐ ‐ 4

Total Maintenance ‐ ‐ 4 ‐ ‐ ‐ ‐ ‐ ‐ 4

Maintenance Costs (1,000s)
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South Recharge Facility/ optional other site ‐ 4 
Recharge Wells

Project Description:

This project installs 4 Aquifer Storage Recovery recharge wells inside the south 
recharge facility, or other site(s) to provide additional recharge capability to the 
facility and south area. This project concept is included in the Water Resources 
Master Plan.

Project #: WW094 / 70100094

Financial Information:

• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 

This project is 100% funded through Wastewater SDFs. The project is required to expand the system necessary to 
support growth within the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ 7,040 ‐ ‐ 7,040

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ 800 ‐ ‐ 800

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ 800 ‐ ‐ 800

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ 8,640 ‐ ‐ 8,640

Sources (1,000s)

WRMPC‐Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ 8,640 ‐ ‐ 8,640

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ 8,640 ‐ ‐ 8,640

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Reclaimed Water Line Extension in Chandler 
Heights ‐ Greenfield/Higley

Project Description:

This is an extension of the 12" reclaimed water line from Chandler Heights and 
Greenfield to Higley Rd. This pipe line will provide better flow and pressure to the 
reclaimed water customers located in the southern area of Gilbert.

Project #: WW095 / 70100095

Financial Information:

This project is 100% funded through Wastewater SDFs.  The project is required to expand the system necessary to 
support growth within the community.  

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ 1,322 ‐ ‐ ‐ ‐ ‐ 1,322

Construction Mgmt ‐ ‐ ‐ 168 ‐ ‐ ‐ ‐ ‐ 168

Professional Services ‐ ‐ ‐ 127 ‐ ‐ ‐ ‐ ‐ 127

Total Expenses ‐ ‐ ‐ 1,617 ‐ ‐ ‐ ‐ ‐ 1,617

Sources (1,000s)

WRMPC‐Future Bonds ‐ ‐ ‐ 1,617 ‐ ‐ ‐ ‐ ‐ 1,617

Total Sources ‐ ‐ ‐ 1,617 ‐ ‐ ‐ ‐ ‐ 1,617

Supplies ‐ ‐ ‐ ‐ 2 ‐ ‐ ‐ ‐ 2

Total Maintenance ‐ ‐ ‐ ‐ 2 ‐ ‐ ‐ ‐ 2

Maintenance Costs (1,000s)
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Riparian Preserve Distribution Structure Expansion

Project Description:

Per the 2012 Integrated Water Resources Master Plan recommendations, this 
project will install an 18" pipe parallel to the existing 10" pipe into the Recharge 
Facility, expand the distribution box to accommodate the increased flow from 
4MGD to 8MGD. This project also includes retro‐fitting the manual gate valves to 
be motorized at the Riparian Preserve at Water Ranch. 

Project #: WW096 / 70100096

Financial Information:

• Maintenance costs are currently being evaluated for inclusion in the FY2016
Capital Improvement Plan. 

This project is 100% funded through Wastewater SDFs. The project is required to expand the system necessary to 
support growth within the community. 

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,178 ‐ 1,178

Construction Mgmt ‐ ‐ ‐ ‐ ‐ ‐ ‐ 137 ‐ 137

Professional Services ‐ ‐ ‐ ‐ ‐ ‐ ‐ 132 ‐ 132

Total Expenses ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,447 ‐ 1,447

Sources (1,000s)

WRMPC‐Future Bonds ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,447 ‐ 1,447

Total Sources ‐ ‐ ‐ ‐ ‐ ‐ ‐ 1,447 ‐ 1,447

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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GWRP ‐ Various Plant Improvements

Project Description:

Pursuant to the Intergovernmental Agreement with the City of Mesa and Town of 
Queen Creek for the operation and maintenance of the Greenfield Wastewater 
Reclamation Plant (GWRP), the following future rehabilitation and replacement 
improvements that the City of Mesa (GWRP lead agent/operator) are proposing at 
the plant include: Replace sludge mixing pumps (FY‐16), Headworks odor control 
unit construction (FY‐16), Solids odor control pumps (FY‐16), Solids building strain 
press (FY‐16 & 17), Replace chemical storage tanks (FY‐17), Aeration basin 
improvements (FY‐17), Waste gas burner improvements (FY‐16, 17, & 18), Spare 
plant transformer (FY‐17), Digester improvements (FY‐17 & 18), Upgrade head‐
works and solids building electrical buss‐duct (FY 16, 17, & 18), other various future 
plant improvements and equipment replacements (FY17‐20).     

Project #: WW097 / 70100097

Financial Information:

• Mesa will act as the lead agent for the project. Gilbert will participate through
project overview and financial contribution for its cost share of each project.

This project does not impact the SDF calculation.

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ 687 644 1,970 950 935 767 ‐ ‐ 5,953

Total Expenses ‐ 687 644 1,970 950 935 767 ‐ ‐ 5,953

Sources (1,000s)

Wastewater Fund ‐ 687 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 687

Wastewater SDF ‐ ‐ 644 1,970 950 935 767 ‐ ‐ 5,266

Total Sources ‐ 687 644 1,970 950 935 767 ‐ ‐ 5,953

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Fiesta Tech Sewer Service & Lift Station 

Project Description:

The Fiesta Tech Business Park is located in the northwest corner of the Town of 
Gilbert.  It is bounded by Baseline Road on the north, Arizona Ave on the west, 
Guadalupe Road on the south, and the Union Pacific Railroad north/south spur on 
the east.  Sewer treatment service for this area is currently provided by the City of 
Mesa through an IGA.  There is a desire to re‐sewer the Fiesta Tech area so it will 
instead flow to Gilbert's Neely Wastewater Plant for treatment.  To accommodate 
this, a new project that includes the following will be required: a lift station, on a 
newly acquired piece of land for this purpose, designed to accommodate a peak 
flow of up to 1.1 MGD, onsite odor control scrubbing equipment, approximately 
5,520 feet of 8‐inch force main pipeline, and approximately 2,000 feet of new 
gravity sewer pipeline (pipe size to be determined) with up to 5 new sewer 
manhole structures.  

Based on a review of the initial engineering study for this project as well as further 
analysis and site visits, Operations Staff recommend that this new lift station site be 
constructed/located at the northwest corner of Fiesta Blvd and Tech Blvd.           

Project #: WW099 / 70100099

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 2,860 ‐ ‐ ‐ ‐ ‐ ‐ 2,860

Construction Mgmt ‐ 20 350 ‐ ‐ ‐ ‐ ‐ ‐ 370

Land/ROW ‐ 100 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 100

Professional Services ‐ 305 ‐ ‐ ‐ ‐ ‐ ‐ ‐ 305

Total Expenses ‐ 425 3,210 ‐ ‐ ‐ ‐ ‐ ‐ 3,635

Sources (1,000s)

Wastewater Fund ‐ 425 3,210 ‐ ‐ ‐ ‐ ‐ ‐ 3,635

Total Sources ‐ 425 3,210 ‐ ‐ ‐ ‐ ‐ ‐ 3,635

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Alternative Recovery Well R‐5, McQueen Park

Project Description:

This project involves drilling an alternative Recovery Well to replace current 
Recovery Well R‐1. This new well will be drilled into the middle aquifer, equipped 
with pump and scada controls, and tied to the recovered water system that 
provides water to 2 ski‐lake communities and an additional water source to the 
north area reclaimed water distribution system. This deeper recovery well will 
provide a secure source of higher quality recovered water for the customers.

Project #: WWNEW1 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 620 ‐ ‐ ‐ ‐ ‐ ‐ 620

Construction Mgmt ‐ ‐ 70 ‐ ‐ ‐ ‐ ‐ ‐ 70

Professional Services ‐ ‐ 150 ‐ ‐ ‐ ‐ ‐ ‐ 150

Total Expenses ‐ ‐ 840 ‐ ‐ ‐ ‐ ‐ ‐ 840

Sources (1,000s)

Wastewater SDF ‐ ‐ 840 ‐ ‐ ‐ ‐ ‐ ‐ 840

Total Sources ‐ ‐ 840 ‐ ‐ ‐ ‐ ‐ ‐ 840

Personnel ‐ ‐ ‐ 2 ‐ ‐ ‐ ‐ ‐ 2

Supplies ‐ ‐ ‐ 1 ‐ ‐ ‐ ‐ ‐ 1

Utilities ‐ ‐ ‐ 12 ‐ ‐ ‐ ‐ ‐ 12

Total Maintenance ‐ ‐ ‐ 15 ‐ ‐ ‐ ‐ ‐ 15

Maintenance Costs (1,000s)
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Layton Lakes Lift Station Force Mains Rehabilitation

Project Description:

Rehabilitation of two sewer force main pipelines that serve the Layton Lakes Lift 
Station.  Existing 18‐inch and 14‐inch concrete lined Ductile Iron Pipe (DIP) force 
mains both need to be rehabilitated due to pipeline corrosion.  This project request 
is related to the force main pipe failure that occurred on Greenfield road between 
Germann and Queen Creek in May, 2014.  This project proposes to rehabilitate both
force main pipelines from the discharge manhole back to the lift station site using a 
cast‐in‐place slip‐line rehabilitation method.  The project also proposes to install 
pipeline inspection ports every 1800 feet (for a total of 6 ports on each force main 
pipeline).  The primary location of this project is the two mile stretch of Queen 
Creek road between Greenfield and Lindsay.  However, some work will also need to 
occur on Greenfield road and on Lindsay road as well.  The approximate length of 
each pipeline to be rehabilitated is 12,067 feet (or 2.28 miles).      

Project #: WWNEW2 / 

Financial Information:

Expenses: (1,000s)
Prior 
Years 2015 2016 2017 2018 2019 2020

6‐10 
years

Beyond 
10 
Years Total

Construction ‐ ‐ 3,409 1,704 ‐ ‐ ‐ ‐ ‐ 5,113

Construction Mgmt ‐ ‐ 242 242 ‐ ‐ ‐ ‐ ‐ 484

Professional Services ‐ ‐ 367 41 ‐ ‐ ‐ ‐ ‐ 408

Total Expenses ‐ ‐ 4,018 1,987 ‐ ‐ ‐ ‐ ‐ 6,005

Sources (1,000s)

Wastewater Repl Fund ‐ ‐ 4,018 1,987 ‐ ‐ ‐ ‐ ‐ 6,005

Total Sources ‐ ‐ 4,018 1,987 ‐ ‐ ‐ ‐ ‐ 6,005

Total Maintenance ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Maintenance Costs (1,000s)
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Project # Project Name Capital Sources (1,000s) Rank Prior 
Years

2016 2017 2018 2019 2020 6‐10 
years

Beyond 
10 Years

Total

MF017 Fire Station Emergency Signals Fire SDF 30 1,555 43 374 1,972

Fire Station Emergency Signals General Fund 30 161 161

MF023 Fire Station 9 Fire SDF 32 734 734

Fire Station 9 General Fund 32 493 6,400 6,893

MF032 Transfer Station Beyond 10 Years 0 6,867 6,867

MF040 Public Safety Training Facility Future Bonds 30 4,123 31,563 12,016 12,016 1,385 61,103

Public Safety Training Facility PFMPC‐2009 Bonds 30 14,496 14,496

MF053 Municipal Center I Renovation ‐ Phase II General Fund 26 1,140 9,661 10,801

MF055 Fire Station Connectivity Infrastrucuture Support General Fund 23 172 140 312

MF056 Human Resources Talent Management System Env Svcs Res Fund 19 30 30

Human Resources Talent Management System General Fund 19 375 375

Human Resources Talent Management System Streets Fund 19 25 25

Human Resources Talent Management System Wastewater Fund 19 20 20

Human Resources Talent Management System Water Fund 19 50 50

MF216 Adaptive Response Unit 2 (ARU‐2) Fire SDF 29 850 850

MF217 Fire Station 7 Fire SDF 13 1,672 1,672

Fire Station 7 General Fund 13 4,273 4,273

MF222 Police Application and Network Support General Fund 0 807 807

Police Application and Network Support General Replacement Fund 0 570 570

Police Application and Network Support State Grant 0 63 63

FY2016 ‐ FY2025 Section Summary Detail Funding Sources and Ranks
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MF223 Topaz Radio General Fund 33 824 2,300 3,909 436 440 480 744 9,133

Topaz Radio Investment Income 33 22 22

Topaz Radio Water Fund 33 27 27

MF226 Security Access System Upgrades General Fund 5 410 410

MF227 Permitting System Replacement General Fund 18 2,000 2,000

MF228 CNG Fueling Station Env Svcs Com Fund 0 128 140 268

CNG Fueling Station Env Svcs Res Fund 0 1,472 1,500 2,972

MF229 Adaptive Response Unit 1 ‐ (ARU‐1) Fire SDF 32 850 850

MF230 Detention Facility City of Chandler 5 200 200

Detention Facility General Fund 5 199 199

MF231 Utility Billing System Replacement Env Svcs Com Fund 13 7 7

Utility Billing System Replacement Env Svcs Res Fund 13 646 646

Utility Billing System Replacement Wastewater Fund 13 650 650

Utility Billing System Replacement Water Fund 13 697 697

MF232 Finance, HR, and Payroll System Replacement General Fund 14 1,816 213 2,029

MF233 Solid Waste Records Management System Env Svcs Res Fund 18 600 600

MF234 Parks & Recreation Reservation System 
Replacement

General Fund 25 211 211

MF235 Fleet Maintenance Facility General Fund 21 1,595 1,595

MF236 Public Safety Roof General Fund 22 65 805 870

MF237 Public Safety ‐ Carpet General Fund 22 308 308

PR003 Freestone Park Expansion (North) General Fund 13 10,503 10,503

FY2016 ‐ FY2025 Section Summary Detail Funding Sources and Ranks



PR006 Heritage Trail Middle Segment (Consolidated 
Canal)

General Fund 34 1,687 1,687

Heritage Trail Middle Segment (Consolidated 
Canal)

Park SDF 34 118 118

PR011 Western Canal Trail Developer Contribution 34 9 9

Western Canal Trail General Fund 34 1,357 1,357

Western Canal Trail Investment Income 34 6 6

PR019 Nichols Park at Water Ranch ‐ Phase II Park SDF 14 42 42

Nichols Park at Water Ranch ‐ Phase II Private Fund 14 650 650

Nichols Park at Water Ranch ‐ Phase II Residential Dev Tax 14 1,670 1,670

Nichols Park at Water Ranch ‐ Phase II Unfunded 14 3,194 3,194

PR024 Freestone Skate and Tennis Facility ‐ Phase II Future Bonds 12 3,350 3,350

PR031 Chandler Heights Lower Basin Park SDF 38 790 9,400 10,190

Chandler Heights Lower Basin PFMPC‐Future Bonds 38 21,850 50 21,900

PR032 Rittenhouse District Park Park SDF 11 6,447 0 6,447

Rittenhouse District Park PFMPC‐2009 Bonds 11 10,268 10,268

Rittenhouse District Park Unfunded 11 57,906 57,906

PR033 Marathon Trail (East Maricopa Floodway) PFMPC‐Future Bonds 11 15,186 15,186

PR034 Skate Park Beyond 10 Years 11 104 104

Skate Park Future Bonds 11 889 889

PR037 Cultural and Education Center Beyond 10 Years 10 4,000 4,000

Cultural and Education Center Future Bonds 10 62,500 62,500

PR039 Crossroads Park ‐ Phase III Investment Income 5 5 5

FY2016 ‐ FY2025 Section Summary Detail Funding Sources and Ranks



PR039 Crossroads Park ‐ Phase III PFMPC‐Future Bonds 5 8,023 8,023

Crossroads Park ‐ Phase III Salt River Project 5 19 19

PR042 Freestone Recreation Center Pool Beyond 10 Years 13 953 953

Freestone Recreation Center Pool Unfunded 13 6,499 6,499

PR053 Crossroads Park ‐ Stabilization of West Bank of 
Lake

Future Bonds 29 490 2,000 2,490

PR054 Freestone Ball Field Lighting Renovation General Fund 12 742 742

PR056 Parks and Trails Sign and Lighting Program Future Bonds 34 510 2,033 2,033 2,034 6,610

Parks and Trails Sign and Lighting Program General Fund 34 50 50

PR057 Urban Lakes Renovation General Fund 36 210 825 50 1,085

PR058 Rittenhouse Trail Unfunded 9 3,653 3,653

PR062 Powerline Trail ‐ Phase IV General Fund 36 170 1,955 165 2,290

PR063 McQueen Park ‐ Phase IV PFMPC‐Future Bonds 14 135 1,300 537 1,972

PR069 Hetchler Park General Fund 12 31,950 50 32,000

Hetchler Park Park SDF 12 2,465 0 3,134 5,599

PR071 Riparian Education Center Private Fund 12 1,248 1,248

PR076 Special Events Center 2006 GO Bonds 08 10 10,000 10,000

Special Events Center Future Bonds 10 18,648 18,648

Special Events Center PFMPC‐2009 Bonds 10 7,929 7,929

PR078 Powerline Trail Drainage at Holliday Farms General Fund 12 226 19 245

PR079 Crossroads Park NE Expansion ‐ Phase II  Future Bonds 24 3,365 3,365

PR081 Hetchler Park South Pool Future Bonds 16 405 3,300 3,050 6,755

PR082 Public Bike Park Facility Beyond 10 Years 16 1,126 1,126
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PR083 South Recharge Site Riparian Area Future Bonds 10 48,500 48,500

PR084 Santan Vista Trail ‐ Phase II PFMPC‐Future Bonds 34 220 2,000 50 2,270

PR085 Santan Vista Trail ‐ Phase III GO Bonds 11 1 1

Santan Vista Trail ‐ Phase III Investment Income 11 3 3

Santan Vista Trail ‐ Phase III PFMPC‐Future Bonds 11 9,606 9,606

PR086 Chandler Heights Upper Basin ‐ Delete this 
Project (now PR031)

38

PR087 Southwest Activity Center/Field Complex Beyond 10 years 10 27,659 27,659

Southwest Activity Center/Field Complex Park SDF 10 735 735

Southwest Activity Center/Field Complex PFMPC‐2009 Bonds 10 24,087 24,087

PR089 Playground/Park Equipment 
Replacements/Upgrades

General Fund 19 236 236

Playground/Park Equipment 
Replacements/Upgrades

GO Bonds 19 160 160

PR091 Freestone Park Basketball Courts GO Bonds 14 170 170

PR092 Playground Shade Structures ‐ Various Locations General Fund 24 870 870

PR095 Trail Crossing Signals – Phase II Federal Grant 13 534 534

Trail Crossing Signals – Phase II Park SDF 13 88 16 104

PR097 Santan Vista Trail – Phase IV PFMPC‐Future Bonds 29 710 1,231 1,941

PR098 Pool Repairs ‐ Various Locations Chandler USD 26 78 78

Pool Repairs ‐ Various Locations General Fund 26 533 533

Pool Repairs ‐ Various Locations Gilbert Public Schools 26 555 555

Pool Repairs ‐ Various Locations GO Bonds 26 202 202

Pool Repairs ‐ Various Locations Higley USD 26 31 31
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PR101 Trail ‐ Santan Freeway ‐ Val Vista to Discovery 
Park

General Fund 34 140 1,650 850 2,640

PR102 Trail ‐ San Tan 202 Freeway ‐ Discovery Park to 
Cosmo Park

PFMPC‐Future Bonds 29 268 773 2,750 3,791

PR103 Playground Replacements ‐ Various Park Sites General Fund 29 900 416 516 469 129 1,216 40 3,686

PR104 Water Tower Plaza ‐ System Repairs & Upgrades General Fund 31 320 320

PR105 Pool Pump Pit Upgrades General Fund 14 193 193

PR106 Pool Chemical Room Modifications General Fund 15 280 280

PR107 Riparian Preserve Yurts Beyond 10 years 6 162 162

PR108 Discovery Park Playground Structure General Fund 24 95 615 710

PR109 Riparian Area at Water Ranch ‐ Interpretive Sign 
Replacement

General Fund 32 165 165

PR110 Powerline Trail ‐ Recker to Power Road PFMPC‐Future Bonds 8 1,669 1,669

PR111 Southeast Regional Library ‐ Fountain Project General Fund 36 130 800 930

PR112 Gilbert Youth Soccer Complex ‐ Sprinkler 
Additions

Future Bonds 26 516 2,107 2,623

PR113 Western Powerline Trail ‐ UPRR Grade Separated 
Pedestrian Crossing

CIP Outside Sources 42 1,451 1,451 1,451 4,353

Western Powerline Trail ‐ UPRR Grade Separated 
Pedestrian Crossing

General Fund 42 420 420

PR114 Elliott District Park Repairs CIP Outside Sources 21 2,500 22,000 24,500

Elliott District Park Repairs General Fund 21 4,543 4,543

PR115 Town Store ‐ Southeast Regional Library General Fund 38 85 85

PR116 Irrigation System Replacements Future Bonds 38 280 3,659 497 6,049 1,393 11,878

PR117 Irrigation Controller Replacements General Fund 34 800 360 152 1,312
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PR118 American With Disabilities Act (ADA) 
improvements and upgrades to parks.

General Fund 42 210 210

PR119 McQueen Activity Center Roof Resurface Project General Fund 28 563 563

PR120 Public Works replacement of AC units and Evap 
cooler that have reach their end of life cycle

Water Fund 22 147 147

PR121 Santan Vista Trail ‐ Phase V Beyond 10 Years 6 1,765 1,765

PR122 Freestone Recreation Center Roof Repair General Fund 36 1,100 1,100

RD110 Vaughn Avenue Parking Structure PFMPC Bonds 0 8,300 8,300

RD112 West Washington Street Parking Lot General Fund 0 1,004 1,004

RD114 Downtown Transit Stops State Grant 0 517 517

RD115 Saint Xavier University General Fund 18 1,903 1,903

Saint Xavier University Revenue Bonds 18 38,402 38,402

RD116 Ash Street ‐ Phase I Env Svcs Com Fund 36 100 100

Ash Street ‐ Phase I Env Svcs Res Fund 36 50 50

Ash Street ‐ Phase I General Fund 36 265 775 1,040

Ash Street ‐ Phase I Wastewater Fund 36 110 110

Ash Street ‐ Phase I Water Fund 36 260 260

RD117 Park and Ride Enhancements General Fund 28 100 100

RD118 Heritage District Parkway Pedestrian Pathway General Fund 34 100 100

RD119 Heritage District Parking Garage II General Fund 28 100 100

RD201 Heritage District Water and Sewer Improvements CDBG 30 474 402 54 930

RD202 Gilbert Wellness and Resource Center CDBG 30 496 496

RD208 Southeast Corner Elliot and Gilbert General Fund 0 1,872 156 2,028
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ST054 Ocotillo Road ‐ Greenfield to Higley 2007 Go Bonds 08 32 246 246

Ocotillo Road ‐ Greenfield to Higley Future Bonds 32 20,711 20,711

ST057 Greenfield Road ‐ Pecos to Germann 2007 GO Bonds 08 0 9,298 9,298

Greenfield Road ‐ Pecos to Germann Investment Income 0 46 46

Greenfield Road ‐ Pecos to Germann Wastewater Fund 0 97 97

Greenfield Road ‐ Pecos to Germann Water Fund 0 219 219

ST058 Germann Road ‐ Val Vista to Higley 2006 GO Bonds 08 0 157 157

Germann Road ‐ Val Vista to Higley 2007 GO Bonds 08 0 1,683 1,683

Germann Road ‐ Val Vista to Higley Developer Contribution 0 181 181

Germann Road ‐ Val Vista to Higley Investment Income 0 4 4

Germann Road ‐ Val Vista to Higley MAG RTP Arterial Fund 0 10,893 10,893

Germann Road ‐ Val Vista to Higley Water Fund 0 740 740

ST062 Higley and Williams Field Improvements 2006 GO Bonds 08 0 18,552 18,552

Higley and Williams Field Improvements Developer Contribution 0 98 98

Higley and Williams Field Improvements Investment Income 0 19 19

Higley and Williams Field Improvements Streets Fund 0 641 641

Higley and Williams Field Improvements Wastewater Fund 0 199 199

Higley and Williams Field Improvements Water Fund 0 600 600

Higley and Williams Field Improvements Water Replacement Fund 0 781 781

ST071 Baseline Road ‐ Burk to Consolidated Canal Future Bonds 32 2,658 2,658

ST078 Baseline Road ‐ Greenfield to Power City of Mesa 31 8,475 8,475

Baseline Road ‐ Greenfield to Power Developer Contribution 31 90 215 305
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ST078 Baseline Road ‐ Greenfield to Power Future Bonds 31 8,474 8,474

Baseline Road ‐ Greenfield to Power Investment Income 31 22 22

ST080 Recker Road ‐ Ocotillo to Chandler Heights Future Bonds 21 5,308 5,308

ST084 Hunt Highway ‐ Val Vista to 164th Street CIP Outside Sources 16 45 45

Hunt Highway ‐ Val Vista to 164th Street Developer Contribution 16 888 888

Hunt Highway ‐ Val Vista to 164th Street Developer Contributions 16 0 0

Hunt Highway ‐ Val Vista to 164th Street Future Bonds 16 10,950 10,950

Hunt Highway ‐ Val Vista to 164th Street Water Fund 16 1,115 1,115

ST094 Cooper and Guadalupe Intersection 2006 GO Bonds 08 43 1,571 1,571

Cooper and Guadalupe Intersection 2007 GO Bonds 08 43 3,432 740 4,760 8,932

Cooper and Guadalupe Intersection Future Bonds 43 410 410

Cooper and Guadalupe Intersection MAG RTP Arterial Fund 43 5,530 5,530

Cooper and Guadalupe Intersection Water Fund 43 1,287 1,287

ST095 Williams Field Road ‐ UPRR to Power 2006 GO Bonds 08 0 34,231 34,231

Williams Field Road ‐ UPRR to Power CIP Outside Sources 0 1,217 1,217

Williams Field Road ‐ UPRR to Power Wastewater Fund 0 920 920

Williams Field Road ‐ UPRR to Power Wastewater SDF 0 435 435

Williams Field Road ‐ UPRR to Power Water Fund 0 1,186 1,186

ST096 Recker Road ‐ 660' North of Ray to 1,320' North Developer Contribution 34 0 0

Recker Road ‐ 660' North of Ray to 1,320' North Future Bonds 34 2,420 2,420

Recker Road ‐ 660' North of Ray to 1,320' North Investment Income 34 14 0 14

ST098 Higley Road ‐ Riggs to Hunt Highway 2007 GO Bonds 08 24 1,973 1,973
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ST098 Higley Road ‐ Riggs to Hunt Highway Future Bonds 24 9,125 9,125

ST099 Ocotillo Road ‐ Val Vista to Greenfield Future Bonds 26 10,577 10,577

ST100 Riggs Road ‐ Val Vista to Recker 2006 GO Bonds 08 0 7,432 7,432

Riggs Road ‐ Val Vista to Recker 2007 GO Bonds 08 0 4,924 4,924

Riggs Road ‐ Val Vista to Recker CIP Outside Sources 0 2,725 2,725

Riggs Road ‐ Val Vista to Recker Wastewater Fund 0 132 132

Riggs Road ‐ Val Vista to Recker Water Fund 0 452 452

ST102 Ocotillo Road ‐ Recker to Power Developer Contribution 24 2,269 2,269

Ocotillo Road ‐ Recker to Power Future Bonds 24 0 0

Ocotillo Road ‐ Recker to Power Streets Fund 24 700 971 1,671

ST103 Power Road ‐ San Tan Freeway to Pecos Road 2007 GO Bonds 08 0 3,865 3,865

Power Road ‐ San Tan Freeway to Pecos Road MAG RTP Arterial Fund 0 2,396 2,396

ST105 Elliot Road Improvements ‐ Neely to Burk Beyond 10 Years 29 425 425

Elliot Road Improvements ‐ Neely to Burk Future Bonds 29 4,283 4,283

ST111 Bus Stop Passenger Improvements ‐ Phase III MAG RTP Transit Fund 0 1,400 1,400

ST112 Val Vista Drive ‐ Appleby to Riggs 2006 GO Bonds 08 31 3,205 3,205

Val Vista Drive ‐ Appleby to Riggs 2007 GO Bonds 08 31 1,135 1,135

Val Vista Drive ‐ Appleby to Riggs 2007 GO Bonds 08‐Future 31 4,775 4,775

Val Vista Drive ‐ Appleby to Riggs 2007 GO Bonds‐Future 31 15,138 15,138

Val Vista Drive ‐ Appleby to Riggs Water Fund 31 411 411

ST114 Lindsay Road ‐ Queen Creek to Ocotillo Future Bonds 31 5,507 5,507

ST115 Hunt Highway ‐ Higley to Recker Future Bonds 20 14,681 14,681
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ST116 Recker Road ‐ Riggs to Hunt Highway Beyond 10 Years 32 549 549

Recker Road ‐ Riggs to Hunt Highway Future Bonds 32 7,359 7,359

Recker Road ‐ Riggs to Hunt Highway General Fund 32 100 100

ST117 Lindsay Road ‐ Pecos to Germann Future Bonds 42 5,780 5,780

ST118 Warner Road ‐ Power to 1/4 Mile West Future Bonds 27 2,392 2,392

ST119 PM10 Paving Streets Fund 30 850 510 1,360

ST120 Power Road ‐ Guadalupe to Santan Freeway MAG RTP Arterial Fund 33 7,427 7,427

ST126 Gilbert Road Median Landscaping GO Bonds 0 388 388

ST127 Val Vista Drive ‐ Riggs to Hunt Highway Future Bonds 20 5,375 5,375

ST128 Ray Road ‐ Val Vista to Power Beyond 10 Years 34 983 983

Ray Road ‐ Val Vista to Power Future Bonds 34 14,204 14,204

ST129 Guadalupe and Gilbert Intersection 2006 GO Bonds 08 0 4,360 4,360

Guadalupe and Gilbert Intersection MAG RTP Arterial Fund 0 5,263 5,263

Guadalupe and Gilbert Intersection Water Fund 0 1,250 1,250

ST130 Warner and Greenfield Intersection Future Bonds 19 7,000 7,000

Warner and Greenfield Intersection MAG RTP Arterial Fund 19 3,775 3,775

ST131 Ray and Gilbert Intersection Future Bonds 35 7,615 7,615

ST132 Elliot and Gilbert Intersection Future Bonds 41 2,750 8,076 10,826

Elliot and Gilbert Intersection MAG RTP Arterial Fund 41 739 840 0 1,579

ST133 Guadalupe and Val Vista Intersection Future Bonds 35 8,795 8,795

Guadalupe and Val Vista Intersection MAG RTP Arterial Fund 35 3,775 3,775

ST134 Guadalupe and Power Intersection Beyond 10 Years 22 502 502
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ST134 Guadalupe and Power Intersection Future Bonds 22 6,926 6,926

ST135 Guadalupe and Greenfield Intersection Future Bonds 29 12,971 12,971

Guadalupe and Greenfield Intersection MAG RTP Arterial Fund 29 417 417

ST136 Elliot and Greenfield Intersection Future Bonds 27 8,579 8,579

Elliot and Greenfield Intersection MAG RTP Arterial Fund 27 3,775 3,775

ST137 Elliot and Val Vista Intersection Future Bonds 34 2,519 10,428 12,947

Elliot and Val Vista Intersection MAG RTP Arterial Fund 34 519 519

ST138 Elliot and Cooper Intersection 2007 GO Bonds‐Future 38 3,006 1,134 9,686 13,826

ST139 Elliot and Higley Intersection Future Bonds 27 7,601 7,601

Elliot and Higley Intersection MAG RTP Arterial Fund 27 3,693 3,693

ST145 Germann Road ‐ Gilbert to Val Vista CIP Outside Sources 42 13,503 13,503

Germann Road ‐ Gilbert to Val Vista Future Bonds 42 4,657 0 4,657

Germann Road ‐ Gilbert to Val Vista General Fund 42 2,544 2,544

ST146 Higley and Baseline Intersection CIP Outside Sources 0 1,712 1,712

Higley and Baseline Intersection Developer Contribution 0 43 43

Higley and Baseline Intersection MAG RTP Arterial Fund 0 2,442 2,442

Higley and Baseline Intersection Wastewater Fund 0 1,953 1,953

Higley and Baseline Intersection Water Fund 0 81 81

ST147 Intersection and Circulation Improvement Master 
Plan

2007 GO Bonds 08 0 100 100

Intersection and Circulation Improvement Master 
Plan

CIP Outside Sources 0 351 351

Intersection and Circulation Improvement Master 
Plan

General Fund 0 40 40
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ST147 Intersection and Circulation Improvement Master 
Plan

Streets Fund 0 53 53

ST148 Neighborhood Streetlight Rehabilitation Streets Fund 38 3,629 1,170 1,170 5,969

ST150 Higley Groves West Pavement Reconstruction Streets Fund 0 3,511 3,511

ST151 McQueen Rd Median Landscaping 2006 GO Bonds 08 0 346 346

McQueen Rd Median Landscaping GO Bonds 0 360 360

ST152 Higley and Warner Improvements 2006 GO Bonds 08 0 4,055 4,055

Higley and Warner Improvements GO Bonds 0 3,299 3,299

ST154 Left‐Turn Safety Enhancements Streets Fund 36 145 162 162 469

ST155 ADA Transition Replacement ‐ Ramps/Push 
Buttons

Streets Fund 38 375 150 390 390 390 1,695

ST156 Consolidated Canal Bridge Repair Streets Fund 0 470 470

ST157 Constellation Way, South of Coldwater Blvd Future Bonds 27 780 1,310 2,090

Constellation Way, South of Coldwater Blvd General Fund 27 38 38

ST158 Lindsay Road/SR 202 Traffic Interchange General Fund 43 510 510

Lindsay Road/SR 202 Traffic Interchange Outside Sources 43 3,865 25,265 29,130

ST159 Higley & Pecos Improvements Future Bonds 33 783 783

ST160 Gilbert Road Railroad Crossing Upgrade Future Bonds 26 1,068 1,068

ST161 Williams Field Corridor High Capacity Transit 
Feasibility Study

Future Bonds 32 100 100

ST162 Mesquite Street Sidewalk Improvements Future Bonds 28 249 249

ST163 Arterial Streets Reconstruction  Streets Fund 32 1,755 1,755

ST164 MEADOWBROOK VILLAGE Reconstruction General Fund 36 858 858

ST165 Palm Street Improvements General Fund 26 130 512 642

FY2016 ‐ FY2025 Section Summary Detail Funding Sources and Ranks



SW006 Commerce Avenue Drainage Improvements Env Svcs Res Fund 0 1,156 2,373 970 4,499

Commerce Avenue Drainage Improvements General Fund 0 43 43

SW007 Sonoqui Wash Landscaping Future Bonds 0 635 635

TS122 Higley and Warner Signal SDF 0 415 415

TS123 Ray and Recker Signal SDF 17 372 372

TS130 Val Vista and Baseline Signal Improvements Signal SDF 29 332 332

Val Vista and Baseline Signal Improvements Streets Fund 29 37 37

TS131 Advanced Traffic Mgmt System ‐ Phase III Signal SDF 32 226 1,545 1,771

TS132 Advanced Traffic Mgmt System ‐ Phase IV Federal Grant 0 1,096 1,096

Advanced Traffic Mgmt System ‐ Phase IV Signal SDF 0 283 98 381

TS133 Advanced Traffic Mgmt System ‐ Phase V Signal SDF 32 1,585 1,585

TS134 Advanced Traffic Mgmt System ‐ Phase VI Signal SDF 32 1,231 1,231

TS135 Advanced Traffic Mgmt System ‐ Network CCTV 
Cameras

Streets Fund 0 257 144 401

TS144 Recker and Cooley Loop North Signal SDF 23 389 389

TS145 Recker and Cooley Loop South Signal SDF 23 31 389 420

TS146 Williams Field and Cooley Loop West Signal SDF 21 32 389 421

TS147 Williams Field and Cooley Loop East Signal SDF 25 32 389 421

TS150 Riggs and Recker Signal SDF 23 391 391

TS151 Gilbert ‐ Mesa Center to Center Communication Streets Fund 0 185 185

TS152 Gilbert ‐ Queen Creek Interconnect Federal Grant 10 138 138

Gilbert ‐ Queen Creek Interconnect Streets Fund 10 67 67

TS154 Val Vista and Ocotillo Signal SDF 27 31 357 388

FY2016 ‐ FY2025 Section Summary Detail Funding Sources and Ranks



TS155 Val Vista and Chandler Heights Signal SDF 26 31 352 383

TS156 Greenfield and Ocotillo Signal SDF 35 384 7 391

TS157 Recker and Warner Signal SDF 33 374 374

TS158 Recker and Ocotillo Signal SDF 21 390 390

TS162 Higley and Coldwater Signal SDF 25 352 352

TS165 Baseline Road Fiber Optic Infrastructure Federal Grant 11 415 415

Baseline Road Fiber Optic Infrastructure Streets Fund 11 154 154

TS166 Fiber Optic Communications Infrastructure 
Replacement

Signal SDF 38 449 449

TS167 Traffic Ops Ctr Signal Subsystem Replacement Streets Fund 0 483 483

TS168 Traffic Operations Center Video Wall 
Replacement

Signal SDF 35 125 125

TS169 Pecos Rd Conduit Installation ‐ EMF & RWCD 
Crossing

Streets Fund 0 174 174

TS170 Adaptive Signal Control System ‐ San Tan Village 
Mall

Signal SDF 31 435 435

TS171 Gilbert and Vaughn Signal SDF 0 300 300

TS172 Val Vista and Frye Signal SDF 0 383 383

TS173 East Valley Travel Monitoring Federal Grant 43 214 214

East Valley Travel Monitoring Streets Fund 43 38 43 81

TS174 Advanced Detection Safety Improvement Signal SDF 28 165 165 165 165 825 1,485

TS176 Higley and Seville Signal SDF 5 325 325

TS177 Lindsay and Settlers Point Signal SDF 5 325 325

TS178 Higley and Willis/Portola Valley Signal SDF 5 325 325

FY2016 ‐ FY2025 Section Summary Detail Funding Sources and Ranks



TS179 Higley and Agritopia Loop Signal SDF 5 325 325

TS180 Baseline and Quinn ‐ PROJECT CLOSED PER BRIAN 
02/05/15

Streets Fund 0 300 300

TS181 Power Road and Verona Avenue  Streets Fund 33 41 41

TS182 Williams Field and Palomino Creek Signal SDF 33 409 409

TS183 Queen Creek and 156th Street Signal SDF 33 389 389

WA027 Well, 2 MG Reservoir and Pump Station Water SDF 5 901 10,540 11,441

WA052 Water Rights ‐ Phase I Water Resources SDF 42 41,650 2,300 43,950

WA055 North WTP Chlorine Conversion Water Fund 30 100 342 395 3,160 3,997

WA062 Reservoir, Pump Station and Well Conversion Water SDF 9 916 916

Reservoir, Pump Station and Well Conversion WRMPC‐Future Bonds 9 12,619 12,619

WA066 Meadows 12" Water Main Water Fund 8 1,750 1,750

WA067 Zone 2 to Zone 4 Interconnect Water SDF 11 808 808

WA070 Santan Vista Water Treatment Plant ‐ Phase II City of Chandler 44 10,090 22,860 7,595 40,545

Santan Vista Water Treatment Plant ‐ Phase II Water Fund 44 658 658

Santan Vista Water Treatment Plant ‐ Phase II WRMPC‐Future Bonds 44 0 10,090 22,860 7,595 40,545

WA071 Ray ‐ Recker Direct System Well Water SDF 17 456 5,988 6,444

WA074 Reservoir #7 Tank Replacement and Site 
Improvement

Water Fund 5 14 14

Reservoir #7 Tank Replacement and Site 
Improvement

Water Replacement Fund 5 6,532 6,532

WA081 Direct System Well Water SDF 19 2 5,822 5,824

WA083 Water Rights ‐ WMA Settlement Water Fund 42 10,048 11,700 21,748

WA087 Well Blending Pipeline Water Fund 13 830 830
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WA088 Trend Homes Direct System Well Conversion Water SDF 28 646 646

Trend Homes Direct System Well Conversion WRMPC‐2007 Bonds 28 13 13

Trend Homes Direct System Well Conversion WRMPC‐Future Bonds 28 277 2,940 3,217

WA089 Reservoir #3 Tank Replacement and Site 
Improvement

Water Fund 10 218 218

Reservoir #3 Tank Replacement and Site 
Improvement

Water Replacement Fund 10 2,747 2,747

WA093 Well Site Upgrades at Various Sites Water Fund 41 2,141 512 2,653

WA094 Water Rights ‐ Phase II Water Resources SDF 40 2,600 2,400 2,500 7,500

Water Rights ‐ Phase II WRMPC‐Future Bonds 40 12,000 10,000 2,352 24,352

WA097 Arsenic Treatment Facility Relocation Water Fund 15 1,000 1,000

WA098 San Carlos Apache Tribe 100 Year Water Rights 
Lease

Water Resources SDF 15 11,000 11,000

WA099 NWTP ‐ Chemical Line Containment  Water Fund 10 366 475 841

WA100 NWTP ‐ Backwash Pumps Water Fund 30 1,012 1,012

WA101 Waterline Extension ‐ McQueen Road/Industrial 
Park

Water Fund 9 1,308 1,308

WA102 Waterline Extension ‐ Desert Lane to San Angelo Water Fund 11 875 875

WA103 NWTP South Reservoir Roof Replacement Water Replacement Fund 30 685 685

WA105 Fiesta Tech Radio Expansion Water Fund 10 115 115

WA106 NIA Priority CAP Water Acquisition Water Fund 42 600 600 600 600 2,400

WA107 NWTP ‐ Finished water pump #10 Water Fund 26 1,919 1,919

WA108 NWTP ‐ LLP VFD replacement 2021‐ LRIP Water Repl Fund 26 300 300 600

WA109 NWTP ‐ Finished water VFD replacement ‐ LRIP Water Repl Fund 26 98 963 1,061
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WA110 Constellation Way Water Main Water SDF 32 389 389

WW044 Reclaimed Water Valve Stations Wastewater Fund 28 297 874 1,171

Reclaimed Water Valve Stations Wastewater SDF 28 88 88

WW069 Relief Sewers Wastewater Fund 34 0 5,550 0 5,550 11,100

WW070 Candlewood Lift Station and Force Main Wastewater Fund 29 16 16

Candlewood Lift Station and Force Main Wastewater SDF 29 196 196

Candlewood Lift Station and Force Main WRMPC‐Future Bonds 29 1,577 7,026 8,603

WW072 Germann and Higley ‐ 18" Reclaimed Water Main WRMPC‐Future Bonds 15 352 4,381 4,733

WW075 Greenfield Water Reclamation Plant ‐ Phase III Wastewater Fund 39 562 562

Greenfield Water Reclamation Plant ‐ Phase III WRMPC‐Future Bonds 39 2,950 6,600 18,700 13,900 42,150

WW077 South Recharge Site ‐ Phase II WRMPC‐Future Bonds 37 941 4,592 5,533

WW078 GWRP Reclaimed Water Pump Station Expansion WRMPC‐Future Bonds 28 1,482 1,482

WW080 Santan Lift Station Odor Control Conversion Wastewater Fund 4 717 717

WW083 Reclaimed Water Reservoir #1 Rehabilitation Wastewater Fund 28 1,245 350 1,595

WW089 Reclaimed Water Recovery Well at Elliot District 
Park

Wastewater SDF 23 451 451

Reclaimed Water Recovery Well at Elliot District 
Park

WRMPC‐Future Bonds 23 1,534 1,534

WW091 Lift Station Odor Scrubber Replacements Wastewater Replacement 
Fund

15 1,420 1,420

WW092 EMF 12” Reclaimed Water Line Wastewater Fund 30 1,845 1,845

WW093 Monitor Well Replacements Wastewater Fund 5 750 750

WW094 South Recharge Facility/ optional other site ‐ 4 
Recharge Wells

WRMPC‐Future Bonds 22 8,640 8,640
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WW095 Reclaimed Water Line Extension in Chandler 
Heights ‐ Greenfield/Higley

WRMPC‐Future Bonds 28 1,617 1,617

WW096 Riparian Preserve Distribution Structure 
Expansion

WRMPC‐Future Bonds 29 1,447 1,447

WW097 GWRP ‐ Various Plant Improvements Wastewater Fund 28 687 687

GWRP ‐ Various Plant Improvements Wastewater SDF 28 644 1,970 950 935 767 5,266

WW099 Fiesta Tech Sewer Service & Lift Station  Wastewater Fund 34 425 3,210 3,635

WW100 Alternative Recovery Well R‐5, McQueen Park Wastewater SDF 34 840 840

WW101 Layton Lakes Lift Station Force Mains 
Rehabilitation

Wastewater Repl Fund 44 4,018 1,987 6,005

Total Capital Sources 406,000 68,884 179,017 225,027 81,618 99,887 471,097 96,026 1,627,556
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Capital Sources (1,000s) Rank Prior 
Years

2016 2017 2018 2019 2020 6-10 years Total

Fire SDF 30 1,555 43 374 1,972

General Fund 30 161 161

Fire SDF 32 734 734

General Fund 32 493 6,400 6,893

Beyond 10 Years 0 7,691

Future Bonds 30 4,123 31,563 12,016 12,016 1,385 61,103

PFMPC-2009 Bonds 30 14,496 14,496

General Fund 26 1,140 9,661 10,801

General Fund 23 172 140 312

Env Svcs Res Fund 19 30 30

General Fund 19 375 375

Streets Fund 19 25 25

Wastewater Fund 19 20 20

Water Fund 19 50 50

Fire SDF 29 850 850

Fire SDF 13 1,672 1,672

General Fund 13 4,273 4,273

General Fund 0 807 807

General Replacement Fund 0 570 570

State Grant 0 63 63

General Fund 33 824 2,300 3,909 436 440 480 744 9,133

Investment Income 33 22 22

Water Fund 33 27 27

General Fund 5 410 410

General Fund 18 2,000 2,000

Env Svcs Com Fund 0 128 140 268MF228 CNG Fueling Station

MF226 Security Access System Upgrades

MF227 Permitting System Replacement

MF223 Topaz Radio

Topaz Radio

Topaz Radio

MF222 Police Application and Network Support

Police Application and Network Support

Police Application and Network Support

MF216 Adaptive Response Unit 2 (ARU-2)

MF217 Fire Station 7

Fire Station 7

MF056 Human Resources Talent Management System

Human Resources Talent Management System

Human Resources Talent Management System

Human Resources Talent Management System

Human Resources Talent Management System

MF053 Municipal Center I Renovation - Phase II

MF055 Fire Station Connectivity Infrastrucuture Support

FY2016 - FY2025 Section Summary Detail Funding Sources and Ranks

Project # Project Name Beyond 
10 Years

MF032 Transfer Station 7,691

MF040 Public Safety Training Facility

Public Safety Training Facility

MF023 Fire Station 9

Fire Station 9

MF017 Fire Station Emergency Signals

Fire Station Emergency Signals
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FY2016 - FY2025 Section Summary Detail Funding Sources and Ranks

Env Svcs Res Fund 0 1,472 1,500 2,972

Other 0 1 1

Fire SDF 32 850 850

City of Chandler 5 200 200

General Fund 5 199 199

Env Svcs Com Fund 13 7 7

Env Svcs Res Fund 13 646 646

Wastewater Fund 13 650 650

Water Fund 13 697 697

General Fund 14 1,816 213 2,029

Env Svcs Res Fund 18 600 600

General Fund 25 211 211

General Fund 21 1,595 1,595

General Fund 22 65 805 870

General Fund 22 308 308

General Fund 13 10,503 10,503

General Fund 34 1,687 1,687

Park SDF 34 118 118

Developer Contribution 34 9 9

General Fund 34 1,357 1,357

Investment Income 34 6 6

General Fund 14 166 166

Park SDF 14 42 42

Private Fund 14 650 650

Residential Dev Tax 14 1,670 1,670

Unfunded 14 3,194 3,194

Future Bonds 12 3,350 3,350PR024 Freestone Skate and Tennis Facility - Phase II

PR019 Nichols Park at Water Ranch - Phase II

Nichols Park at Water Ranch - Phase II

Nichols Park at Water Ranch - Phase II

Nichols Park at Water Ranch - Phase II

Nichols Park at Water Ranch - Phase II

PR011 Western Canal Trail

Western Canal Trail

Western Canal Trail

PR003 Freestone Park Expansion (North)

PR006 Heritage Trail Middle Segment (Consolidated 

Heritage Trail Middle Segment (Consolidated 
l)

MFNEW4 Public Safety Roof

MFNEW5 Public Safety - Carpet

MFNEW2 Parks & Recreation Reservation System 
lMFNEW3 Fleet Maintenance Facility

MF232 Finance, HR, and Payroll System Replacement

MFNEW1 Solid Waste Records Management System

MF231 Utility Billing System Replacement

Utility Billing System Replacement

Utility Billing System Replacement

Utility Billing System Replacement

MF229 Adaptive Response Unit 1 - (ARU-1)

MF230 Detention Facility

Detention Facility

CNG Fueling Station

CNG Fueling Station
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General Fund 38 0 0 0

Park SDF 38 539 790 9,400 10,729

PFMPC-Future Bonds 38 85,700 100 2,001 87,801

Park SDF 11 6,447 0 6,447

PFMPC-2009 Bonds 11 10,268 10,268

Unfunded 11 57,906 57,906

PFMPC-Future Bonds 11 15,186 15,186

Beyond 10 Years 11 104

Future Bonds 11 889 889

Beyond 10 Years 10 4,000

Future Bonds 10 62,500 62,500

Investment Income 5 5 5

PFMPC-Future Bonds 5 8,023 8,023

Salt River Project 5 19 19

Beyond 10 Years 13 953

Unfunded 13 6,499 6,499

Future Bonds 29 490 2,000 2,490

General Fund 12 742 742

Future Bonds 34 510 2,033 2,033 2,034 6,610

General Fund 34 50 50

General Fund 36 210 825 50 1,085

Unfunded 9 3,653 3,653

General Fund 36 170 1,955 165 2,290

PFMPC-Future Bonds 14 135 1,300 537 1,972

General Fund 12 31,950 50 32,000

Park SDF 12 2,465 0 3,134 5,599

Private Fund 12 1,248PR071 Riparian Education Center 1,248

PR069 Hetchler Park

Hetchler Park

PR062 Powerline Trail - Phase IV

PR063 McQueen Park - Phase IV

PR057 Urban Lakes Renovation

PR058 Rittenhouse Trail

PR056 Parks and Trails Sign and Lighting Program

Parks and Trails Sign and Lighting Program

PR053 Crossroads Park - Stabilization of West Bank of 
kPR054 Freestone Ball Field Lighting Renovation

PR042 Freestone Recreation Center Pool 953

Freestone Recreation Center Pool

PR039 Crossroads Park - Phase III

Crossroads Park - Phase III

Crossroads Park - Phase III

PR037 Cultural and Education Center 4,000

Cultural and Education Center

PR033 Marathon Trail (East Maricopa Floodway)

PR034 Skate Park 104

Skate Park

PR032 Rittenhouse District Park

Rittenhouse District Park

Rittenhouse District Park

PR031 Chandler Heights Lower Basin

Chandler Heights Lower Basin

Chandler Heights Lower Basin

248 of 260



FY2016 - FY2025 Section Summary Detail Funding Sources and Ranks

2006 GO Bonds 08 10 10,000 10,000

Future Bonds 10 18,648

PFMPC-2009 Bonds 10 7,929 7,929

General Fund 12 226 19 245

Future Bonds 24 3,365 3,365

Future Bonds 16 405 3,300 3,050 6,755

Beyond 10 Years 16 1,066

Future Bonds 10 48,500 48,500

PFMPC-Future Bonds 34 220 2,000 50 2,270

GO Bonds 11 1 1

Investment Income 11 3 3

PFMPC-Future Bonds 11 9,606 9,606

Park SDF 38 0 0

PFMPC-2009 Bonds 38 0 0

PFMPC-Future Bonds 38 0 0 0 0 0 0

Beyond 10 years 10 27,659

Park SDF 10 735 735

PFMPC-2009 Bonds 10 24,087 24,087

General Fund 19 236 236

GO Bonds 19 160 160

GO Bonds 14 170 170

General Fund 24 870 870

Federal Grant 13 534 534

Park SDF 13 88 16 104

PFMPC-Future Bonds 29 710 1,941

Chandler USD 26 78 78

General Fund 26 533 533

Gilbert Public Schools 26 555 555

PR097 Santan Vista Trail – Phase IV 1,231

PR098 Pool Repairs - Various Locations

Pool Repairs - Various Locations

Pool Repairs - Various Locations

PR095 Trail Crossing Signals – Phase II

Trail Crossing Signals – Phase II

PR091 Freestone Park Basketball Courts

PR092 Playground Shade Structures - Various Locations

PR089 Playground/Park Equipment 
/Playground/Park Equipment 

l / d

PR087 Southwest Activity Center/Field Complex 27,659

Southwest Activity Center/Field Complex

Southwest Activity Center/Field Complex

PR086 Chandler Heights Upper Basin - Delete this Project 
 Chandler Heights Upper Basin - Delete this Project 
 Chandler Heights Upper Basin - Delete this Project 

(  )

PR085 Santan Vista Trail - Phase III

Santan Vista Trail - Phase III

Santan Vista Trail - Phase III

PR083 South Recharge Site Riparian Area

PR084 Santan Vista Trail - Phase II

PR081 Hetchler Park South Pool

PR082 Public Bike Park Facility 1,066

PR078 Powerline Trail Drainage at Holliday Farms

PR079 Crossroads Park NE Expansion - Phase II 

PR076 Special Events Center

Special Events Center 18,648

Special Events Center
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GO Bonds 26 202 202

Higley USD 26 31 31

General Fund 34 140 1,650 850 2,640

PFMPC-Future Bonds 29 268 773 2,750 3,791

General Fund 29 900 416 516 469 129 1,216 3,686

General Fund 31 320 320

General Fund 14 193 193

General Fund 15 280 280

Beyond 10 years 6 162

General Fund 24 95 615 710

General Fund 32 165 165

PFMPC-Future Bonds 8 1,669 1,669

General Fund 36 130 800 930

Future Bonds 26 516 2,107 2,623

CIP Outside Sources 42 1,451 1,451 1,451 4,353

General Fund 42 630 630

Outside Sources 42 1,451 1,451 1,451 4,353

CIP Outside Sources 21 2,500 22,000 24,500

General Fund 21 4,543 4,543

General Fund 38 85 85

Future Bonds 38 280 3,659 497 6,049 1,393 11,878

General Fund 34 800 360 1,312

General Fund 42 210 210

General Fund 28 563 563

Water Fund 22 147 147

Beyond 10 Years 6 1,765

General Fund 36 1,100 1,100

PFMPC Bonds 0 8,300 8,300RD110 Vaughn Avenue Parking Structure

PRNEW7 Santan Vista Trail - Phase V 1,765

PRNEW9 Freestone Recreation Center Roof Repair

PRNEW5 McQueen Activity Center Roof Resurface Project

PRNEW6 Public Works replacement of AC units and Evap 
        

PRNEW3 Irrigation Controller Replacements 152

PRNEW4 American With Disabilities Act (ADA) 
    

PRNEW1 Town Store - Southeast Regional Library

PRNEW2 Irrigation System Replacements

PR114 Elliott District Park Repairs

Elliott District Park Repairs

PR113 Western Powerline Trail - UPRR Grade Separated 
 Western Powerline Trail - UPRR Grade Separated 
 Western Powerline Trail - UPRR Grade Separated 

d  

PR111 Southeast Regional Library - Fountain Project

PR112 Gilbert Youth Soccer Complex - Sprinkler Additions

PR109 Riparian Area at Water Ranch - Interpretive Sign 

PR110 Powerline Trail - Recker to Power Road

PR107 Riparian Preserve Yurts 162

PR108 Discovery Park Playground Structure

PR105 Pool Pump Pit Upgrades

PR106 Pool Chemical Room Modifications

PR103 Playground Replacements - Various Park Sites 40

PR104 Water Tower Plaza - System Repairs & Upgrades

PR101 Trail - Santan Freeway - Val Vista to Discovery Park

PR102 Trail - San Tan 202 Freeway - Discovery Park to 
 

Pool Repairs - Various Locations

Pool Repairs - Various Locations
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General Fund 0 1,004 1,004

State Grant 0 517 517

General Fund 18 1,903 1,903

Revenue Bonds 18 38,402 38,402

Env Svcs Com Fund 36 100 100

Env Svcs Res Fund 36 50 50

General Fund 36 265 775 1,040

Wastewater Fund 36 110 110

Water Fund 36 260 260

General Fund 0 1,872 2,028

General Fund 28 100 100

General Fund 34 100 100

General Fund 28 100 100

CDBG 30 474 402 54 930

CDBG 30 496 496

2007 Go Bonds 08 32 246 246

Future Bonds 32 20,711 20,711

2007 GO Bonds 08 0 9,298 9,298

Investment Income 0 46 46

Wastewater Fund 0 97 97

Water Fund 0 219 219

2006 GO Bonds 08 0 157 157

2007 GO Bonds 08 0 1,683 1,683

Developer Contribution 0 181 181

Investment Income 0 4 4

MAG RTP Arterial Fund 0 10,893 10,893

Water Fund 0 740 740

2006 GO Bonds 08 0 18,552 18,552ST062 Higley and Williams Field Improvements

ST058 Germann Road - Val Vista to Higley

Germann Road - Val Vista to Higley

Germann Road - Val Vista to Higley

Germann Road - Val Vista to Higley

Germann Road - Val Vista to Higley

Germann Road - Val Vista to Higley

ST057 Greenfield Road - Pecos to Germann

Greenfield Road - Pecos to Germann

Greenfield Road - Pecos to Germann

Greenfield Road - Pecos to Germann

ST054 Ocotillo Road - Greenfield to Higley

Ocotillo Road - Greenfield to Higley

RDNEWA Heritage District Water and Sewer Improvements

RDNEWB Gilbert Wellness and Resource Center

RDNEW2 Heritage District Parkway Pedestrian Pathway

RDNEW3 Heritage District Parking Garage II

RD208 Southeast Corner Elliot and Gilbert 156

RDNEW1 Park and Ride Enhancements

RD116 Ash Street - Phase I

Ash Street - Phase I

Ash Street - Phase I

Ash Street - Phase I

Ash Street - Phase I

RD114 Downtown Transit Stops

RD115 Saint Xavier University

Saint Xavier University

RD112 West Washington Street Parking Lot
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Developer Contribution 0 98 98

Investment Income 0 19 19

Streets Fund 0 641 641

Wastewater Fund 0 199 199

Water Fund 0 600 600

Water Replacement Fund 0 781 781

Future Bonds 32 2,658 2,658

City of Mesa 31 8,475 8,475

Developer Contribution 31 90 215 305

Future Bonds 31 8,474 8,474

Investment Income 31 22 22

Future Bonds 21 5,308 5,308

CIP Outside Sources 16 45 45

Developer Contribution 16 888 888

Developer Contributions 16 0 0

Future Bonds 16 10,950 10,950

Water Fund 16 1,115 1,115

2006 GO Bonds 08 43 1,571 1,571

2007 GO Bonds 08 43 3,432 740 4,760 8,932

Future Bonds 43 410 410

MAG RTP Arterial Fund 43 5,530 5,530

Water Fund 43 1,287 1,287

2006 GO Bonds 08 0 34,231 34,231

CIP Outside Sources 0 1,217 1,217

Wastewater Fund 0 920 920

Wastewater SDF 0 435 435

Water Fund 0 1,186 1,186

Developer Contribution 34 0 0ST096 Recker Road - 660' North of Ray to 1,320' North

ST095 Williams Field Road - UPRR to Power

Williams Field Road - UPRR to Power

Williams Field Road - UPRR to Power

Williams Field Road - UPRR to Power

Williams Field Road - UPRR to Power

ST094 Cooper and Guadalupe Intersection

Cooper and Guadalupe Intersection

Cooper and Guadalupe Intersection

Cooper and Guadalupe Intersection

Cooper and Guadalupe Intersection

ST080 Recker Road - Ocotillo to Chandler Heights

ST084 Hunt Highway - Val Vista to 164th Street

Hunt Highway - Val Vista to 164th Street

Hunt Highway - Val Vista to 164th Street

Hunt Highway - Val Vista to 164th Street

Hunt Highway - Val Vista to 164th Street

ST071 Baseline Road - Burk to Consolidated Canal

ST078 Baseline Road - Greenfield to Power

Baseline Road - Greenfield to Power

Baseline Road - Greenfield to Power

Baseline Road - Greenfield to Power

Higley and Williams Field Improvements

Higley and Williams Field Improvements

Higley and Williams Field Improvements

Higley and Williams Field Improvements

Higley and Williams Field Improvements

Higley and Williams Field Improvements
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Future Bonds 34 2,420 2,420

Investment Income 34 14 0 14

2007 GO Bonds 08 24 1,973 1,973

Future Bonds 24 9,125 9,125

Water Fund 24 0 0

Future Bonds 26 10,577 10,577

2006 GO Bonds 08 0 7,432 7,432

2007 GO Bonds 08 0 4,924 4,924

CIP Outside Sources 0 2,725 2,725

Wastewater Fund 0 132 132

Water Fund 0 452 452

Developer Contribution 24 2,269 2,269

Future Bonds 24 0 0

Streets Fund 24 700 971 1,671

2007 GO Bonds 08 0 3,865 3,865

MAG RTP Arterial Fund 0 2,396 2,396

Beyond 10 Years 29 425

Future Bonds 29 4,283 4,283

MAG RTP Transit Fund 0 1,400 1,400

2006 GO Bonds 08 31 3,205 3,205

2007 GO Bonds 08 31 1,135 1,135

2007 GO Bonds 08-Future 31 4,775 4,775

2007 GO Bonds-Future 31 15,138 15,138

Water Fund 31 411 411

Future Bonds 31 5,507 5,507

Future Bonds 20 14,681

Water Fund 20 884 884

Beyond 10 Years 32 549ST116 Recker Road - Riggs to Hunt Highway 549

ST114 Lindsay Road - Queen Creek to Ocotillo

ST115 Hunt Highway - Higley to Recker 14,681

Hunt Highway - Higley to Recker

ST111 Bus Stop Passenger Improvements - Phase III

ST112 Val Vista Drive - Appleby to Riggs

Val Vista Drive - Appleby to Riggs

Val Vista Drive - Appleby to Riggs

Val Vista Drive - Appleby to Riggs

Val Vista Drive - Appleby to Riggs

ST105 Elliot Road Improvements - Neely to Burk 425

Elliot Road Improvements - Neely to Burk

ST103 Power Road - San Tan Freeway to Pecos Road

Power Road - San Tan Freeway to Pecos Road

ST102 Ocotillo Road - Recker to Power

Ocotillo Road - Recker to Power

Ocotillo Road - Recker to Power

ST099 Ocotillo Road - Val Vista to Greenfield

ST100 Riggs Road - Val Vista to Recker

Riggs Road - Val Vista to Recker

Riggs Road - Val Vista to Recker

Riggs Road - Val Vista to Recker

Riggs Road - Val Vista to Recker

ST098 Higley Road - Riggs to Hunt Highway

Higley Road - Riggs to Hunt Highway

Higley Road - Riggs to Hunt Highway

Recker Road - 660' North of Ray to 1,320' North

Recker Road - 660' North of Ray to 1,320' North
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Future Bonds 32 7,359 7,359

General Fund 32 100 100

Water Fund 32 442 442

Future Bonds 42 5,780 5,780

Future Bonds 27 2,392 2,392

Streets Fund 30 850 510 1,360

MAG RTP Arterial Fund 33 7,427 7,427

GO Bonds 0 388 388

Future Bonds 20 5,375 5,375

Water Fund 20 0 0

Beyond 10 Years 34 983

Future Bonds 34 14,204 14,204

2006 GO Bonds 08 0 4,360 4,360

MAG RTP Arterial Fund 0 5,263 5,263

Water Fund 0 1,250 1,250

Future Bonds 19 7,000 7,000

MAG RTP Arterial Fund 19 3,775 3,775

Future Bonds 35 7,615

Future Bonds 41 2,750 8,076 10,826

MAG RTP Arterial Fund 41 739 840 0 1,579

Future Bonds 35 8,795 8,795

MAG RTP Arterial Fund 35 3,775 3,775

Beyond 10 Years 22 502

Future Bonds 22 6,926 6,926

Future Bonds 29 12,971 12,971

MAG RTP Arterial Fund 29 417 417

Other 29 22 22

Future Bonds 27 8,579 8,579ST136 Elliot and Greenfield Intersection

ST135 Guadalupe and Greenfield Intersection

Guadalupe and Greenfield Intersection

Guadalupe and Greenfield Intersection

ST134 Guadalupe and Power Intersection 502

Guadalupe and Power Intersection

ST133 Guadalupe and Val Vista Intersection

Guadalupe and Val Vista Intersection

ST131 Ray and Gilbert Intersection 7,615

ST132 Elliot and Gilbert Intersection

Elliot and Gilbert Intersection

ST130 Warner and Greenfield Intersection

Warner and Greenfield Intersection

ST129 Guadalupe and Gilbert Intersection

Guadalupe and Gilbert Intersection

Guadalupe and Gilbert Intersection

ST128 Ray Road - Val Vista to Power 983

Ray Road - Val Vista to Power

ST126 Gilbert Road Median Landscaping

ST127 Val Vista Drive - Riggs to Hunt Highway

Val Vista Drive - Riggs to Hunt Highway

ST119 PM10 Paving

ST120 Power Road - Guadalupe to Santan Freeway

ST117 Lindsay Road - Pecos to Germann

ST118 Warner Road - Power to 1/4 Mile West

Recker Road - Riggs to Hunt Highway

Recker Road - Riggs to Hunt Highway

Recker Road - Riggs to Hunt Highway
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MAG RTP Arterial Fund 27 3,775 3,775

Future Bonds 34 2,519 10,428 12,947

MAG RTP Arterial Fund 34 519 519

2007 GO Bonds-Future 38 3,006 1,134 9,686 13,826

Future Bonds 27 7,601 7,601

MAG RTP Arterial Fund 27 3,693 3,693

CIP Outside Sources 42 13,503 13,503

Future Bonds 42 4,657 0 4,657

General Fund 42 2,544 2,544

CIP Outside Sources 0 1,712 1,712

Developer Contribution 0 43 43

MAG RTP Arterial Fund 0 2,442 2,442

Wastewater Fund 0 1,953 1,953

Water Fund 0 81 81

2007 GO Bonds 08 0 100 100

CIP Outside Sources 0 351 351

General Fund 0 40 40

Streets Fund 0 53 53

Streets Fund 38 3,629 1,170 1,170 5,969

Streets Fund 0 3,511 3,511

2006 GO Bonds 08 0 346 346

GO Bonds 0 360 360

2006 GO Bonds 08 0 4,055 4,055

GO Bonds 0 3,299 3,299

Streets Fund 36 145 162 162 469

Streets Fund 38 375 150 390 390 390 1,695

Streets Fund 0 470 470

Future Bonds 27 780 2,090

ST156 Consolidated Canal Bridge Repair

ST157 Constellation Way, South of Coldwater Blvd 1,310

ST154 Left-Turn Safety Enhancements

ST155 ADA Transition Replacement - Ramps/Push 

ST152 Higley and Warner Improvements

Higley and Warner Improvements

ST151 McQueen Rd Median Landscaping

McQueen Rd Median Landscaping

ST148 Neighborhood Streetlight Rehabilitation

ST150 Higley Groves West Pavement Reconstruction

ST147 Intersection and Circulation Improvement Master 

Intersection and Circulation Improvement Master 

Intersection and Circulation Improvement Master 

Intersection and Circulation Improvement Master 
l

ST146 Higley and Baseline Intersection

Higley and Baseline Intersection

Higley and Baseline Intersection

Higley and Baseline Intersection

Higley and Baseline Intersection

ST145 Germann Road - Gilbert to Val Vista

Germann Road - Gilbert to Val Vista

Germann Road - Gilbert to Val Vista

ST138 Elliot and Cooper Intersection

ST139 Elliot and Higley Intersection

Elliot and Higley Intersection

ST137 Elliot and Val Vista Intersection

Elliot and Val Vista Intersection

Elliot and Greenfield Intersection
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FY2016 - FY2025 Section Summary Detail Funding Sources and Ranks

General Fund 27 38 38

Other 27 0 0

Streets Fund 27 0 0

Future Bonds 43 0 0

General Fund 43 510 0 510

Outside Sources 43 3,865 25,265 29,130

Future Bonds 33 783 783

Future Bonds 26 1,568 1,568

Future Bonds 32 100 100

General Fund 32 0 0

Future Bonds 28 249 249

Streets Fund 28 0 0

Streets Fund 32 1,755 1,755

37

General Fund 36 858 858

General Fund 26 130 512 642

Streets Fund 26 0 0

Env Svcs Res Fund 0 1,156 2,373 970 4,499

General Fund 0 43 43

Future Bonds 0 635 635

General Fund 28 0 0

Maricopa County 28 0 0

Signal SDF 0 415 415

Signal SDF 17 372 372

Signal SDF 29 332 332

Streets Fund 29 37 37

Signal SDF 32 226 1,545 1,771

Federal Grant 0 1,096 1,096

TS131 Advanced Traffic Mgmt System - Phase III

TS132 Advanced Traffic Mgmt System - Phase IV

TS130 Val Vista and Baseline Signal Improvements

Val Vista and Baseline Signal Improvements

TS122 Higley and Warner

TS123 Ray and Recker

SW007 Sonoqui Wash Landscaping

SWNEW1 170th and San Tan Boulevard Storm Drain

170th and San Tan Boulevard Storm Drain

SW006 Commerce Avenue Drainage Improvements

Commerce Avenue Drainage Improvements

STNEW8 MEADOWBROOK VILLAGE Reconstruction

STNEW9 Palm Street Improvements

Palm Street Improvements

STNEW6 Arterial Streets Reconstruction 

STNEW7 Project combined with STNew6

STNEW5 Mesquite Street Sidewalk Improvements

Mesquite Street Sidewalk Improvements

STNEW4 Williams Field Corridor High Capacity Transit 
 Williams Field Corridor High Capacity Transit 
 

STNEW1 Higley & Pecos Improvements

STNEW2 Gilbert Road Railroad Crossing Upgrade

ST158 Lindsay Road/SR 202 Traffic Interchange

Lindsay Road/SR 202 Traffic Interchange

Lindsay Road/SR 202 Traffic Interchange

Constellation Way, South of Coldwater Blvd

Constellation Way, South of Coldwater Blvd

Constellation Way, South of Coldwater Blvd
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Signal SDF 0 283 98 381

Signal SDF 32 1,585 1,585

Signal SDF 32 1,231 1,231

Streets Fund 0 257 144 401

Signal SDF 23 389 389

Signal SDF 23 31 389 420

Signal SDF 21 32 389 421

Signal SDF 25 32 389 421

Signal SDF 23 391 391

Streets Fund 0 185 185

Federal Grant 10 138 138

Streets Fund 10 67 67

Signal SDF 27 31 357 388

Signal SDF 26 31 352 383

Signal SDF 35 384 7 391

Signal SDF 33 374 374

Signal SDF 21 390 390

Signal SDF 25 352 352

Federal Grant 11 415 415

Streets Fund 11 154 154

Signal SDF 38 449 449

Streets Fund 0 483 483

Signal SDF 35 125 125

Streets Fund 0 174 174

Signal SDF 31 435 435

Signal SDF 0 300 300

Signal SDF 0 383 383

Federal Grant 43 214 214

TS172 Val Vista and Frye

TS173 East Valley Travel Monitoring

TS170 Adaptive Signal Control System - San Tan Village 

TS171 Gilbert and Vaughn

TS168 Traffic Operations Center Video Wall Replacement

TS169 Pecos Rd Conduit Installation - EMF & RWCD 

TS166 Fiber Optic Communications Infrastructure 

TS167 Traffic Ops Ctr Signal Subsystem Replacement

TS165 Baseline Road Fiber Optic Infrastructure

Baseline Road Fiber Optic Infrastructure

TS158 Recker and Ocotillo

TS162 Higley and Coldwater

TS156 Greenfield and Ocotillo

TS157 Recker and Warner

TS154 Val Vista and Ocotillo

TS155 Val Vista and Chandler Heights

TS151 Gilbert - Mesa Center to Center Communication

TS152 Gilbert - Queen Creek Interconnect

Gilbert - Queen Creek Interconnect

TS147 Williams Field and Cooley Loop East

TS150 Riggs and Recker

TS145 Recker and Cooley Loop South

TS146 Williams Field and Cooley Loop West

TS135 Advanced Traffic Mgmt System - Network CCTV 

TS144 Recker and Cooley Loop North

TS133 Advanced Traffic Mgmt System - Phase V

TS134 Advanced Traffic Mgmt System - Phase VI

Advanced Traffic Mgmt System - Phase IV
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FY2016 - FY2025 Section Summary Detail Funding Sources and Ranks

Streets Fund 43 38 43 81

Signal SDF 28 165 165 165 165 825 1,485

Signal SDF 5 325 325

Signal SDF 5 325 325

Signal SDF 5 325 325

Signal SDF 5 325 325

Streets Fund 0 300 300

Streets Fund 33 41 41

Signal SDF 33 409 409

Signal SDF 33 389 389

Water SDF 5 901 10,540 11,441

Water Resources SDF 42 41,650 2,300 43,950

Water Fund 30 100 342 395 3,160 3,997

Water Fund 9 0 0

Water SDF 9 916 916

WRMPC-Future Bonds 9 12,619 12,619

Water Fund 8 1,750 1,750

Water SDF 11 808 808

City of Chandler 44 10,090 22,860 7,595 40,545

Water Fund 44 658 658

WRMPC-Future Bonds 44 0 10,090 22,860 7,595 40,545

Water SDF 17 456 5,988 6,444

Water Fund 5 14 14

Water Replacement Fund 5 6,532 6,532

Water SDF 19 2 5,822 5,824

Water Fund 42 10,048 11,700 21,748

Water Fund 13 830 830

Water SDF 28 646 646

WA087 Well Blending Pipeline

WA088 Trend Homes Direct System Well Conversion

WA081 Direct System Well

WA083 Water Rights - WMA Settlement

WA071 Ray - Recker Direct System Well

WA074 Reservoir #7 Tank Replacement and Site 

Reservoir #7 Tank Replacement and Site 

WA070 Santan Vista Water Treatment Plant - Phase II

Santan Vista Water Treatment Plant - Phase II

Santan Vista Water Treatment Plant - Phase II

WA066 Meadows 12" Water Main

WA067 Zone 2 to Zone 4 Interconnect

WA062 Reservoir, Pump Station and Well Conversion

Reservoir, Pump Station and Well Conversion

Reservoir, Pump Station and Well Conversion

WA052 Water Rights - Phase I

WA055 North WTP Chlorine Conversion

TSNEW2 Queen Creek and 156th Street

WA027 Well, 2 MG Reservoir and Pump Station

TS181 Power Road and Verona Avenue 

TSNEW1 Williams Field and Palomino Creek

TS179 Higley and Agritopia Loop

TS180 Baseline and Quinn - PROJECT CLOSED PER BRIAN 
/ /

TS177 Lindsay and Settlers Point

TS178 Higley and Willis/Portola Valley

TS174 Advanced Detection Safety Improvement

TS176 Higley and Seville

East Valley Travel Monitoring
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WRMPC-2007 Bonds 28 13 13

WRMPC-Future Bonds 28 277 2,940 3,217

Water Fund 10 218 218

Water Replacement Fund 10 2,747 2,747

Water Fund 41 2,141 512 2,653

Water Resources SDF 40 2,600 2,400 2,500 7,500

WRMPC-Future Bonds 40 12,000 10,000 2,352 24,352

Water Fund 15 1,000 1,000

Water Resources SDF 15 11,000 11,000

Water Fund 10 366 475 841

Water Fund 30 1,012 1,012

Water Fund 9 1,308 1,308

Water Fund 11 875 875

Water Replacement Fund 30 685 685

Water Fund 10 115 115

Water Fund 42 600 600 600 600 2,400

Water Fund 26 1,919 1,919

Water Repl Fund 26 300 600

Water Repl Fund 26 98 963 1,061

26

Water SDF 32 389 389

Wastewater Fund 28 297 874 1,171

Wastewater SDF 28 88 88

Wastewater Fund 34 0 5,550 0 11,100

Wastewater Fund 29 16 16

Wastewater SDF 29 196 196

WRMPC-Future Bonds 29 1,577 7,026 8,603

WRMPC-Future Bonds 15 352 4,381 4,733WW072 Germann and Higley - 18" Reclaimed Water Main

WW069 Relief Sewers 5,550

WW070 Candlewood Lift Station and Force Main

Candlewood Lift Station and Force Main

Candlewood Lift Station and Force Main

WW044 Reclaimed Water Valve Stations

Reclaimed Water Valve Stations

WANEW5 Combined this project with wanew3

WANEW6 Constellation Way Water Main

WANEW3 NWTP - LLP VFD replacement 2021- LRIP 300

WANEW4 NWTP - Finished water VFD replacement - LRIP

WA106 NIA Priority CAP Water Acquisition

WANEW2 NWTP - Finished water pump #10

WA103 NWTP South Reservoir Roof Replacement

WA105 Fiesta Tech Radio Expansion

WA101 Waterline Extension - McQueen Road/Industrial 

WA102 Waterline Extension - Desert Lane to San Angelo

WA099 NWTP - Chemical Line Containment 

WA100 NWTP - Backwash Pumps

WA097 Arsenic Treatment Facility Relocation

WA098 San Carlos Apache Tribe 100 Year Water Rights 

WA093 Well Site Upgrades at Various Sites

WA094 Water Rights - Phase II

Water Rights - Phase II

WA089 Reservoir #3 Tank Replacement and Site 

Reservoir #3 Tank Replacement and Site 

Trend Homes Direct System Well Conversion

Trend Homes Direct System Well Conversion
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Wastewater Fund 39 562 562

WRMPC-Future Bonds 39 2,950 6,600 18,700 13,900 42,150

WRMPC-Future Bonds 37 941 4,592 5,533

WRMPC-Future Bonds 28 1,482 1,482

Wastewater Fund 4 717 717

Wastewater Fund 28 1,245 350 1,595

Wastewater SDF 23 451 451

WRMPC-Future Bonds 23 1,534 1,534

Wastewater Replacement Fund 15 1,420 1,420

Wastewater Fund 30 1,845 1,845

Wastewater Fund 5 750 750

WRMPC-Future Bonds 22 8,640 8,640

WRMPC-Future Bonds 28 1,617 1,617

WRMPC-Future Bonds 29 1,447 1,447

Wastewater Fund 28 687 687

Wastewater SDF 28 644 1,970 950 935 767 5,266

Wastewater Fund 34 425 3,210 3,635

Wastewater SDF 34 840 840

Wastewater Repl Fund 44 4,018 1,987 6,005

Total Capital Sources 406,540 69,094 180,468 290,828 83,119 99,887 474,612 1,701,338

WWNEW2 Layton Lakes Lift Station Force Mains 
h bili i 96,790

WW099 Fiesta Tech Sewer Service & Lift Station 

WWNEW1 Alternative Recovery Well R-5, McQueen Park

WW097 GWRP - Various Plant Improvements

GWRP - Various Plant Improvements

WW095 Reclaimed Water Line Extension in Chandler 
  /WW096 Riparian Preserve Distribution Structure Expansion

WW093 Monitor Well Replacements

WW094 South Recharge Facility/ optional other site - 4 
 

WW091 Lift Station Odor Scrubber Replacements

WW092 EMF 12” Reclaimed Water Line

WW089 Reclaimed Water Recovery Well at Elliot District 

Reclaimed Water Recovery Well at Elliot District 

WW080 Santan Lift Station Odor Control Conversion

WW083 Reclaimed Water Reservoir #1 Rehabilitation

WW077 South Recharge Site - Phase II

WW078 GWRP Reclaimed Water Pump Station Expansion

WW075 Greenfield Water Reclamation Plant - Phase III

Greenfield Water Reclamation Plant - Phase III

260 of 260



Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Linda Edwards, AICP, Planning Manager, (480) 503-6750

MEETING DATE: May 14, 2015

SUBJECT: Z14-15-E – Land Development Code Amendment

STRATEGIC INITIATIVE: Community Livability

The proposed text amendments represent the product of a comprehensive review 
undertaken to promote more flexibility for certain types of new development, and 
provide for better regulation clarity in general.  Community livability is directly 
affected by the efficiency and effectiveness of Land Development Code 
implementation.

RECOMMENDED MOTION

Move to adopt the attached Ordinance approving Z14-15-E.

BACKGROUND/DISCUSSION

History

Date Action

July 2, 2014 Planning Commission conducted a Citizen Review meeting and initiated 
the Land Development Code Cleanup (Z14-15).

April 1, 2015 Planning Commission held a Study Session to discuss the initial staff 
analysis and recommendation for Part E.

April 9, 2015 Design Review Board held a Study Session to discuss the initial staff 
analysis and recommendation for Part E.

May 6, 2015 Planning Commission will consider a recommendation to approve Part E.

34343434
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Since the Planning Commission’s initiation of Z14-15 (July 2, 2014), a text amendment intended 
to facilitate the comprehensive clean-up of the Land Development Code (LDC); the Town 
Council has approved four distinct “batches” [A, B, C & D] dealing with a range of LDC issues 
requiring clarity, modernization or enhancement.  The purpose of part E, the subject text 
amendment, is to address Town Council direction regarding the Design Review Board (DRB).  
Specifically, this text amendment seeks to enhance the make-up of the DRB membership and to 
add opportunities for administrative design review.

1.  DRB Membership

The Land Development Code (LDC) currently specifies how various board and commission 
vacancies are filled.  During a study session meeting held December 12, 2013, the DRB 
discussed the benefits and limitations of the current DRB makeup and reviewed feedback from 
the Small Business Alliance about adding business owners or individuals with experience in 
Crime Prevention through Environmental Design (CPTED).  Still, the DRB encouraged a mix of 
members and expressed the value of having a diverse board.  They felt that the current 
membership offered a good combination of design professionals with specialty areas.  Members 
agreed that CPTED or safety issues are addressed by staff, architects on the Board, or the police 
as part of the required reviews prior to building permits.  

In light of these comments, the Town Council asked staff for further consideration of DRB 
membership during their March 4, 2014 study session.  Staff investigated how other Arizona 
communities (Mesa, Litchfield Park, Scottsdale, Tucson, and Chandler) organize their design 
review boards as background. The make-up varies considerably by jurisdiction, and some design 
review boards include council members or planning commission members along with citizens 
from the design professions.  The composition of Mesa’s design review board is the most similar 
to Gilbert’s. 

Proposed Zoning Code Amendment
Planning staff proposes changes to the LDC to enhance membership on the DRB. 

Chapter 1 Zoning Regulations, Division 5 Administration, Article 5.1 Planning 
Administration, Section 5.108 Design Review Board, Part 5.108.A. Creation, Membership, 
and Terms of Office.

Section 5.108.A. Creation, Membership, and Terms of Office is hereby amended to read as 
follows (additions in ALL CAPS UNDERLINE; deletions in strikeout):

5.108 Design Review Board

*   *   *

A. Creation, Membership, and Terms of Office.

1. The Design Review Board shall consist of 7 regular members and one alternate 
member appointed by the Town Council.  New members of the Design Review 
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Board shall reside in the Town.  A change of residence from the Town of any 
member shall create a vacancy as of the date of such change of residence.  The 
membership shall include ANY COMBINATION OF THE FOLLOWING at least:

a. One A civil engineer;

b. One A landscape architect;

c. One AN architect other than a landscape architect; and

d. One A construction industry representative;

E. A BUSINESS OWNER OR REAL ESTATE BROKER; AND

F. A PRIVATE CITIZEN.

*   *   *

2.  Administrative Design Review

The LDC allows for certain smaller projects to be processed through an administrative design 
review; as opposed to a minor design review or full Design Review Board public hearing 
process. LDC section 5.602.B.1 lists the various project attributes that would qualify a project for 
the administrative review process.  

During a study session meeting held December 12, 2013, the DRB discussed feedback from the 
Small Business Alliance about whether opportunities exist to delegate additional project types to 
staff.  Members emphasized the benefits of transparent decision making that occurs during public 
meetings and the importance of public involvement.  They also felt the DRB’s expertise was 
invaluable when it comes to recognizing design changes that are too expensive or impractical. 
However, members expressed flexibility as it related to building additions and remarked that 
they trust staff’s focus on quality.  There was some debate about the size limit of additions 
qualifying for administrative review. 

With these comments in mind, the Town Council asked staff during their March 4, 2014 study 
session for further analysis of administrative design review.  Staff returned to Town Council with 
an initial code amendment on March 5, 2015.  Ordinance No. 2524 codified the historical 
practice of allowing relatively small new buildings to be approved through an administrative 
design review as long as there are no substantial changes to the overall existing or approved site 
plan. 

Two more instances have been identified where design review is currently or may be handled by 
staff.  First, open space plans for subdivision plats less than 20 acres in size are currently 
reviewed and approved by staff as part of the preliminary plat process so staff recommends 
adding the clarifying language below.  Second, recent building additions have demonstrated the 
efficiency of staff review in employment zoning districts, especially when the addition matches 
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the existing structure and minimal site changes are proposed.  Staff also recommends additional 
language for building additions.

Proposed Zoning Code Amendment
Planning staff proposes changes to the LDC to add and clarify opportunities for administrative 
design review. 

Chapter 1 Zoning Regulations, Division 5 Administration, Article 5.6 Design Review, 
Section 5.602 Procedures and Responsibility

Section 5.602.B Administrative Design Review is hereby amended to read as follows (additions 
in ALL CAPS UNDERLINE; deletions in strikeout):

5.602 Procedures and Responsibility

*   *   *
B. Administrative Design Review.  Administrative design review shall be conducted by the 

Director.  The Director may refer any application for administrative design review to the 
Design Review Board or, in the Heritage District Overlay Zoning District, the 
Redevelopment Commission for action.

1. Scope of Administrative Design Review Authority.  The Director shall conduct 
administrative design review of applications for:

a. Within a previously approved site plan, new structures of 3,000 square feet or 
less, and additions of 3,000 square feet or less to an existing or approved 
building;

B. FOR EMPLOYMENT ZONING DISTRICTS, ADDITIONS TO AN 
EXISTING OR APPROVED BUILDING WITHIN A PREVIOUSLY 
APPROVED SITE PLAN THAT ARE LESS THAN 50 PERCENT OF THE 
GROSS FLOOR AREA.

bC. Minor revisions to approved Final Design Review plans that meet the 
standards of the Zoning Code, will not expand, intensify, or substantially 
change any approved site plan, landscape plan, or structure, and are consistent 
with the intent of the original approval;

cD. Changes to colors and materials in an existing or approved project that do not 
substantially change the appearance of the site or its structure;

dE. The addition of 2 residential standard plans to an approved standard plan 
application;

eF. Residential standard plan transfers in accordance with policies adopted by the 
Design Review Board;
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fG. Locations of outdoor retail sales and merchandise displays not designated on a 
Final Design Review plan;

gH. Signs that are not part of an  approved  Comprehensive Sign Program, Master 
Sign Plan, Heritage Sign Plan, or Final Design Review; and

hI. Minor amendments to a Comprehensive Sign Program, Master Sign Plan, or 
Heritage Sign Plan, where such changes are determined to have little or no 
visual impact and are consistent with the intent of the original approval; and

iJ. Comprehensive Sign Programs and Heritage Sign Plans that comply with the 
requirements of Article 4.4; AND.

K. OPEN SPACE PLANS FOR A SUBDIVISION LESS THAN 20 ACRES AS 
PART OF THE PRELIMINARY PLAT REVIEW.

*   *   *

PUBLIC NOTIFICATION AND INPUT

A notice of public hearing was published in a newspaper of general circulation in the Town, and 
an official notice was posted in all the required public places within the Town.

A Citizen Review was held at the Planning Commission Study Session on July 2, 2014.  No 
citizen provided public comment on this item.

The Gilbert Chamber of Commerce Policy Committee reviewed the proposed text amendment on 
April 22, 2015 and supports the revisions. The Small Business Alliance has reviewed the 
changes and comments have not been submitted as of yet.

The Planning Commission will review this amendment on May 6, 2015. 

LEGAL REVIEW

The Ordinance was reviewed for form by Attorney Jack Vincent. 

FINANCIAL IMPACT

There are no increases to the annual budget expected as a result of this text amendment.

WATER IMPACT

This text amendment is not expected to impact the Town’s forecasted demand for water 
resources.
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STAFF RECOMMENDATION

Adopt an ordinance for Z14-15-E, amending the Land Development Code.

Respectfully submitted,

Linda Edwards, AICP
Planning Manager

Attachments:
1) Notice of Public Hearing
2) Ordinance 
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Approved By Approval Date

Linda Edwards 4/30/2015 11:47 AM
Kyle Mieras 5/4/2015 11:16 AM
Jack Vincent 5/4/2015 1:07 PM
Cris Parisot 5/4/2015 11:45 AM
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NOTICE OF PUBLIC HEARING

PURSUANT TO ARS Sections 39-204 & 9-462.04, NOTICE IS HEREBY GIVEN OF 
PUBLIC HEARING in the Town of Gilbert, Arizona, relating to the following requests 
for changes in land use regulations: 

Z14-15-E - Request to amend the Town of Gilbert Land Development Code, Chapter 1 
Zoning Regulations, Division 5 Administration, Article 5.1 Planning Administration, 
Section 5.108 Design Review Board related to board membership requirements; and 
Article 5.6 Design Review, Section 5.602 Procedures and Responsibilities related to 
administrative design review for building expansions and subdivision open space plans.  
The effect of these amendments will be to add membership categories to the Design 
Review Board, to add administrative design review for building expansions in 
Employment zoning districts and to clarify administrative design review for subdivision 
open space plans.

The applications and project files may be viewed by the public Monday through 
Thursday, 7:00 am to 6:00 pm at the Town of Gilbert, Planning and Development 
Services office located at 90 East Civic Center Drive, Gilbert, AZ.  Written 
comments may be sent to Town of Gilbert, Planning and Development Services, 90 
East Civic Center Drive, Gilbert, AZ 85296.  Written comments may also be 
submitted at the public hearing.  Any interested person may appear and be heard at 
the following public hearing: 

The Town Council will hold a public hearing and discussion on Zoning matters set 
forth above, and may vote to approve, approve with conditions, or deny the requests 
set forth above at its meeting on:

Town Council:  Thursday, May 14, 2015 at 6:30 p.m.
Gilbert Municipal Center, Council Chambers, 50 East Civic Center Drive, Gilbert, AZ

__________________________________
Catherine A. Templeton, Town Clerk

Z14-15-E: LDC Amendment
ATTACHMENT 1 – 
NOTICE OF PUBLIC HEARING
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Form No. 3.4.1
Ordinance Amending Zoning Code Test – Long Form
Revised March 17, 2012

ORDINANCE NO. ________

AN ORDINANCE OF THE COMMON COUNCIL OF THE 
TOWN OF GILBERT, ARIZONA, AMENDING THE LAND 
DEVELOPMENT CODE OF GILBERT, ARIZONA, CHAPTER I 
ZONING REGULATIONS, DIVISION 5 ADMINISTRATION, 
ARTICLE 5.1 PLANNING ADMINISTRATION, SECTION 
5.108 DESIGN REVIEW BOARD, RELATED TO BOARD 
MEMBERSHIP REQUIREMENTS; AND ARTICLE 5.6 
DESIGN REVIEW, SECTION 5.602 PROCEDURES AND 
RESPONSIBILITIES, RELATED TO ADMINISTRATIVE 
DESIGN REVIEW FOR BUILDING EXPANSIONS AND 
SUBDIVISION OPEN SPACE PLANS; PROVIDING FOR 
REPEAL OF CONFLICTING ORDINANCES; PROVIDING 
FOR SEVERABILITY; AND PROVIDING PENALTIES.

WHEREAS, Gilbert strives to foster and maintain the qualities of a safe, healthy, 
clean, attractive and family-oriented community; and

WHEREAS, the membership of the Design Review Board historically has 
fostered a diverse mix of individuals, has offered a suitable combination of design professionals 
and has proven the benefits of transparent decision making and public involvement; and

WHEREAS, the ability of administrative design review to achieve desired 
community design outcomes has been well demonstrated with regard to building expansions in 
the employment zoning districts; and

WHEREAS, the Council has determined that the proposed Land Development 
Code text amendment will provide for the efficient regulation of the Design Review Board 
membership and administrative design of certain building expansions, and it is in the best 
interest of the public health, safety and general welfare of the Town to adopt the proposed text 
amendment; and 

WHEREAS, all required public notice was provided and all required public 
meetings and hearings were held in accordance with applicable state and local laws;

NOW THEREFORE, BE IT ORDAINED by the Common Council of the Town 
of Gilbert, Arizona, as follows:

Section I. In General.

Z14-15-E: LDC Amendment
ATTACHMENT 2 – 
DRAFT ORDINANCE
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Ordinance No. ______
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The Land Development Code of Gilbert, Arizona, Chapter I Zoning Regulations, 
Division 5 Administration, Article 5.1 Planning Administration, Section 5.108 Design Review 
Board, is hereby amended to read as follows (additions in ALL CAPS; deletions in strikeout):

5.108 Design Review Board

*   *   *

A. Creation, Membership, and Terms of Office.

1. The Design Review Board shall consist of 7 regular members and one 
alternate member appointed by the Town Council.  New members of the 
Design Review Board shall reside in the Town.  A change of residence from 
the Town of any member shall create a vacancy as of the date of such 
change of residence.  The membership shall include ANY COMBINATION 
OF THE FOLLOWING at least:

a. One A civil engineer;

b. One A landscape architect;

c. One AN architect other than a landscape architect; and

d. One A construction industry representative;

E. A BUSINESS OWNER OR REAL ESTATE BROKER; AND

F. A PRIVATE CITIZEN.

*   *   *

The Land Development Code of Gilbert, Arizona, Chapter I Zoning Regulations, 
Division 5 Administration, Article 5.6 Design Review, Section 5.602 Procedures and 
Responsibility is hereby amended to read as follows (additions in ALL CAPS; deletions in 
strikeout):

5.602 Procedures and Responsibility

*   *   *

B. Administrative Design Review.  Administrative design review shall be 
conducted by the Director.  The Director may refer any application for 
administrative design review to the Design Review Board or, in the Heritage 
District Overlay Zoning District, the Redevelopment Commission for action.
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1. Scope of Administrative Design Review Authority.  The Director shall 
conduct administrative design review of applications for:

a. Within a previously approved site plan, new structures of 3,000 square 
feet or less, and additions of 3,000 square feet or less to an existing or 
approved building;

B. FOR EMPLOYMENT ZONING DISTRICTS, ADDITIONS TO AN 
EXISTING OR APPROVED BUILDING WITHIN A PREVIOUSLY 
APPROVED SITE PLAN THAT ARE LESS THAN 50 PERCENT 
OF THE GROSS FLOOR AREA.

bC. Minor revisions to approved Final Design Review plans that meet the 
standards of the Zoning Code, will not expand, intensify, or 
substantially change any approved site plan, landscape plan, or 
structure, and are consistent with the intent of the original approval;

cD. Changes to colors and materials in an existing or approved project that 
do not substantially change the appearance of the site or its structure;

dE. The addition of 2 residential standard plans to an approved standard 
plan application;

eF. Residential standard plan transfers in accordance with policies adopted 
by the Design Review Board;

fG. Locations of outdoor retail sales and merchandise displays not 
designated on a Final Design Review plan;

gH. Signs that are not part of an  approved  Comprehensive Sign Program, 
Master Sign Plan, Heritage Sign Plan, or Final Design Review; and

hI. Minor amendments to a Comprehensive Sign Program, Master Sign 
Plan, or Heritage Sign Plan, where such changes are determined to 
have little or no visual impact and are consistent with the intent of the 
original approval; and

iJ. Comprehensive Sign Programs and Heritage Sign Plans that comply 
with the requirements of Article 4.4; AND.

K. OPEN SPACE PLANS FOR A SUBDIVISION LESS THAN 20 
ACRES AS PART OF THE PRELIMINARY PLAT REVIEW.
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*   *   *

Section II. Providing for Repeal of Conflicting Ordinances.

All ordinances and parts of ordinances in conflict with the provisions of this 
Ordinance or any part of the Code adopted herein by reference, are hereby repealed.

Section III. Providing for Severability.

If any section, subsection, sentence, clause, phrase or portion of this Ordinance or 
any part of the Code adopted herein by reference, is for any reason held to be invalid or 
unconstitutional by the decision of any court of competent jurisdiction, such decision shall not 
affect the validity of the remaining portions thereof.

Section IV. Providing for Penalties

Any person found responsible for violating the provisions set forth in this 
ordinance shall be subject to the civil sanctions and habitual offender provisions set forth in 
Sections 5.1205 and 5.1206 of the Town of Gilbert Land Development Code.  Each day a 
violation continues, or the failure to perform any act or duty required by this zoning ordinance, 
the Zoning Code or by the Town of Gilbert Municipal Court continues, shall constitute a separate 
civil offense.

PASSED AND ADOPTED by the Common Council of the Town of 
Gilbert, Arizona, this _____ day of ________, 20__, by the following vote:

AYES: ________________________________________________________________

NAYES: ________________________ ABSENT: __________________________

EXCUSED: ______________________ ABSTAINED: ______________________

APPROVED this ____ day of _________, 20__.

___________________________________
John W. Lewis, Mayor 

ATTEST:

________________________________________
Catherine A. Templeton, Town Clerk
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APPROVED AS TO FORM:

________________________________________
L. Michael Hamblin, Town Attorney

I, CATHERINE A. TEMPLETON, TOWN CLERK, DO HEREBY CERTIFY THAT A TRUE 
AND CORRECT COPY OF THE ORDINANCE NO. _______ ADOPTED BY THE 
COMMON COUNCIL OF THE TOWN OF GILBERT ON THE ____ DAY OF 
_____________, 20__, WAS POSTED IN FOUR PLACES ON THE _____ DAY OF 
______________, 20__.

______________________________
Catherine A. Templeton, Town Clerk
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Jason Kerby, Project Manager, 503-6198

MEETING DATE: May 14, 2015

SUBJECT: Approve a resolution to aquire right of way (ROW) on parcels 304-27-
013N and 304-27-016S for the Higley Road and Agritopia Loop traffic 
signal project, CIP Project No. TS179 and authorize the mayor to execute 
the required documents.

STRATEGIC INITIATIVE: Infrastructure

The project supports Gilbert's strategic initiative for Infrastructure as it expands the 
transportation system to meet the needs of Gilbert's citizens.

RECOMMENDED MOTION

A motion to approve a resolution authorizing the acquisition of ROW and easements on parcels 
304-27-013N and 304-27-016S (Johnston Farms) for the Higley and Agritopia Loop 
improvement project, CIP Project No. TS179, and authorize the mayor to execute the required 
documents.

BACKGROUND/DISCUSSION

This TS179 project is identified in the FY 2015-19 Capital Improvement Plan (CIP) and provides 
for the design and construction of an arterial traffic signal at the intersection of Higley Road and 
Agritopia Loop.  

Current traffic movement counts warrant the construction of this traffic signal.  The signal will 
allow for signaled left, north bound, turn movements from both Agritopia and Higley Park 
subdivisions onto Higley Road, improving access to SR202.  

This resolution will authorize Staff to accept the dedication of ROW on the following parcels: 
304-27-013N and 304-27-016S, (Johnston Farms). 

The resolution was reviewed for form by Susan Goodwin, Special Counsel.

3535353535
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FINANCIAL IMPACT

This project is included in the FY 2015-19 CIP as project number TS179 and is funded through 
Traffic Signal SDFs.  There will be no financial impact to the project with this resolution as the 
needed ROW will be dedicated to Gilbert.

The financial impact has been reviewed by Cris Parisot, Management and Budget Analyst.

STAFF RECOMMENDATION

Staff recommends approval of the resolution. 

Respectfully submitted,

Jason Kerby
Project Manager
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Approved By Approval Date

Eliana Hayes 4/27/2015 1:31 PM
Kenneth Morgan 5/5/2015 9:35 AM
Jack Vincent 5/5/2015 4:09 PM
Cris Parisot 5/5/2015 1:14 PM
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Authorizing Resolution-ROW
Form 3.2.2
Revised September 13, 2013

RESOLUTION NO. ________

A RESOLUTION OF THE COMMON COUNCIL OF THE 
TOWN OF GILBERT, ARIZONA, AUTHORIZING THE 
ACQUISITION OF CERTAIN REAL PROPERTY IN THE 
TOWN FOR RIGHT-OF-WAY AND EASEMENT PURPOSES 
FOR CIP PROJECT NO TS179 HIGLEY AND AGRITOPIA 
LOOP AUTHORIZING AND DIRECTING THE MAYOR, 
TOWN MANAGER AND TOWN ATTORNEY TO ACQUIRE 
TITLE TO SUCH REAL PROPERTY ON BEHALF OF THE 
TOWN BY DONATION, EMINENT DOMAIN OR PURCHASE 
FOR AN AMOUNT NOT TO EXCEED FAIR MARKET VALUE 
OF THE PROPERTY, PLUS ACQUISITION AND CLOSING 
COSTS.

WHEREAS, the continued growth and development of the Town of Gilbert 
requires the acquisition of certain real property for Capital Improvements Project No. ST152 
HIGLEY AND WARNER ROADS IMPROVEMENTS described in the Capital Improvements 
Plan approved by the Town Council (“Project”), which real property is generally described in 
Exhibit A (parcel numbers 304-27-013N and 304-27-016S, (JOHNSTON FARMS)), attached 
hereto and made a part hereof; and

WHEREAS, the Common Council of the Town of Gilbert finds that acquisition of 
the property described is necessary for public right-of-way and easement purposes for the 
Project, and it is in the public interest to acquire such property; and

WHEREAS, the Common Council of the Town of Gilbert has considered 
alternatives available to it, has balanced the public good and the private injury resulting from the 
acquisition of the property, and has determined that locating the public improvements on the 
property results in the greatest public good and the least private injury.

NOW, THEREFORE, BE IT RESOLVED BY THE COMMON COUNCIL OF 
THE TOWN OF GILBERT, ARIZONA:

That the Mayor, Town Manager and Town Attorney are hereby authorized and 
directed to acquire title to and possession of the real property generally described in Exhibit A, 
plus any additional real property required for completion of the Project as determined by the 
final engineering plans, by donation, eminent domain or purchase for an amount not to exceed 
fair market value, plus acquisition and closing costs; and

          BE IT FURTHER RESOLVED, that the Mayor, Town Manager and Town 
Attorney are authorized to perform all acts necessary to acquire said property for the purposes 
described in this resolution on behalf of the Town.
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Resolution No. ___________
Page   2   of  2  

Authorizing Resolution-ROW
Form 3.2.2
Revised September 13, 2013

PASSED AND ADOPTED BY THE COMMON COUNCIL OF THE TOWN OF 
GILBERT, ARIZONA THIS 14th DAY OF MAY, 2015.

AYES: _____________________________________________________________________

NAYES: ____________________________ ABSENT: _______________________________

EXCUSED: __________________________ ABSTAINED: ___________________________

__________________________________
_________________________, Mayor

ATTEST:

______________________________________
Catherine A. Templeton, Town Clerk

APPROVED AS TO FORM:

______________________________________
L. Michael Hamblin
Town Attorney
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Resolution No. ___________
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Authorizing Resolution-ROW
Form 3.2.2
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EXHIBIT A
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APN304‐27‐013N_PUE‐NORTH                                      April 8, 2015                                DIBBLE ENGINEERING 
  Page 1 of 2  PROJECT NO. 101466 

EXHIBIT “A” 
 

DESCRIPTION 
FOR 

PUBLIC UTILITY EASEMENT 
PORTION OF APN 304‐27‐013N 

 
A  PARCEL  OF  LAND  SITUATED  IN  A  PORTION  THE  SOUTHEAST  QUARTER  OF  SECTION  22, 
TOWNSHIP 1 SOUTH, RANGE 6 EAST OF GILA AND SALT RIVER MERIDIAN, MARICOPA COUNTY, 
ARIZONA, MORE PARTICULARLY DESCRIBED AS FOLLOWS: 
 
COMMENCING AT THE SOUTHEAST CORNER OF SAID SECTION 22, BEING MARKED BY A BRASS 
CAP  IN HANDHOLE,  FROM WHICH  THE  EAST QUARTER  CORNER OF  SAID  SECTION  22, BEING 
MARKED BY AN ALUMINUM CAP FLUSH, BEARS NORTH 00 DEGREES 26 MINUTES 43 SECONDS 
WEST, 2633.68 FEET; 
 
THENCE NORTH 00 DEGREES 26 MINUTES 43 SECONDS WEST, ALONG THE EAST LINE OF SAID 
SECTION 22, 1355.32 FEET; 
 
THENCE DEPARTING SAID EAST LINE, SOUTH 89 DEGREES 33 MINUTES 17 SECONDS WEST, 65.00 
FEET TO THE WEST RIGHT OF WAY LINE OF HIGLEY ROAD AND THE POINT OF BEGINNING OF THE 
HEREIN DESCRIBED PARCEL; 
 
THENCE DEPARTING SAID WEST LINE, SOUTH 44 DEGREES, 29 MINUTES 30 SECONDS WEST, 28.32 
FEET TO THE NORTH RIGHT OF WAY LINE OF AGRITOPIA LOOP; 
 
THENCE SOUTH 89 DEGREES 25 MINUTES 42 SECONDS WEST, ALONG AND WITH SAID NORTH 
RIGHT OF WAY LINE, 14.16 FEET; 
 
THENCE DEPARTING SAID NORTH LINE, NORTH 44 DEGREES, 29 MINUTES, 30 SECONDS EAST, 
48.36 FEET TO THE AFORESAID WEST RIGHT OF WAY LIINE OF HIGLEY ROAD; 
 
THENE SOUTH 00 DEGREES 26 MINUTES 43 SECONDS EAST, ALONG AND WITH SAID WEST RIGHT 
OF WAY LINE, 14.16 FEET TO THE POINT OF BEGINNING AND CONTAINING A COMPUTED AREA 
OF 383 SQUARE FEET OR 0.009 ACRES OF LAND, MORE OR LESS.  
 
THE ATTACHED EXHIBIT ‘A’ IS TO BE INCLUDED AND MADE PART OF THIS DESCRIPTION. 
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APN304‐27‐016S_PUE‐SOUTH                                      April 8, 2015                                DIBBLE ENGINEERING 
  Page 1 of 2  PROJECT NO. 101466 

EXHIBIT “A” 
 

DESCRIPTION 
FOR 

PUBLIC UTILITY EASEMENT 
PORTION OF APN 304‐27‐016S 

 
 

A  PARCEL  OF  LAND  SITUATED  IN  A  PORTION  THE  SOUTHEAST  QUARTER  OF  SECTION  22, 
TOWNSHIP 1 SOUTH, RANGE 6 EAST OF GILA AND SALT RIVER MERIDIAN, MARICOPA COUNTY, 
ARIZONA, MORE PARTICULARLY DESCRIBED AS FOLLOWS: 
 
COMMENCING AT THE SOUTHEAST CORNER OF SAID SECTION 22, BEING MARKED BY A BRASS 
CAP  IN HANDHOLE,  FROM WHICH  THE  EAST QUARTER  CORNER OF  SAID  SECTION  22, BEING 
MARKED BY AN ALUMINUM CAP FLUSH, BEARS NORTH 00 DEGREES 26 MINUTES 43 SECONDS 
WEST, 2633.68 FEET; 
 
THENCE NORTH 00 DEGREES 26 MINUTES 43 SECONDS WEST, ALONG THE EAST LINE OF SAID 
SECTION 22, 1278.32 FEET; 
 
THENCE DEPARTING SAID EAST LINE, SOUTH 89 DEGREES 33 MINUTES 17 SECONDS WEST, 65.00 
FEET TO THE WEST RIGHT OF WAY LINE OF HIGLEY ROAD AND THE POINT OF BEGINNING OF THE 
HEREIN DESCRIBED PARCEL; 
 
THENCE SOUTH 00 DEGREES 26 MINUTES 43 SECONDS EAST, ALONG AND WITH SAID WEST RIGHT 
OF WAY LINE, 14.13 FEET; 
 
THENCE DEPARTING  SAID WEST  LINE, NORTH 45 DEGREES, 30 MINUTES, 30  SECONDS WEST, 
48.21 FEET TO THE SOUTH RIGHT OF WAY LINE OF AGRITOPIA LOOP; 
 
THENCE NORTH 89 DEGREES 25 MINUTES 42 SECONDS EAST, ALONG AND WITH SAID SOUTH LINE, 
14.13 FEET; 
 
THENCE DEPARTING SAID SOUTH LINE, SOUTH 45 DEGREES 30 MINUTES 30 SECONDS EAST, 28.25 
FEET TO THE POINT OF BEGINNING AND CONTAINING A COMPUTED AREA OF 382 SQUARE FEET 
OR 0.009 ACRES OF LAND, MORE OR LESS.  
 
THE ATTACHED EXHIBIT ‘A’ IS TO BE INCLUDED AND MADE PART OF THIS DESCRIPTION. 
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Dawn Marie Buckland, Management and Budget Director, 503-6828

MEETING DATE: May 14, 2015

SUBJECT: Adopt the preliminary budget of $621,134,250 for the period of July 1, 
2015 to June 30, 2016 and establish June 4, 2015 as the date of public 
hearing and adoption of the final budget

STRATEGIC INITIATIVE: Financial Plan

This report supports the Council's strategic initiative for long and short term balanced 
financial plans by setting a balanced FY 2015-16 budget that deliberately focuses on 
responsible stewardship of tax payer dollars, core service delivery, and implementation 
of key elements of the Council's strategic initiatives.

RECOMMENDED MOTION

A motion to adopt the preliminary budget of $621,134,250 for the period of July 1, 2015 to June 
30, 2016 and establish June 4, 2015 as the date of public hearing and adoption of the final 
budget.

BACKGROUND/DISCUSSION

A local government budget is not simply a financial document of revenues and expenses, but 
also a policy document, an operations guide, and a communications device.  The FY 2016 
proposed budget for Gilbert, Arizona is a comprehensive guide to achieving our goals with 
excellence; truly becoming as our vision states: Best in Class, All Lines of Service.

Our strategic initiatives are the guide for formulating the organizational goals and corresponding 
budget for the following fiscal year.  With both a Council retreat and a budget kickoff in August 
2014, staff began the FY 2016 budget process with clear direction and focus governing the 
priorities for service delivery in FY 2016.  Through the Council workshop and a subsequent 
study session, the Council and the Executive Team began by formulating key focus areas to 
center our efforts and resources on accomplishing our goals with excellence:

36363636363636
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 Maintaining Service Levels
 Deferred Maintenance
 Long-Range Infrastructure Planning
 Staffing Plans
 Compensation Maintenance/Performance Management
 Innovations and Efficiencies

The budget for FY 2016 reflects an effort to deliver both effective and efficient services to our 
community.  To address the anticipated FY 2016 spike in general obligation debt service, staff 
recommends restoring the property tax rate to $1.15 and utilizing fund balance for the remaining 
amount.  The budget is balanced assuming no other increases in taxes or utility rates, and applies 
the non-recurring level of construction-related revenues toward non-recurring costs.  
Recommended increases in ongoing expenses are within the growth in ongoing levels of revenue 
recognized as a result of growth both in population and in additional retail opportunities within 
the Town.

FINANCIAL IMPACT

The proposed maximum budget of $621,134,250 is an increase of $66.4 million from FY 2015.  
It reflects a carryforward of $102 million from FY 2015.  The budget also includes a capital 
projects contingency budget of $100 million to allow Council the flexibility and legal authority 
to respond to community needs related to the finalization of master plans.  As with all 
contingency, any amounts exceeding $50,000 would require explicit Council approval.

Tax Rates: The recommended budget reflects a restoration of the $1.15 property tax rate with no 
other increases to tax rates.

Balanced Financial Plan: The proposed FY 2015-16 Preliminary Budget is balanced based upon 
identified revenues and expenditures.

Constitutional Expenditure Limit: The proposed FY 2015-16 Preliminary Budget reflects 
expenses that will be under the constitutional expenditure limitation. Staff regularly monitors 
conformity with the constitutional expenditure requirements and will recommend, if necessary, 
continuing adjustments and modifications necessary to comply with expenditure limitation 
requirements.

State Shared Revenues: The proposed FY 2015-16 Preliminary Budget reflects State Shared 
Revenues based upon statutory distribution formulas, taking into account currently projected 
State sales and income tax collections (provided by the Arizona League of Cities and Towns), 
which reflect the state’s budgeted HURF distributions.  Much credit goes to the Town’s 
Intergovernmental Relations staff and to our state legislators.  We understand that there are 
difficult decisions that our legislators must address.  We greatly appreciate the consideration that 
was given to protecting and restoring cities’ and towns’ abilities to provide necessary public 
service.

Secondary Property Tax Levy: Last fiscal year, Gilbert’s one-year scheduled drop in debt service 
to $18,576,087.50 occurred at the same time new legislation restricted cities from collecting 
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revenues in the year prior to the required debt service payment.  Gilbert Council approved a one-
year reduction from $1.15 per $100 of assessed value (AV) to $1.0659. The FY 2016 scheduled 
General Obligation (GO) debt service is $22,814,500.  Restoring the property tax rate to $1.15 
results in a levy of $21,241,243, assuming no delinquencies. Staff recommends restoring the 
effective property tax rate to $1.15 and utilizing fund balance for the remaining amount of 
required debt service.  FY 2017 debt service is scheduled to be within the anticipated levy for the 
$1.15 rate. 

Utility Rate Modifications: The proposed FY 2015-16 Preliminary Budget reflects revenues 
projected from Gilbert’s current water, wastewater, environmental services, and reclaimed water 
rates.  No rate increases are recommended for this fiscal year; however a small increase to water 
rates is anticipated in FY 2017 to accommodate the necessary expansion of the Santan Vista 
Water Treatment Plant.  

Fund Balance: The Revenue Summary lists the use of carry over funds in an amount just under 
$114 million.  This reflects a carry forward of $103 million for FY 2015 budgeted expenses that 
were not completed during the current fiscal year, as well as budgeted contingency and the 
planned use of fund balance in various areas including the FY 2016 G.O. bond debt service 
payment.

Capital Project Financing – System Development Fees: The proposed FY 2015-16 Preliminary 
Budget reflects revenues projected from the continued collection of System Development Fees as 
allowed under current State Law.

STAFF RECOMMENDATION

Staff recommends moving to adopt the preliminary budget of $621,134,250, to direct staff to 
publish the preliminary budget, and to establish June 4, 2015 as the date of public hearing and 
adoption of the final budget for the July 1, 2015 to June 30, 2016 fiscal year.

Respectfully submitted,

Dawn Marie Buckland
Management and Budget Director
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Approved By Approval Date

Dawn Buckland 5/4/2015 1:40 PM
Dawn Buckland 5/4/2015 1:40 PM

5 of 48



TOWN OF GILBERT POSITION LISTING

5/4/2015 Page 1

Actual Actual Adopted Revised Proposed
DETAIL BY FUND AND DEPARTMENT FY 2013 FY 2014 FY 2015 FY 2015 FY 2016

GENERAL FUND
MANAGEMENT AND POLICY
Mayor and Council

Mayor and Council Assistant 1.00 1.00 1.00 1.00 1.00
Governmental Relationship Assistant 1.00 1.00 1.00 1.00 1.00

Total Mayor and Council 2.00 2.00 2.00 2.00 2.00

Manager
Town Manager 1.00 1.00 1.00 1.00 1.00
Deputy Town Manager 1.00 1.00 1.00 1.00 1.00
Assistant to Town Manager 3.00 3.00 3.00 3.00 3.00
Executive Assistant to Town Manager 1.00 1.00 1.00 1.00 1.00
Executive Staff Assistant 0.00 1.00 1.00 1.00 1.00

Total Manager 6.00 7.00 7.00 7.00 7.00

Communication
Communications Manager 1.00 0.00 0.00 0.00 0.00
Chief Digital Officer 0.00 1.00 1.00 1.00 1.00
Digital Media and Marketing Officer 1.00 1.00 1.00 1.00 1.00
Digital Journalist 2.00 2.00 2.00 2.00 2.00
Multi-Media Analyst 1.00 1.00 1.00 1.00 1.00
Mobile Applications Analyst 0.00 0.00 1.00 1.00 1.00

Total Communication 5.00 5.00 6.00 6.00 6.00

Intergovernmental
Governmental Relationship Assistant 1.00 1.00 1.00 1.00 1.00
Intergovernmental Relations Manager 1.00 0.00 0.00 0.00 0.00
Governmental Relationship Director 0.00 1.00 1.00 1.00 1.00

Total Intergovernmental 2.00 2.00 2.00 2.00 2.00

Economic Development
Economic Development Director 1.00 1.00 1.00 1.00 1.00
Economic Development Manager 1.00 1.00 1.00 1.00 1.00
Economic Development Administrator 3.00 4.00 4.00 4.00 4.00
Economic Development Analyst 1.00 1.00 1.00 1.00 1.00
Administrative Assistant 1.00 1.00 1.00 1.00 1.00

Total Economic Development 7.00 8.00 8.00 8.00 8.00

Management and Budget 
Office of Management and Budget Manager 1.00 0.00 0.00 0.00 0.00
Management and Budget Director 0.00 1.00 1.00 1.00 1.00
Management and Budget Analyst 3.00 3.00 3.00 3.00 3.00
Management and Budget Administrator 0.00 1.00 1.00 1.00 1.00
Management Support Specialist 0.25 1.00 1.00 1.00 1.00

Total Management and Budget 4.25 6.00 6.00 6.00 6.00

Information Technology:
Information Technology Administration

Information Technology Director 1.00 1.00 1.00 1.00 1.00
Administrative Assistant 1.00 1.00 1.00 1.00 1.00

Total Information Technology Administration 2.00 2.00 2.00 2.00 2.00

Communication Services
IT Infrastructure Manager 1.00 1.00 1.00 1.00 1.00
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Systems Engineer 4.00 3.00 3.00 3.00 3.00
Telecom Engineer 0.00 1.00 1.00 1.00 1.00
Communications Engineer 0.00 1.00 1.00 1.00 1.00
Network Administrator 1.00 1.00 1.00 1.00 1.00
Radio Technician 1.00 1.00 1.00 1.00 1.00
Audio/Visual Analyst 1.00 1.00 1.00 1.00 1.00

Total Communication Services 8.00 9.00 9.00 9.00 9.00

Application Operations and Support
IT Applications Manager 1.00 1.00 1.00 1.00 1.00
IT Desktop Supervisor 1.00 1.00 1.00 1.00 1.00
Applications Administrator 4.00 4.00 4.00 4.00 4.00
Applications Engineer 0.00 2.00 2.00 2.00 2.00
Desktop Analyst 0.00 2.00 2.00 2.00 2.00
Applications Analyst 6.00 4.00 4.00 4.00 4.00
PC Technician 4.00 4.00 4.00 4.00 4.00
Help Desk Technician 0.00 0.00 0.00 0.00 1.00

Total Application Operations and Support 16.00 18.00 18.00 18.00 19.00

GIS Operations and Support
GIS Supervisor 1.00 1.00 1.00 1.00 1.00
GIS Administrator 1.00 1.00 1.00 1.00 2.00
Senior GIS Technician 2.00 2.00 2.00 2.00 2.00
GIS Technician 2.00 2.00 2.00 2.00 2.00
Addressing Technician 1.00 1.00 1.00 1.00 1.00

Total GIS Operations and Support 7.00 7.00 7.00 7.00 8.00

Imaging Support
Systems Analyst 1.00 0.00 0.00 0.00 0.00

Total Imaging Support 1.00 0.00 0.00 0.00 0.00

Total Technology Services 34.00 36.00 36.00 36.00 38.00

Human Resources:
Personnel Administration

Human Resources Director 1.00 1.00 1.00 1.00 1.00
Senior Human Resources Analyst 4.00 4.00 4.00 4.00 4.00
Human Resources Manager 0.00 2.00 2.00 2.00 2.00
Human Resources Supervisor 1.00 1.00 1.00 1.00 1.00
Human Resources Specialist 1.00 2.00 2.00 2.00 2.00
Employee Relations Administrator 1.00 0.00 0.00 0.00 0.00
Administrative Assistant 2.00 2.00 2.00 2.00 2.00

Total Personnel Administration 10.00 12.00 12.00 12.00 12.00

Learning and Development
Learning and Development Manager 1.00 1.00 1.00 1.00 1.00
Learning and Development Consultant 1.00 1.00 1.00 1.00 1.00
Administrative Assistant 1.00 1.00 1.00 1.00 1.00

Total Learning and Development 3.00 3.00 3.00 3.00 3.00

Risk Management
Risk Manager 1.00 1.00 1.00 1.00 1.00
Senior Claims Analyst 1.00 1.00 1.00 1.00 1.00
Environmental and Safety Coordinator 1.00 1.00 1.00 1.00 1.00

Total Risk Management 3.00 3.00 3.00 3.00 3.00
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Payroll  

Senior Payroll Specialist 1.00 2.00 2.00 2.00 2.00
Payroll Specialist 1.75 0.75 1.00 1.00 1.00

Total Payroll 2.75 2.75 3.00 3.00 3.00

Total Human Resources 18.75 20.75 21.00 21.00 21.00

Total Town Manager 77.00 84.75 86.00 86.00 88.00

Town Clerk
Town Clerk 1.00 1.00 1.00 1.00 1.00
Deputy Town Clerk 1.00 1.00 1.00 1.00 1.00
Administrative Assistant 1.00 1.00 1.00 1.00 1.00
Receptionist 1.00 1.00 1.00 1.00 1.00
Management Support Specialist 2.00 2.00 2.00 2.00 2.00
Early Elections Voting Clerk 0.49 0.00 0.00 0.00 0.00

Total Town Clerk 6.49 6.00 6.00 6.00 6.00

Neighborhood Services
Program Supervisor 0.00 0.00 0.00 0.15 0.15
Program Coordinator 1.00 1.00 1.00 1.00 1.00

Total Neighborhood Services 1.00 1.00 1.00 1.15 1.15

Legal Services:
General Counsel

Town Attorney 1.00 1.00 1.00 1.00 1.00
Assistant Town Attorney 1.00 1.00 1.00 1.00 1.00
Legal Advisor 0.00 0.00 1.00 1.00 1.00
Legal Secretary 1.00 1.00 1.00 1.00 1.00

Total General Counsel 3.00 3.00 4.00 4.00 4.00

Prosecutor
Town Prosecutor 1.00 1.00 1.00 1.00 1.00
Assistant Town Prosecutor II 7.00 7.00 7.00 7.00 7.00
Legal Secretary 3.00 3.00 3.00 3.00 3.00
Administrative Supervisor 1.00 1.00 1.00 1.00 1.00
Administrative Assistant 2.00 2.00 2.00 2.00 2.00
Victim Advocate 1.00 2.00 2.00 2.00 2.00
Office Assistant 3.00 3.00 3.00 3.00 3.00

Total  Prosecutor 18.00 19.00 19.00 19.00 19.00

Total Legal Services 21.00 22.00 23.00 23.00 23.00

TOTAL MANAGEMENT AND POLICY 107.49 115.75 118.00 118.15 120.15

MANAGEMENT SERVICES
Administration

Finance & Management Services Director 1.00 1.00 1.00 1.00 1.00
Total Management Services Administration 1.00 1.00 1.00 1.00 1.00

Accounting
Accounting Manager 1.00 1.00 1.00 1.00 1.00
Accounting System Analyst 1.00 1.00 1.00 1.00 1.00
Senior Accountant 1.00 1.00 1.00 1.00 1.00
Accountant 1.00 1.00 1.00 1.00 1.00
Accounting Technician 3.00 3.00 3.00 3.00 3.00
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Administrative Assistant 1.00 1.00 1.00 1.00 1.00
Accounting Specialist 1.00 1.00 1.00 1.00 1.00

Total Accounting 9.00 9.00 9.00 9.00 9.00

Purchasing  
Administrative Assistant 1.00 1.00 1.00 1.00 1.00
Purchasing Specialist 1.00 1.00 1.00 1.00 1.00
Contract Specialist 1.00 2.00 2.00 2.00 3.00
Inventory Services Specialist 0.00 0.00 0.00 0.00 1.00
Purchasing Manager 1.00 1.00 1.00 1.00 1.00

Total Purchasing 4.00 5.00 5.00 5.00 7.00

Tax Compliance
Tax Compliance Specialist 1.00 1.00 1.00 1.00 1.00
Tax Compliance Analyst 2.00 2.00 2.00 2.00 2.00
Tax Compliance Manager 1.00 1.00 1.00 1.00 1.00

Total Tax Compliance 4.00 4.00 4.00 4.00 4.00

TOTAL MANAGEMENT SERVICES 18.00 19.00 19.00 19.00 21.00

COURT

Municipal Court
Presiding Judge 1.00 1.00 1.00 1.00 1.00
Municipal Judge 3.00 3.00 3.00 3.00 3.00
Civil Hearing Officer 1.00 1.00 1.00 1.00 1.00
Court Administrator 1.00 1.00 1.00 1.00 1.00
Administrative Supervisor 0.00 1.00 1.00 1.00 1.00
Deputy Court Administrator 1.00 1.00 1.00 1.00 1.00
Senior Court Services Clerk 5.00 5.00 5.00 5.00 5.00
Court Services Clerk 10.00 10.00 10.00 10.00 10.00
Court Enforcement Supervisor 1.00 1.00 1.00 1.00 1.00
Security Officer 4.00 4.00 4.00 4.00 4.00
Office Assistant 2.00 2.00 2.00 2.00 2.00
Court Interpreter 0.75 0.75 0.75 0.75 0.75
Pro Tem Judge 0.17 0.17 0.17 0.17 0.17

Total Municipal Court 29.92 30.92 30.92 30.92 30.92

TOTAL COURT 29.92 30.92 30.92 30.92 30.92

DEVELOPMENT SERVICES
Development Services Administration

Development Services Director 1.00 1.00 1.00 1.00 1.00
Development Services Representative 2.00 0.00 0.00 0.00 0.00
Administrative Assistant 1.00 1.00 1.00 1.00 1.00

Total Development Services Administration 4.00 2.00 2.00 2.00 2.00

Permits and Licensing
Customer Service Professional 0.00 2.00 4.30 4.30 4.30
Customer Service Manager 0.00 0.00 0.50 0.50 0.50
Customer Service Supervisor 0.00 0.00 0.70 0.70 0.70

Total Permits and Licensing 0.00 2.00 5.50 5.50 5.50

Plan Review and Inspection Services:
Plan Review and Inspection Administration

Plan Review and Inspection Manager 1.00 1.00 1.00 1.00 1.00
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Administrative Assistant 1.00 1.00 1.00 1.00 1.00
Total Plan Review and Inspection Admin 2.00 2.00 2.00 2.00 2.00

Plan Review and Inspection - Building
Inspection and Compliance Services Manager 0.00 0.00 0.00 0.00 0.00
Inspections Supervisor 0.75 0.75 0.75 0.75 0.75
Senior Inspector 1.00 1.00 1.00 1.00 1.00
Inspector II 4.00 4.00 4.00 4.00 4.00
Inspector I 3.00 3.00 3.00 3.00 3.00
Plan Review and Inspection Specialist 3.00 3.00 3.00 3.00 3.00
Plan Review Supervisor 0.80 0.80 0.80 0.80 0.80
Senior Plans Examiner 1.00 1.00 1.00 1.00 1.00
Plans Examiner 1.00 1.00 1.00 1.00 1.00
Permit Technician 2.00 2.00 2.00 2.00 2.00

Total Plan Review and Inspection - Building 16.55 16.55 16.55 16.55 16.55

Plan Review and Inspection - Fire
Inspection and Compliance Services Manager 0.00 0.00 0.00 0.00 0.00
Inspections Supervisor 0.25 0.25 0.25 0.25 0.25
Inspector II 1.00 1.00 1.00 1.00 1.00
Senior Plans Examiner 1.00 1.00 1.00 1.00 1.00
Plan Review Supervisor 0.20 0.20 0.20 0.20 0.20

Total Plan Review and Inspection - Fire 2.45 2.45 2.45 2.45 2.45

Plan Review and Inspection - Engineering
Inspector II 5.00 5.00 5.00 5.00 5.00
Inspections Supervisor 0.95 0.95 0.95 0.95 0.95
Plans Examiner 1.00 1.00 1.00 1.00 1.00
Plans Review Supervisor 1.00 1.00 1.00 1.00 1.00
Senior Plans Examiner 1.00 1.00 1.00 1.00 1.00

Total Plan Review and Inspection - Engineering 8.95 8.95 8.95 8.95 8.95

Plan Review and Inspection - Planning
Inspection and Compliance Services Manager 0.00 0.00 0.00 0.00 0.00
Landscape Technician 1.00 0.00 0.00 0.00 0.00
Plans Examiner 1.00 2.00 2.00 2.00 2.00
Administrative Assistant 0.00 0.00 0.00 0.00 0.00
Senior Plans Examiner 1.00 1.00 1.00 1.00 1.00
Permit and Plan Review Services Manager 0.00 0.00 0.00 0.00 0.00
Inspections Supervisor 0.05 0.05 0.05 0.05 0.05

Total Plan Review and Inspection - Planning 3.05 3.05 3.05 3.05 3.05

Plan Review and Inspection - Code
Inspections Supervisor 0.80 0.80 0.80 0.80 0.80
Inspector II 1.00 1.00 1.00 1.00 1.00
Inspector I 4.00 4.00 4.00 4.00 4.00
Administrative Assistant 1.00 2.00 2.00 2.00 2.00
Customer Service Representative 1.00 0.00 0.00 0.00 0.00

Total Plan Review and Inspection - Code 7.80 7.80 7.80 7.80 7.80

Total Plan Review and Inspection Services 40.80 40.80 40.80 40.80 40.80

Planning Services
Planning Services Manager 1.00 1.00 1.00 1.00 1.00
Principal Planner 1.00 1.00 1.00 1.00 1.00
Senior Planner 3.00 3.00 3.00 3.00 3.00
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Planner II 2.00 2.00 2.00 2.00 2.00
Plan Review and Inspection Specialist 1.00 1.00 1.00 1.00 1.00
Planning Technician 2.00 2.00 2.00 2.00 2.00
Administrative Assistant 1.00 1.00 1.00 1.00 1.00

Total Planning Services 11.00 11.00 11.00 11.00 11.00

TOTAL DEVELOPMENT SERVICES 55.80 55.80 59.30 59.30 59.30

PUBLIC WORKS - ENGINEERING
Engineering Administration

Town Engineer 0.60 0.60 0.60 0.60 0.60
Senior Plans Examiner 1.00 1.00 1.00 1.00 1.00

Total Engineering Administration 1.60 1.60 1.60 1.60 1.60

Engineering Development
Development Engineer 1.00 1.00 1.00 1.00 1.00
Engineering Technician 0.00 0.00 1.00 1.00 1.00

Total Engineering Development 1.00 1.00 2.00 2.00 2.00

Engineering Traffic
Town Traffic Engineer 1.00 1.00 1.00 1.00 1.00
Senior Traffic Engineering Specialist 1.00 1.00 1.00 1.00 1.00
Traffic Safety Assistant 1.00 1.00 1.00 1.00 1.00

Total Engineering Traffic 3.00 3.00 3.00 3.00 3.00

TOTAL PUBLIC WORKS ENGINEERING 5.60 5.60 6.60 6.60 6.60

POLICE DEPARTMENT
Police Administration

Police Chief 1.00 1.00 1.00 1.00 1.00
Police Lieutenant 1.00 1.00 1.00 1.00 1.00
Police Sergeant 0.00 0.00 1.00 1.00 1.00
Legal Advisor 1.00 1.00 0.00 0.00 0.00
Administrative Assistant 1.00 1.00 1.00 1.00 1.00
Office Assistant 0.50 0.50 0.50 0.50 0.50

Total Police Administration 4.50 4.50 4.50 4.50 4.50

Office of Professional Standards:
Internal Affairs

Police Sergeant 1.00 1.00 1.00 1.00 1.00
Police Officer 3.00 3.00 3.00 3.00 3.00

Total Internal Affairs 4.00 4.00 4.00 4.00 4.00

Hiring / Inspections
Police Policy and Compliance Coordinator 1.00 1.00 1.00 1.00 1.00
Polygraph Examiner 1.00 1.00 1.00 1.00 1.00
Police Volunteer Specialist 1.00 1.00 1.00 1.00 1.00
Non-Sworn Public Safety Technician 2.00 2.00 2.00 2.00 2.00

Total Hiring/Inspections 5.00 5.00 5.00 5.00 5.00

Alarm Management
Alarm Program Technician 1.00 1.00 1.00 1.00 1.00

Total Alarm Management 1.00 1.00 1.00 1.00 1.00

Training and Program Coordination
Police Training Specialist 1.00 1.00 1.00 1.00 1.00
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Rangemaster 1.00 1.00 1.00 1.00 1.00
Administrative Assistant 1.00 1.00 1.00 1.00 1.00
Police Records Clerk 1.00 1.00 1.00 1.00 2.00

Total Training & Program Coordination 4.00 4.00 4.00 4.00 5.00

Crime Prevention
Crime Prevention Technician 3.00 3.00 3.00 3.00 3.00

Total Crime Prevention 3.00 3.00 3.00 3.00 3.00

Total Office of Professional Standards 17.00 17.00 17.00 17.00 18.00

Patrol Services:
Uniform Patrol

Police Commander 1.00 1.00 1.00 1.00 1.00
Police Lieutenant 4.00 5.00 5.00 5.00 5.00
Police Sergeant 14.00 13.00 12.00 12.00 12.00
Police Officer 114.00 114.00 116.00 114.00 116.00
Teleserve Operators 8.00 0.00 0.00 0.00 0.00
Administrative Assistant 2.50 1.50 1.50 1.50 1.50
Civilian Patrol Technician 2.00 4.00 0.00 0.00 0.00
Service Aide 2.00 0.00 0.00 0.00 0.00

Total Uniform Patrol 147.50 138.50 135.50 133.50 135.50

Detention / Court Support
Detention Supervisor 0.00 0.00 2.00 2.00 2.00
Detention Transport Officer 6.00 6.00 6.00 6.00 6.00

Total Detention / Court Support 6.00 6.00 8.00 8.00 8.00

Enforcement Support
Police Sergeant 0.00 1.00 1.00 1.00 1.00
Non-Sworn Public Safety Technician 0.00 8.00 8.00 8.00 8.00
Administrative Assistant 0.00 1.00 1.00 1.00 1.00
Public Safety Assistant 0.00 2.00 2.00 2.00 2.00

Total Enforcement Support 0.00 12.00 12.00 12.00 12.00

Civilian Patrol
Civilian Patrol Technician 0.00 0.00 6.00 4.00 4.00
Crime Scene Technician 0.00 0.00 0.00 2.00 2.00

Total Civilain Patrol 0.00 0.00 6.00 6.00 6.00

Total Patrol Services 153.50 156.50 161.50 159.50 161.50

Support Services:
Records

Police Records and Property Manager 1.00 1.00 1.00 1.00 1.00
Police Records Shift Supervisor 3.00 3.00 3.00 3.00 3.00
Police Records Clerk 12.00 12.00 12.00 12.00 12.00

Total Records 16.00 16.00 16.00 16.00 16.00

Communications
Police Communications Manager 1.00 1.00 1.00 1.00 1.00
Police Communications Shift Supervisor 5.00 5.00 5.00 5.00 5.00
Police Dispatcher 18.00 18.00 18.00 18.00 18.00
911 Operators 13.50 13.50 13.50 13.50 13.50

Total Communications 37.50 37.50 37.50 37.50 37.50
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Property

Property and Evidence Supervisor 1.00 1.00 1.00 1.00 1.00
Police Property and Evidence Technician 5.00 5.00 5.00 5.00 5.00
Office Assistant 1.00 1.00 1.00 1.00 1.00

Total Property 7.00 7.00 7.00 7.00 7.00

Planning and Research
Police Records Clerk 1.00 1.00 1.00 1.00 1.00
Police Planning and Research Coordinator 1.00 1.00 1.00 1.00 1.00

Total Planning and Research 2.00 2.00 2.00 2.00 2.00

Support Administration
Non-Sworn Police Commander 1.00 1.00 1.00 1.00 1.00
Administrative Assistant 1.00 1.00 1.00 1.00 1.00

Total Support Administration 2.00 2.00 2.00 2.00 2.00

Total Support Services 64.50 64.50 64.50 64.50 64.50

Counseling Services
Police Counseling Manager 1.00 1.00 1.00 1.00 1.00
Youth/Family Counselor 6.00 6.00 6.00 6.00 6.00
Administrative Assistant 1.00 1.00 1.00 1.00 1.00
Office Assistant 0.50 0.50 0.50 0.50 0.50

Total Counseling Services 8.50 8.50 8.50 8.50 8.50

Investigations:
General Investigations

Police Lieutenant 2.00 2.00 2.00 2.00 2.00
Police Commander 1.00 1.00 1.00 1.00 1.00
Administrative Assistant 1.00 1.00 1.00 1.00 1.00

Total General Investigations 4.00 4.00 4.00 4.00 4.00

Person Crimes - Child / Sex Crimes Unit
Police Sergeant 1.00 1.00 1.00 1.00 1.00
Police Officer 5.00 6.00 6.00 6.00 7.00
Non-Sworn Public Safety Technician 3.00 3.00 3.00 3.00 3.00

Total Person Crimes - Child / Sex Crimes Unit 9.00 10.00 10.00 10.00 11.00

Property Crimes
Police Sergeant 1.00 1.00 1.00 1.00 1.00
Police Officer 9.00 9.00 9.00 9.00 10.00

Total Property Crimes 10.00 10.00 10.00 10.00 11.00

Intel and Analysis Unit
Police Sergeant 1.00 1.00 1.00 1.00 1.00
Police Officer 4.00 3.00 4.00 4.00 4.00
Crime Analyst 2.00 2.00 2.00 2.00 3.00
Non-Sworn Public Safety Technician - Crime Analys 1.00 1.00 1.00 1.00 1.00
Audio/Visual Forensic Analyst 1.00 1.00 1.00 1.00 1.00

Total Intel and Analysis Unit 9.00 8.00 9.00 9.00 10.00

Persons Crimes - Violent Crimes Unit
Police Sergeant 1.00 1.00 1.00 1.00 1.00
Police Officer 6.00 6.00 6.00 6.00 6.00

Total Persons Crimes - Violent Crimes Unit 7.00 7.00 7.00 7.00 7.00
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Total Investigations 39.00 39.00 40.00 40.00 43.00

Special Enforcement:
Crime Suppression

Police Sergeant 1.00 1.00 1.00 1.00 2.00
Police Officer 11.00 11.00 11.00 13.00 12.00

Total Crime Suppression 12.00 12.00 12.00 14.00 14.00

Traffic Unit
Police Lieutenant 1.00 1.00 1.00 1.00 1.00
Police Sergeant 2.00 2.00 2.00 2.00 2.00
Police Officer 15.00 15.00 15.00 15.00 15.00

Total Traffic Unit 18.00 18.00 18.00 18.00 18.00

School Programs
Police Sergeant 1.00 1.00 1.00 1.00 1.00
Police Officer 11.00 11.00 11.00 11.00 9.00

Total School Programs 12.00 12.00 12.00 12.00 10.00

Total Special Enforcement 42.00 42.00 42.00 44.00 42.00

Tactical Operations:
SWAT

Police Officer (Overtime only) 0.00 0.00 0.00 0.00 0.00
Total SWAT 0.00 0.00 0.00 0.00 0.00

Crime Apprehension
Police Sergeant 1.00 1.00 1.00 1.00 1.00
Police Officer 6.00 6.00 5.00 5.00 5.00

Total Crime Apprehension 7.00 7.00 6.00 6.00 6.00

Special Investigations
Police Sergeant 1.00 1.00 1.00 1.00 1.00
Police Officer 5.00 5.00 5.00 5.00 5.00

Total Special Investigations 6.00 6.00 6.00 6.00 6.00

Total Tactical Operations 13.00 13.00 12.00 12.00 12.00

TOTAL POLICE DEPARTMENT 342.00 345.00 350.00 350.00 354.00

FIRE AND RESCUE DEPARTMENT
Administration:
Administration

Fire Chief 1.00 1.00 1.00 1.00 1.00
Assistant Fire Chief 1.00 1.00 1.00 2.00 2.00
Battalion Chief 1.00 1.00 1.00 1.00 0.00
Fire Management Coordinator 1.00 1.00 1.00 1.00 1.00
Administrative Assistant 1.00 1.00 1.00 1.00 0.00
Office Assistant 1.00 0.00 0.00 0.00 0.00

Total Fire Administration 6.00 5.00 5.00 6.00 4.00

Operations Performance
Battalion Chief 0.00 0.00 0.00 0.00 1.00
Fire Captain 0.00 0.00 0.00 0.00 1.00

Total Operations Performance 0.00 0.00 0.00 0.00 2.00
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Total Administration 6.00 5.00 5.00 6.00 6.00

Operations:
Fire Training

Battalion Chief 1.00 1.00 1.00 1.00 1.00
EMS Specialist 1.00 1.00 1.00 1.00 1.00
Fire Captain 3.00 1.00 1.00 1.00 1.00
Fire Engineer 0.00 1.00 1.00 1.00 1.00
Administrative Assistant 1.00 1.00 1.00 1.00 1.00

Total Fire Training 6.00 5.00 5.00 5.00 5.00

Fire Operations
Assistant Fire Chief 1.00 0.00 0.00 0.00 0.00
Battalion Chief 7.00 7.00 7.00 7.00 7.00
Fire Captain 45.00 48.00 48.00 47.00 46.00
Fire Engineer 39.00 39.00 39.00 39.00 39.00
Firefighter 81.00 83.00 82.00 82.00 82.00
Fire Warehouse Manager 0.00 0.00 1.00 1.00 0.00
Fire Equipment Technician 1.00 1.00 1.00 1.00 0.00
Administrative Assistant 1.00 1.00 1.00 1.00 1.00
Fire Service Aide 1.00 1.00 1.00 1.00 0.00

Total Fire Operations 176.00 180.00 180.00 179.00 175.00

Total Operations 182.00 185.00 185.00 184.00 180.00

Support:
Fire Prevention

Fire Marshal 1.00 1.00 1.00 1.00 1.00
Fire Investigator 2.00 2.00 2.00 2.00 2.00
Administrative Assistant 0.50 1.00 1.00 1.00 1.00
Fire Inspector 2.00 2.00 2.00 2.00 3.00

Total Fire Prevention 5.50 6.00 6.00 6.00 7.00

Community
Battalion Chief 0.00 1.00 1.00 1.00 1.00
Volunteer Coordinator 0.00 1.00 1.00 1.00 1.00
Administrative Assistant 0.00 0.50 0.50 1.00 1.00
Program Coordinator 1.00 1.00 1.00 1.00 1.00

Total Community 1.00 3.50 3.50 4.00 4.00

Resource
Fire Warehouse Manager 0.00 0.00 0.00 0.00 1.00
Fire Equipment Technician 0.00 0.00 0.00 0.00 1.00
Administrative Assistant 0.00 0.00 0.00 0.00 1.00
Fire Service Aide 0.00 0.00 0.00 0.00 2.00

Total Resouce 0.00 0.00 0.00 0.00 5.00

Total Support 6.50 9.50 9.50 10.00 16.00

Emergency Operations Center
Emergency Management Coordinator 1.00 1.00 1.00 1.00 1.00
Volunteer Coordinator 1.00 0.00 0.00 0.00 0.00
Administrative Assistant 0.50 0.50 0.50 0.00 0.00

Total Emergency Operations Center 2.50 1.50 1.50 1.00 1.00
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TOTAL FIRE DEPARTMENT 197.00 201.00 201.00 201.00 203.00

PARKS AND RECREATION 
Parks and Recreation Administration

Parks and Recreation Director 0.95 1.00 0.80 0.85 1.00
Parks and Recreation Manager 1.00 1.00 1.34 1.59 2.00
Administrative Supervisor 1.00 1.00 1.00 1.00 1.00
Program Supervisor 0.10 0.30 0.15 0.00 0.00
Administrative Assistant 3.00 5.55 5.55 5.55 5.55
Customer Service Representative 2.55 0.00 0.00 0.00 0.00
Program Support Analyst 0.00 1.00 1.00 1.00 1.00
Recreation Leader 0.00 0.00 0.00 0.00 0.03

Total Parks and Recreation Administration 8.60 9.85 9.84 9.99 10.58

Facilities Maintenance
Facilities Maintenance Manager 1.00 1.00 1.00 1.00 1.00
Security Systems Technician 1.00 1.00 1.00 1.00 1.00
Senior Facilities Maintenance Technician 3.00 3.00 3.00 3.00 3.00
Custodian 2.00 2.00 2.00 2.00 2.00
Facilities Maintenance Technician 4.00 4.00 4.00 4.00 5.00

Total Facilities Maintenance 11.00 11.00 11.00 11.00 12.00

Parks and Open Space:
Parks and Open Space   

Parks Operations Supervisor 1.00 1.00 1.00 1.00 1.00
Field Supervisor 2.40 2.40 2.40 2.40 2.40
Senior Park Ranger 1.00 1.00 1.00 1.00 1.00
Senior Grounds Maintenance Technician 5.00 5.00 5.00 5.00 5.00
Parks Mechanic 1.00 1.00 1.00 1.00 1.00
Spray Technician 1.00 1.00 1.00 1.00 1.00
Facilities Maintenance Technician 2.00 2.00 2.00 2.00 3.00
Grounds Maintenance Worker 11.93 14.98 14.98 14.98 14.98
Administrative Assistant 1.00 1.00 1.00 1.00 1.00
Park Attendant 2.00 0.00 0.00 0.00 0.00
Park Ranger 2.00 2.00 2.00 2.00 2.00
Recreation Coordinator 0.50 0.50 0.50 0.50 0.50

Total Parks and Open Space 30.83 31.88 31.88 31.88 32.88

Riparian Programs
Parks and Recreation Director 0.00 0.00 0.00 0.00 0.00
Parks and Recreation Manager 0.00 0.00 0.00 0.00 0.00
Recreation Instructor 0.00 0.00 0.00 0.00 0.38
Program Supervisor 0.00 0.00 0.00 0.00 0.00
Program Coordinator 0.00 0.00 0.00 0.00 2.00
Grounds Maintenance Worker 0.00 0.00 0.00 0.00 0.45

Total Riparian Program 0.00 0.00 0.00 0.00 2.83

Total Parks and Open Space 30.83 31.88 31.88 31.88 35.71

Aquatics:
Gilbert Pool

Aquatic Facility Technician 0.05 0.05 0.00 0.00 0.00
Total Gilbert Pool 0.05 0.05 0.00 0.00 0.00

Mesquite Pool
Recreation Supervisor 0.16 0.16 0.16 0.16 0.16
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Aquatic Facility Technician 0.30 0.30 0.25 0.25 0.25
Recreation Coordinator 0.05 0.05 0.05 0.05 0.05
Pool Manager 0.38 0.38 0.33 0.33 0.33
Assistant Pool Manager 0.67 0.67 0.44 0.44 0.44
Head Coach 0.19 0.19 0.39 0.39 0.39
Assistant Coach 0.53 0.53 0.70 0.70 0.69
Lifeguard/Instructor 1.35 1.35 0.89 0.89 0.86
Lifeguard 2.09 2.09 1.92 1.92 1.88
Senior Recreation Aide 0.24 0.24 0.00 0.00 0.00

Total Mesquite Pool 5.96 5.96 5.13 5.13 5.05

Greenfield Pool
Recreation Supervisor 0.16 0.16 0.16 0.16 0.16
Aquatic Facility Technician 0.22 0.22 0.25 0.25 0.25
Recreation Coordinator 0.05 0.05 0.05 0.05 0.05
Pool Manager 0.38 0.38 0.33 0.33 0.33
Assistant Pool Manager 0.29 0.29 0.44 0.44 0.44
Head Coach 0.38 0.38 0.38 0.38 0.38
Assistant Coach 1.06 1.06 1.20 1.20 1.19
Lifeguard/Instructor 1.96 1.96 1.44 1.44 1.42
Lifeguard 0.43 0.43 0.00 0.00 0.00

Total Greenfield Pool 4.93 4.93 4.25 4.25 4.22

Perry Pool
Recreation Supervisor 0.16 0.16 0.16 0.16 0.16
Aquatic Facility Technician 0.21 0.21 0.25 0.25 0.25
Recreation Coordinator 0.05 0.05 0.05 0.05 0.05
Pool Manager 0.38 0.38 0.29 0.29 0.29
Assistant Pool Manager 0.29 0.29 0.20 0.20 0.20
Head Coach 0.48 0.48 0.67 0.67 0.66
Assistant Coach 0.96 0.96 1.51 1.51 1.49
Lifeguard/Instructor 1.70 1.70 1.06 1.06 1.04
Lifeguard 0.38 0.38 0.00 0.00 0.00

Total Perry Pool 4.61 4.61 4.19 4.19 4.14

Williams Field Pool
Recreation Supervisor 0.16 0.16 0.16 0.16 0.16
Aquatic Facility Technician 0.22 0.22 0.25 0.25 0.25
Recreation Coordinator 0.05 0.05 0.05 0.05 0.05
Pool Manager 0.39 0.39 0.29 0.29 0.29
Assistant Pool Manager 0.29 0.29 0.44 0.44 0.44
Head Coach 0.48 0.48 0.29 0.29 0.29
Assistant Coach 0.96 0.96 0.72 0.72 0.71
Lifeguard/Instructor 1.89 1.89 2.21 2.21 2.18
Lifeguard 0.43 0.43 0.00 0.00 0.00

Total Williams Field Pool 4.87 4.87 4.41 4.41 4.37

Total Aquatics 20.42 20.42 17.98 17.98 17.78

Recreation Centers:
Community Center

Recreation Supervisor 0.25 0.25 0.25 0.25 0.25
Custodial Supervisor 0.20 0.20 0.20 0.20 0.20
Custodian 1.00 1.00 1.00 1.00 1.00
Recreation Coordinator 0.70 0.70 0.70 0.70 0.70
Recreation Leader 1.40 1.40 1.62 1.62 1.65
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Senior Recreation Leader 0.50 0.50 0.50 0.50 0.51
Recreation Instructor 1.52 1.16 1.39 1.39 1.39
Recreation Instructor Fitness 0.00 0.36 0.13 0.13 0.13

Total Community Center 5.57 5.57 5.79 5.79 5.83

McQueen Activity Center
Recreation Supervisor 0.25 0.25 0.25 0.25 0.25
Custodian 1.00 1.00 1.00 1.00 1.00
Recreation Coordinator 1.00 1.00 1.00 1.00 1.00
Custodial Supervisor 0.20 0.20 0.20 0.20 0.20
Recreation Leader 3.04 3.04 3.04 3.04 3.09
Recreation Instructor 2.88 2.16 2.64 2.64 2.64
Recreation Instructor Fitness 0.00 0.72 0.24 0.24 0.24
Senior Recreation Leader 0.50 0.50 0.50 0.50 0.51

Total McQueen Activity Center 8.87 8.87 8.87 8.87 8.93

Freestone Recreation Center
Recreation Supervisor 0.25 0.25 0.25 0.25 0.25
Recreation Coordinator 2.00 2.00 2.00 2.00 2.00
Custodial Supervisor 0.40 0.40 0.40 0.40 0.40
Custodian 1.00 2.00 2.00 2.00 2.75
Senior Recreation Leader 1.34 1.66 1.74 1.74 1.77
Recreation Leader 9.62 10.26 10.79 10.79 10.91
Recreation Instructor 2.70 1.84 1.66 1.66 1.66
Recreation Instructor Fitness 0.00 0.86 1.25 1.25 1.25

Total Freestone Recreation Center 17.31 19.27 20.09 20.09 20.99

Southeast Regional Library
Recreation Supervisor 0.25 0.25 0.25 0.25 0.25
Custodial Supervisor 0.20 0.20 0.20 0.20 0.20
Custodian 1.00 1.00 1.00 1.00 1.00
Recreation Coordinator 1.00 1.00 1.00 1.00 1.00
Senior Recreation Leader 0.35 0.35 0.35 0.35 0.50
Recreation Instructor 0.42 0.42 0.42 0.42 0.42
Recreation Leader 0.57 0.57 0.57 0.57 0.69

Total Southeast Regional Library 3.79 3.79 3.79 3.79 4.06

Total Recreation Centers 35.54 37.50 38.54 38.54 39.81

Youth Sports
Recreation Coordinator 0.30 0.30 0.30 0.30 0.30
Recreation Supervisor 0.16 0.16 0.16 0.16 0.16
Senior Recreation Leader 0.40 0.40 0.40 0.40 0.40

Total Youth Sports 0.86 0.86 0.86 0.86 0.86

Adult Sports
Recreation Coordinator 0.50 0.50 0.50 0.50 0.50
Recreation Supervisor 0.20 0.20 0.20 0.20 0.20
Senior Recreation Leader 1.01 1.01 1.01 1.01 1.01

Total Adult Sports 1.71 1.71 1.71 1.71 1.71

Special Events
Recreation Coordinator 0.50 1.50 1.50 1.50 1.50
Program Supervisor 1.00 1.00 1.00 1.00 1.00
Senior Recreation Coordinator 1.00 0.00 0.00 0.00 0.00
Senior Recreation Leader 0.75 0.75 0.75 0.75 0.75
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Recreation Leader 0.32 0.32 0.32 0.32 0.32
Total Special Events 3.57 3.57 3.57 3.57 3.57

Special Needs Program
Recreation Coordinator 0.30 0.30 0.30 0.30 0.30
Recreation Instructors 0.38 0.38 0.38 0.38 0.38

Total Special Needs Program 0.68 0.68 0.68 0.68 0.68

Total Recreation Programs 6.82 6.82 6.82 6.82 6.82

TOTAL PARKS AND RECREATION 113.21 117.47 116.06 116.21 122.70

TOTAL GENERAL FUND 869.02 890.54 900.88 901.18 917.67

ENTERPRISE OPERATIONS

Water
Water Administration

Water Manager 1.00 1.00 1.00 1.00 1.00
Engineer (Applications) 0.00 0.00 0.00 0.00 0.50

Total Water Administration 1.00 1.00 1.00 1.00 1.50

Water Conservation
Water Conservation Supervisor 1.00 1.00 1.00 1.00 1.00
Water Conservation Specialist 2.00 2.00 2.00 2.00 2.00
Mgmt Support Spec - Water Conservation 0.00 0.00 0.00 0.00 1.00

Total Water Conservation 3.00 3.00 3.00 3.00 4.00

Water Production:
North Water Plant Production

Water Production Supervisor 1.00 1.00 1.00 1.00 1.00
Utility Supervisor 1.33 1.33 1.33 1.33 1.33
Instrumentation  and Controls Specialist 2.00 2.00 2.00 2.00 2.00
Water Treatment Plant Mechanic 2.00 2.00 2.00 2.00 2.00
Water Treatment Plant Operator 10.00 10.00 10.00 10.00 10.00
Lead Water Treatment Operator 0.00 0.00 0.00 0.00 1.00
SCADA Programmer 0.00 0.00 0.00 0.00 1.00
Senior Utility Worker 0.00 1.00 1.00 1.00 1.00
Administrative Assistant 1.00 1.00 1.00 1.00 1.00

Total North Water Plant Production 17.33 18.33 18.33 18.33 20.33

South Water Plant Production
Utility Supervisor 1.33 1.33 1.33 1.33 1.33
Instrumentation and Controls Specialist 1.00 1.00 1.00 1.00 1.00
Water Treatment Plant Mechanic 1.00 1.00 1.00 1.00 1.00
Water Treatment Plant Operator 6.00 6.00 6.00 6.00 6.00
Chemist 1.00 1.00 1.00 1.00 1.00
Administrative Assistant 1.00 1.00 1.00 1.00 1.00

Total South Water Plant Production 11.33 11.33 11.33 11.33 11.33

Water Well Production
Instrumentation and Controls Specialist 1.00 1.00 1.00 1.00 1.00
Utility Supervisor 1.34 1.34 1.34 1.34 1.34
Lead Instrumentation and Wells Specialist 0.00 1.00 1.00 1.00 1.00
Electrician 0.00 1.00 1.00 1.00 1.00
Wells Technician 0.00 0.00 0.00 0.00 1.00
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Senior Utility Worker 1.00 0.00 0.00 0.00 0.00
Total Water Well Production 7.34 8.34 8.34 8.34 9.34

Water Quality Assurance
Water Quality Technician 3.00 3.00 3.00 3.00 3.00
Water Quality Supervisor 1.00 1.00 1.00 1.00 1.00
Chemist 2.00 2.00 2.00 2.00 2.00

Total Water Quality Assurance 6.00 6.00 6.00 6.00 6.00

Backflow Prevention
Inspections Supervisor 0.20 0.20 0.20 0.20 0.20
Inspector II 2.00 2.00 2.00 2.00 2.00

Total Backflow Prevention 2.20 2.20 2.20 2.20 2.20

Total Water Production 44.20 46.20 46.20 46.20 49.20

Water Distribution
Utility Supervisor 1.00 1.00 1.00 1.00 1.00
Water Distribution Superintendent 0.00 1.00 1.00 1.00 1.00
Senior Utility Technician 4.00 4.00 4.00 4.00 4.00
Water Distribution Specialist 0.00 0.00 0.00 0.00 1.00
Sr. Utility Worker 0.00 0.00 0.00 0.00 1.00
Utility Worker 7.00 7.00 7.00 7.00 9.00

Total Water Distribution 12.00 13.00 13.00 13.00 17.00

Water Metering
Utility Billing Technician 2.00 2.00 2.00 2.00 2.00
Water Meter Supervisor 2.00 2.00 2.00 2.00 2.00
Senior Utility Technician 4.00 4.00 4.00 4.00 4.00
Instrumentation Technician 1.00 1.00 1.00 1.00 1.00
M&O Worker 17.00 17.00 18.00 18.00 18.00
Administrative Assistant 0.00 0.00 0.00 0.00 1.00

Total Water Metering 26.00 26.00 27.00 27.00 28.00

Water Resources  
Water Resources Manager 1.00 1.00 1.00 1.00 1.00

Total Water Resources 1.00 1.00 1.00 1.00 1.00

Utility Customer Service
Financial Services Manager 0.25 0.00 0.00 0.00 0.00
Customer Service Manager 1.00 1.00 0.50 0.50 0.50
Accountant 1.00 1.00 1.00 1.00 1.00
Customer Service Professional 12.75 12.75 10.45 10.45 10.45
Utility Billing Technician 1.00 1.00 2.00 2.00 2.00
Customer Service Supervisor 2.00 2.00 1.30 1.30 1.30

Total Utility Customer Service 18.00 17.75 15.25 15.25 15.25

Public Works Administration
Public Works Director 1.00 1.00 1.00 1.00 1.00
Administrative Assistant 4.00 1.00 1.00 1.00 1.00
Inventory Services Specialist 1.00 1.00 1.00 1.00 0.00
Customer Service Professional 1.00 1.00 1.00 1.00 1.00

Total Public Works Administration 7.00 4.00 4.00 4.00 3.00

Utility Locates
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Utility Locator 5.00 5.00 5.00 5.00 5.00
Utility Supervisor 1.00 1.00 1.00 1.00 1.00

Total Utility Locates 6.00 6.00 6.00 6.00 6.00

Total Water 118.20 117.95 116.45 116.45 124.95

Wastewater
Wastewater Administration

Wastewater Manager 1.00 1.00 1.00 1.00 1.00
Engineer (Applications) 0.00 0.00 0.00 0.00 0.50
Administrative Assistant 0.00 1.00 1.00 1.00 1.00

Total Wastewater Administration 1.00 2.00 2.00 2.00 2.50

Wastewater Collection
Utility Supervisor 2.00 2.00 2.00 2.00 2.00
Senior Utility Technician 6.00 6.00 6.00 6.00 6.00
Instrumentation and Controls Specialist 0.60 0.60 0.60 0.60 0.60
Lift Station Technician 4.00 4.00 4.00 4.00 4.00
Odor Control Specialist 0.00 0.00 1.00 1.00 1.00
Electrician 0.00 1.00 1.00 1.00 1.00
Utility Worker 6.00 7.00 7.00 7.00 7.00

Total Wastewater Collection 18.60 20.60 21.60 21.60 21.60

Wastewater Reclaimed:
Effluent Re-use

Utility Worker 2.00 2.00 2.00 2.00 2.00
Senior Utility Technician 2.00 2.00 2.00 2.00 2.00
Instrumentation and Controls Specialist 0.40 0.40 0.40 0.40 0.40
Well Technician 2.00 2.00 2.00 2.00 2.00
Utility Supervisor 1.00 1.00 1.00 1.00 1.00

Total Effluent Re-use 7.40 7.40 7.40 7.40 7.40

Effluent Recharge
Utility Worker 1.00 1.00 1.00 1.00 1.00
Senior Utility Technician 1.00 1.00 1.00 1.00 1.00
Reclaimed Water Quality Technician 2.00 2.00 2.00 2.00 2.00
Utility Supervisor 1.00 1.00 1.00 1.00 1.00

Total Effluent Recharge 5.00 5.00 5.00 5.00 5.00

Total Wastewater Reclaimed 12.40 12.40 12.40 12.40 12.40

Wastewater Quality
Pretreatment Program Coordinator 1.00 1.00 1.00 1.00 1.00
Industrial Pretreatment Inspector 1.00 1.00 1.00 1.00 1.00
Wastewater Quality Inspector 4.00 4.00 4.00 4.00 4.00

Total Wastewater Quality 6.00 6.00 6.00 6.00 6.00

Riparian Programs
Parks and Recreation Director 0.00 0.00 0.15 0.15 0.00
Parks and Recreation Manager 1.00 1.00 0.41 0.41 0.00
Recreation Instructor 0.68 0.68 0.68 0.23 0.00
Program Supervisor 0.00 0.00 0.15 0.00 0.00
Program Coordinator 1.00 2.00 2.00 2.00 0.00
Grounds Maintenance Worker 0.00 0.00 0.00 0.45 0.00
Naturalist 1.00 0.00 0.00 0.00 0.00

Total Riparian Program 3.68 3.68 3.39 3.24 0.00
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Total Wastewater 41.68 44.68 45.39 45.24 42.50

Environmental Services - Residential
Residential Administration

Environmental Services Manager 0.86 0.86 0.86 0.86 0.86
Environmental Services Collections Administrator 0.00 1.00 1.00 1.00 1.00
Administrative Assistant 0.00 1.00 1.00 1.00 1.00
Environmental Services Specialist 1.00 1.00 1.00 1.00 1.00
Environmental Services Service Technician 0.88 0.88 0.88 0.88 0.88
Customer Service Professional 0.78 0.78 0.78 0.78 0.78

Total Residential Administration 3.52 5.52 5.52 5.52 5.52

Residential Collections
Environmental Services Supervisor 1.00 1.00 1.00 1.00 1.00
Administrative Assistant 0.50 0.50 0.50 0.50 0.50
Heavy Equipment Operator 24.00 26.00 26.00 26.00 26.00
Solid Waste Crew Leader 0.00 0.00 1.00 1.00 1.00
Environmental Services Worker 2.50 2.50 2.50 2.50 2.50

Total Residential Collections 28.00 30.00 31.00 31.00 31.00

Uncontained Collections
Environmental Services Supervisor 1.00 1.00 1.00 1.00 1.00
Environmental Services Crew Leader 1.00 1.00 1.00 1.00 1.00
Environmental Services Inspector 2.00 2.00 2.00 2.00 2.00
Heavy Equipment Operator 17.00 17.00 17.00 17.00 17.00

Total Uncontained Collections 21.00 21.00 21.00 21.00 21.00

Recycling
Environmental Services Supervisor 0.70 0.70 0.70 0.70 0.70
Environmental Services Crew Leader 1.00 1.00 1.00 1.00 1.00
Heavy Equipment Operator 7.00 7.50 8.00 8.00 8.00

Total Recycling 8.70 9.20 9.70 9.70 9.70

Environmental Programs
Environmental Services Supervisor 1.00 1.00 1.00 1.00 1.00
HHW Technician 3.00 3.00 3.00 3.00 3.00
Administrative Assistant 0.50 0.50 0.50 0.50 0.50

Total Environmental Programs 4.50 4.50 4.50 4.50 4.50

Outreach Programs
Recycling Administrator 1.00 1.00 1.00 1.00 1.00
Solid Waste Crew Leader 1.00 1.00 0.00 0.00 0.00
Environmental Outreach Specialist 4.00 4.00 4.00 4.00 4.00

Total Outreach Programs 6.00 6.00 5.00 5.00 5.00

Street Cleaning
Streets  Supervisor 0.00 0.00 0.00 0.00 0.33
Heavy Equipment Operator 0.00 0.00 0.00 0.00 7.00

Total Street Cleaning 0.00 0.00 0.00 0.00 7.33

Storm Water Infrastructure
M&O Worker - Storm Water 0.00 0.00 0.00 0.00 2.00

Total Storm Water Infrastructure 0.00 0.00 0.00 0.00 2.00

Total Environmental Services - Residential 71.72 76.22 76.72 76.72 86.05
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Environmental Services - Commercial
Commercial Administration

Environmental Services Manager 0.14 0.14 0.14 0.14 0.14
Environmental Services Service Technician 0.12 0.12 0.12 0.12 0.12
Customer Service Professional 0.22 0.22 0.22 0.22 0.22

Total Commercial Administration 0.48 0.48 0.48 0.48 0.48

Commercial Collections
Environmental Services Supervisor 0.30 0.30 0.30 0.30 0.30
Heavy Equipment Operator 5.50 5.50 5.50 5.50 5.50

Total Commercial Collections 5.80 5.80 5.80 5.80 5.80

Commercial Roll Offs
Heavy Equipment Operator 1.00 1.00 1.00 1.00 2.00

Total Commercial Roll Offs 1.00 1.00 1.00 1.00 2.00

Total Environmental Services - Commercial 7.28 7.28 7.28 7.28 8.28

TOTAL ENTERPRISE OPERATIONS 238.88 246.13 245.84 245.69 261.78

STREETS
Streets Administration

Streets Manager 1.00 1.00 1.00 1.00 1.00
Administrative Assistant 0.00 1.00 1.00 1.00 1.00
Streets Superintendent 0.00 0.00 0.00 0.00 1.00

Total Streets Administration 1.00 2.00 2.00 2.00 3.00

Streets Maintenance:
Asphalt Patching

Streets  Supervisor 0.25 0.33 0.33 0.33 0.33
Senior Streets Maintenance Technician 1.00 1.00 1.00 1.00 1.00
Streets Maintenance Worker 2.00 2.00 2.00 2.00 2.00

Total Asphalt Patching 3.25 3.33 3.33 3.33 3.33

Street Cleaning
Streets  Supervisor 0.34 0.33 0.33 0.33 0.00
Heavy Equipment Operator 7.00 7.00 7.00 7.00 0.00

Total Street Cleaning 7.34 7.33 7.33 7.33 0.00

Preventive Maintenance
Streets  Supervisor 0.33 0.34 0.34 0.34 0.34
Pavement Maintenance Specialist 1.00 1.00 1.00 1.00 1.00
Preventive Maintenance Technician 1.00 2.00 2.00 2.00 2.00

Total Preventive Maintenance 2.33 3.34 3.34 3.34 3.34

Crack Sealing
Streets  Supervisor 0.25 0.34 0.34 0.34 0.34
Senior Streets Maintenance Technician 1.00 2.00 2.00 2.00 2.00
Streets Maintenance Worker 3.00 6.00 6.00 6.00 6.00

Total Crack Sealing 4.25 8.34 8.34 8.34 8.34

Fog Sealing
Streets  Supervisor 0.25 0.33 0.33 0.33 0.33
Senior Streets Maintenance Technician 1.00 1.00 1.00 1.00 1.00
Heavy Equipment Operator 1.00 1.00 1.00 1.00 1.00
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Streets Maintenance Worker 3.00 3.00 3.00 3.00 3.00
Total Fog Sealing 5.25 5.33 5.33 5.33 5.33

Total Streets Maintenance 22.42 27.67 27.67 27.67 20.34

Street Traffic Control:
Street Marking

Streets  Supervisor 0.50 0.33 0.33 0.33 0.33
Total Street Marking 0.50 0.33 0.33 0.33 0.33

Street Signs
Streets  Supervisor 0.50 0.33 0.33 0.33 0.33
Sign Technician 1.00 1.00 1.00 1.00 1.00
Streets Maintenance Worker 3.00 3.00 3.00 3.00 3.00

Total Street Signs 4.50 4.33 4.33 4.33 4.33

Street Lighting
Streets  Supervisor 0.50 0.50 0.50 0.50 0.50
Street Light Technician 4.00 4.00 4.00 4.00 4.00

Total Street Lighting 4.50 4.50 4.50 4.50 4.50

Traffic Signal Maintenance
Streets  Supervisor 0.50 0.50 0.50 0.50 0.50
Traffic Signal Specialist 6.00 6.00 6.00 6.00 6.00

Total Traffic Signal Maintenance 6.50 6.50 6.50 6.50 6.50

Traffic Operations Center
Traffic Operations Supervisor 1.00 1.00 1.00 1.00 1.00
Assistant Town Traffic Engineer 1.00 1.00 1.00 1.00 1.00
Intelligent Transportation Systems Technician 1.00 1.00 1.00 1.00 1.00
Intelligent Transportation Systems Specialist 1.00 1.00 1.00 1.00 1.00

Total Traffic Operations Center 4.00 4.00 4.00 4.00 4.00

Total Street Traffic Control 20.00 19.66 19.66 19.66 19.66

Total Right of Way Maintenance 5.33 5.33 5.33 5.33 5.33

Hazard Response
Streets  Supervisor 0.25 0.34 0.34 0.34 0.34
Senior Streets Maintenance Technician 2.00 2.00 2.00 2.00 2.00

Total Hazard Response 2.25 2.34 2.34 2.34 2.34

TOTAL STREETS 51.00 57.00 57.00 57.00 50.67

Fleet Maintenance:

Shop Operations
Administrative Assistant 0.75 0.75 0.75 0.75 0.75
Fleet Supervisor 2.00 2.00 2.00 2.00 2.00
Fleet Specialist 2.00 2.00 2.00 2.00 2.00
Welder Technician 1.00 1.00 1.00 1.00 1.00
Fleet Technician 14.00 13.00 13.00 13.00 13.00
Service Aide 1.00 1.00 1.00 1.00 1.00

Total Shop Operations 20.75 19.75 19.75 19.75 19.75

Parts Acquisition  
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Fleet Business Manager 1.00 1.00 1.00 1.00 1.00
Administrative Assistant 1.75 1.75 1.75 1.75 1.75
Parts Technician 2.00 3.00 3.00 3.00 3.00

Total Parts Acquisition 4.75 5.75 5.75 5.75 5.75

Fuel
Administrative Assistant 0.25 0.25 0.25 0.25 0.25

Total Fuel 0.25 0.25 0.25 0.25 0.25

Commercial Operations
Administrative Assistant 0.25 0.25 0.25 0.25 0.25

Total Commercial Operations 0.25 0.25 0.25 0.25 0.25

TOTAL INTERNAL SERVICE 26.00 26.00 26.00 26.00 26.00

SPECIAL REVENUE
CDBG/HOME Administration

Program Supervisor 0.90 0.70 0.70 0.85 0.85
Program Coordinator 0.00 0.00 1.00 1.00 1.00
Parks and Recreation Manager 0.00 0.00 0.25 0.00 0.00
Parks and Recreation Director 0.05 0.00 0.05 0.00 0.00

Total CDBG Administration 0.95 0.70 2.00 1.85 1.85

Police Impound Fund
Non-Sworn Public Safety Technician 2.00 2.00 2.00 2.00 2.00
Tow Program Supervisor 1.00 1.00 1.00 1.00 1.00
Administrative Assistant 1.00 1.00 1.00 1.00 1.00

Total Police Impound Fund 4.00 4.00 4.00 4.00 4.00

Parkway Maintenance Improvement District
Senior Grounds Maintenance Technician 1.00 1.00 1.00 1.00 1.00
Grounds Maintenance Worker 1.00 1.00 1.00 1.00 1.00
M&O Supervisor 0.60 0.60 0.60 0.60 0.60

Total PKID 2.60 2.60 2.60 2.60 2.60

Court Enhancement Fund
Court Services Clerk 1.00 1.00 1.00 1.00 1.00

Total Court Enhancement Fund 1.00 1.00 1.00 1.00 1.00

Judicial Collection Enhancement
Systems Analyst 1.00 1.00 1.00 1.00 1.00

Total Judicial Collection Enhancement 1.00 1.00 1.00 1.00 1.00

Transportation Assistance
Transportation Coordinator 0.00 1.00 1.00 1.00 1.00

Total Transportation Assistance 0.00 1.00 1.00 1.00 1.00

TOTAL SPECIAL REVENUE 9.55 10.30 11.60 11.45 11.45

Capital Project Administration
Town Engineer 0.40 0.40 0.40 0.40 0.40
Assistant Town Engineer 1.00 1.00 1.00 1.00 1.00
Project Manager 2.00 2.00 2.00 2.00 2.00
Senior Project Manager 2.00 2.00 2.00 2.00 2.00
Project Coordinator 1.00 1.00 1.00 1.00 1.00
Administrative Assistant 1.75 1.00 1.00 1.00 1.00
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Total Capital Project Administration 8.15 7.40 7.40 7.40 7.40

GRAND TOTAL POSITIONS 1,202.60 1,237.37 1,248.72 1,248.72 1,274.97

Limited Term Agreements:
GENERAL FUND
Development Services
      Inspector II 1.00 1.00 1.00
      Inspector I 1.00 1.00 1.00
Manager
      Management Support Analyst 1.00 1.00 1.00
TOTAL GENERAL FUND 3.00 3.00 3.00
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GENERAL FUND:

Management and Policy 14,542,662         21,295,942         19,692,045         19,479,760         22,094,680         

Management Services 1,560,986           1,813,211           2,069,096           1,927,320           2,123,930           

Court 2,752,748           2,979,809           3,146,321           3,112,640           3,117,380           

Development Services 5,252,465           5,288,148           5,565,694           5,305,280           5,572,570           

Public Works - Engineering 637,935              770,330              758,368              659,540              765,430              

Police 37,098,268         40,369,015         41,824,523         41,400,880         44,120,090         

Fire and Rescue 22,338,515         24,771,708         26,429,823         26,271,070         28,829,510         

Parks and Recreation 14,191,478         15,062,399         16,983,259         16,881,720         17,625,210         

Non-Departmental 3,824,802           9,287,363           20,248,855         11,199,760         28,505,060         

Contingency/Reserves -                         -                         15,647,500         -                         16,000,000         

TOTAL GENERAL FUND 102,199,859$     121,637,925$     152,365,484$     126,237,970$     168,753,860$     

ENTERPRISE OPERATIONS:

Water 24,584,659         36,663,759         50,030,312         26,559,960         51,422,220         

Wastewater 13,447,022         18,695,632         26,244,464         18,074,160         27,648,640         

Environmental Svc - Residential 11,525,017         11,495,175         17,772,107         14,122,948         20,207,830         

Environmental Svc - Commercial 1,867,307           1,975,194           3,231,788           2,160,870           3,618,590           

TOTAL ENTERPRISE 51,424,005$       68,829,760$       97,278,671$       60,917,938$       102,897,280$     

STREETS 11,474,882$       17,442,871$       22,619,484$       19,184,500$       26,618,990$       

INTERNAL SERVICES 21,102,222$       24,144,222$       24,812,868$       23,762,480$       25,898,300$       

REPLACEMENT FUNDS:

General 705,220              599,824              4,053,950           1,000,000           4,401,660           

Streets 297,310              368,768              743,900              100,000              1,068,340           

Water 205,993              2,535,898           11,519,053         1,091,280           10,556,190         

Wastewater 80,612                267,994              4,488,064           3,256,340           8,264,220           

Environmental Svc - Residential 579,343              914,318              2,020,000           755,230              2,789,810           

Environmental Svc - Commercial -                         337,134              350,000              7,590                  609,870              

TOTAL REPLACEMENT FUNDS 1,868,478$         5,023,936$         23,174,967$       6,210,440$         27,690,090$       

SUBTOTAL OPERATING FUNDS 188,069,446$     237,078,714$     320,251,474$     236,313,328$     351,858,520$     

SPECIAL REVENUE FUNDS:

CDBG/HOME 826,623              1,120,160           991,732              557,130              1,895,160           

Development Fees -                         4,361,713           9,662,351           6,297,890           12,435,280         

Grants 589,479              1,057,955           6,548,048           595,400              7,963,510           

Police Impound 274,982              278,880              302,732              252,140              308,560              

Special Districts 2,456,273           2,452,104           2,733,270           2,547,450           2,877,780           

Other Special Revenue 1,594,138           1,622,876           3,914,897           2,680,470           4,248,250           

TOTAL SPECIAL REVENUE 5,741,495$         10,893,688$       24,153,030$       12,930,480$       29,728,540$       

OTHER CAPITAL FUNDS 40,917,326$       18,130,244$       149,535,514$     28,716,950$       178,393,250$     

DEBT SERVICE 53,453,612$       56,454,578$       60,786,682$       57,172,170$       61,151,440$       

TRUST ACCOUNTS 2,500$                2,500$                2,500$                2,500$                2,500$                

GRAND TOTAL EXPENSES 288,184,379$     322,559,724$     554,729,200$     335,135,428$     621,134,250$     
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GENERAL FUND

MANAGEMENT AND POLICY
Mayor and Council 584,642              647,739              751,956              682,930              820,090              
Boards and Commissions 29,050                23,477                34,420                31,290                31,500                

Town Manager 917,032              986,120              1,349,456           2,379,720           3,087,790           
Communications 531,434              750,129              772,986              773,700              826,610              
Intergovernmental Relations 218,988              274,637              296,768              296,700              297,460              

Human Resources:
Administration 1,070,591           1,282,524           1,353,870           1,314,200           1,474,740           
Learning and Development 369,947              409,367              398,376              402,550              488,730              
Risk Management 319,843              362,085              345,847              348,440              346,490              
Payroll 245,070              227,847              213,008              223,330              228,880              
Total Human Resources 2,005,451           2,281,823           2,311,101           2,288,520           2,538,840           

Economic Development:
Economic Development Admin 953,817              1,260,311           1,442,157           1,387,320           1,583,560           
Redevelopment 19,055                3,643,227           168,936              168,940              88,470                
Shop Gilbert 1,991                  -                          10,000                10,000                13,500                
Tourism -                          28,529                102,000              111,420              425,200              
Total Economic Development 974,863              4,932,067           1,723,093           1,677,680           2,110,730           

Information Technology:
Administration 250,744              254,723              301,475              262,880              292,920              
Communication Services 2,238,065           3,960,699           3,628,091           3,488,520           3,395,500           
Application Operations 2,363,250           2,429,234           3,555,080           3,075,220           3,709,940           
GIS Application and Support 671,510              720,317              658,048              642,720              782,040              
Imaging Support 156,779              4                         -                          -                          -                          
Total InformationTechnology 5,680,348           7,364,977           8,142,694           7,469,340           8,180,400           

Management and Budget 391,636              629,184              698,269              743,590              710,480              
Town Clerk 674,792              515,470              667,680              569,640              593,380              
Neighborhood Services 101,523              110,951              109,921              20,340                136,280              

Legal:
General Counsel 794,065              1,023,362           1,084,437           790,140              1,015,130           
Prosecutor 1,638,838           1,756,006           1,749,264           1,756,170           1,745,990           
Total Legal 2,432,903           2,779,368           2,833,701           2,546,310           2,761,120           

TOTAL MANAGEMENT AND POLICY 14,542,662$       21,295,942$       19,692,045$       19,479,760$       22,094,680$       

MANAGEMENT SERVICES
Finance:
Administration 184,493              184,786              187,480              194,350              187,090              
Accounting 800,526              896,590              1,081,685           922,070              919,220              
Purchasing 257,359              356,054              386,856              395,450              546,620              
Tax Compliance 318,608              375,781              413,075              415,450              471,000              
Total Finance 1,560,986           1,813,211           2,069,096           1,927,320           2,123,930           
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TOTAL MANAGEMENT SERVICES 1,560,986$         1,813,211$         2,069,096$         1,927,320$         2,123,930$         

COURT
Municipal Court 2,752,748           2,979,809           3,146,321           3,112,640           3,117,380           

TOTAL COURT 2,752,748$         2,979,809$         3,146,321$         3,112,640$         3,117,380$         

DEVELOPMENT SERVICES
Administration 349,344              289,904              279,328              234,530              265,800              
Permits and Licensing 486,665              395,243              618,034              595,860              618,540              

Plan Review and Inspection:
Administration 296,150              221,850              228,919              231,000              232,500              
Building 1,187,316           1,389,701           1,373,090           1,350,650           1,417,340           
Fire 204,087              177,975              205,819              187,400              210,120              
Engineering 900,183              845,905              918,864              891,070              913,330              
Planning 254,176              261,135              264,387              264,820              264,410              
Code 538,995              567,319              575,207              504,350              578,010              
Total Plan Review and Inspection 3,380,907           3,463,885           3,566,286           3,429,290           3,615,710           

Planning Services 1,035,549           1,139,116           1,102,046           1,045,600           1,072,520           

TOTAL DEVELOPMENT SERVICES 5,252,465$         5,288,148$         5,565,694$         5,305,280$         5,572,570$         

PUBLIC WORKS
Engineering Services:
Administration 235,882              265,239              239,460              148,250              199,730              
Development 122,944              153,928              191,775              126,510              189,200              
Traffic 279,109              351,163              327,133              384,780              376,500              
Total Engineering Services 637,935              770,330              758,368              659,540              765,430              

TOTAL PUBLIC WORKS 637,935$            770,330$            758,368$            659,540$            765,430$            

POLICE DEPARTMENT
Administration 618,303              832,230              676,381              669,210              699,930              
Animal Control 143,966              91,035                148,325              143,970              145,000              
Incarceration 1,462,747           1,463,378           1,650,000           1,500,000           1,500,000           

Professional Standards:
Internal Affairs 471,758              509,184              508,269              509,600              526,630              
Hiring/Inspections 296,252              312,640              335,583              418,790              430,300              
Alarm Management 68,335                89,482                68,782                63,190                70,410                
Training & Program Coordination 123,159              359,021              442,456              436,660              480,760              
Crime Prevention 236,604              238,661              241,771              240,820              247,130              
Total Professional Standards 1,196,108           1,508,988           1,596,861           1,669,060           1,755,230           

Patrol Services:
Uniform Patrol 16,379,822         16,413,487         16,535,390         17,158,950         17,482,380         
Detention / Court Support 456,359              509,888              709,807              675,510              664,400              
Enforcement Support 135                     756,465              771,295              787,660              791,210              
Civilian Support -                          -                          455,932              270,470              520,340              
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Total Patrol Services 16,836,316         17,679,840         18,472,424         18,892,590         19,458,330         

Support Services:
Administration 561,980              546,285              488,286              473,620              420,890              
Records 881,996              935,972              1,002,949           803,910              1,022,020           
Communications 2,489,246           2,982,823           3,029,046           2,949,640           3,022,780           
Property 572,364              635,806              616,961              574,180              607,150              
Planning and Research 167,519              164,332              166,134              166,600              167,280              
Total Support Services 4,673,105           5,265,218           5,303,376           4,967,950           5,240,120           

Counseling Services 815,861              910,116              916,603              747,200              853,080              

Investigations:
General Investigations 1,131,221           1,178,304           1,359,044           1,156,740           1,448,630           
Persons Crimes - CSCU 1,035,345           1,204,665           1,260,881           1,178,160           1,499,100           
Persons Crimes - VCU 948,175              1,005,163           1,065,533           1,043,290           1,337,130           
Property Crimes 1,258,821           1,372,166           1,375,088           1,361,290           1,522,520           
Intel and Analysis Unit 752,071              810,640              968,465              959,240              1,170,620           
Total Investigations 5,125,633           5,570,938           6,029,011           5,698,720           6,978,000           

Special Enforcement:
Crime Suppression 1,270,449           1,440,637           1,495,030           1,548,620           1,859,640           
Traffic Unit 2,234,958           2,662,280           2,445,020           2,496,850           2,546,010           
School Programs 1,070,686           1,079,840           1,227,017           1,122,840           1,155,280           
Total Special Enforcement: 4,576,093           5,182,757           5,167,067           5,168,310           5,560,930           

Tactical Operations:
SWAT 139,544              159,121              227,024              250,670              223,030              
Crime Apprehension 840,173              918,696              802,209              822,260              809,900              
Special Investigations 670,419              786,698              835,242              870,940              896,540              
Total Tactical Operations 1,650,136           1,864,515           1,864,475           1,943,870           1,929,470           

TOTAL POLICE DEPARTMENT 37,098,268$       40,369,015$       41,824,523$       41,400,880$       44,120,090$       

FIRE AND RESCUE DEPARTMENT
Administration:
Administration 782,984              677,211              718,001              759,980              680,460              
Organizational Performance -                          -                          -                          -                          466,610              
Total Administration 782,984              677,211              718,001              759,980              1,147,070           

Operations:
Training 858,529              864,232              737,833              696,550              741,920              
Operations 19,740,864         22,150,831         23,699,135         23,540,080         23,371,250         
Total Operations 20,599,393         23,015,063         24,436,968         24,236,630         24,113,170         

Support:
Prevention 542,394              583,804              622,409              606,560              755,460              
Public Education 107,948              183,885              382,948              431,960              514,510              
Investigations 23,285                19,517                32,015                15,810                -                          
Resource -                          -                          -                          5,000                  2,126,580           
Total Support 673,627              787,206              1,037,372           1,059,330           3,396,550           
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Emergency Operations Center 282,511              292,228              237,482              215,130              172,720              

TOTAL FIRE AND RESCUE 22,338,515$       24,771,708$       26,429,823$       26,271,070$       28,829,510$       

PARKS AND RECREATION
Administration 758,806              886,561              997,142              1,049,620           1,200,200           

Facilities Maintenance:
Facilities Maintenance 839,126              881,557              979,010              990,190              1,206,410           
Municipal Office I 380,353              426,753              620,300              617,610              470,230              
Public Works Facility 148,676              120,973              233,735              241,820              181,230              
Municipal Office II 148,955              150,225              158,560              170,990              197,850              
Public Safety Center 854,472              762,522              894,965              916,930              905,950              
South Area Service Center 225,545              209,256              179,980              195,930              220,040              
Heritage Annex 39,667                24,395                35,660                34,430                30,980                
Traffic Center/Radio Facility 17,123                14,982                23,510                19,090                42,060                
Total Facilities Maintenance 2,653,917           2,590,663           3,125,720           3,186,990           3,254,750           

Parks and Open Space:
Parks Administration 1,950,832           2,014,891           2,221,834           2,154,900           2,294,190           
Freestone Park 379,910              408,683              387,580              398,800              468,000              
Crossroads Park 223,931              286,381              441,770              482,160              406,130              
McQueen Park 191,025              205,350              284,805              283,870              259,240              
Hetchler Park 104,623              209,097              162,186              172,760              119,030              
Nichols Park 38,909                52,916                49,400                55,840                54,140                
Elliot District Park 64,330                60,850                33,555                35,150                35,150                
Rittenhouse Basin 154                     491                     225                     -                          5,000                  
Riparian Preserve -                          -                          -                          -                          372,040              
John Allen Park 7,148                  6,224                  10,160                11,140                10,700                
Veterans Park 4,772                  5,276                  7,725                  7,510                  5,320                  
Page Park 40,194                45,223                45,690                47,300                46,300                
Circle G Basin 17,199                26,942                32,820                31,750                26,970                
Oak Tree Park 18,192                24,893                30,430                27,190                25,520                
Village II Park 7,442                  11,344                16,430                16,090                13,300                
Old West Park 10,311                6,245                  7,640                  9,400                  8,400                  
Sunview Park 20,300                23,923                27,570                27,130                24,210                
Villa Madeira Park 8,210                  11,572                10,900                11,900                12,720                
Vista Allegre Park 11,009                14,861                18,160                18,070                16,680                
Discovery Park 178,025              177,686              210,009              210,410              217,870              
Cosmo Park 89,490                91,903                126,185              142,190              117,870              
Water Tower Park 100,911              70,831                114,130              97,500                76,050                
Western Canal Amenities 67,281                19,047                56,575                43,270                30,620                
Vaughn Avenue Basin 22,145                20,328                29,310                25,140                23,650                
Zanjero Park 15,141                36,437                26,955                35,150                26,270                
Sonoqui Wash 5,148                  5,040                  22,725                22,500                47,750                
Trail System 81,516                76,859                77,270                76,620                68,050                
Other Parks 4,073                  9,213                  16,600                14,600                12,000                
Heritage District 72,087                66,641                84,480                84,480                72,020                
Total Parks and Open Space 3,734,308           3,989,147           4,553,119           4,542,820           4,895,190           

Aquatics:
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Gilbert Pool 22,629                3,970                  25,000                25,000                -                          
Mesquite Pool 239,696              270,897              275,619              265,760              275,600              
Greenfield Pool 200,509              209,670              250,360              250,860              251,600              
Perry Pool 166,277              175,983              219,394              219,210              216,330              
Williams Field Pool 168,574              195,428              219,808              219,690              213,800              
Total Aquatics 797,685              855,948              990,181              980,520              957,330              

Recreation Centers:
Community Center 348,296              383,553              398,537              412,980              406,720              
McQueen Activity Center 452,222              597,249              580,915              544,310              599,590              
Page Park Center 14,273                16,927                13,021                11,680                26,410                
Freestone Recreation Center 1,107,746           1,255,959           1,233,813           1,186,730           1,368,730           
SE Regional Library 2,616,566           2,691,914           3,104,856           3,057,730           2,888,970           
Perry Branch Library 867,461              961,708              997,469              952,320              1,036,890           
Total Recreation Centers 5,406,564           5,907,310           6,328,611           6,165,750           6,327,310           

Recreation Programs:
Youth Sports 65,818                74,860                85,005                71,040                85,160                
Adult Sports 248,426              225,206              275,591              273,330              272,810              
Special Events Administration 268,368              293,864              301,140              292,110              304,420              
Special Events 210,949              188,753              269,410              257,500              271,820              
Special Needs 46,637                50,087                57,340                62,040                56,220                
Total Recreation Programs 840,198              832,770              988,486              956,020              990,430              

TOTAL PARKS AND RECREATION 14,191,478$       15,062,399$       16,983,259$       16,881,720$       17,625,210$       

NON-DEPARTMENTAL

Transportation:
Transit 101,408              -                          -                          -                          -                          
Phoenix Mesa Gateway Airport 350,000              350,000              350,000              350,000              350,000              
Total Transportation 451,408              350,000              350,000              350,000              350,000              

Outside Agencies:
Youth Special Programs 125,000              123,000              -                          -                          -                          
Senior Programs 14,093                -                          137,000              137,000              138,030              
Social Services 118,657              238,059              305,000              305,000              305,000              
Museum Support 51,623                51,459                51,500                51,500                51,500                
Culture and Arts 200                     -                          -                          -                          -                          
Total Outside Agencies 309,573              412,518              493,500              493,500              494,530              

ED Reserve -                          -                          5,000,000           -                          5,000,000           
Capital Projects -                          4,470,440           14,795,685         6,321,590           22,235,070         
Contingency -                          -                          10,647,500         -                          11,000,000         
Other 3,063,821           4,054,405           4,609,670           4,034,670           5,425,460           

TOTAL NON-DEPARTMENTAL 3,824,802$         9,287,363$         35,896,355$       11,199,760$       44,505,060$       

TOTAL GENERAL FUND 102,199,859$     121,637,925$     152,365,484$     126,237,970$     168,753,860$     

ENTERPRISE OPERATIONS
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WATER  
Administration 396,794              342,788              427,205              455,250              417,340              
Water Conservation 192,488              254,735              330,789              332,450              468,460              

Production:
North Water Treatment Plant 5,257,969           3,967,199           4,786,776           4,761,800           4,937,950           
Santan Vista Water Treatment Plant 1,981,982           2,201,447           2,355,213           2,450,380           2,637,160           
Well Production 2,552,385           2,813,559           3,216,911           3,049,960           3,471,110           
Backflow Prevention 193,779              194,119              196,085              196,560              196,670              
Total Production 9,986,115           9,176,324           10,554,985         10,458,700         11,242,890         

Quality 491,593              552,418              738,853              630,260              711,080              
Distribution 1,691,532           1,537,088           1,808,993           1,632,550           2,381,510           
Metering 3,431,232           2,902,901           4,120,332           3,408,470           4,165,020           
Utility Customer Service 620,467              675,116              619,269              577,220              624,750              
Public Works Administration 258,128              190,645              377,507              379,010              201,430              
Utility Locates 210,969              224,492              227,796              197,620              309,500              
Water Resources 3,684,742           5,098,600           5,723,045           5,624,710           5,989,230           

Non-Departmental:
Debt Service 3,429,220           13,169,464         1,463,600           1,463,600           -                          
Contingency -                          -                          2,500,000           -                          2,500,000           
Capital Projects -                          2,329,777           20,837,278         1,176,460           22,048,460         
Other 191,379              209,411              300,660              223,660              362,550              
Total Non-Departmental 3,620,599           15,708,652         25,101,538         2,863,720           24,911,010         

TOTAL WATER FUND 24,584,659$       36,663,759$       50,030,312$       26,559,960$       51,422,220$       

WASTEWATER
Administration:
Administration 104,906              260,934              250,133              322,140              292,890              
Utility Customer Service 573,109              623,429              589,950              589,950              582,530              
Public Works Administration 129,818              101,183              160,063              160,060              78,100                
Utility Locates 208,216              224,306              227,808              227,800              309,500              
Total Administration 1,016,049           1,209,852           1,227,954           1,299,950           1,263,020           

Collection 3,271,174           3,258,151           3,628,368           3,601,850           4,098,660           

Plant Operations:
Neely Treatment Facility 4,317,668           3,964,578           4,503,523           4,503,520           4,549,190           
Greenfield Treatment Facility 1,777,139           2,793,236           3,891,173           3,891,170           2,722,650           
Total Plant Operations 6,094,807           6,757,814           8,394,696           8,394,690           7,271,840           

Reclaimed:
Effluent Reuse 939,960              1,068,325           1,033,559           1,012,590           1,411,360           
Effluent Recharge 497,697              576,462              598,115              592,750              635,230              

Total Reclaimed 1,437,657           1,644,787           1,631,674           1,605,340           2,046,590           

Quality 483,326              522,354              528,640              484,760              483,210              
Riparian Programs 423,864              574,017              514,390              460,460              -                          
Storm Water -                          -                          67,000                49,500                -                          
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Non-Departmental:
Debt 664,968              3,417,023           656,580              656,580              -                          
Contingency -                          -                          3,750,000           -                          3,750,000           
Capital Projects -                          1,241,458           5,738,132           1,456,000           8,619,140           
Other 55,177                70,176                107,030              65,030                116,180              
Total Non-Departmental 720,145              4,728,657           10,251,742         2,177,610           12,485,320         

TOTAL WASTEWATER 13,447,022$       18,695,632$       26,244,464$       18,074,160$       27,648,640$       

ENVIRONMENTAL SERVICES - RESIDENTIAL

Administration:
Residential Administration 314,402              390,533              528,142              410,960              517,270              
Utility Customer Service 569,571              619,579              580,090              580,090              578,660              
Public Works Administration 93,256                78,264                129,293              129,298              62,540                
Total Administration 977,229              1,088,376           1,237,525           1,120,348           1,158,470           

Residential Collections 5,661,550           5,576,075           7,338,760           6,578,090           6,984,630           
Uncontained Collections 2,331,413           2,296,023           3,034,934           3,179,270           2,498,090           
Recycling 1,685,517           1,648,997           2,168,631           2,298,030           1,792,810           
Environmental Programs 386,687              433,863              481,044              442,890              445,600              
Recycling Outreach 402,895              357,275              364,948              244,780              366,860              
Street Cleaning -                          -                          -                          -                          940,250              
Storm Water -                          -                          -                          -                          323,420              

Non-Departmental:
Contingency -                          -                          1,500,000           -                          1,500,000           
Capital Projects -                          8,350                  1,497,125           170,400              4,028,840           
Other 79,726                86,216                149,140              89,140                168,860              

Total Non-Departmental 79,726                94,566                3,146,265           259,540              5,697,700           

TOTAL ENVIRO SVC - RESIDENTIAL 11,525,017$       11,495,175$       17,772,107$       14,122,948$       20,207,830$       

ENVIRONMENTAL SERVICES - COMMERCIAL
Administration:
Commercial Administration 25,033                29,810                38,906                26,270                38,700                
Utility Customer Service 6,193                  6,737                  5,150                  5,150                  6,480                  
Public Works Administration 16,256                11,733                20,044                20,050                12,640                
Total Administration 47,482                48,280                64,100                51,470                57,820                

Commercial Collections 1,426,511           1,512,536           1,807,842           1,579,100           1,853,460           
Commercial Rolloffs 385,587              405,500              416,299              505,590              535,250              

Non-Departmental:
Contingency -                          -                          800,000              -                          800,000              
Capital Projects -                          743                     127,577              14,740                352,520              
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Other 7,727                  8,135                  15,970                9,970                  19,540                
Total Non-Departmental 7,727                  8,878                  943,547              24,710                1,172,060           

TOTAL ENVIRO SVC - COMMERCIAL 1,867,307$         1,975,194$         3,231,788$         2,160,870$         3,618,590$         

TOTAL ENTERPRISE OPERATIONS 51,424,005$       68,829,760$       97,278,671$       60,917,938$       102,897,280$     

STREETS  
Administration:
Administration 144,180              269,535              260,910              738,090              377,580              
Public Works Administration 81,107                73,080                112,070              112,070              64,070                
Utility Locates 46,270                49,846                50,622                50,620                68,780                
Total Administration 271,557              392,461              423,602              900,780              510,430              

Streets Maintenance:
Asphalt Patching 262,836              338,937              299,504              335,250              342,270              
Street Cleaning 932,425              906,699              870,874              859,350              -                          
Preventive Maintenance 2,874,132           3,359,630           3,183,741           3,141,570           5,170,130           
Crack Sealing 326,016              525,268              620,661              634,170              633,390              
Fog Sealing 479,501              457,048              649,492              646,930              651,840              
Total Streets Maintenance 4,874,910           5,587,582           5,624,272           5,617,270           6,797,630           

Traffic Control:
Street Marking 510,509              509,494              681,063              677,030              640,260              
Street Signs 419,722              527,314              453,411              571,390              441,680              
Street Lighting 1,440,343           1,537,700           1,478,286           1,477,080           1,844,250           
Traffic Signal Maintenance 1,212,943           1,171,470           1,147,952           1,168,850           1,613,310           
Traffic Operations Center 362,348              426,387              514,656              513,050              512,300              
Total Traffic Control 3,945,865           4,172,365           4,275,368           4,407,400           5,051,800           

Right of Way Maintenance:
Landscape Maintenance 1,194,624           1,710,702           2,023,895           2,032,940           2,197,160           
Shoulder Maintenance 282,086              213,469              264,809              238,500              235,290              
Concrete Repair 684,181              776,653              830,338              839,420              884,150              
Total Right of Way Maintenance 2,160,891           2,700,824           3,119,042           3,110,860           3,316,600           

Hazard Response 133,089              194,278              197,948              210,220              204,810              
Storm Water -                          34,521                64,750                60,400                -                          

Non-Departmental:
Contingency -                          -                          2,000,000           -                          3,000,000           
Capital Projects -                          4,270,832           6,559,152           4,572,220           6,804,580           
Other 88,570                90,008                355,350              305,350              933,140              
Total Non-Departmental 88,570                4,360,840           8,914,502           4,877,570           10,737,720         

TOTAL STREETS FUND 11,474,882$       17,442,871$       22,619,484$       19,184,500$       26,618,990$       

INTERNAL SERVICE
Fleet Maintenance 7,439,037           7,508,266           8,676,874           7,979,460           8,533,880           
Copy Services 252,143              418,243              802,974              450,000              310,740              
Health Self Insurance 12,366,316         15,186,080         14,275,920         14,275,920         15,893,680         
Dental Self Insurance 1,044,726           1,031,633           1,057,100           1,057,100           1,160,000           
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TOTAL INTERNAL SERVICE 21,102,222$       24,144,222$       24,812,868$       23,762,480$       25,898,300$       

REPLACEMENT FUNDS
General 705,220              599,824              4,053,950           1,000,000           4,401,660           
Water 205,993              2,535,898           11,519,053         1,091,280           10,556,190         
Wastewater 80,612                267,994              4,488,064           3,256,340           8,264,220           
Environmental Svc - Residential 579,343              914,318              2,020,000           755,230              2,789,810           
Environmental Svc - Commercial -                          337,134              350,000              7,590                  609,870              
Streets 297,310              368,768              743,900              100,000              1,068,340           

TOTAL REPLACEMENT FUNDS 1,868,478$         5,023,936$         23,174,967$       6,210,440$         27,690,090$       

SUB-TOTAL OPERATING FUNDS 188,069,446$     237,078,714$     320,251,474$     236,313,328$     351,858,520$     

SPECIAL REVENUE FUNDS
CDBG/HOME:
Administration 106,653              87,380                162,924              95,010                168,740              
Projects 719,970              1,032,780           828,808              462,120              1,726,420           
Total CDBG/HOME 826,623              1,120,160           991,732              557,130              1,895,160           

Development Fees:
Traffic Signal SDF -                          350,075              2,692,998           695,950              3,417,180           
Fire SDF -                          197,153              1,884,796           870,790              826,490              
Parks and Recreation SDF -                          20,257                69,175                1,840                  871,910              
Water Resource Fee -                          3,771,339           4,027,332           3,866,580           5,324,250           
Wastewater SDF -                          3,241                  91,000                7,310                  1,565,120           
Total Development Fees -                          4,361,713           9,662,351           6,297,890           12,435,280         

Grants 589,479              1,057,955           6,548,048           595,400              7,963,510           
Police Impound 274,982              278,880              302,732              252,140              308,560              

Special Districts:
Street Light Improvement 1,535,735           1,596,201           1,731,670           1,631,670           1,825,450           
Parkway Improvement 920,538              855,903              1,001,600           915,780              1,052,330           
Total Special Districts 2,456,273           2,452,104           2,733,270           2,547,450           2,877,780           

Other Special Revenue 1,594,138           1,622,876           3,914,897           2,680,470           4,248,250           

TOTAL SPECIAL REVENUE FUNDS 5,741,495$         10,893,688$       24,153,030$       12,930,480$       29,728,540$       

OTHER CAPITAL FUNDS
Administration 775,881              738,408              977,775              762,240              882,480              
CIP Contingency -                          -                          64,750,000         -                          100,000,000       
Outside Sources 170                     2,895,022           24,347,694         780,280              12,731,150         
Bond Proceeds 25,842,248         11,889,762         59,460,045         21,276,000         48,606,940         
Prop 400 -                          1,357,036           -                          5,898,430           16,172,680         
Traffic Control 327,600              -                          -                          -                          -                          
Redevelopment 18,674                1,250,016           -                          -                          -                          
Municipal Facilities 1,116,987           -                          -                          -                          -                          
Water 10,802,493         -                          -                          -                          -                          
Wastewater 75,930                -                          -                          -                          -                          
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Parks, Recreation & Open Space 1,957,343           -                          -                          -                          -                          

TOTAL OTHER CAPITAL FUNDS 40,917,326$       18,130,244$       149,535,514$     28,716,950$       178,393,250$     

DEBT SERVICE
General Obligation Debt 25,081,510         24,692,886         24,833,350         24,833,350         27,665,300         
Improvement Districts 1,143,920           1,529,130           6,584,050           6,584,050           6,515,470           
Public Facilities MPC 13,904,029         18,027,003         16,275,642         12,661,130         12,447,190         
Water System MPC 13,324,153         12,205,559         13,093,640         13,093,640         12,503,250         
Revenue Obligations -                          -                          -                          -                          2,020,230           

TOTAL DEBT SERVICE 53,453,612$       56,454,578$       60,786,682$       57,172,170$       61,151,440$       

TRUST ACCOUNTS
Fire Pension 2,500                  2,500                  2,500                  2,500                  2,500                  

TOTAL TRUST ACCOUNTS 2,500$                2,500$                2,500$                2,500$                2,500$                

GRAND TOTAL EXPENSES 288,184,379$     322,559,724$     554,729,200$     335,135,428$     621,134,250$     
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GENERAL FUND

Redevelopment Land purchase 50,000               
Fire Prevention Services 1/2 Ton Truck with Utility and Upfit 32,000$             
Fire Community Programs Sedan with Light Package 29,150               
Police Patrol Interceptor Utility Vehicle with Upfit 55,000               
Police - CIS Child Sex Crimes Unit Sedan with Upfit 45,000               
Parks & Open Space 3/4 Ton Truck with Service Body 29,000               
Facilities Maintenance 3/4 Ton Truck with Utlity Bed 29,000               
Facilities Maintenance 3/4 Ton Truck Carry Forward 28,000               
Police Patrol 3/4 Ton Truck with Upfit Carryforward 55,000               
Capital Projects Various - New Budget 12,618,200        
Capital Projects Various - Carry Forward 9,616,870          

Total General Fund Capital 22,587,220$      

GENERAL REPLACEMENT FUND

498 Parks & Open Space 1/2 Ton Truck 26,630$             
536 Intel & Analysis Unit 1/2 Ton Truck 34,560               
551 Insp & Comp - Eng 1/2 Ton Truck 26,640               
558 Parks & Open Space 3/4 Ton Truck 40,930               
573 Fire Operations Sedan 35,260               
614 Insp & Comp - Eng 1/2 Ton Truck 26,640               
419 Fire Operations Sedan 22,000               
635 Fire Operations 3/4 Ton Truck 70,320               
1084 Patrol Ranger Compact Pickup 24,370               
1171 Traffic Unit Interceptor Utility 48,690               
1269 Canine Interceptor Utility 46,420               
1297 Police Admin Interceptor Utility 41,000               
1321 Patrol Interceptor Utility 42,840               
1324 Patrol Interceptor Utility 42,840               
1330 Patrol Interceptor Utility 42,840               
1331 Patrol Interceptor Utility 42,840               
1825 Patrol Interceptor Utility 42,840               
1839 Patrol Interceptor Utility 42,840               
1840 Patrol Interceptor Utility 42,840               
1857 Patrol Interceptor Utility 42,840               
1858 Patrol Interceptor Utility 42,840               
1859 Patrol Interceptor Utility 42,840               
1862 Patrol Interceptor Utility 42,840               
1863 Patrol Interceptor Utility 42,840               
1867 Patrol Interceptor Utility 42,840               
1897 Patrol Interceptor Utility 45,130               
1335 Traffic Unit Motorcycle 34,240               
1334 Traffic Unit Motorcycle 34,240               
1903 Traffic Unit Motorcycle 34,240               
1978 Traffic Unit Motorcycle 34,240               
1979 Traffic Unit Motorcycle 34,240               
1980 Traffic Unit Motorcycle 34,240               
2010 Traffic Unit Motorcycle 34,240               
636 Parks & Open Space Tractor 28,120               
366 Parks & Open Space Riding Sand Rake 13,050               
616 Fire Operations 3/4 Ton Truck Carry Forward 36,700               
1891 PD - Court Support - Warrants Full Size Van Carry Forward 38,600               

Non-Departmental Capital Allowance 3,000,000          

Total General Replacement Fund 4,401,660$        

STREET FUND

Streets Maintenance 1/2 Ton Truck 23,000$             
Preventive Maintenance Maintenance 4,648,690          
Capital Projects Various - New Budget 4,472,000          
Capital Projects Various - Carry Forward 2,332,580          

Total Street Fund Capital 11,476,270$      
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STREET REPLACEMENT FUND

502 Crack Sealing Isuzu NPR 114,950             
503 Crack Sealing Isuzu NPR 114,950             
570 Traffic Signal Maint. 3/4 Ton Truck with Upfit 42,360               
642 Street Lighting 3/4 Ton Truck 32,460               
704 Fog Sealing 3/4 Ton Truck 33,000               
792 Asphalt Patching 3/4 Ton Truck 30,620               

Non-Departmental Capital Allowance 700,000             

Total Street Replacement Fund 1,068,340$        

WATER FUND

Water Production and Quality 1/2 Ton Truck 25,000$             
Wells and Reservoirs 3/4 Ton Truck with Utility Bed 32,000               
Wells and Reservoirs 3/4 Ton Truck with Utility Bed 32,000               
Water Resources and Conservation SUV - Explorer 26,630               
Capital Projects Various - New Budget 3,249,000          
Capital Projects Various - Carry Forward 18,799,460        

Total Water Fund Capital 22,164,090$      

WATER REPLACEMENT FUND

712 Water Meters 1/2 Ton Truck with Lighting and Tool Box 26,240$             
716 Water Distribution 3/4 Ton Truck with Service Body Upgrade 36,250               

Capital Projects Various - New Budget 1,083,000          
Capital Projects Various - Carry Forward 6,610,700          
Non-Departmental Capital Allowance 2,800,000          

Total Water Replacement Fund Capital 10,556,190$      

WASTEWATER FUND

Capital Projects Various - New Budget 3,670,000$        
Capital Projects Various - Carry Forward 4,949,140          

Total Wastewater Fund Capital 8,619,140$        

WASTEWATER REPLACEMENT FUND

501 Wastewater Collection 1/2 Ton Truck 26,790$             
754 Effluent Recharge 3/4 Ton Truck 27,490               

Capital Projects Various - New Budget 4,018,000          
Capital Projects Various - Carry Forward 1,191,940          
Non-Departmental Capital Allowance 3,000,000          

Total Wastewater Replacement Fund Capital 8,264,220$        

ENVIRONMENTAL SERVICES - RESIDENTIAL

Residential Collections Automated Side Loader Carry Forward 300,000$           
Residential Collections Automated Side Loader Carry Forward 300,000             
Residential Collections Automated Side Loader Carry Forward 300,000             
Residential Collections Small Automated Loader Carry Forward 175,000             
Uncontained Trailer Carry Forward 10,400               
Capital Projects Various - New Budget 1,550,000          
Capital Projects Various - Carry Forward 2,478,840          

Total Environmental Services Residential Capital 5,114,240$        
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ENVIRONMENTAL SERVICES - RESIDENTIAL REPLACEMENT

478 Uncontained Collections Isuzu NPR 39,530$             
625 Uncontained Collections 3/4 Ton Truck with Lift Gate 30,650               
626 Recycling 3/4 Ton Truck with Lift Gate 30,650               
662 Residential Collections Isuzu NPR 39,530               
737 Recycling 3/4 Ton Truck with Lift Gate 30,650               
1872 Residential Collections Automated Side Loader 323,760             
1873 Residential Collections Automated Side Loader 323,760             
1874 Residential Collections Automated Side Loader 323,760             
1877 Residential Collections Automated Side Loader 323,760             
1878 Residential Collections Automated Side Loader 323,760             

Non-Departmental Capital Allowance 1,000,000          

Total Environmental Services Residential Replacement Capital 2,789,810$        

ENVIRONMENTAL SERVICES - COMMERCIAL

Commercial Collections Front End Loader Carry Forward 315,000$           
Commercial Collections Trailer Carry Forwad 7,000                 
Capital Projects Various - New Budget 240,000             
Capital Projects Various - Carry Forward 112,520$           

Total Environmental Services Commercial Capital 674,520$           

ENVIRONMENTAL SERVICES - COMMERCIAL REPLACEMENT 

525 Commercial Roll-Off Roll-Off Vehicle with CNG Upgrade 259,870$           
Non-Departmental Capital Allowance 350,000$           

Total Environmental Services Commercial Replacement Capital 609,870$           

CIP OUTSIDE SOURCES

Capital Projects Various - New Budget 12,590,000$      
Capital Projects Various - Carry Forward 141,150             
Non-Departmental CIP Allowance 100,000,000      

Total CIP Outside Sources Capital 112,731,150$    

DEVELOPMENT FUNDS

Capital Projects Various - New Budget 9,024,000$        
Capital Projects Various - Carry Forward 3,411,280          

Total Development Funds 12,435,280$      

FLEET FUND

Fleet Maintenance SASC Shade Structure Carry Forward 32,450               
Fleet Maintenance NASC Shade Structure Carry Forward 33,580               

Total Fleet Capital 66,030$             

BOND PROCEEDS

Capital Projects Various - New Budget 13,780,000$      
Capital Projects Various - Carry Forward 35,075,650        

Total Bond Proceeds 48,855,650$      

GRANT FUND

Transportation Transit Improvement 66,890               
Capital Projects Various - New Budget 1,310,000$        
Capital Projects Various - Carry Forward 1,179,580          

Total Grant Fund Capital 2,556,470$        

PROP. 400

Capital Projects Various - Carry Forward 16,172,680$      

Total Prop. 400 Capital 16,172,680$      

TOTAL CAPITAL OUTLAY 291,142,830$    
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GENERAL FUND:

Non-Allocated 104,202,344       112,131,357       116,649,000       119,450,000       121,480,000       

Management and Policy 67,001                99,543                102,000              91,500                91,000                

Management Services 873,585              716,689              629,000              520,500              522,000              

Legal and Court 241,907              240,498              213,000              219,000              219,000              

Development Services 7,240,774           6,783,444           6,244,500           6,494,000           6,244,000           

Public Works - Engineering 1,179                  24,200                -                         -                         -                         

Police 4,083,593           3,920,204           3,335,000           3,406,000           3,405,000           

Fire  and Rescue 1,375,873           1,551,762           1,392,691           1,536,000           1,594,000           

Parks and Recreation 3,561,321           3,248,239           3,036,000           3,276,000           3,314,000           

Non Departmental 14,947                590,185              -                         -                         -                         

TOTAL GENERAL FUND 121,662,524$     129,306,121$     131,601,191$     134,993,000$     136,869,000$     

ENTERPRISE OPERATIONS:

Water 37,940,591         39,283,038         39,235,839         39,426,000         40,391,000         

Wastewater 23,425,163         23,983,043         24,448,662         24,925,000         25,302,000         

Environmental  Svc - Residential 14,367,820         14,866,687         14,700,929         15,375,000         15,875,000         

Environmental Svc - Commercial 2,412,717           2,484,273           2,463,231           2,490,000           2,540,000           

TOTAL ENTERPRISE 78,146,291$       80,617,041$       80,848,661$       82,216,000$       84,108,000$       

STREETS 18,707,581$       19,475,356$       19,674,000$       20,954,000$       21,104,000$       

INTERNAL SERVICES 21,597,679$       22,434,268$       23,264,000$       25,092,000$       23,538,000$       

REPLACEMENT FUNDS:

General 82,296                69,964                30,000                40,000                40,000                

Street 32,503                184,614              -                         20,000                20,000                

Water 289,709              293,322              50,000                200,000              200,000              

Wastewater 207,141              279,678              100,000              200,000              200,000              

Environmental  Svc - Residential 42,818                64,898                40,000                40,000                40,000                

Environmental Svc - Commercial 3,847                  3,865                  3,000                  3,000                  3,000                  

Fleet 1,482                  1,273                  -                         -                         -                         

TOTAL REPLACEMENT FUNDS 659,796$            897,614$            223,000$            503,000$            503,000$            

SUB TOTAL OPERATING FUNDS 240,773,871$     252,730,400$     255,610,852$     263,758,000$     266,122,000$     

SPECIAL REVENUE FUNDS:

CDBG/HOME 826,442              1,120,219           834,624              462,120              1,895,160           

Development Fees 48,860,729         38,992,837         42,030,000         36,359,000         35,645,000         

Grants 1,163,164           1,137,914           6,548,048           595,400              7,963,510           

Police Impound 238,951              290,907              285,000              285,000              298,000              

Special Districts 2,365,396           2,368,248           2,536,160           2,536,160           2,591,450           

Other Special Revenue 1,863,568           1,814,798           2,908,257           2,928,257           2,888,480           

TOTAL SPECIAL REVENUE 55,318,250$       45,724,923$       55,142,089$       43,165,937$       51,281,600$       

OTHER CAPITAL FUNDS 14,085,722$       5,886,753$         130,379,962$     39,049,240$       161,512,480$     

DEBT SERVICE 20,680,962$       20,545,732$       25,761,577$       24,267,883$       28,300,060$       

TRUST ACCOUNTS 104$                   49$                     -$                       -$                       -$                       

GRAND TOTAL REVENUE 330,858,909$     324,887,857$     466,894,480$     370,241,060$     507,216,140$     

CARRY OVER FUNDS 113,918,110$     

TOTAL RESOURCES 621,134,250$     
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GENERAL FUND 

NON-ALLOCATED:
Privilege License Tax 61,138,257       66,187,929       68,345,000       70,980,000         72,760,000        
CATV Franchise Fee 1,522,598         1,834,769         1,500,000         1,500,000           1,500,000          
Electric Franchise 375,059            380,324            385,000            385,000              385,000             
Natural Gas Franchise 476,255            484,833            480,000            480,000              480,000             
State Shared Privilege License Tax 17,062,262       18,118,706       18,664,000       18,810,000         19,375,000        
Urban Revenue Sharing 21,293,026       23,204,633       25,220,000       25,220,000         24,900,000        
SRP in Lieu 1,376,579         1,286,862         1,375,000         1,375,000           1,375,000          
Investment Income 636,333            386,895            400,000            450,000              475,000             
Other Revenue 321,975            246,406            280,000            250,000              230,000             

TOTAL NON-ALLOCATED 104,202,344$   112,131,357$   116,649,000$   119,450,000$     121,480,000$    

MANAGEMENT AND POLICY
Mayor and Council 39,667              61,596              80,000              70,000                70,000               

Manager:
Town Manager 129                   2,352                -                       -                         -                         

Human Resources:
Administration 13,972              8,967                10,000              5,000                  7,000                 
Risk Management -                       2,256                -                       3,000                  -                         
Total Human Resources 13,972              11,223              10,000              8,000                  7,000                 

Economic Development Administration -                       3,285                -                       -                         -                         

Total Manager 53,768              79,670              90,000              78,000                77,000               

Town Clerk 2,851                8,342                2,000                1,500                  2,000                 

Town Prosecutor 10,382              11,531              10,000              12,000                12,000               

TOTAL MANAGEMENT AND POLICY 67,001$            99,543$            102,000$          91,500$              91,000$             

MANAGEMENT SERVICES
Accounting 37,437              45,248              25,000              20,500                22,000               
Purchasing 84,778              87,709              100,000            100,000              100,000             
Tax Compliance 751,370            583,732            504,000            400,000              400,000             

TOTAL MANAGEMENT SERVICES 873,585$          716,689$          629,000$          520,500$            522,000$           

COURT
Municipal Court 241,907            240,498            213,000            219,000              219,000             

TOTAL COURT 241,907$          240,498$          213,000$          219,000$            219,000$           

DEVELOPMENT SERVICES
Administration 358,166            -                       -                       -                         -                         
Permits and Licensing 50                     379,722            574,500            429,000              429,000             
Plan Review and Inspection - Bldg 3,715,115         3,394,959         3,250,000         3,500,000           3,300,000          
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Plan Review and Inspection - Fire 409,453            386,135            350,000            350,000              350,000             
Plan Review and Inspection - Engineering 2,082,515         1,964,713         1,535,000         1,630,000           1,580,000          
Plan Review and Inspection - Code 480                   695                   -                       -                         -                         
Planning Services 674,995            657,220            535,000            585,000              585,000             

TOTAL DEVELOPMENT SERVICES 7,240,774$       6,783,444$       6,244,500$       6,494,000$         6,244,000$        

PUBLIC WORKS
Engineering Services 1,179                24,200              -                       -                         -                         

TOTAL PUBLIC WORKS 1,179$              24,200$            -$                     -$                       -$                       

POLICE DEPARTMENT
Animal Control 101                   184                   -                       -                         -                         
Incarceration 948,275            869,365            800,000            750,000              750,000             
Uniform Patrol 526,701            477,834            440,000            447,000              445,000             
Crime Apprehension -                       -                       -                       -                         -                         
Traffic Unit 1,673,591         1,569,331         1,300,000         1,350,000           1,350,000          
Detention / Court Support 369,029            405,771            305,000            355,000              355,000             
School Programs 3,876                -                       -                       -                         -                         
Records 28,632              34,791              25,000              30,000                30,000               
Property  10,511              9,586                -                       4,000                  5,000                 
Alarm Management 119,590            142,735            115,000            120,000              120,000             
Counseling Services 394,548            380,526            350,000            350,000              350,000             
Property Crimes 8,739                11,900              -                       -                         -                         
Persons Crimes VCU -                       2,982                -                       -                         -                         

TOTAL POLICE DEPARTMENT 4,083,593$       3,920,204$       3,335,000$       3,406,000$         3,405,000$        

FIRE AND RESCUE DEPARTMENT
Administration 12,970              23,376              10,000              10,000                10,000               
Training 15,953              13,960              15,000              13,000                13,000               
Operations 1,268,498         1,421,844         1,305,691         1,445,000           1,498,000          
Prevention 76,012              91,947              62,000              68,000                73,000               
Investigations 2,440                635                   -                       -                         -                         

TOTAL FIRE AND RESCUE DEPARTMENT 1,375,873$       1,551,762$       1,392,691$       1,536,000$         1,594,000$        

PARKS AND RECREATION
Administration -                       (70,449)            40,000              -                         15,000               
Public Safety Center 211,888            217,800            218,000            218,000              218,000             
Heritage Annex 35,962              35,962              35,000              10,000                10,000               
Municipal Center -                       148                   -                       -                         -                         
Facilities Administration -                       112                   -                       -                         -                         
Parks and Open Space 17,912              42,423              8,000                3,000                  8,000                 
Freestone Park 43,691              70,381              51,000              58,000                66,000               
Crossroads Park 113,814            176,053            107,000            135,000              137,000             
McQueen Park 71,795              99,704              76,000              101,000              96,000               
Hetchler Park 15,680              7,135                13,000              8,000                  8,000                 
Discovery Park 55,907              58,623              55,000              61,000                62,000               
Cosmo Park 1,054                4,931                2,000                1,000                  2,000                 
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Elliot District Park 277,283            193,706            240,000            200,000              200,000             
Page Park 3,699                -                       -                       -                         -                         
Sunview Park -                       663                   -                       -                         -                         
Water Tower Park -                       1,470                -                       -                         -                         
Trail System 22,330              2,032                -                       -                         -                         
Gilbert Pool -                       95                     -                       -                         -                         
Mesquite Pool 82,913              83,929              85,000              82,000                82,000               
Greenfield Pool 123,381            138,651            130,000            137,000              137,000             
Perry Pool 105,531            96,440              105,000            104,000              105,000             
Wililams Field Pool 99,567              97,056              100,000            103,000              103,000             
Community Center 127,154            145,071            98,000              143,000              143,000             
McQueen Activity Center 218,741            245,187            191,000            196,000              215,000             
Page Park Center 22,908              4,367                4,000                -                         -                         
Freestone Recreation Center 782,159            805,352            720,000            734,000              845,000             
Southeast Regional Library 352,927            144,179            105,000            157,000              142,000             
Perry Branch Library 199,782            117,635            118,000            139,000              125,000             
Youth Sports 44,865              70,599              55,000              55,000                55,000               
Adult Sports 297,993            218,262            275,000            350,000              275,000             
Special Events 221,163            226,379            195,000            262,000              250,000             
Special Needs 11,231              14,343              10,000              19,000                15,000               
Outdoor Programs (9)                     -                       -                       -                         -                         

TOTAL PARKS AND RECREATION 3,561,321$       3,248,239$       3,036,000$       3,276,000$         3,314,000$        

NON DEPARTMENTAL
Transportation 14,947              -                       -                       -                         -                         
Capital Projects -                       590,185            -                       -                         -                         

TOTAL NON DEPARTMENTAL 14,947$            590,185$          -$                     -$                       -$                       

TOTAL GENERAL FUND 121,662,524$   129,306,121$   131,601,191$   134,993,000$     136,869,000$    

ENTERPRISE OPERATIONS
WATER

Non-Allocated:
Meter Water Sales 34,297,303       35,784,566       36,233,621       36,050,000         37,000,000        
Meter Installation 282,070            249,924            275,000            275,000              275,000             
Hydrant Water Metered Sales 222,361            282,574            200,000            200,000              200,000             
Account Activation Fee 318,658            301,021            310,000            300,000              300,000             
Delinquency/Late Fee 1,090,108         1,103,989         1,045,000         1,065,000           1,065,000          
Investment Income 425,855            246,498            266,218            260,000              275,000             
Other Non-Allocated 131,228            157,260            6,000                6,000                  6,000                 
Total Non-Allocated 36,767,583       38,125,832       38,335,839       38,156,000         39,121,000        

Production:
North Water Plant Production 1,794                2,347                -                       -                         -                         
Santan Vista Water Treatment Plant 985,176            1,082,133         900,000            1,000,000           1,000,000          
Well Production -                       -                       -                       -                         -                         
Total Production 986,970            1,084,480         900,000            1,000,000           1,000,000          

Distribution 139,290            16,554              -                       -                         -                         
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Metering 46,291              30,516              -                       40,000                40,000               
Public Works Administration -                       -                       -                       230,000              230,000             

TOTAL WATER 37,940,591$     39,283,038$     39,235,839$     39,426,000$       40,391,000$      

WASTEWATER
Non-Allocated:
Reuse/Recharge Water Use Charge 772,810            782,962            869,643            800,000              800,000             
Commercial Wastewater 1,985,553         2,042,193         2,010,586         2,200,000           2,300,000          
Residential Wastewater 19,912,715       20,570,940       21,433,000       21,800,000         22,072,000        
Investment Income 337,716            120,265            97,933              100,000              120,000             
Other Non-Allocated -                       -                       -                       -                         -                         
Total Non-Allocated 23,008,794       23,516,360       24,411,162       24,900,000         25,292,000        

Administration 61                     -                       -                       -                         -                         
Collection 381,775            422,979            -                       -                         -                         

Plant Operations:
Neely Treatment Facility -                       5,836                -                       -                         -                         
Total Plant Operations -                       5,836                -                       -                         -                         

Reclaimed:
Effluent Recharge -                       3,444                -                       -                         -                         
Total Reclaimed -                       3,444                -                       -                         -                         

Quality 9,868                9,111                10,000              10,000                10,000               
Riparian Programs 24,665              25,313              27,500              15,000                -                         

TOTAL WASTEWATER 23,425,163$     23,983,043$     24,448,662$     24,925,000$       25,302,000$      

ENVIRONMENTAL SVC - RESIDENTIAL
Non-Allocated:
Collection 13,418,455       14,055,635       13,693,437       14,500,000         15,000,000        
Investment Income 108,569            89,415              133,127            100,000              100,000             
Other Non-Allocated 1,971                3,600                603                   -                         -                         
Total Non-Allocated 13,528,995       14,148,650       13,827,167       14,600,000         15,100,000        

Administration 4,000                -                       -                       -                         -                         
Uncontained 34,716              27,333              38,000              25,000                25,000               
Recycling 789,676            675,086            825,762            735,000              735,000             
Environmental Programs 10,433              15,618              10,000              15,000                15,000               

TOTAL ENVIRO SVC RESIDENTIAL 14,367,820$     14,866,687$     14,700,929$     15,375,000$       15,875,000$      

ENVIRONMENTAL SVC - COMMERCIAL

Non-Allocated:
Collection (1,499)              (501)                 -                       -                         -                         
Investment Income 9,610                9,854                15,345              10,000                10,000               
Other Non-Allocated 2,007                2,220                -                       -                         -                         
Total Non-Allocated 10,118              11,573              15,345              10,000                10,000               
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Administration 51,000              60,000              50,000              50,000                50,000               
Collections 1,787,755         1,793,387         1,706,045         1,840,000           1,890,000          
Rolloffs 563,844            619,313            691,841            590,000              590,000             

TOTAL ENVIRO SVC COMMERCIAL 2,412,717$       2,484,273$       2,463,231$       2,490,000$         2,540,000$        

TOTAL ENTERPRISE 78,146,291$     80,617,041$     80,848,661$     82,216,000$       84,108,000$      

STREETS
Non-Allocated:
Highway User Tax 11,414,425       11,747,325       12,200,000       13,000,000         13,000,000        
Auto Lieu Tax 6,975,123         7,425,240         7,370,000         7,850,000           8,000,000          
Investment Income 147,127            93,593              100,000            100,000              100,000             
Other Non-Allocated 10,029              42,428              -                       -                         -                         
Total Non-Allocated 18,546,704       19,308,586       19,670,000       20,950,000         21,100,000        

Street Maintenance:
Street Cleaning 207                   -                       -                       -                         -                         
Total Street Maintenance 207                   976                   -                       -                         -                         

Traffic Control:
Street Signs 3,671                6,157                -                       -                         -                         
Street Lighting 99,766              117,823            4,000                4,000                  4,000                 
Traffic Signal Maintenance 50,646              38,397              -                       -                         -                         
Traffic Operations Center 720                   -                       -                       -                         -                         
Total Traffic Control 154,803            162,377            4,000                4,000                  4,000                 

Right of Way Maintenance:
Landscape Maintenance 3,687                2,347                -                       -                         -                         
Concrete Repair 2,180                1,070                -                       -                         -                         
Total Right of Way Maintenance 5,867                3,417                -                       -                         -                         

TOTAL STREETS 18,707,581$     19,475,356$     19,674,000$     20,954,000$       21,104,000$      

INTERNAL SERVICE
Fleet Maintenance 7,449,241         7,478,957         8,210,000         7,998,000           8,159,000          
Copy Services 256,353            435,167            588,000            401,000              401,000             
Health Self-Insurance 12,782,960       13,407,723       13,345,000       15,580,000         13,855,000        
Dental Self-Insurance 1,109,125         1,112,421         1,121,000         1,113,000           1,123,000          

TOTAL INTERNAL SERVICES 21,597,679$     22,434,268$     23,264,000$     25,092,000$       23,538,000$      

REPLACEMENT FUNDS
General 82,296              69,964              30,000              40,000                40,000               
Water 289,709            293,322            50,000              200,000              200,000             
Wastewater 207,141            279,678            100,000            200,000              200,000             
Environmental Svc - Residential 42,818              64,898              40,000              40,000                40,000               
Environmental Svc - Commercial 3,847                3,865                3,000                3,000                  3,000                 
Streets 32,503              184,614            -                       20,000                20,000               
Fleet 1,482                1,273                -                       -                         -                         
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TOTAL REPLACEMENT FUNDS 659,796$          897,614$          223,000$          503,000$            503,000$           

SUB TOTAL OPERATING FUNDS 240,773,871$   252,730,400$   255,610,852$   263,758,000$     266,122,000$    

SPECIAL REVENUE FUNDS
CDBG/HOME 826,442            1,120,219         834,624            462,120              1,895,160          
Solid Waste Container 189,778            152,664            165,000            160,000              165,000             
Traffic Signal SDF 2,648,996         1,675,177         2,500,000         1,814,000           2,015,000          
Police SDF 1,932,966         1,473,004         1,400,000         2,300,000           2,300,000          
Fire SDF 2,592,575         1,976,294         2,000,000         3,100,000           3,100,000          
General Government SDF 1,192,913         904,497            1,000,000         2,300,000           2,300,000          
Parks and Recreation SDF 9,644,728         7,560,378         8,815,000         8,065,000           8,065,000          
Water SDF 12,650,233       10,675,921       11,100,000       9,600,000           9,600,000          
Water Resource Fee 4,181,006         3,419,860         3,050,000         2,150,000           2,150,000          
Wastewater SDF 13,827,534       11,155,042       12,000,000       6,870,000           5,950,000          
Grants 1,163,164         1,137,914         6,548,048         595,400              7,963,510          
Police Impound 238,951            290,907            285,000            285,000              298,000             
Street Light Improvement 1,507,319         1,430,942         1,634,020         1,634,020           1,731,680          
Parkway Improvement 858,077            937,306            902,140            902,140              859,770             
Other Special Revenue 1,863,568         1,814,798         2,908,257         2,928,257           2,888,480          

TOTAL SPECIAL REVENUE FUNDS 55,318,250$     45,724,923$     55,142,089$     43,165,937$       51,281,600$      

OTHER CAPITAL FUNDS
Administration 7                       738,408            977,775            762,240              882,480             
CIP Contingency Source -                       -                       64,750,000       -                         100,000,000      
Outside Sources 2,560,066         3,349,597         24,347,694       1,307,000           12,590,000        
Prop 400 -                       1,566,627         -                       -                         -                         
Bond Proceeds 13,799,449       232,121            40,304,493       36,980,000         48,040,000        
Traffic Control 85,499              -                       -                       -                         -                         
Redevelopment (2,499,592)       -                       -                       -                         -                         
Municipal Facilities 33,291              -                       -                       -                         -                         
Water 25,000              -                       -                       -                         -                         
Parks, Recreation and Open Space 82,002              -                       -                       -                         -                         

TOTAL OTHER CAPITAL FUNDS 14,085,722$     5,886,753$       130,379,962$   39,049,240$       161,512,480$    

DEBT SERVICE
General Obligation Debt 19,364,204       18,397,512       18,676,000       18,676,000         21,300,000        
Improvement Districts 1,299,801         2,094,274         7,085,577         5,591,883           7,000,060          
MPC - Public Facilities 2,236                42,882              -                       -                         -                         
MPC - Water 6,607                3,942                -                       -                         -                         
Miscellaneous 8,114                7,122                -                       -                         -                         

TOTAL DEBT SERVICE 20,680,962$     20,545,732$     25,761,577$     24,267,883$       28,300,060$      

TRUST ACCOUNTS 104$                 49$                   -$                     -$                       -$                       

GRAND TOTAL REVENUE 330,858,909$   324,887,857$   466,894,480$   370,241,060$     507,216,140$    
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FTE Working Title Position Cost Salary
Medical/ 

Dental Benefits Fund
FTE By 
Fund $ By Fund

110100 11020100 1.00 Building Maintenance Worker 56,840          35,340          13,620          7,880             
110100 11050300 1.00 IT Technician - Help Desk 64,510          42,700          13,620          8,190             
110100 11050400 1.00 IT Analyst - GIS 114,790        84,840          13,620          16,330          
110100 13030100 1.00 Contract Specialist 65,440          43,480          13,620          8,340             
110100 30010402 1.00 Police Sergeant 127,130        85,130          13,620          28,380          
110100 30010505 1.00 Records Clerk 52,450          32,580          13,620          6,250             
110100 30010705 1.00 Police Officer 83,420          52,260          13,620          17,540          
110100 30010707 1.00 Crime Analyst 70,310          47,560          13,620          9,130             
110100 30020310 1.00 Fire Equipment Technician 47,390          28,340          13,620          5,430             
110100 30020401 1.00 Fire inspector 66,180          43,480          13,620          9,080             
110100 50010100 0.03 Recreation Leader 1,000             840                -                     160                
110100 50020100 1.00 Parks Facility Maintenance Worker 56,560          35,340          13,620          7,600             
110100 Various 0.67 Various Seasonal - Increase Hours 25,750          21,370          -                     4,380             
110100 50030304 0.75 Custodian 35,710          18,070          13,620          4,020             GF 12.45  867,480        
120200 41060100 1.00 Streets Superintendent 102,660        74,680          13,620          14,360          STR 1.00     102,660        
210101 41080100 0.50 Engineer Modeling 60,440          44,970          6,810             8,660             
210101 41080200 1.00 Water Conservation Technician 66,440          43,480          13,620          9,340             
210101 41080302 1.00 Lead Operator 71,630          47,740          13,620          10,270          
210101 41080302 1.00 SCADA Programer 76,560          51,800          13,620          11,140          
210101 41080400 1.00 Wells Technician 61,510          39,420          13,620          8,470             
210101 41080600 1.00 Water Distribution Specialist 66,630          43,630          13,620          9,380             
210101 41080600 1.00 Sr. Utility Worker 56,550          35,340          13,620          7,590             
210101 41080600 1.00 Utility Worker 53,200          32,580          13,620          7,000             
210101 41080600 1.00 Utility Worker 53,200          32,580          13,620          7,000             
210101 41080700 1.00 Administrative Assistant 55,740          35,340          13,620          6,780             W 9.50     621,900        
210201 41070100 0.50 Engineer Modeling 60,440          44,970          6,810             8,660             WW 0.50     60,440          
210301 41060502 1.00 Storm Water Worker 54,400          32,580          13,620          8,200             
210301 41060502 1.00 Storm Water Worker 54,400          32,580          13,620          8,200             ESR 2.00     108,800        
210302 41060203 1.00 Heavy Equipment Operator 57,850          35,340          13,620          8,890             ESC 1.00     57,850          

26.45       1,819,130$   1,198,360$   354,120$      266,650$      26.45  1,819,130$   
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Robin Stoneman, Management Support Specialist, 503-6866

MEETING DATE: May 14, 2015

SUBJECT: Boards and Commissions - Parks, Recreation and Library Services 
Advisory Board

STRATEGIC INITIATIVE: Community Livability

This item supports the Strategic Initiative of Community Livability by encouraging 
public involvement in the decision-making process to assure Gilbert remains “Clean, 
Safe and Vibrant.”

RECOMMENDED MOTION

A motion to to appoint to the Parks, Recreations and Library Services Advisory Board three 
regular members with terms beginning May 15, 2015 and ending May 12, 2018. 

BACKGROUND/DISCUSSION

The Parks, Recreation and Library Services Advisory Board currently have openings for three 
regular positions.  Staff advertised the opening through local newspapers, Town publications, the 
Government Access Cable Channel, and the Town’s web page with an application deadline of 
April 19, 2015.  Seven applications were received. 

Steven Hauptli, Paul Marchant, Jason Mick, Mickie Niland, Joseph Pikosz, Walter Presmyk and 
William Pritzker were discussed by Council in Executive Session on May 14, 2015. .

FINANCIAL IMPACT

None.
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STAFF RECOMMENDATION

Appointments to Boards and Commissions are at the discretion of the Council.  Staff offers no 
recommendations on such appointments.

Respectfully submitted,

Robin Stoneman
Management Support Specialist
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Approved By Approval Date

Cathy Templeton 5/5/2015 7:55 AM
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: Robin Stoneman, Management Support Specialist, 503-6866

MEETING DATE: May 14, 2015

SUBJECT: Boards and Commission - Planning Commission

STRATEGIC INITIATIVE: Community Livability

This item supports the Strategic Initiative of Community Livability by encouraging 
public involvement in the decision-making process to assure Gilbert remains “Clean, 
Safe and Vibrant.”

RECOMMENDED MOTION

A motion to appoint to the Planning Commission:
A) three regular members with terms beginning June 2, 2015 and ending June 1, 2019; 

and 

B) an alternate member with a term June 2, 2015 and ending June 1, 2016.

BACKGROUND/DISCUSSION

The Planning Commission currently has three regular openings and one alternate position.  Staff 
advertised the opening through local newspapers, Town publications, the Government Access 
Cable Channel, and the Town’s web page with an application deadline of April 19, 2015.  
Fourteen applications were received.

David Blaser, Carl Bloomfield, William Brothers, Todd Hall, Gregory Hansen, Patrick Moir, 
Busola Obayomi, Jason Olive, Bryan Scienza, Kristopher Sippel, Joshua Strigler, Frank Vargas, 
Peter Winkler and Brett Young were discussed by Council in Executive session on May 14, 
2015.
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FINANCIAL IMPACT

None.

STAFF RECOMMENDATION

Appointments to Boards and Commissions are at the discretion of the Council.  Staff offers no 
recommendation on such appointments.

Respectfully submitted,

Robin Stoneman
Management Support Specialist
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Approved By Approval Date

Cathy Templeton 5/5/2015 8:00 AM
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Council Communication

TO: Honorable Mayor and Councilmembers

FROM: L. Michael Hamblin, Town Attorney, 503-6027

MEETING DATE: May 14, 2015

SUBJECT: Policy Statement No. 2015-03 – Advertising, Sponsorships and Naming 
Rights

STRATEGIC INITIATIVE: N/A

RECOMMENDED MOTION

Motion to approve Policy Statement No. 2015-03 Advertising, Sponsorship and Naming Rights, 
which amends Policy No. 2015-02 to require all net advertising revenue, except revenue 
generated by Parks or event sponsorship, be used to fund social services through the Town’s 
“Neighbor 2 Neighbor” program.

BACKGROUND/DISCUSSION

Three members of the Council have requested Council consideration of a proposed amendment 
to Council Policy Statement No. 2015-02 on Advertising, Sponsorship and Naming Rights.  This 
proposed change would require all net advertising revenue generated by the Town from 
programs such as “share my stamp” utility bill insert program, parks and sports field banners, 
signage in the Town right-of-way such as the Heritage District Gilbert Road banner be expended 
to fund social services for residents through the Town’s “Neighbor 2 Neighbor” program.  This 
proposed amendment would not include revenue generated by the Parks facility naming and 
event sponsorship provisions of the existing policy.

Council Policy No. 2015-02 was most recently amended by the Council on March 25, 2015.  The 
current policy provides that the revenue generated by utility billing insert advertising is 
“dedicated to funding Gilbert’s appropriations to non-profit entities.”

The proposed changes are set forth in that attached draft with changes in strike-out or capital 
letters.
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The policy was reviewed by L. Michael Hamblin, Town Attorney.

FINANCIAL IMPACT

No impact to the revenue budget is expected. Any net advertising revenue, except for those listed 
above, will be applied to the “Neighbor to Neighbor” program. 

The financial impact was reviewed by Laura Lorenzen, Management and Budget Analyst.

STAFF RECOMMENDATION

Staff is neutral regarding Policy Statement No. 2015-03 Advertising, Sponsorship and Naming 
Rights, which amends Policy No. 2015-02 to require all advertising net revenue, except revenue 
generated by Parks or event sponsorship, be used to fund social services though the Town’s 
“neighbor to neighbor” program.

Respectfully submitted,

L. Michael Hamblin
Town Attorney

Attachments and Enclosures:
Draft Policy No. 2015-03 – Advertising, Sponsorship and Naming Rights
Final Version Policy 2015-03 Advertising, Sponsorship and Naming Rights (for signature)
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Approved By Approval Date

Michael Hamblin 5/5/2015 5:19 PM
Michael Hamblin 5/5/2015 5:19 PM
Laura Lorenzen 5/5/2015 6:11 PM
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POLICY STATEMENT NO.  2015-03

SUBJECT:   Advertising, Sponsorships and 
Naming Rights

DATE:  May 14, 2015

P O L I C Y    S T A T E M E N T

SUBJECT: Advertising, Sponsorships and Naming Rights

A. Purpose

Gilbert recognizes that there are opportunities for additional revenue sources to offset the 
costs of Gilbert administration, AS WELL AS HELP FUND SOCIAL SERVICES FOR 
GILBERT CITIZENS. including SUCH OPPORTUNITIES INCLUDE THE sale of 
advertising space, obtaining private sponsors for Gilbert events and programs, and selling 
naming rights for facilities. 

It is the purpose of this policy to (i) set forth the conditions for advertising on or in 
Gilbert property in order to assure uniform and fair treatment of all persons applying to 
advertise on or in Gilbert property and to promote economic development, (ii) prohibit 
offensive or inappropriate advertising on or in Gilbert property, (iii) set forth consistent 
procedures for private sponsorships of Gilbert events and programs in order to assure 
uniform and fair treatment of all persons applying to sponsor a Gilbert event or program, 
(iv) ensure that sponsorships support Gilbert’s goals of service to the community and 
remain responsive to the public’s needs and values, (v) promote community events, (vi) 
set forth procedures for selling naming rights for certain Gilbert facilities, (vii) create 
opportunities to strengthen the collaboration among Gilbert, the public and community 
affiliate agencies, (viii) establish criteria for public display of permitted printed material 
in public areas of Gilbert-owned and operated buildings (ix) comply with applicable laws 
related to the use of Gilbert property.

It is expressly the intent of Gilbert council that advertising or displaying of printed 
materials on or in Gilbert property and sponsorships of Gilbert events shall not create a 
public forum on for the dissemination, debate or discussion of public issues.

The advertising and sponsorship provisions of this policy do not apply to non-Town 
sponsored events or activities, or to privately operated town owned facilities such as at 
Elliot District Park or private facilities on Town owned property.

B. Definitions

Advertiser:  A person or group of persons advertising on or in Gilbert property.
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Advertising:  Promotional material that seeks to sell or promote goods, services, 
community events and/or community affiliate agencies.  Advertising includes recognition 
on Gilbert media outlets in return for goods and services provided to Gilbert.  Advertising 
does not include the general promotion of Gilbert-wide economic development efforts 
such as “Shop Gilbert”, the sale of Gilbert promotional merchandise, or Gilbert tourism 
promotion. 

Advertising Media and Space:  Any advertising opportunity on or in Gilbert property 
made available for sale or use by Gilbert to advertisers on or in Gilbert property. 
Advertising Restrictions:  The restrictions set forth under “Advertising Restrictions” in 
Section C of this policy.

Channel 11:  The government access channel operated by Gilbert and available to local 
cable television subscribers.

Community Affiliate Agency:  An agency that provides social services or programs for 
Gilbert residents.  These agencies are normally 501(c)(3) corporations, have an 
agreement with Gilbert, and/or receive funding from Gilbert to assist with providing the 
social services or programs. 

Community Calendar:  A calendar maintained by Gilbert on Gilbert’s website that 
includes community events but no paid advertising at this time.

Community Event:  An event conducted by an organization that is operated with an 
approved special event permit or other Gilbert issued agreement.  

Donations:  A gift or contribution of cash, goods or services given voluntarily toward a 
Gilbert event or program where no reciprocal commercial benefit is given or expected.  A 
donation is not a sponsorship.

Display Area: A physical display case, bulletin board, brochure rack or shelf designated 
by a Gilbert department for uses authorized by this policy.

Featured Business Program: a business or organization that advertises, promotes and 
provides information at a Gilbert recreation center.

Independent Contractor: is a person, business, or corporation that provides goods or 
services to Gilbert under terms specified in a written contract

Naming Rights:  The right to place a name at a park, field or facility in accordance with 
Section E of this policy.

Paid Advertising:  The sale to an advertiser of advertising media and space on or in 
Gilbert property.
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Printed Material:  Gilbert material, printed material of other governmental entities if 
such governmental entity permits similar displays of Gilbert material, and 
organizations/groups with written partnership agreements and/or contracts with Gilbert.  

Public Area: That portion of a Gilbert-owned building or facility usually open to the 
general public.  Employee offices, employee lounges, conference rooms and similar 
spaces are not public areas.

Signs/Signage.  A notice bearing a name, logo or advertisement that is displayed or 
posted for public view.  Signage includes but is not limited to banners, scoreboards, 
sponsorship signs and record boards.

Social Media Channels:  Facebook, Twitter, YouTube, and any similar media used by 
Gilbert.

Sponsor:  An individual or entity who enters into a sponsorship agreement with Gilbert 
for the promotion of the individual or entity and/or its products or services. “Sponsor” 
includes in-kind sponsors and the affiliates and subsidiaries of the individual or entity.

Sponsorship:  The provision of funds, products or services provided by a sponsor to 
Gilbert, in consideration for the opportunity for the sponsor to promote its name, product 
or service in conjunction with a Gilbert event or program 

Sponsorship Agreement: A written agreement entered into between Gilbert and a sponsor 
setting forth the terms and conditions of a sponsorship.

Sponsorship Agreement: A written agreement entered into between Gilbert and a sponsor 
setting forth the terms and conditions of a sponsorship.

Sponsorship Standards of Responsibility: Include but are not limited to: (i) availability of 
the appropriate financial, material, equipment, facility, personnel resources and expertise 
(or the ability to obtain them) necessary to meet all contractual requirements; (ii) ability 
to comply with required or proposed delivery or performance scheduling; (iii) a 
satisfactory record of performance; and (iv) a satisfactory record of integrity and business 
ethics. 

Sports Affiliate:  An organization that is a member of the Gilbert Sports Coalition.

Gilbert Buildings: All buildings owned, leased or otherwise controlled by Gilbert, except 
for Gilbert recreational facilities.

Gilbert Event:  A Gilbert special event as defined in Section 15-2 of the Municipal Code, 
an event or program organized by Gilbert’s Parks and Recreation Department.

Gilbert Material: Printed material produced by Gilbert for public distribution.

6 of 15



4

Gilbert Media Outlets:  Gilbert website, social media channels and Channel 11.

Gilbert Property:  Gilbert media outlets, Gilbert buildings, Gilbert recreational facilities, 
Gilbert utility bills and Gilbert publications.
Gilbert Publication:  Printed or electronic material used by Gilbert to disseminate 
information to the public.  

Gilbert Recreational Facility:  Any lands, areas, buildings and facilities that are owned, 
leased or otherwise controlled by Gilbert for recreation purposes open to the public 
including, but not limited to: parks, athletic fields, tennis courts, swimming pools, 
playgrounds, ramadas, recreational trails, recreation, community and activity centers, 
senior centers, libraries, dog parks, skate parks and the riparian area.  

Gilbert Sponsorship Program:  The program authorized by this policy whereby private 
individuals or entities may sponsor Gilbert events or programs in return for the 
opportunity to promote their name, product or service.

Gilbert Tourism Promotion:  Promotional material that promotes Gilbert as a tourist 
destination.

Gilbert Vehicles:  All motor vehicles, including trailers, owned or leased by Gilbert, 
excluding public safety vehicles.

Gilbert Website:  Any website maintained by or for the benefit of Gilbert.

C. Display of Printed Materials in Public Areas of Gilbert Buildings

1. Gilbert departments may establish a display area in a public area at the 
department building for printed materials which includes Gilbert material, printed 
material of other governmental entities if such governmental entity permits 
similar displays of Gilbert material and organizations/groups with written 
partnership agreements and/or contracts.

2. Printed Material does not include:  (i) commercial material, (ii) political or 
religious promotion, (iii) false, misleading or deceptive printed material, (iv) 
promotion of an illegal activity, (v) printed material that is harmful to minors as 
defined in ARS Title 13, Chapter 35, (v) depictions of violence or anti-social 
behavior, (vi) language which is obscene, vulgar or profane, or (vii) attacks on 
ethnic, racial, religious or other groups.

3. No printed material with the apparent purpose of influencing the outcome of an 
election shall be posted or distributed in Gilbert-owned buildings or facilities, as 
proscribed by A.R.S. §9-500.14.
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D. Advertising on Gilbert Property

General 

Advertising on Gilbert property is permitted only in conformance with this policy.

Advertising Restrictions

The following categories of advertising shall not be accepted:

1. Promotion of political or religious messages;

2. Advertising  alcohol, tobacco, nudity, sexual materials, medical marijuana or 
firearms

3. False, misleading or deceptive advertising as determined by Gilbert manager

4. Promotion or depiction of an illegal activity;

5. Advertising harmful to minors as defined in ARS Title 13, Chapter 35;

6. Depictions of violence or anti-social behavior as determined by Gilbert -manager;

7. Advertising that includes language which is obscene, vulgar or  profane; 

8. Attacks on ethnic, racial, religious or other protected groups;

9. Advertising that infringes on trademarks or copyrights.

Advertising – General Requirements

All advertising on or in Gilbert property shall comply with the following requirements;

1. The logo or seal of Gilbert or any of its department logos shall not be reproduced 
or distributed in any manner which in any way impersonates a Gilbert official, 
public safety officer, or employee.  The Gilbert logo or any of its department 
logos may not be reproduced or distributed as part of a special event, unless prior 
authorization has been granted as part of an event partnership agreement.

2. No advertising shall be permitted on uniforms worn by Gilbert employees.

3. No advertising shall give the appearance or impression that any product or 
service is endorsed or recommended by Gilbert or any of its departments, 
officers or employees. 
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4. No advertising shall display the words “stop”, “drive”, “danger”, or any other 
word, phrase, symbol, lighting or any device likely to interfere with or mislead 
pedestrian or vehicular traffic.

5. No advertising shall impact the quality and integrity of Gilbert property on or in 
which it is located, detract from the integrity of the landscape, or be inconsistent 
with the character of Gilbert property used for advertising.

6. Paid advertising shall be limited to speech which proposes a commercial 
transaction or message

7. Advertising shall comply with the requirements of  Gilbert’s Land Development 
Code, including its sign regulations.

8. The costs of all design, production, installation, maintenance and removal shall 
be the responsibility of the advertiser.  Gilbert is not responsible for damage or 
loss and the area must be returned to a similar or better condition without cost to 
Gilbert.

9. All advertising shall clearly and unambiguously identify the person or entity 
advertising the goods or services.

10. Advertising media and space are limited in number and therefore advertising that 
meets the requirements set forth in this policy will be accepted on a first-come, 
first-serve basis, except that priority may be given to advertising from 
organizations/groups with written partnership agreements or contracts, 
independent contractors, Gilbert special events, community events and tourism. 

11. An advertising contract for paid advertising will follow contract policies as 
established by Gilbert Code.  

12. Gilbert reserves the right to reject any advertising that is not in the best interests 
of Gilbert

Advertising – Specific Gilbert Property

In addition to the advertising restrictions set forth in this policy, the following 
requirements for advertising on or in specific Gilbert property shall apply:

1. Gilbert Road Banner/Parking Garage Display boxes:   The use of the street light 
poles and display boxes are expressly limited to the uses authorized and the use of 
the poles or boxes are, therefore, not open to the public at large.  The primary 
purpose of the Gilbert Road banner and display boxes is to allow Gilbert, Heritage 
District merchants, schools, non-profit organizations, and community based 
organizations the opportunity to promote their events and businesses.  
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2. Gilbert Media Outlets.  No advertising is permitted on Gilbert media outlets, 
except as approved by Communications Director.

3. Gilbert Recreational Facilities.  Advertising in buildings that are Gilbert 
recreational facilities must not conflict with the “Display of Printed Materials in 
Public Areas of Gilbert Buildings”, must comply with the Featured Business 
Program or a sponsorship agreement.  

4. Gilbert Buildings.   Advertising inside Gilbert buildings must not conflict with the 
“Display of Printed Materials in Public Areas of Gilbert Buildings” requirements, 
must comply with the Featured Business Program or a sponsorship agreement.

5. Gilbert Vehicles.  Paid advertising may not be permitted on Gilbert vehicles 
unless through a sponsorship agreement

Advertising - Gilbert Publications

Gilbert Publications.   Advertising may be permitted in Gilbert publications.  

1. Sales of advertising or signage space in or on Gilbert owned facilities and printed 
materials, like the Recreation Guide, which involve the straight purchase of 
advertising sold at established rates, do not imply a reciprocal partnership 
arrangement.

2. Advertising spaces in Gilbert publications and facilities are not a public forum, 
and the Department reserves the right to edit advertising for content and to decline 
advertising contracts based on available advertising space, advertising product, ad 
copy content and graphics.     

3. The Department may choose to solicit exclusive advertisers who pay a premium 
rate in order to be the only advertiser in a particular category. (i.e. chiropractor)

Gilbert Utility Bills:  

1. Priority shall be given to advertising that promotes Gilbert-sponsored events or 
services.  

2. Gilbert has the final approval on number of inserts and advertisements, keeping in 
mind the goal to maximize revenue and promote Gilbert activities.  

3. To qualify, advertisers and the advertisements offered must be in compliance with 
the following minimum requirements:

a. The advertiser shall be in compliance with any local or state license or 
certification requirement.  
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b. Advertisers shall offer a discount for the product or service advertised; a 
percentage, dollar amount off or similar reduction shall be included in the 
advertisement.

c. All advertisements are required to print the following disclaimer:  “This 
advertisement does not constitute any endorsement by Gilbert or its staff 
regarding the product or service advertised herein.”  

4. Inserts shall be limited to avoid increased postage expense. 

5. A contract shall be entered into with a third-party to perform all marketing 
activities to select advertisers in the utility bill.  All advertising shall conform 
to this policy. The third-party will accept all responsibility for costs of 
printing and inserting of the materials.  

6. The third-party will offer various advertising opportunities (various size 
coupons) to allow small business participation.

7. The third-party will offer Gilbert municipal utility customers an option of 
opting out of receiving advertising inserts in their utility bills. 

8. Gilbert revenues from utility bill advertising shall be dedicated to funding 
Gilbert’s appropriations to non-profit entities.

E. Sponsorship on Gilbert Property

General 

Sponsorships may include sponsors of Gilbert events and programs.  Donations are not 
subject to this policy.

Restrictions

Individuals or entities (including their affiliates and subsidiaries) that are engaged in any 
of the following activities, manufacture any of the following products or are included in 
any of the following classes are not eligible for a sponsorship:
 

1. Products or services that are prohibited or restricted by the Municipal Code or 
other applicable laws or policies.

2. Manufacture of alcohol, tobacco products,  e-cigarettes, sexual materials, 
medical marijuana or firearms.  

3. Promotion or depiction of illegal products or activities.
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Sponsorship agreements are subject to the following levels of review and approval:

Under $50,000.   The director of the department or manager of the office may 
approve the sponsorship agreement.

$50,001 to $100,000.   The sponsorship agreement must be approved by the 
Gilbert Manager 

$100,001 and up.   The sponsorship agreement must be approved by the Gilbert 
Council.

Criteria for Approval

Entering into a sponsorship agreement with a sponsor shall not constitute an endorsement 
of the sponsor or its services and products; however a sponsorship may affect the 
reputation of Gilbert among its citizens and its ability to govern effectively.  Therefore, 
any proposal for sponsorship in which the involvement of a sponsor may compromise the 
public's perception of Gilbert's neutrality or its ability to act in the public interest will be 
rejected after review by Gilbert staff.

Gilbert shall consider the following criteria before entering into a sponsorship agreement:

1. The ability of Gilbert to retain its identity on the facility as owner/operator of 
the facility or principal provider of the service;

2. Consistency of the proposer’s services, products, customers and promotional 
goals with Gilbert's character, values and service priorities;

3. The proposer’s historical participation and association with community 
projects, events and continued willingness to participate;

4. The operating and maintenance costs to Gilbert associated with the proposed 
sponsorship;

5. Anticipated public perception of the association with Gilbert and the proposer;  

6. Extent, prominence and aesthetic of the public display of sponsorship;

7. Level of support provided by the proposer;

8. Level of participation and support by Gilbert that would be required to 
implement the sponsorship;

9. Inconsistencies between Gilbert policies and the policies or practices of the 
proposer; and
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10. Other factors that might undermine public confidence in Gilbert's impartiality 
or interfere with the efficient delivery of Gilbert services or operations, 
including, but not limited to, current or potential conflicts of interest between 
the sponsor and Gilbert employees, officials, or affiliates; and the potential for 
the sponsorship to tarnish Gilbert’s standing among its citizens or otherwise 
impair the ability of Gilbert to govern its citizens, or past lawsuits or claims 
against the potential sponsor.

Sponsorship Agreement

All sponsorship agreements shall be consistent with applicable Gilbert policies and 
ordinances and good business practices. Sponsors shall comply with the Sponsorship 
Agreement and Responsibilities. In general, sponsorship agreements should include:

 Name of the Gilbert event or program being sponsored
 Term
 Renewal
 Consideration 
 Description of Programs, Projects and Activities
 Marketing Rights and Benefits  
 Termination Provisions

No Public Forum Created.

No public forum is created by this policy.  Gilbert intends to create opportunities for 
advertising for private sponsors for commercial purposes through the use of sponsorships 
for Gilbert events and programs as authorized by this policy.  

F. Park and Facility Naming Rights 

General 

Gilbert will consider offering opportunities for selling naming rights for Gilbert parks and 
facilities, but such opportunities will be offered at Gilbert’s sole discretion.

Restrictions

Individuals or entities (including their affiliates and subsidiaries) that are engaged in any 
of the following activities, sell any of the following products or are included in any of the 
following classes are not eligible for naming rights:
 

1. Products or services that are prohibited or restricted by the Municipal Code or 
other applicable laws or policies.

2. Manufacture of alcohol, tobacco products, e-cigarettes, sexual materials, 
medical marijuana or firearms.
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3. Promotion or depiction of illegal products or activities.

Responsibilities

Gilbert Manager shall determine what Gilbert property is eligible to be offered for 
naming rights.  

Criteria for Approval

Awarding a naming right shall not constitute an endorsement of the entity or its services 
and products; however a naming right may affect the reputation of Gilbert among its 
citizens and its ability to govern effectively.  Therefore, any proposal for a naming right 
in which the involvement of a sponsor may compromise the public's perception of 
Gilbert's neutrality or its ability to act in the public interest will be rejected.

Gilbert shall consider the following criteria before entering into a naming right 
agreement:

1. The ability of Gilbert to retain its identity on the facility as owner/operator of 
the facility or principal provider of the service;

2. Consistency of the proposer’s services, products, customers and promotional 
goals with Gilbert's character, values and service priorities;

3. The proposer’s historical participation and association with community 
projects, events and continued willingness to participate;

4. The operating and maintenance costs to Gilbert associated with the proposed 
naming right;

5. Anticipated public perception of the association with Gilbert and the proposer;  

6. Extent, prominence and aesthetic of the public display of the name;

7. Level of support provided by the proposer;

8. Level of participation and support by Gilbert that would be required to 
implement the naming right;

9. Inconsistencies between Gilbert policies and the policies or practices of the 
proposer; and

10. Other factors that might undermine public confidence in Gilbert's impartiality 
or interfere with the efficient delivery of Gilbert services or operations, 
including, but not limited to, current or potential conflicts of interest between 
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the sponsor and Gilbert employees, officials, or affiliates; and the potential for 
the naming right to tarnish Gilbert’s standing among its citizens or otherwise 
impair the ability of Gilbert to govern its citizens or past lawsuits or claims 
against the interested party.

Naming Right Agreement.

All naming right agreements shall be consistent with applicable Gilbert policies and 
ordinances and good business practices. In general, naming right agreements should 
include:

 Name of the park, field or facility
 Term
 Renewal
 Consideration 
 Marketing Rights and Benefits  
 Termination Provisions

G. USE OF FUNDS

ALL NET ADVERTISING REVENUE GENERATED THOUGH THIS POLICY WITH 
THE EXCEPTION OF REVENUE GENERATED PURSUANT TO SECTION E. 
“SPONSORSHIP ON GILBERT PROPERTY” AND SECTION F. “PARK AND 
FACILITY NAMING RIGHTS,” SHALL BE USED TO FUND ASSISTANCE TO 
GILBERT RESIDENTS THROUGH THE TOWN’S “NEIGHBOR 2 NEIGHBOR” 
PROGRAM.  AS APPROPRIATE, DONATED FUNDS SHALL BE USED FOR THE 
PURPOSES DESIGNATED BY THE DONOR.

________________________________
John W. Lewis, Mayor

ATTEST:

_____________________________
Catherine A. Templeton, Town Clerk
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	Agenda
	1. Pillar of the Month - Caring.
	2. Proclamation declaring May 16, 2015 as Kids to Parks Day.
	3. Recognition of current and former Gilbert high school students for their outstanding accomplishments.
	5. Recognition of Knights of Columbus – St. Anne Council #10540 for their donations to Chandler/Gilbert Arc and Gilbert High School.
	7. Presentation of Sports Field Needs Assessment Report
	8. Presentation of Town Cemetery feasibility Study
	9. A15-04: annexating approximately 0.06 acres of rights-of-way along Baseline Road at the Consolidated Canal, contingent upon deannexation by the City of Mesa and approval by the Maricopa County Board of Supervisors.
	10. Development Agreement between Gilbert and NRI-Rivulon, LLC.
	11. Development Reimbursement Agreement with EVIT and IGA with Mesa for partial reimbursement of a Traffic Signal at the Intersection of Power Road and Verona Avenue
	12. Contingency Request for the Power Road and Verona Avenue Traffic Signal Project, CIP Project No. TS181 and Approval of a Job Order Contract (JOC) Task Order No. 39 with CS Construction, Inc. for the Construction of the Traffic Signal.
	13. Grant Application for Funding for Town of Gilbert Native American Management Internship
	14. Grant - Request to accept SRP Aesthetics Program Funding for an electrical undergrounding project located at Baseline Road and the Eastern Canal.
	15. Renewal of Intergovernmental Agreement # 2014-3002-0304 with the Town of Queen Creek for fire support services.
	16. Maricopa County Library District Library Assistance Program
	17. Contract for Engineering Services for Pre-Design of the Santan Vista Water Treatment Plant Expansion WA070
	18. Purchase of Public SafetyRadios from Motorola
	19. Renewal of contract #2013-3002-0133 for purchasing Gilbert Fire & Rescue Department uniforms from United Fire Equipment Company.
	20. Approval of Change Order No. 1 to the construction contract with Blucor Contracting for CIP Project No. ST058, Contract No. 2015-7003-0477.
	21. Purchase of one (1) Peterbilt 348 with Brutus Rear Loader Body
	22. Approval of a Contingency Request in the amount of $804,951 to reimburse Taylor Morrison for an overpayment, per the terms of Resolution 3011.
	23. CLAIMS SETTLEMENT
	24. BUDGET / ENVIRONMENTAL SERVICES
	25. Declare bids for FY 2016 improvements in Parkway Improvement Districts  Nos. 07-03, 07-04, 07-09 & 07-11, and award contract Nos. 2015-8003-0673, 2015-8003-0674, 2015-8003-0675 and 2015-8003-0676.
	26. Public Entity Insurance for FY 2015-16
	27. Workers Compensation Insurance FY 2015-16
	28. SP1434:  Approval of the "Final Plat of Commerce Property", located at the northeast corner of the Union Pacific Railroad spur line and the Western Canal.
	29. SP1437: Aprroval of the Re-Plat of The Bridges East Parcel 2-5, located on the southwest corner of Recker Road and Azalea Drive.
	30. MINUTES – consider approval of the minutes of the 4-28-15 Study Session, 4-28-15 Special Meeting, 4-30-15 Executive Session, and 4-30-15 Regular Meeting.
	31. Liquor License - Fat Cats Entertainment Center
	32. Liquor License - House of Brews Sports Grill
	33. Consider declaring the draft "Capital Improvement Plan 2016-2025 Gilbert's Infrastructure Improvement Plan" a public document
	34. Z14-15-E - Land Development Code Amendment
	35. Approve a resolution to aquire right of way (ROW) on parcels 304-27-013N and 304-27-016S for the Higley and Agritpoia traffic signal project, CIP Project No. TS179 and authorize the mayor to execute the required documents.
	36. Adopt the preliminary budget of $621,134,250 for the period of July 1, 2015 to June 30, 2016 and establish June 4, 2015 as the date of public hearing and adoption of the final budget
	37. Boards and Commissions - Parks, Recreation and Library Services Advisory Board
	38. Boards and Commission - Planning Commission
	40. Policy Statement No. 2015-03 – Advertising, Sponsorships and Naming Rights



